
REPORT 1
(1215/13/IM)

ROADING REPORT OCTOBER 2006

1. Purpose of Report

To report to the Board matters raised by or of interest to the Community Board.

2. Recommendations

It is recommended that the Makara/Ohariu Community Board:

- 1. Receive the information.*

3. Information

3.1 Makara Road Improvement Project CX097 (\$56,100)

2005 – 2006 Projects

Phillips Corner Widening.

The project is to improve the alignment of the corner at 60 Takarau Gorge Rd.

The physical works for the project are now complete.

The survey work for the legalisation has been completed and we are awaiting lodgement of the plans with the Survey Office.

2006 – 2007 Projects

The Board has requested that no decisions be made on the allocation of the budget for the 2006 – 2007 financial year until the Meridian Energy Resource Consent for the Makara Wind Farm is finalised.

3.2 Other Roading matters

These items cover other roading works being carried out in the Makara – Ohariu area.

a) Watertable Cleaning

The completion of this work has been delayed due to the poor weather experienced over the last few months and is expected to be completed by mid December 2006.

b) Takarau Gorge Road

The section of Takarau Gorge Road that has been damaged by the logging operation will be metalled as an interim measure and resealed once the logging operation is complete.

Report prepared by: Steve Wright (Project Manager Resurfacing)