Upcoming Roadworks
September 2025
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Table below covers main Wellington City Council scheduled roadworks for September 2025. 
	LOCATION
	TYPE OF WORK
	INDICATIVE DATES
	TRAFFIC MANAGEMENT
(unless noted, all work is day work)
	OTHER INFORMATION


	CBD
	
	
	
	

	Pipitea St, Thorndon
	Cycleway Construction
	01 September to 31 September
	Road Closure
	Median island construction

	Various Streets
	Road marking
	01 September to 31 September
	
	

	Various Streets
	Reactive - signs, street furniture, pavement repairs
	01 September to 31 September
	Stop / go
	

	NORTHERN SUBURBS
	
	
	
	

	Sunshine Ave, Karori
	Preseal- kerb, channel and footpath
	11 September to 27 September
	Stop / go
	

	Victory Ave, Karori
	Preseal- footpath maintenance and road repairs
	29 September to 06 October
	Stop / go
	

	Homewood Ave, Karori
	Preseal- footpath maintenance and digouts
	16 September to 02 October
	Stop / go
	

	Newcombe Cres, Karori
	Preseal- footpath maintenance and road repairs
	28 August to 02 September
	Stop / go
	

	Old Karori Rd, Karori
	Preseal- kerb and channel
	01 September to 05 September
	Stop / go
	

	Seaforth Tce, Karori
	Preseal- kerb, channel and footpath maintenance
	08 September
	Stop / go
	

	Rosehaugh Ave, Karori
	Preseal- kerb and channel
	09 September to 07 October
	Stop / go
	

	Birdwood Street, Karori
	Remedial works to failed slope
	01 September to 31 September
	Stop / go
	

	Makara Road, Karori
	Retaining wall renewal
	01 September to 31 September
	Stop / go 
	

	Allington Street, Karori
	Bridge Upgrades
	01 September to 31 September
	Stop / go
	

	Box Hill, Khandallah
	Installation works
	01 September to 31 September
	Stop / go
	Signal pole installation

	Khandallah Road – Cockayne Road, Khandallah
	Road Marking
	01 September to 31 September
	Shoulder Closure
	Cycleway shoulder marking

	Ravi St, Khandallah
	Footpath maintenance
	24 July to 08 September
	Stop / go
	

	Khandallah Road to Simla Cres, Khandallah
	Parking Bay Construction
	01 September to 31 September
	Stop / go
	Parking layby construction

	Whakowhai Street, Ngaio
	Road Marking
	01 September to 31 September 
	Shoulder Closure
	Cycleway shoulder marking

	Randwick Rd, Northland
	Dish channel
	25 July to 17 September
	Stop / go
	

	Helston Rd, Johnsonville
	Preseal- footpath maintenance and digouts
	08 September to 15 September
	Stop / go
	

	Beauchamp St, Tawa
	Preseal- kerb, channel and footpath
	31 July to 07 October
	Stop / go
	

	Grovenor Terrace, Wadestown
	Emergency Rout Wall Upgrades
	01 September to 31 September 
	Stop / go
	

	SOUTHERN SUBURBS
	
	
	
	

	Evans Bay Parade, Hataitai Beach
	Cycleway Construction
	01 September to 30 September
	Stop / go
	Renewal of Sea Wall

	Evans Bay Parade, Hataitai Beach
	Cycleway Construction
	01 September to 30 September 
	Stop / go
	

	Evans Bay Parade, Niwa - Dog Park
	Cycleway Construction
	01 September to 30 September
	Stop / go
	

	Ohiro Road, Brooklyn
	Parking Bay Construction
	01 September to 30 September
	Stop / go
	


Definitions:
Dig out – a repair to a small section of the road structure
Pre-seal repairs – structural repairs to small sections of the road.  We usually combine this with repairing or replacing sections of the pedestrian footpath, kerb and channel.  This work is done two to three months before the surfacing work.  This gives the road repairs time to settle and cure.
Sump – road drain
TTM – temporary Traffic Management
TSL – Temporary Speed Limit
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