

---

**ROADING REPORT MAY 2006**

---

**1. Purpose of Report**

To report to the Board matters raised by or of interest to the Community Board.

**2. Recommendations**

It is recommended that the Makara/Ohariu Community Board:

1. *Receive the information.*

**3. Information****3.1 Makara Road Improvement Project CX097 (\$50,000)****“Phillips Corner” Widening.**

The project is to improve the alignment of the corner at 60 Takarau Gorge Rd.

The project is 98% complete with the planting of the batter face and the legalisation of the new road the only remaining works.

**3.2 Other Roading matters**

These items cover other roading works being carried out in the Makara – Ohariu area.

**a) Takarau Gorge Rd edge failures**

One of the remaining two edge failures on Takarau Gorge Rd has now been completed. The second one is due for completion by the end of June 2006.

**b) Makara / Ohariu Speed Limits**

The current timetable for the introduction of the rural speed limits is as follows:

February 2006	Consultation with community (Completed)
25 May 2006	Committee hears oral submissions (Completed)
8 June 2006	Committee to approve speed change (Completed)
28 June 2006	Council approves speed change
June/July 2006	Council writes to the Director of Land Transport New Zealand and the Commissioner of Police advising of the new speed limit.
31 July 2006	New Speed signs to be put in place.