

Upcoming Roadworks

July 2022

Table below covers main Wellington City Council scheduled roadworks for July 2022. *Note:* it does not cover every piece of maintenance work and dates may change due to weather or other unforeseen circumstances.

Latest updates on roadworks, road closures and events information can be found on the WCC website at:

<https://wellington.govt.nz/services/parking-and-roads/road-works/road-works-and-road-closures>

For information regarding road surface types:

<https://wellington.govt.nz/parking-roads-and-transport/roads/road-works/maintenance-programmes/choosing-the-seal>

LOCATION	TYPE OF WORK	INDICATIVE DATES	TRAFFIC MANAGEMENT (unless noted, all work is day work)	OTHER INFORMATION
Southern Suburbs				
Brussels Street, Miramar	Drainage and minor safety improvements	April 11 – July 29	Resident Access Only	7am-5pm. Section between Tauhinu Road and Park Road
Torridon Road, Miramar	Pedestrian Ramp installation	July 8	Shoulder closure	7am-5pm On corner with Crawford Green
Falkirk Ave/Dundas Street, Seatoun	Footpath repairs	July 25 – August 26	One-way detour for Falkirk	7am-5pm
Cavendish Square, Strathmore Park	Kerb, channel and footpath renewal	May 9 – July 15	Stop/Go	7am-5pm
Glamis Ave, Strathmore Park	Kerb, channel and footpath renewal	June 2 – July 15	Resident Access Only	7am-5pm

LOCATION	TYPE OF WORK	INDICATIVE DATES	TRAFFIC MANAGEMENT (unless noted, all work is day work)	OTHER INFORMATION
Hataitai Road, Hataitai	Kerb, channel and footpath renewal	Apr 26 – July 29	Stop/Go	7am – 5pm between Rakau Road and Waitoa Road
Wallace Street, Mt Cook	Carriageway repair/kerb installation	July 20 - 22	TBC	9am-4pm
Constable Street, Newtown	Carriageway repair	July 11 – 12	Stop/Go	9am-4pm Section between Daniell Street and Owen Street
Todman Street, Brooklyn	Kerb, channel and footpath renewal	May 16 – December	Stop/Go	9am-4pm
Clyde Street, Island Bay	Kerb, channel and footpath renewal	July 13 - 15	Shoulder closure	7am-5pm Section between Mersey Street and Thames Street
Severn Street, Island Bay	Kerb, channel and footpath renewal	July 18 - September	Stop/go	7am-5pm Section between Frobisher Street intersection and Owhiro Bay Road
Mills Road/Washington Ave, Brooklyn	Kerb, channel and footpath renewal for resurfacing	July 25 - December	TBC	7am-5pm
Moffitt Street, Vogeltown	Kerb, channel and footpath renewal	April 28 – July 22	One-way detour	7am-5pm

LOCATION	TYPE OF WORK	INDICATIVE DATES	TRAFFIC MANAGEMENT (unless noted, all work is day work)	OTHER INFORMATION
Quebec Street, Mornington	Kerb, channel and footpath renewal	July 18 – August 12	Stop/go	7am - 5pm. Between Halifax Road and The Ridgeway
Landfill Road, Happy Valley	Retaining wall construction	March 2021 – August 2022	Work on the shoulder, only speed restrictions	7am - 6pm. Intersection of Landfill/Happy Valley Road. Two-way traffic.
Owhiro Bay Beach	Beach Regrading	Dec 2021 – July 2022	Temporary lane closures, when required.	Day work.
The Parade, Island Bay	Cycleway improvements	Apr 18 – July 29	Traffic down to one lane during the day 9am to 4pm weekdays. Pedestrians and cyclists please follow the direction of crews on site.	Day work and some road marking in evenings
CBD Suburbs				
Vivian/Victoria Intersection	Intersection improvements as part of LGWM	May 30 – July 29	Lane closure where required, otherwise shoulder closure	8pm – 5am for nights 9am – 4pm for day shift
Vivian/Kent/Cambridge Intersection	Intersection improvements as part of LGWM	June 13 – Sep 12	Lane closure where required, otherwise shoulder closure	8pm – 5am for nights 9am – 4pm for day shift
The Terrace	Pedestrian Ramp installation	July 4 - 5	Shoulder closure	9am-4pm
Bowen Street	Pedestrian Ramp installation	July 6 - 7	Shoulder closure	9am-4pm

LOCATION	TYPE OF WORK	INDICATIVE DATES	TRAFFIC MANAGEMENT (unless noted, all work is day work)	OTHER INFORMATION
Tory Street	Speed hump upgrade	July 18 - 19	Stop/Go	9am-3pm (potentially 7am-5pm during school holidays)
Northern Suburbs				
Ngaio Gorge	Slip Stabilisation project	12 October 2020 to end of 2022	Traffic reduced to one lane-controlled traffic control signals.	Further information on WCC website project page.
Takarau Gorge Road (Makara Beach Road to Rifle Range Road)	4 sites, Retaining Construction	May 9 – August 2022	Stop/go traffic management. Day work. Reduced speed limit.	7am – 12pm and 1pm – 6pm. Day work.
Horokiwi Road	Retaining Wall Construction, 140m SE of the Quarry Entrance	July 18 – September 2022	Stop/go traffic management. Day work. Reduced speed limit.	7am – 6pm for day shift Potential night works later in the project.
Sar Street, Thorndon	Footpath and Road improvements	19 January to 20 July 2022	Road Closure. Resident access only 8am – 4pm.	Resident access only during work hours.
Messines Road, Karori	Footpath, drainage, kerb and channel maintenance and road repairs	05 May to 19 July 2022	Stop/go traffic management. Day work. Reduced speed limit	Day work.
Plymouth Street, Karori	Footpath, kerb and	20 July to 18 August 2022	Stop/go traffic management. Day work. Reduced speed limit	Day work.

LOCATION	TYPE OF WORK	INDICATIVE DATES	TRAFFIC MANAGEMENT (unless noted, all work is day work)	OTHER INFORMATION
	channel maintenance and road repairs			
Magdalen Street, Tawa	Kerb and channel maintenance and road repairs	23 May to 05 July 2022	Stop/go traffic management. Day work. Reduced speed limit	Day work.
Verviers Street, Karori	Road repairs	06 July 2022	Stop/go traffic management. Day work. Reduced speed limit	Day work.
Cook Street, Karori	Footpath, Kerb and channel maintenance	07 July to 13 July 2022	Stop/go traffic management. Day work. Reduced speed limit	Day work.
Collier Avenue, Karori	Drainage maintenance and road repairs	14 July to 18 July 2022	Stop/go traffic management. Day work. Reduced speed limit	Day work.
Fiona Grove, Karori	Footpath maintenance and road repairs	19 July to 24 August 2022	Stop/go traffic management. Day work. Reduced speed limit	Day work.
Cockayne Road, Ngaio	Footpath, kerb and	05 May to 22 July 2022	Stop/go traffic management. Day work. Reduced speed limit	Day work.

LOCATION	TYPE OF WORK	INDICATIVE DATES	TRAFFIC MANAGEMENT (unless noted, all work is day work)	OTHER INFORMATION
	channel maintenance			
Kenya Street, Crofton Downs	Footpath maintenance and road repairs	25 July to 28 July 2022	Stop/go traffic management. Day work. Reduced speed limit	Day work.
Nora Crescent, Highbury	Pedestrian crossing upgrades	27 June to 08 July 2022	Stop/go traffic management. Day work. Reduced speed limit	Day work.
Satara Crescent, Ngaio	Road repairs	11 July 2022	Stop/go traffic management. Day work. Reduced speed limit	Day work.
Waikowhai Street, Crofton Downs	Footpath maintenance and road repairs	12 July to 01 August 2022	Stop/go traffic management. Day work. Reduced speed limit	Day work.
Worcester Street, Wilton	Footpath maintenance and road repairs	11 July to 13 July 2022	Stop/go traffic management. Day work. Reduced speed limit	Day work.
Mairangi Road, Wadestown	Footpath maintenance and road repairs	14 July 2022	Stop/go traffic management. Day work. Reduced speed limit	Day work.
Rosalind Street, Ngaio	Footpath maintenance and road repairs	15 July to 19 July 2022	Stop/go traffic management. Day work. Reduced speed limit	Day work.

LOCATION	TYPE OF WORK	INDICATIVE DATES	TRAFFIC MANAGEMENT (unless noted, all work is day work)	OTHER INFORMATION
Govind Grove, Ngaio	Footpath maintenance and road repairs	20 July to 22 July 2022	Stop/go traffic management. Day work. Reduced speed limit	Day work.
Woodmancote Road, Khandallah	Drainage maintenance and road repairs	27 April to 07 July 2022	Stop/go traffic management. Day work. Reduced speed limit	Day work.
Calcutta Street, Khandallah	Drainage maintenance	08 July to 14 July 2022	Stop/go traffic management. Day work. Reduced speed limit	Day work.
Haumia Street, Johnsonville	Drainage maintenance	15 July to 16 July 2022	Stop/go traffic management. Day work. Reduced speed limit	Day work.
105 Newland Road, Newlands	Drainage maintenance	19 July to 23 July 2022	Stop/go traffic management. Day work. Reduced speed limit	Day work.
Batchelor Street, Newlands	Drainage maintenance	26 July to 30 July 2022	Stop/go traffic management. Day work. Reduced speed limit	Day work.

How we determine what surface to use in each location

<https://wellington.govt.nz/services/parking-and-roads/road-works/maintenance-programmes/road-resealing/choosing-the-seal>

Map of upcoming work for 2021/22

<https://gis.wcc.govt.nz/LocalMaps/Viewer/?map=d322a03511294abcbe83a253b8700c02>

Background information about resurfacing maintenance work across Wellington’s roading network

<https://wellington.govt.nz/services/parking-and-roads/road-works/maintenance-programmes/road-resealing>

Information about surfacing, including technical definitions

<https://wellington.govt.nz/~ /media/services/parking-and-roads/road-works/files/chip-seal-road-brochure.pdf?la=en>

Definitions:

Dig out – a repair to a small section of the road structure

Pre-seal repairs – structural repairs to small sections of the road. We usually combine this with repairing or replacing sections of the pedestrian footpath, kerb and channel. This work is done two to three months before the surfacing work. This gives the road repairs time to settle and cure.

Sump – road drain

TTM – temporary Traffic Management

TSL – Temporary Speed Limit