

Upcoming Roadworks

June 2025

Table below covers main Wellington City Council scheduled roadworks for June 2025.

LOCATION	TYPE OF WORK	INDICATIVE DATES	TRAFFIC MANAGEMENT (unless noted, all work is day work)	OTHER INFORMATION
NORTHERN SUBURBS				
Marshall St, Karori	Footpath maintenance	28 May to 04 June	Stop/go	
Newcombe Cres, Karori	Footpath, kerb and channel	05 June to 12 June	Stop/go	
Kano St, Karori	Accessway	13 June to 26 June	Stop/go	
Croydon St, Karori	Kerb, channel and footpath maintenance	05 June to 18 June	Stop/go	
Waikare St, Karori	Kerb, channel and footpath maintenance, sump	29 May to 19 June	Stop/go	
Blakely Ave, Karori	Kerb, channel and footpath maintenance	23 June to 01 July	Stop/go	
Alanbrooke Pl, Karori	Access track timber stair renewal	09 June to 27 June	Pedestrian management	
Paddington Gr, Karori	Water cutting	01 June to 30 June	Stop/go	
Versailles St, Karori	Water cutting	01 June to 30 June	Stop/go	

LOCATION	TYPE OF WORK	INDICATIVE DATES	TRAFFIC MANAGEMENT (unless noted, all work is day work)	OTHER INFORMATION
South Karori Rd, Karori	Water cutting	01 June to 30 June	Stop/go	
Fiona Gr, Karori	Water cutting	01 June to 30 June	Stop/go	
Birdwood Street, Karori	Remedial works to failed slope	01 June to 30 Sep	One lane closure with traffic lights	
Makara Road, Karori	Retaining wall renewal	01 June to 31 August	Downhill land Closure	
Allington Street culvert, Karori	Bridge Upgrades	01 June to 30 June	Loading zone One lane will be closed	
Plunket St, Kelburn	Retaining wall crack repair	16 June to 27 June	Stop/go, shoulder closure	Dates subject to change
Glenmore St, Kelburn	Footpath maintenance	30 May to 04 June	Stop/go	
Ngatitoa St, Tawa	Water cutting	01 June to 30 June	Stop/go	
Woodman Dr, Tawa	Water cutting	01 June to 30 June	Stop/go	
Findlay St, Tawa	Water cutting	01 June to 30 June	Stop/go	
Mayfair Pl, Tawa	Water cutting	01 June to 30 June	Stop/go	
Leadley Ln, Tawa	Water cutting	01 June to 30 June	Stop/go	
Taylor Tce, Tawa	Water cutting	01 June to 30 June	Stop/go	

LOCATION	TYPE OF WORK	INDICATIVE DATES	TRAFFIC MANAGEMENT (unless noted, all work is day work)	OTHER INFORMATION
Tawa Main Road, Tawa	Pedestrian crossing	01 June to 30 June	Stop/Go	Installation of pedestrian crossings
Safari Cres, Johnsonville	Water cutting	01 June to 30 June	Stop/go	
Middleton Rd, Johnsonville	Shape correction	16 June	Stop/go	
Chesterton St, Johnsonville	Water cutting	01 June to 30 June	Stop/go	
Erris St, Johnsonville	Water cutting	01 June to 30 June	Stop/go	
Burma Rd, Johnsonville	Water cutting	01 June to 30 June	Stop/go	
118 Stewart Drive, Johnsonville	Retaining wall renewal	01 June to 30 June	Footpath closure	
Lytton St, Wadestown	Channel and road repairs	14 May to 04 June	Residents access only	
Oban St, Wadestown	Water cutting	01 June to 30 June	Stop/go	
Grovenor Terrace, Wadestown	Emergency Wall Upgrades	01 June to 01 Dec	One Lane closure	
143 Ohariu Valley Rd, Ohariu	Dish channel	24 June to 07 July	Stop/go	
Ohariu Valley Rd, Ohariu	Water cutting	01 June to 30 June	Stop/go	
Takarau Gorge Rd, Ohariu	Water cutting	01 June to 30 June	Stop/go	

LOCATION	TYPE OF WORK	INDICATIVE DATES	TRAFFIC MANAGEMENT (unless noted, all work is day work)	OTHER INFORMATION
John Sims Dr, Broadmeadows	Water cutting	01 June to 30 June	Stop/go	
Kanpur St, Broadmeadows	Water cutting	01 June to 30 June	Stop/go	
Cockayne Rd, Khandallah	Footpath maintenance	27 June to 01 July	Stop/go	
Box Hill, Khandallah	Street light installation	01 June to 30 June	Stop/Go	Lighting
Khandallah Road - Simla Cres, Khandallah	Parking Bay Construction	01 June to 30 June	Stop/Go	Parking layby construction
Somes Cres, Newlands	Water cutting	01 June to 30 June	Stop/go	
Edgecombe St, Newlands	Water cutting	01 June to 30 June	Stop/go	
Khandallah Road – Cockayne Road, Ngaio	Road Marking	01 June to 30 June	Shoulder Closure	Cycleway shoulder marking
Whakowhai Street, Ngaio	Road Marking	01 June to 30 June	Shoulder Closure	Cycleway shoulder marking
Chelmsford St, Ngaio	Footpath maintenance	19 June to 30 June	Stop/go	
Farm Rd, Northland	Water cutting	01 June to 30 June	Stop/go	
Cranwell St, Churton Park	Water cutting	01 June to 30 June	Stop/go	
Jamaica Dr, Grenada North	Water cutting	01 June to 30 June	Stop/go	

LOCATION	TYPE OF WORK	INDICATIVE DATES	TRAFFIC MANAGEMENT (unless noted, all work is day work)	OTHER INFORMATION
Churchill Dr, Crofton Downs	Minor remedials/sand sealing	11 June	Lane closure	Nightwork
Mark Ave, Grenada Village	Water cutting	01 June to 30 June	Stop/go	
South Makara Rd, Makara	Water cutting	01 June to 30 June	Stop/go	
CENTRAL (CBD)				
Boulcott St, Central city	Pedestrian crossing	01 June to 30 June	Stop/Go	Installation of pedestrian ramps
Queens Wharf / Post office Square, Central City	Road Maintenance	01 June to 30 June	Stop/Go	
Jervois Quay, Central City	Road Maintenance	01 June to 06 June	Stop/Go	
60 Featherston Street, Central City	Road Maintenance	20 June to 30 June	Stop/Go	mobility ramp
Lambton Quay East, Central City	Road Maintenance	09 June to 13 June	Stop/Go	
Haining Street, Te Aro	Road Maintenance	23 June to 27 June	Stop/Go	
Oak Park Ave, Te Aro	Road Maintenance	04 June to 06 June	Stop/Go	
Wakefield Street, Te Aro	Road Maintenance	25 June to 27 June	Stop/Go	
Oriental Parade, Oriental Bay	Road Maintenance	04 June to 06 June	Stop/Go	

LOCATION	TYPE OF WORK	INDICATIVE DATES	TRAFFIC MANAGEMENT (unless noted, all work is day work)	OTHER INFORMATION
Carlton Gore Road, Oriental Bay	Road Maintenance	03 June to 20 June	Stop/Go	
SOUTHERN SUBURBS				
Evans Bay Parade, Hataitai Beach	Cycleway Construction	01 June to 30 June	Stop/Go	Renewal of Sea Wall
Evans Bay Parade, Hataitai Beach	Cycleway Construction	01 June to 31 July	Stop/Go	Construction of cycleway
Evans Bay Parade, Niwa Point	Cycleway Construction	01 June to 31 July	Stop/Go	Construction of cycleway
Ohiro Road, Brooklyn	Parking Bay Construction	01 June to 30 June	Stop/Go	Construction of parking bay and line marking
The Esplanade, Houghton Bay	Retaining wall renewal	01 June to 31 July	Lane closure with traffic lights/stop-go	
Derwent Street, Island Bay	Slope Stabilisation / retaining wall	01 June to 30 June	Full lane closure during working hours (Monday to Saturday 7am-6pm), single lane closure under stop/go at all other times.	
Massey Road, Mahanga Bay	Retaining wall renewal-Sea Wall	01 June to 30 Sep	Single lane closure under stop/go at all other times.	
Moxham Ave/Waitoa Rd, Hataitai	Drainage	05 June to 23 June	Lane closure	This is in the South
Moxham Ave, Hataitai	Road Maintenance	01 June to 06 June	Stop/Go	

LOCATION	TYPE OF WORK	INDICATIVE DATES	TRAFFIC MANAGEMENT (unless noted, all work is day work)	OTHER INFORMATION
Adelaide Road (Between John st and Hall St), Mount Cook	Road Maintenance	01 June to 06 June	Stop/Go	
Wallace Street, Mount Cook	Road Maintenance	09 June to 13 June	Stop/Go	
Mckinley Cres, Brooklyn	Road Maintenance	09 June to 13 June	Stop/Go	
Harrison Street, Brooklyn	Road Maintenance	09 June to 13 June	Stop/Go	
Brooklyn Terrace, Brooklyn	Road Maintenance	02 June to 06 June	Stop/Go	
Ahuriri Street, Strathmore Park	Road Maintenance	02 June to 06 June	Stop/Go	
Monorgan Street, Strathmore Park	Road Maintenance	02 June to 06 June	Shoulder closure	
Hobart Street, Miramar	Road Maintenance	09 June to 13 June	Stop/Go	
Miro Street, Miramar	Road Maintenance	01 June to 11 June	Stop/Go	
Nevay Road, Karaka Bay	Road Maintenance	16 June to 30 June	Stop/Go	
Aro Street, Aro Valley	Road Maintenance	09 June to 27 June	Stop/Go	
Stoke Street / Hanson Street, Newtown	Road Maintenance	09 June to 27 June	Stop/Go	
Short Street, Vogelstown	Road Maintenance	02 June to 06 June	Stop/Go	

LOCATION	TYPE OF WORK	INDICATIVE DATES	TRAFFIC MANAGEMENT (unless noted, all work is day work)	OTHER INFORMATION
Kilbirnie Cres, Kilbirnie	Road Maintenance	02 June to 30 June	Stop/Go	
Te Wharepouri, Berhampore	Road Maintenance	16 June to 27 June	Stop/Go	

Definitions:

Dig out – a repair to a small section of the road structure

Pre-seal repairs – structural repairs to small sections of the road. We usually combine this with repairing or replacing sections of the pedestrian footpath, kerb and channel. This work is done two to three months before the surfacing work. This gives the road repairs time to settle and cure.

Sump – road drain

TTM – temporary Traffic Management

TSL – Temporary Speed Limit

Water Cutting – water blasting to remove the top surface of a road – noisy work