

Upcoming Roadworks

July 2024

Table below covers main Wellington City Council scheduled roadworks for July 2024. *Note:* it does not cover every piece of maintenance work and dates may change due to weather or other unforeseen circumstances.

LOCATION	TYPE OF WORK	INDICATIVE DATES	TRAFFIC MANAGEMENT (unless noted, all work is day work)	OTHER INFORMATION
Southern Suburbs				
Russell Terrace, Berhampore	Road Maintenance	24 June to 05 July 2024	Stop/Go	
Garfield Street 8-Path, Brooklyn	Road Maintenance	08 to 12 July 2024	Stop/Go	
Jefferson Street, Brooklyn	Road Maintenance	10 to 11 July 2024	Stop/Go	
Opposite 10A-12 Laura Avenue, Brooklyn	Slope Stabilisation, New Retaining Wall Construction	22 July to 20 September 2024	Road Closure with detour during working hours (Mon-Fri 9am - 4pm)	Effected resident access to be facilitated.
Albert Street, Island Bay	Road Maintenance	17 July 2024	Stop/Go	
Clyde Street 110, Island Bay	Road Maintenance	01 to 03 July 2024	Stop/Go	
Jackson Street, Island Bay	Road Maintenance	08 to 09 July 2024	Stop/Go	
The Parade, Island Bay	Town Centre Upgrades	January to October 2024	Shoulder Closures	
Onepu/Rongotai/Evans Bay Parade, Kilbirnie	Traffic Signal Upgrades	September 2023 to September 2024	Stop/Go	
Lyall Parade 101-105 (Surf Life Saving Club), Lyall Bay	Retaining Wall Reinstatement	11 March to mid-July 2024	Footpath width reduction	

LOCATION	TYPE OF WORK	INDICATIVE DATES	TRAFFIC MANAGEMENT (unless noted, all work is day work)	OTHER INFORMATION
Queen's Drive/Lyall Parade/ Freyberg Street, Lyall Bay	Road Maintenance	15 to 19 July 2024	Stop/Go	
Akaroa Drive, Maupuia	Road Maintenance	19 June to 10 July 2024	Stop/Go	
Buckingham Street, Melrose	Road Maintenance	01 to 03 July 2024	Stop/Go	
Hornsey Road, Melrose	Road Maintenance	04 to 10 July 2024	Stop/Go	
Nevay Road, Miramar	Road Maintenance	02 to 05 July 2024	Stop/Go	
Para Street, Miramar	Road Maintenance	12 to 12 July 2024	Stop/Go	
Balfour Street, Mornington	Road Maintenance	11 to 11 July 2024	Stop/Go	
Duke Street, Mt Cook	Road Maintenance	25 to 29 July 2024	Stop/Go	
Tasman Street, Mt Cook	Road Maintenance	15 to 17 July 2024	Stop/Go	
Adelaide Road, Newtown	Cycleway Construction	January to August 2024	Stop/Go	Isolated work sites before installation of cycleway
Paeroa Street 19-23- Southern Walkway, Newtown	Retaining Wall Renewal	13 May to 17 July 2024	Accessway closure only during working hours (9am - 4pm Monday to Friday), full access at all other times.	In progress, wall to be completed by end of June, footpath reinstatement in July.
Box Hill, Khandallah	Intersection Upgrade	July to September 2024	Stop/Go	
Rintoul Street, Newtown	Cycleway Construction	January to July 2024	Stop/Go	Isolated work sites before installation of cycleway
Wilkinson Street / Grass Street, Oriental Bay	Road Maintenance	17 to 24 July 2024	Stop/Go	

LOCATION	TYPE OF WORK	INDICATIVE DATES	TRAFFIC MANAGEMENT (unless noted, all work is day work)	OTHER INFORMATION
Evans Bay Parade, Weka Bay to Little Karaka Bay, Roseneath	Cycleway Construction	12 April 2023 to 30 September 2024	Stop/Go	
Tio Tio Road 67-69, Seatoun	Slope Stabilisation, New Retaining Wall Construction	17 July to 17 October 2024	24/7 Lane reduction to single lane under MTC (Traffic signals)	
Buckley Road, Southgate	Road Maintenance	04 to 09 July 2024	Stop/Go	
Ahuriri Street, Strathmore Park	Road Maintenance	30 July to 13 August 2024	Stop/Go	
CBD Suburbs				
Aitken/Molesworth Street, Thorndon	Cycleway Construction	March to July 2024	Lane Closures	
Allenby Terrace, Wellington Central	Road Maintenance	11 to 16 July 2024	Shoulder Closure	
Boulcott Street, Wellington Central	Footpath Construction	July to December 2024	Stop/Go	
Jessie Street, Wellington Central	Road Maintenance	04 June to 03 July 2024	Shoulder closure	
Northern Suburbs				
Koromiko Road 13A, Aro Valley	Slope Stabilisation, New Retaining Wall Construction	17 June to 23 August 2024	Lane reduction to single lane with footpath detour 24/7. Stop/Go under MTC required occasionally.	
Halswater Drive, Churton Park	Kerb & Channel, footpath maintenance, sump and road repairs	08 July to 20 August 2024	Stop/Go	
Churchill Drive, Crofton Downs	Cycleway Construction	March to July 2024	Stop/Go	Isolated work sites before installation of cycleway
Box Hill, Khandallah	Intersection Upgrade	July to August 2024	Stop/Go	
Horokiwi Road (35N Horokiwi Quarry Entrance), Horokiwi	Reinforced Soil Embankment Buttressing Works	27 May to 12 September 2024	One lane closure with the Stop/Go sign when it's required	

LOCATION	TYPE OF WORK	INDICATIVE DATES	TRAFFIC MANAGEMENT (unless noted, all work is day work)	OTHER INFORMATION
Bannister Avenue, Johnsonville	Kerb & Channel, footpath maintenance and road repairs	24 June to 26 July 2024	Stop/Go and Detours	
Ohariu Valley Road (Opp 365), Johnsonville	Retaining Wall Renewal	26 February to 2 August 2024	24/7 One lane closure with traffic lights	
Chaytor Street, Karori	Cycleway Construction	February to July 2024	Lane Closures	Isolated work sites before installation of cycleway
Karori Road, Karori	Cycleway Construction	January to August 2024	Stop/Go	Isolated work sites before installation of cycleway
Glenmore Street, Kelburn	Cycleway Construction	March to August 2024	Shoulder Closures/Contraflow	Isolated work sites before installation of cycleway
Kelburn Parade, Kelburn	Slope Remedial Measures Work	27 May to 05 July 2024	One Lane close during construction time (between 9am to 4pm)	
Rimu Road, Kelburn	Kerb & Channel, footpath maintenance	21 June to 26 July 2024	Stop/Go	
Box Hill, Khandallah	Traffic Signal Installation	June to December 2024	Stop/Go	
Dekka Street, Khandallah	Road repairs	01 July 2024	Stop/Go	
Bracken Road, Newlands	Footpath maintenance and road repairs	14 May to 15 July 2024	Stop/Go	
Spenmoor Street, Newlands	Road repairs	01 July to 24 July 2024	Stop/Go	
Randwick Road, Northland	Pavement	31 July to 06 August 2024	Stop/Go	
Padnell Cres, Paparangi	Footpath maintenance	29 July to 30 July 2024	Stop/Go	
Redwood Avenue, Tawa	Road repairs	16 May to 17 July 2024	Stop/Go	
Grant Road, Wadestown	Road repairs	02 July to 22 July 2024	Stop/Go	

Latest updates on roadworks, road closures and events information can be found on the WCC website at:

[Road works and Road Closures – Wellington City Council](#)

How we determine what surface to use in each location

[Why we resurface roads - Roads - Wellington City Council](#)

Background information about resurfacing maintenance work across Wellington’s roading network

[What to expect if resurfacing work is planned in your street - Roads - Wellington City Council](#)

Information about surfacing, including technical definitions

[Types of road seals - Roads - Wellington City Council](#)

Definitions:

Dig out – *a repair to a small section of the road structure*

Pre-seal repairs – *structural repairs to small sections of the road. We usually combine this with repairing or replacing sections of the pedestrian footpath, kerb and channel. This work is done two to three months before the surfacing work. This gives the road repairs time to settle and cure.*

Sump – *road drain*

TTM – *temporary Traffic Management*

TSL – *Temporary Speed Limit*