

Upcoming Roadworks

July 2025

Table below covers main Wellington City Council scheduled roadworks for July 2025.

LOCATION	TYPE OF WORK	INDICATIVE DATES	TRAFFIC MANAGEMENT (unless noted, all work is day work)	OTHER INFORMATION
CBD				
Various	Reactive	01 July to 31 July		New maintenance contracts are commencing. Details of planned minor works will be shared once confirmed
Northern Suburbs				
Croydon St, Karori	Kerb, channel and footpath maintenance	13 June to 14 July	Stop/go	
Waikare St, Karori	Kerb, channel and footpath maintenance	05 June to 11 July	Stop/go	
Blakely Ave, Karori	Kerb, channel and footpath maintenance	14 July to 22 July	Stop/go	
Beauchamp St, Karori	Kerb, channel and footpath maintenance	23 July to 04 August	Stop/go	
Versailles St, Karori	Water cutting	24 July	Stop/go	

LOCATION	TYPE OF WORK	INDICATIVE DATES	TRAFFIC MANAGEMENT (unless noted, all work is day work)	OTHER INFORMATION
South Karori Rd, Karori	Water cutting	24 July	Stop/go	
Sunshine Ave, Karori	Kerb, channel and footpath	22 July to 07 August	Stop/go	
Kano St, Karori	Accessway FP	24 June to 11 July	Footpath closure	
Woodhouse Ave, Karori	Footpath maintenance	07 July to 11 July	Stop/go	
Birdwood Street, Karori	Remedial works to failed slope	01 July to 31 July	One lane closure with traffic lights	
Makara Road, Karori	Retaining wall renewal	01 July to 31 July	Downhill land Closure	
Allington Street culvert, Karori	Bridge Upgrades	01 July to 31 July	Reduce speed signs installed.	
Cockayne Rd, Khandallah	Footpath maintenance	14 July to 16 July	Lane closure	
Ravi St, Khandallah	Footpath maintenance	17 July to 28 July	Stop/go	
Mandalay Tce, Khandallah	Water cutting	25 July	Stop/go	
Box Hill, Khandallah	Street light installation	01 July to 31 July	Stop/Go	Lighting
Khandallah Road to Simla Cres, Khandallah	Parking Bay Construction	01 July to 31 July	Stop/Go	Parking layby construction

LOCATION	TYPE OF WORK	INDICATIVE DATES	TRAFFIC MANAGEMENT (unless noted, all work is day work)	OTHER INFORMATION
Chesterton, Johnsonville	Water cutting	28 July	Stop/go	
Erris St, Johnsonville	Water cutting	28 July	Stop/go	
Bannister Ave, Johnsonville	Footpath maintenance	17 July to 22 July	Stop/go	
Helston Rd, Johnsonville	Footpath maintenance and Digout	29 July to 02 Aug	Stop/go	
Ironside Rd, Johnsonville	Kerb, channel and footpath maintenance	09 July to 16 July	Stop/go	
Safari Cres, Johnsonville	Water cutting	23 July	Stop/go	
Old Coach Rd, Johnsonville	Water cutting	23 July	Stop/go	
Chelmsford St, Ngaio	Footpath maintenance	15 July to 23 July	Stop/go	
Khandallah Road – Cockayne Road, Ngaio	Road Marking	01 July to 31 July	Shoulder Closure	Cycleway shoulder marking
Whakowhai Street, Ngaio	Road Marking	01 July to 31 July	Shoulder Closure	Cycleway shoulder marking
Leadley Ln, Tawa	Water cutting	31 July	Stop/go	
Main Road, Tawa	Pedestrian crossing	01 July to 31 July	Stop/Go	Installation of pedestrian crossing lighting

LOCATION	TYPE OF WORK	INDICATIVE DATES	TRAFFIC MANAGEMENT (unless noted, all work is day work)	OTHER INFORMATION
Woodman Dr, Tawa	Water cutting	15 July	Stop/go	
Edgcombe St, Newlands	Water cutting	29 July	Stop/go	
Somes Cres, Newlands	Water cutting	29 July	Stop/go	
John Sims Dr, Broadmeadows	Water cutting	28 July	Stop/go	
Kanpur Rd, Broadmeadows	Water cutting	25 July	Stop/go	
Oban St, Wadestown	Water cutting	23 July	Stop/go	
Grovenor Terrace Wall, Wadestown	Wall Upgrades	01 July to 31 July	One Lane closure with traffic lights	
Randwick Rd, Northland	Dish channel	09 July to 22 July	Stop/go	
Farm Rd, Northland	Water cutting	24 July	Stop/go	
Mark Ave, Grenada Village	Water cutting	30 July	Stop/go	
Aruba Grove, Grenada Village	Digout	02 July to 08 July	Stop/go	
143 Ohariu Valley Road, Ohariu Valley	Dish channel	24 June to 14 July	Stop/go	

LOCATION	TYPE OF WORK	INDICATIVE DATES	TRAFFIC MANAGEMENT (unless noted, all work is day work)	OTHER INFORMATION
Cranwell St, Churton Park	Water cutting	30 July	Stop/go	
Southern Suburbs				
Various	Reactive	01 July to 31 July		New maintenance contracts are commencing. Details of planned minor works will be shared once confirmed
Evans Bay Parade, Hataitai Beach	Cycleway Construction	01 July to 31 July	Stop/Go	Renewal of Sea Wall
Evans Bay Parade, Hataitai Beach	Cycleway Construction	01 July to 31 July	Stop/Go	Construction of cycleway
Evans Bay Parade, Niwa to Dog Park, Hataitai	Cycleway Construction	01 July to 31 July	Shoulder Closure	Construction of cycleway
Ohiro Road, Brooklyn	Parking Bay Construction	01 July to 31 July	Stop/Go	Construction of parking bay and line marking
The Esplanade, Houghton Bay	Retaining wall renewal	01 July to 31 July	One lane closure with traffic lights	
Derwent Street Island Bay	Slope Stabilisation, construction of new retaining wall	01 July to 31 July	Full lane closure during working hours (Monday to Saturday 7am-6pm), single lane closure under stop/go at all other times.	

LOCATION	TYPE OF WORK	INDICATIVE DATES	TRAFFIC MANAGEMENT (unless noted, all work is day work)	OTHER INFORMATION
Massey Road, Mahanga Bay	Retaining wall renewal-Sea Wall	01 July to 31 July	Single lane closure under stop/go at all other times.	

Definitions:

Dig out – a repair to a small section of the road structure

Pre-seal repairs – structural repairs to small sections of the road. We usually combine this with repairing or replacing sections of the pedestrian footpath, kerb and channel. This work is done two to three months before the surfacing work. This gives the road repairs time to settle and cure.

Sump – road drain

Water cutting - Water blasting to remove the top surface of a road – noisy work

TTM – temporary Traffic Management

TSL – Temporary Speed Limit