
ROADING REPORT JANUARY 2007

1. Purpose of Report

To report to the Board matters raised by or of interest to the Community Board.

2. Recommendations

It is recommended that the Makara/Ohariu Community Board:

1. *Receive the information.*

3. Information**3.1 Makara Road Improvement Project CX097 (\$56,100)****2005 – 2006 Projects****Phillips Corner Widening.**

The project is to improve the alignment of the corner at 60 Takarau Gorge Rd. The physical works for the project are now complete.

The survey work for the legalisation has been completed and we are awaiting lodgement of the plans with the Survey Office.

2006 – 2007 Projects

An inspection of the Makara – Ohariu roading network was carried out with a number of Board Members on 01 February. As a result the following projects are proposed for the remaining funding available in 2006/2007;

- 731 Takarau Gorge Rd – improvements to sight-lines.
- Signage on tight corner outside 365 Ohariu Valley Rd.
- Maintenance gravel on road in front of boat sheds at Makara Estuary.
- Possible works to the berm in front of St Patrick's Church.

These will be priced and details reported to the Board next month.

3.2 Other Roading matters

These items cover other roading works being carried out in the Makara – Ohariu area.

a) Takarau Gorge Road

The section of Takarau Gorge Road that has been damaged by the logging operation has been metalled as an interim measure and will be resealed once the logging operation is complete. The expected completion date for the logging is April 2007.

Report prepared by: Steve Wright (Project Manager Resurfacing)