
REPORT 3
(1215/13/IM)

ROADING REPORT

1. Purpose of Report

To report to the Board matters raised by or of interest to the Community Board.

2. Recommendations

It is recommended that the Makara/Ohariu Community Board:

- 1. Receive the information.*

3. Information

3.1 Makara Road Improvement Project CX097 (\$56,100)

2007 – 2008 Projects

On advice from the Chair the proposed drive around and inspection of the Makara/Ohariu roading network has been postponed until after the elections.

3.2 Other Roding matters

These items cover other roading works being carried out in the Makara – Ohariu area.

a) Takarau Gorge Road

The section of Takarau Gorge Road that has been damaged by the logging operation has been metalled as an interim measure and will be resealed once the logging operation is complete. We note that here are some further repair works required in this vicinity and have instructed our contractors to complete these as soon as possible.

b) South Makara Road Repairs

We are planning to repair the road way on South Makara Road south of the golf course in the next few months.

c) Project West Wind Roding Works

Roding works associated with Project West Wind are expected to start in early September 2007

Report prepared by: Steve Wright (Project Manager Resurfacing/Contracts)