



Lombard Laneway Upgrade → Stage 1 June - Sept/Oct 2017

UPDATE 3

07 July 2017

The upgrade is underway!

Lombard Street is now closed until the completion of Stage 1. Access to the Lombard car parking building and surrounding local businesses will be maintained.

Some work is weather dependent, which means if it is really wet, we may sometimes have to alter what we do and when.

If you have any questions please get in touch with us on 04 499 4444 or UD.Lombard@wcc.govt.nz

→ What to expect over the next 2 weeks

- Archaeological and iwi monitoring has been completed for Lombard Street and Denton Park. Our archaeologist is processing the findings.
- Trenching works are underway in Lombard Street for the stormwater, sewer, and electrical services upgrade. Excavation work can be noisy and dirty at times, we're working to keep any disruption to a minimum.
- Two street lights in Denton Park will be disconnected and removed to make way for construction works. These lights won't be in operation for a few weeks but there will still be light from the Bond Street light poles. New and improved lighting will replace the Denton Park lights and is estimated to take place in September.
- Tree work is underway. New and larger garden beds will be implemented in the later stages of Stage 1.

→ Keeping informed

Keep an eye out for updates on the Wellington City Council website: wellington.govt.nz/lombardlane and in display cases located around the site