

2006/07 Programme of work

- Adopt 2006/07 Development Plan

Waterfront as a whole

- Promenade – incorporate in conjunction with adjacent projects
- Road edges and perspective from the city – to handle discrete areas as part of relevant design briefs
- Parking - to handle discrete areas as part of relevant design briefs

Waitangi Precinct

- Sites 1-4 – concept design
- Chaffers Dock – construction expected to finish in late 2006
- OPT – resource consent and detailed design

Taranaki Street Wharf

- Mound removal
- Review of funding and scope for construction of Whare waka

Frank Kitts Park

- Redesign of park including incorporation of Chinese Garden
- Shed 6/QWEC – change of scope for remodelling

Queens Wharf

- Outer-T – resource consent processing and detailed design of hotel

Kumototo

- Site 7 – continued construction
- Public space – continued detailed design and construction
- Sites 8-10 – EOI's to be sought