
ROADING REPORT APRIL 2006

1. Purpose of Report

To report to the Board matters raised by or of interest to the Community Board.

2. Recommendations

It is recommended that the Makara/Ohariu Community Board:

1. *Receive the information.*

3. Information**3.1 Makara Road Improvement Project CX097 (\$50,000)****“Phillips Corner” Widening.**

The project is to improve the alignment of the corner at 60 Takarau Gorge Rd.

The project is 90% complete with the following works outstanding:

1. Sealing of the carriageway.
2. Installation of fences.
3. Planting of the batter face.

The works are now expected to be completed by the middle of May 2006.

3.2 Other Roading matters

These items cover other roading works being carried out in the Makara – Ohariu area.

a) Takarau Gorge Rd edge failures

Repairs to the two edge failures are due to start on Monday 22 May 2006 with completion expected prior to the end of June 2006.

b) Makara / Ohariu Speed Limits

The current timetable for the introduction of the rural speed limits is as follows:

February 2006	Consultation with community (Completed 27 March)
25 May 2006	Committee hears oral submissions
8 June 2006	Committee considers speed change
June 2006	Council Approves speed change
June/July 2006	Council writes to the Director of Land Transport New Zealand and the Commissioner of Police advising of the new speed limit.
July 2006	New Speed signs put in place.