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Cost Profile ($ = ,000,000) 28.8 1.2 1.2 1.2 1.4 1.4 1.4 1.4 1.4 1.4 1.4 1.4 1.4 1.4 1.4 1.4 1.4 1.4 1.4 1.4 1.4 1.4

Option 1: Do Minimum ‐ Minor Safety, Low Promotion and No Network Roll Out

This option includes the following activities and outcomes:
‐ No Urban Cycleway Programme funding over the first three years of the programme. 
‐ Delivers minor safety improvements across the existing road network at cycle safety blackspots – between $1M and $3M
‐ Does not access any  National Land Transport  cycling funding for the rest of the network.

Wrap Around
‐ End of trip facilities
‐ Cycle parking infrastructure
Promotion and Education
‐ aimed at increasing level of cycling and safety (i.e. reduced crashes with vehicles)
School Connections
‐ cycleways delivered to connect schools with the cycleway network to support increased cycle 
usage by children
Quick Wins
‐ undertake early works and cycleway packages that are consistent with a range of route options 
to improve delivery (capex ‐ spread)
Other

I = Indicative Business Case
D = Detailed Business Case
C = Construction
M = Monitoring
E&P = Education and Promotion
$ = ,000,000

Short Medium Long

Strategic Interventions

Northern
‐ Xkm of high priority strategic cycle route
‐ Xkm of medium priority strategic cycle route
‐ Xkm of secondary (access) routes
Minor Safety
‐ Improvements to high risk, high crash sites across the city at current funding levels

Hutt (Ngauranga to Wellington CBD)
‐ improvements along the 5km of priority cycleway from Ngauranga to Wellington CBD (Bunny St)
‐ Xkm of high priority strategic cycle route
‐ Xkm of medium priority strategic cycle route
‐ Xkm of secondary (access) routes
City Centre
‐ Xkm of high priority strategic cycle route
‐ Xkm of medium priority strategic cycle route
‐ Xkm of secondary (access) routes
Eastern
‐ Xkm of high priority strategic cycle route
‐ Xkm of medium priority strategic cycle route
‐ Xkm of secondary (access) routes
Western
‐ Xkm of high priority strategic cycle route
‐ Xkm of medium priority strategic cycle route
‐ Xkm of secondary (access) routes
Southern 
‐ Island Bay cycleway, Xkm of priority lanes and Xkm of shared space
‐ Xkm of high priority strategic cycle route
‐ Xkm of medium priority strategic cycle route
‐ Xkm of secondary (access) routes
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No route improvements to the network, only localised treatments

No route improvements to the network, only localised treatments

Rationale & 
Assessment Overview

Significant Risks
How will the risk result in the project not proceeding or having a major political, environmental, 

timeframe or cost impact?

Consider Further ‐ Short List (Yes / No)

Effectiveness Has minimal impact on effectively addressing issues or improving the transport network. L

Benefit and Cost Apprailsal  Low investment, high return on investment (BCR) H 

NZTA Assessment Criteria

Strategic Fit Does not address problems or achieve benefits identified. L

Comments                                                     High / Medium / Low

Workshop Comments
This is a complete failure,
Not an option

4. The crash rate, number and severity of crashes crashes involving cyclists is reduced 
o KPI 1: Reduced actual deaths, serious injury and crashes 
o KPI 2: Crash rate per km reduced from X to Y (regional statistic)
o KPI 3: Improved perception of cycling safety (level of service perception survey)

√ 

5. Wellington is a more sustainable, liveable and attractive city
o KPI 1: Greater health (Health benefits)
o KPI 2: Improved wellbeing (Quality of life)
o KPI 3: Increased visitor satisfaction – can we really attribute cycling?
o KPI 4: Reduced CO2 emissions
o GPI index? – measures eco, enviro, general well being – Previous work by GWRC?
o Measuring the success of E‐bikes, could this be bike sales and rentals in Wellington City

x

Safety ‐ minor safety works

No route improvements to the network, only localised treatments

High Political risk ‐ not using available funding sources from NLTP and UCP
Low delivery risk, time, and cost impacts.

Yes, requirement of the Business Casse process to shortlist the do minimum option

Does not meet Investment Objectives, low strategic fit and effectiveness.

2. Greater transport network efficiency, effectiveness and resilience as a result of implementing 
cycling infrastructure
o KPI 1: Increased contribution to network (journey time) reliability
o KPI 2: Reduced Vehicle Operating Costs
o KPI 3: Overall economic benefit

x

3. The number of cyclists and cycle trips is increased over the next 10 years
o KPI 1: Increased cycling as a transport mode (Mode Share from 4.3% in 2014 to X% in 2024) 
o KPI ?: Localised trip movements 
o KPI ?: School trips (school travel survey) 

√ City's growth trend may continue

x
1. Achieve a high level of service for cyclists within the transport network  
o KPI 1: Increased customer satisfaction with Level of Service
o KPI 2: % of the network (catchment areas) that is completed

Investment Objectives
KPIs are indicative and will be confirmed throughout the development of Indicative Business Cases

Comments                                                   X ‐    Does not meet criteria
√ ‐    Par ally meets criteria

√√ ‐  Meets criteria
√√√ ‐ Exceeds criteria

Page 2 of 24



Wellington Cycleway Programme Options.xlsx
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0.2 0.2 0.2 0.2 0.2 0.2 0.2 0.2 0.2 0.2 0.2 0.2 0.2 0.2 0.2 0.2 0.2 0.2 0.2 0.2 0.2

Cost Profile ($ = ,000,000) 56.8 2.7 3.2 7.7 1.6 1.7 3.9 1.6 1.7 3.9 1.6 1.7 3.9 1.6 1.7 3.9 1.6 1.7 3.9 1.6 1.7 3.9

Northern
‐ Xkm of high priority strategic cycle route
‐ Xkm of medium priority strategic cycle route
‐ Xkm of secondary (access) routes

Scenario 2: Minor Capital Improvements
WCC LTP only funding (Limited UCP and NLTP funding)
This option includes the following activities and outcomes:
‐ No Urban Cycleway Programme funding over the first three years of the programme. 
‐ Minor cycleway infrastructure delivered by WCC only ‐ either Hutt and/or Island Bay cycleways.
‐ Delivers minor safety improvements across the existing cycle way network.
‐ Does not access any  National Land Transport  funding for the rest of the network.
I = Indicative Business Case
D = Detailed Business Case
C = Construction
M = Monitoring
E&P = Education and Promotion
$ = ,000,000

Short Medium Long

Strategic Interventions

Hutt (Ngauranga to Wellington CBD)
‐ improvements along the 5km of priority cycleway from Ngauranga to Wellington CBD (Bunny St)
‐ Xkm of high priority strategic cycle route
‐ Xkm of medium priority strategic cycle route
‐ Xkm of secondary (access) routes
City Centre
‐ Xkm of high priority strategic cycle route
‐ Xkm of medium priority strategic cycle route
‐ Xkm of secondary (access) routes
Eastern
‐ Xkm of high priority strategic cycle route
‐ Xkm of medium priority strategic cycle route
‐ Xkm of secondary (access) routes
Western
‐ Xkm of high priority strategic cycle route
‐ Xkm of medium priority strategic cycle route
‐ Xkm of secondary (access) routes
Southern 
‐ Island Bay cycleway, Xkm of priority lanes and Xkm of shared space
‐ Xkm of high priority strategic cycle route
‐ Xkm of medium priority strategic cycle route
‐ Xkm of secondary (access) routes

Minor Safety
‐ Improvements to high risk, high crash sites across the city at current funding levels
Wrap Around
‐ End of trip facilities
‐ Cycle parking infrastructure
Promotion and Education
‐ aimed at increasing level of cycling and safety (i.e. reduced crashes with vehicles)
School Connections
‐ cycleways delivered to connect schools with the cycleway network to support increased cycle 
usage by children
Quick Wins
‐ undertake early works and cycleway packages that are consistent with a range of route options 
to improve delivery (capex ‐ spread)
Other
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L

BCR (~1‐3)
L

2. Greater transport network efficiency, effectiveness and resilience as a result of implementing 
cycling infrastructure
o KPI 1: Increased contribution to network (journey time) reliability
o KPI 2: Reduced Vehicle Operating Costs
o KPI 3: Overall economic benefit

Minor Improvements in the efficiency of the network √ 

Investment Objectives
KPIs are indicative and will be confirmed throughout the development of Indicative Business Cases

Comments                                                   X ‐    Does not meet criteria
√ ‐    Par ally meets criteria

√√ ‐  Meets criteria
√√√ ‐ Exceeds criteria

1. Achieve a high level of service for cyclists within the transport network  
o KPI 1: Increased customer satisfaction with Level of Service
o KPI 2: % of the network (catchment areas) that is completed

$49M of ~$100M network, say 50% of the network implemented √ 

3. The number of cyclists and cycle trips is increased over the next 10 years
o KPI 1: Increased cycling as a transport mode (Mode Share from 4.3% in 2014 to X% in 2024) 
o KPI ?: Localised trip movements 
o KPI ?: School trips (school travel survey) 

City's growth trend is expected to continue with increased infrastructure √ √ 

4. The crash rate, number and severity of crashes crashes involving cyclists is reduced 
o KPI 1: Reduced actual deaths, serious injury and crashes 
o KPI 2: Crash rate per km reduced from X to Y (regional statistic)
o KPI 3: Improved perception of cycling safety (level of service perception survey)

Minor works plus limited new network √ √ 

Consider Further ‐ Short List (Yes / No) No

Effectiveness

Benefit and Cost Apprailsal 

5. Wellington is a more sustainable, liveable and attractive city
o KPI 1: Greater health (Health benefits)
o KPI 2: Improved wellbeing (Quality of life)
o KPI 3: Increased visitor satisfaction – can we really attribute cycling?
o KPI 4: Reduced CO2 emissions
o GPI index? – measures eco, enviro, general well being – Previous work by GWRC?
o Measuring the success of E‐bikes, could this be bike sales and rentals in Wellington City

NZTA Assessment Criteria Comments                                                     High / Medium / Low

Strategic Fit Begins to address problems and opportunities M

Improved but not completed network, 50%

Significant Risks
How will the risk result in the project not proceeding or having a major political, environmental, 

timeframe or cost impact?
High political risk, low time risk, medium implementation risk

Incomplete network ‐ is affordable
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Cost Profile ($ = ,000,000) 101.1 3 8 25 2.7 4.2 10.2 3.2 3.2 3.2 3.2 3.2 3.2 3.2 3.2 3.2 3.2 3.2 3.2 3.2 3.2 3.2

Northern
‐ Xkm of high priority strategic cycle route
‐ Xkm of medium priority strategic cycle route
‐ Xkm of secondary (access) routes

I = Indicative Business Case
D = Detailed Business Case
C = Construction
M = Monitoring
E&P = Education and Promotion
$ = ,000,000

Short Medium Long

Strategic Interventions

Hutt (Ngauranga to Wellington CBD)
‐ improvements along the 5km of priority cycleway from Ngauranga to Wellington CBD (Bunny St)
‐ Xkm of high priority strategic cycle route
‐ Xkm of medium priority strategic cycle route
‐ Xkm of secondary (access) routes
City Centre
‐ Xkm of high priority strategic cycle route
‐ Xkm of medium priority strategic cycle route
‐ Xkm of secondary (access) routes
Eastern
‐ Xkm of high priority strategic cycle route
‐ Xkm of medium priority strategic cycle route
‐ Xkm of secondary (access) routes
Western
‐ Xkm of high priority strategic cycle route
‐ Xkm of medium priority strategic cycle route
‐ Xkm of secondary (access) routes
Southern 
‐ Island Bay cycleway, Xkm of priority lanes and Xkm of shared space
‐ Xkm of high priority strategic cycle route
‐ Xkm of medium priority strategic cycle route
‐ Xkm of secondary (access) routes

Minor Safety
‐ Improvements to high risk, high crash sites across the city at current funding levels
Wrap Around
‐ End of trip facilities
‐ Cycle parking infrastructure
Promotion and Education
‐ aimed at increasing level of cycling and safety (i.e. reduced crashes with vehicles)
School Connections
‐ cycleways delivered to connect schools with the cycleway network to support increased cycle 
usage by children
Quick Wins
‐ undertake early works and cycleway packages that are consistent with a range of route options 
to improve delivery (capex ‐ spread)
Other

Option 3A:  Equitable access for all package areas (WCC, UCP then NLTP funding)
This option includes the following activities and outcomes:
‐ Utilising Urban Cycleway Programme funding over the next three years to plans, designs and constructs the cycle ways: 1.Ngauranga to Bunny Street (Wellington CBD), 2. CBD network and 3. some of the Eastern area network 
‐ Delivers minor safety improvements across the existing cycle way network
‐ Prioritises cycle network for the three other package areas before reinvesting through the network with seconday and tertiary routes           
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2. Greater transport network efficiency, effectiveness and resilience as a result of implementing 
cycling infrastructure
o KPI 1: Increased contribution to network (journey time) reliability
o KPI 2: Reduced Vehicle Operating Costs
o KPI 3: Overall economic benefit

Equitable and not efficiency based √

Investment Objectives
KPIs are indicative and will be confirmed throughout the development of Indicative Business Cases

Comments                                                   X ‐    Does not meet criteria
√ ‐    Par ally meets criteria

√√ ‐  Meets criteria
√√√ ‐ Exceeds criteria

1. Achieve a high level of service for cyclists within the transport network  
o KPI 1: Increased customer satisfaction with Level of Service
o KPI 2: % of the network (catchment areas) that is completed

Achieves the whole network within 21 years √ √ 

3. The number of cyclists and cycle trips is increased over the next 10 years
o KPI 1: Increased cycling as a transport mode (Mode Share from 4.3% in 2014 to X% in 2024) 
o KPI ?: Localised trip movements 
o KPI ?: School trips (school travel survey) 

Equity based programme, investment priorities equitable access over the most efficient √

4. The crash rate, number and severity of crashes crashes involving cyclists is reduced 
o KPI 1: Reduced actual deaths, serious injury and crashes 
o KPI 2: Crash rate per km reduced from X to Y (regional statistic)
o KPI 3: Improved perception of cycling safety (level of service perception survey)

Improvement but due to equitable approach does not resolve on a safety (risk) based approach. √

Overall area is covered and improves amenity across Wellington. √ √ 

NZTA Assessment Criteria Comments                                                     High / Medium / Low

Strategic Fit Most investments align with NZTA prioritised routes. M

Workshop Comments

Has some appeal.
Quite logical, maximises partnership funding and allows for Wellington City priorities to be achieved.
Very good, just speed up delivery.
Needs to be more ambitious.

Significant Risks
How will the risk result in the project not proceeding or having a major political, environmental, 

timeframe or cost impact?
Medium political risk, medium time risk, medium implementation risk

Consider Further ‐ Short List (Yes / No) No

Rationale & 
Assessment Overview

Medium efficiency and effectiveness, Pptentially does not maximise NLTP funding opportuities

Effectiveness Affordable M

Benefit and Cost Apprailsal 
BCR (~1‐3)

L

5. Wellington is a more sustainable, liveable and attractive city
o KPI 1: Greater health (Health benefits)
o KPI 2: Improved wellbeing (Quality of life)
o KPI 3: Increased visitor satisfaction – can we really attribute cycling?
o KPI 4: Reduced CO2 emissions
o GPI index? – measures eco, enviro, general well being – Previous work by GWRC?
o Measuring the success of E‐bikes, could this be bike sales and rentals in Wellington City
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Cost Profile ($ = ,000,000) 100.5 3 8 25 4 4 4 2 2.5 6 2 2.5 6 2 2.5 6 3.5 3.5 3.5 3.5 3.5 3.5

Strategic Interventions

Option 3B: Package Area focus (intensive approach) ‐ One package area at a time based on efficiency (WCC, UCP then NLTP funding)
This option includes the following activities and outcomes:
‐ Utilising Urban Cycleway Programme funding over the next three years to plans, designs and constructs the cycle ways: 1.Ngauranga to Bunny Street (Wellington CBD), 2. CBD network and 3. some of the Eastern area network 
‐ Delivers minor safety improvements across the existing cycle way network
‐ Provide all routes by highest efficiency/effectiveness package (geographical area) sequentially

I = Indicative Business Case
D = Detailed Business Case
C = Construction
M = Monitoring
E&P = Education and Promotion
$ = ,000,000

Short Medium Long

Other

Hutt (Ngauranga to Wellington CBD)
‐ improvements along the 5km of priority cycleway from Ngauranga to Wellington CBD (Bunny St)
‐ Xkm of high priority strategic cycle route
‐ Xkm of medium priority strategic cycle route
‐ Xkm of secondary (access) routes
City Centre
‐ Xkm of high priority strategic cycle route
‐ Xkm of medium priority strategic cycle route
‐ Xkm of secondary (access) routes
Eastern
‐ Xkm of high priority strategic cycle route
‐ Xkm of medium priority strategic cycle route
‐ Xkm of secondary (access) routes
Western
‐ Xkm of high priority strategic cycle route
‐ Xkm of medium priority strategic cycle route
‐ Xkm of secondary (access) routes
Southern 
‐ Island Bay cycleway, Xkm of priority lanes and Xkm of shared space
‐ Xkm of high priority strategic cycle route
‐ Xkm of medium priority strategic cycle route
‐ Xkm of secondary (access) routes
Northern
‐ Xkm of high priority strategic cycle route
‐ Xkm of medium priority strategic cycle route
‐ Xkm of secondary (access) routes
Minor Safety
‐ Improvements to high risk, high crash sites across the city at current funding levels
Wrap Around
‐ End of trip facilities
‐ Cycle parking infrastructure
Promotion and Education
‐ aimed at increasing level of cycling and safety (i.e. reduced crashes with vehicles)
School Connections
‐ cycleways delivered to connect schools with the cycleway network to support increased cycle 
usage by children
Quick Wins
‐ undertake early works and cycleway packages that are consistent with a range of route options 
to improve delivery (capex ‐ spread)

Investments to be determined by evaluation of efficiency and effectiveness.
Example 

Yr 4‐6: eastern
Yr 7‐9: western

Yr 10‐12: southern
Yr 13‐15: northern

Yr 16 onwards: CBD and remaining
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3. The number of cyclists and cycle trips is increased over the next 10 years
o KPI 1: Increased cycling as a transport mode (Mode Share from 4.3% in 2014 to X% in 2024) 
o KPI ?: Localised trip movements 
o KPI ?: School trips (school travel survey) 

4. The crash rate, number and severity of crashes crashes involving cyclists is reduced 
o KPI 1: Reduced actual deaths, serious injury and crashes 
o KPI 2: Crash rate per km reduced from X to Y (regional statistic)
o KPI 3: Improved perception of cycling safety (level of service perception survey)

Investment Objectives
KPIs are indicative and will be confirmed throughout the development of Indicative Business Cases

Comments                                                   X ‐    Does not meet criteria
√ ‐    Par ally meets criteria

√√ ‐  Meets criteria
√√√ ‐ Exceeds criteria

1. Achieve a high level of service for cyclists within the transport network  
o KPI 1: Increased customer satisfaction with Level of Service
o KPI 2: % of the network (catchment areas) that is completed

2. Greater transport network efficiency, effectiveness and resilience as a result of implementing 
cycling infrastructure
o KPI 1: Increased contribution to network (journey time) reliability
o KPI 2: Reduced Vehicle Operating Costs
o KPI 3: Overall economic benefit

5. Wellington is a more sustainable, liveable and attractive city
o KPI 1: Greater health (Health benefits)
o KPI 2: Improved wellbeing (Quality of life)
o KPI 3: Increased visitor satisfaction – can we really attribute cycling?
o KPI 4: Reduced CO2 emissions
o GPI index? – measures eco, enviro, general well being – Previous work by GWRC?
o Measuring the success of E‐bikes, could this be bike sales and rentals in Wellington City

NZTA Assessment Criteria Comments                                                     High / Medium / Low

Strategic Fit Addresses problems across area and will utilise some priority routes M

Rationale & 
Assessment Overview

NO 

Medium to high efficiency and effectiveness, potentially does not maximise NLTP funding opportuities

Effectiveness

Benefit and Cost Apprailsal 

Affordable M

BCR (1‐3), is higher than 3A and may be at the higher level depending on specifics of the programme L

Workshop Comments

√Coverage (equitable access) approach not efficiency or effectiveness focused

√

√

√

Slightly less efficient than a prioritised route approach (i.e. LoS Gap analysis)

Coverage (equitable access) approach not efficiency or effectiveness focused

Coverage (equitable access) approach not efficiency or effectiveness focused

√Achieves the whole network within 21 years

Suspect the secondary and tertiary routes would rank lower than primary routes elsewhere.
Not sure going into one neighbourhood and delivering several routes at once will be well received by the community.
There is a delivery risk in constructing all the cycleways at once.
Include high level education and promotion to maximise outcomes of this option.

Medium political risk, medium time risk, medium implementation risk
Significant Risks

How will the risk result in the project not proceeding or having a major political, environmental, 
timeframe or cost impact?

Consider Further ‐ Short List (Yes / No)
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Year 1 2 3 4 5 6 7 8 9 10 11 12 13 14 15 16 17 18 19 20 21
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0.2 0.2 0.2 0.2 0.2 0.2 0.2 0.2 0.2 0.2 0.2 0.2 0.2 0.2 0.2 0.2 0.2 0.2 0.2 0.2 0.2

Cost Profile ($ = ,000,000) 101.4 3.2 8.2 25.2 3.6 3.6 3.6 3.6 3.6 3.6 3.6 3.6 3.6 3.6 3.6 3.6 3.6 3.6 3.6 3.6 3.6 3.6

Investments to be determined by evaluation of level of service gaps and 
deficiencies.
Example 

Yr 4‐6: eastern
Yr 7‐9: western

Yr 10‐12: southern
Yr 13‐15: northern

Yr 16 onwards: CBD and remaining

Strategic Interventions

Option 3C: UCP then highest priority based on Level of Service Gap (WCC, UCP then NLTP funding)
‐ Routes prioritised by Level of Service deficiencies after UCP ‐ addresses safety issues and deficiencies
‐ Provide routes for all catchment areas 
‐ Yrs 1‐3: Hutt, CBD and Eastern – primary and some secondary routes
‐ Yrs 4 onwards: Based on WCC prioritisation of Level of Service deficiencies

I = Indicative Business Case
D = Detailed Business Case
C = Construction
M = Monitoring
E&P = Education and Promotion
$ = ,000,000

Short Medium Long

Other

Hutt (Ngauranga to Wellington CBD)
‐ improvements along the 5km of priority cycleway from Ngauranga to Wellington CBD (Bunny St)
‐ Xkm of high priority strategic cycle route
‐ Xkm of medium priority strategic cycle route
‐ Xkm of secondary (access) routes
City Centre
‐ Xkm of high priority strategic cycle route
‐ Xkm of medium priority strategic cycle route
‐ Xkm of secondary (access) routes
Eastern
‐ Xkm of high priority strategic cycle route
‐ Xkm of medium priority strategic cycle route
‐ Xkm of secondary (access) routes
Western
‐ Xkm of high priority strategic cycle route
‐ Xkm of medium priority strategic cycle route
‐ Xkm of secondary (access) routes
Southern 
‐ Island Bay cycleway, Xkm of priority lanes and Xkm of shared space
‐ Xkm of high priority strategic cycle route
‐ Xkm of medium priority strategic cycle route
‐ Xkm of secondary (access) routes
Northern
‐ Xkm of high priority strategic cycle route
‐ Xkm of medium priority strategic cycle route
‐ Xkm of secondary (access) routes
Minor Safety
‐ Improvements to high risk, high crash sites across the city at current funding levels
Wrap Around
‐ End of trip facilities
‐ Cycle parking infrastructure
Promotion and Education
‐ aimed at increasing level of cycling and safety (i.e. reduced crashes with vehicles)
School Connections
‐ cycleways delivered to connect schools with the cycleway network to support increased cycle 
usage by children
Quick Wins
‐ undertake early works and cycleway packages that are consistent with a range of route options 
to improve delivery (capex ‐ spread)
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3. The number of cyclists and cycle trips is increased over the next 10 years
o KPI 1: Increased cycling as a transport mode (Mode Share from 4.3% in 2014 to X% in 2024) 
o KPI ?: Localised trip movements 
o KPI ?: School trips (school travel survey) 

4. The crash rate, number and severity of crashes crashes involving cyclists is reduced 
o KPI 1: Reduced actual deaths, serious injury and crashes 
o KPI 2: Crash rate per km reduced from X to Y (regional statistic)
o KPI 3: Improved perception of cycling safety (level of service perception survey)

Investment Objectives
KPIs are indicative and will be confirmed throughout the development of Indicative Business Cases

Comments                                                   X ‐    Does not meet criteria
√ ‐    Par ally meets criteria

√√ ‐  Meets criteria
√√√ ‐ Exceeds criteria

1. Achieve a high level of service for cyclists within the transport network  
o KPI 1: Increased customer satisfaction with Level of Service
o KPI 2: % of the network (catchment areas) that is completed

2. Greater transport network efficiency, effectiveness and resilience as a result of implementing 
cycling infrastructure
o KPI 1: Increased contribution to network (journey time) reliability
o KPI 2: Reduced Vehicle Operating Costs
o KPI 3: Overall economic benefit

5. Wellington is a more sustainable, liveable and attractive city
o KPI 1: Greater health (Health benefits)
o KPI 2: Improved wellbeing (Quality of life)
o KPI 3: Increased visitor satisfaction – can we really attribute cycling?
o KPI 4: Reduced CO2 emissions
o GPI index? – measures eco, enviro, general well being – Previous work by GWRC?
o Measuring the success of E‐bikes, could this be bike sales and rentals in Wellington City

NZTA Assessment Criteria Comments                                                     High / Medium / Low

Strategic Fit Strategic Priority routes addressed H 

Rationale & Assessment Overview

Medium political risk, medium time risk, medium implementation risk, funding risk for NLTP.

Effectiveness

Benefit and Cost Apprailsal 
BCR (1‐3), is higher than 3A and may be at the higher level depending on specifics of the programme.
Early realisation of benefits.

L

Outcome focused M

Workshop Comments

√ √ 

√ √ 

√ √ 

√ √ 

√ √

Achieves the whole network within 21 years

Level of Service (Gap analysis) and evidence based approach

Higher Level of Service encouraging new cyclists

Safer and higher Level of Service than current

Coverage  and efficiency and effectiveness focused

Q1 ‐ would addressing LoS still provide for connected journeys as per strategic fit criteria or would it be more sporadic?
Q2 ‐ LoS ‐ is this safety or efficiency or both?
Liked how after the first three years we can focus on some routes with good gains in getting people on bikes, or fixing safety issues, e.g. Karori 
hill, Brooklyn, Berhampore.
UCP funding is critical and should take advantage of funding stream.
Could combine with option 7, create a hybrid option with education and awareness.

Yes

Meets Investment Objectives and NZTA Assessment Criteria requirements.

Significant Risks
How will the risk result in the project not proceeding or having a major political, environmental, 

timeframe or cost impact?

Consider Further ‐ Short List (Yes / No)
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Year 1 2 3 4 5 6 7 8 9 10 11 12 13 14 15 16 17 18 19 20 21
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Cost Profile ($ = ,000,000) 101.4 3.2 13.2 20.2 3.6 3.6 3.6 3.6 3.6 3.6 3.6 3.6 3.6 3.6 3.6 3.6 3.6 3.6 3.6 3.6 3.6 3.6

Strategic Interventions

Option 3D: Centres and Neighbourhoods
‐ Centres and neighbourhoods approach (local uptake prioritised over commuter)
‐ Provide routes based on servicing centres, schools, amenities and increasing demographic uptake
‐ Yrs 1‐3: Hutt, CBD and Eastern 
‐ Yrs 4‐6: Western, Southern and Northern 
‐ Yrs 7 onwards: Remaining routes
I = Indicative Business Case
D = Detailed Business Case
C = Construction
M = Monitoring
E&P = Education and Promotion
$ = ,000,000

Short Medium Long

Other

Hutt (Ngauranga to Wellington CBD)
‐ improvements along the 5km of priority cycleway from Ngauranga to Wellington CBD (Bunny St)
‐ Xkm of high priority strategic cycle route
‐ Xkm of medium priority strategic cycle route
‐ Xkm of secondary (access) routes
City Centre
‐ Xkm of high priority strategic cycle route
‐ Xkm of medium priority strategic cycle route
‐ Xkm of secondary (access) routes
Eastern
‐ Xkm of high priority strategic cycle route
‐ Xkm of medium priority strategic cycle route
‐ Xkm of secondary (access) routes
Western
‐ Xkm of high priority strategic cycle route
‐ Xkm of medium priority strategic cycle route
‐ Xkm of secondary (access) routes
Southern 
‐ Island Bay cycleway, Xkm of priority lanes and Xkm of shared space
‐ Xkm of high priority strategic cycle route
‐ Xkm of medium priority strategic cycle route
‐ Xkm of secondary (access) routes
Northern
‐ Xkm of high priority strategic cycle route
‐ Xkm of medium priority strategic cycle route
‐ Xkm of secondary (access) routes
Minor Safety
‐ Improvements to high risk, high crash sites across the city at current funding levels
Wrap Around
‐ End of trip facilities
‐ Cycle parking infrastructure
Promotion and Education
‐ aimed at increasing level of cycling and safety (i.e. reduced crashes with vehicles)
School Connections
‐ cycleways delivered to connect schools with the cycleway network to support increased cycle 
usage by children
Quick Wins
‐ undertake early works and cycleway packages that are consistent with a range of route options 
to improve delivery (capex ‐ spread)

Investments to be determined by level of service gaps and deficiencies 
around centres and schools, and then connections between centres, and then

remaining routes.

Focus Area
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3. The number of cyclists and cycle trips is increased over the next 10 years
o KPI 1: Increased cycling as a transport mode (Mode Share from 4.3% in 2014 to X% in 2024) 
o KPI ?: Localised trip movements 
o KPI ?: School trips (school travel survey) 

4. The crash rate, number and severity of crashes crashes involving cyclists is reduced 
o KPI 1: Reduced actual deaths, serious injury and crashes 
o KPI 2: Crash rate per km reduced from X to Y (regional statistic)
o KPI 3: Improved perception of cycling safety (level of service perception survey)

Local community, schools and non‐commuter cycling is increased. 
Likely continued rate of inprovement for the remaining network.

√

Investment Objectives
KPIs are indicative and will be confirmed throughout the development of Indicative Business Cases

Comments                                                   X ‐    Does not meet criteria
√ ‐    Par ally meets criteria

√√ ‐  Meets criteria
√√√ ‐ Exceeds criteria

1. Achieve a high level of service for cyclists within the transport network  
o KPI 1: Increased customer satisfaction with Level of Service
o KPI 2: % of the network (catchment areas) that is completed

2. Greater transport network efficiency, effectiveness and resilience as a result of implementing 
cycling infrastructure
o KPI 1: Increased contribution to network (journey time) reliability
o KPI 2: Reduced Vehicle Operating Costs
o KPI 3: Overall economic benefit

√

√

NZTA Assessment Criteria Comments                                                     High / Medium / Low

Strategic Fit

√

Not commuter routes or primary routes. L

Workshop Comments

Improves the environment, safety and efficiency around these centres and schools only in the short to medium 
term.

Saftey issues addressed around centres and schools only, safety issues for commuters still existing. √

Focus on centres, local areas, not all connected until the end of the investment period

Focus on centres, local areas, not all connected until the end of the investment period

Significant Risks
How will the risk result in the project not proceeding or having a major political, environmental, 

timeframe or cost impact?

Consider Further ‐ Short List (Yes / No)

Rationale & 
Assessment Overview

Effectiveness

Benefit and Cost Apprailsal 

Not affordable as it is not likely to rate highly under NZTA investment criteria. L

5. Wellington is a more sustainable, liveable and attractive city
o KPI 1: Greater health (Health benefits)
o KPI 2: Improved wellbeing (Quality of life)
o KPI 3: Increased visitor satisfaction – can we really attribute cycling?
o KPI 4: Reduced CO2 emissions
o GPI index? – measures eco, enviro, general well being – Previous work by GWRC?
o Measuring the success of E‐bikes, could this be bike sales and rentals in Wellington City

Will not get NZTA support (funding).
Will not get NZTA support so not a good overall programme.

L

Meets Investment Objectives at low levels and does not meet assessment criteria.

Medium political risk, medium time risk, medium implementation risk, funding risk for NLTP.

No

Likely to be less than 1.
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Year 1 2 3 4 5 6 7 8 9 10 11 12 13 14 15 16 17 18 19 20 21
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C C C C C C C C C C C C C C C C C C

0.2 0.2 0.2 0.2 0.2 0.2 0.2 0.2 0.2 0.2 0.2 0.2 0.2 0.2 0.2 0.2 0.2 0.2
E&P E&P E&P E&P E&P E&P E&P E&P E&P E&P E&P E&P E&P E&P E&P E&P E&P E&P E&P E&P E&P
0.2 0.2 0.2 0.2 0.2 0.2 0.2 0.2 0.2 0.2 0.2 0.2 0.2 0.2 0.2 0.2 0.2 0.2 0.2 0.2 0.2

Cost Profile ($ = ,000,000) 101.4 3.2 8.2 25.2 3.6 3.6 3.6 3.6 3.6 3.6 3.6 3.6 3.6 3.6 3.6 3.6 3.6 3.6 3.6 3.6 3.6 3.6

Strategic Interventions

Option 3E: UCP then highest priority based on a hybrid of Strategic Routes, LoS deficiency, and Equity
‐ Provide routes for all catchment areas as early as practicably possible  
‐ Yrs 1‐3: Hutt, CBD and Eastern – all routes
‐ Yrs 4 onwards: Based on WCC hybrid prioritisation

I = Indicative Business Case
D = Detailed Business Case
C = Construction
M = Monitoring
E&P = Education and Promotion
$ = ,000,000

Short Medium Long

Other

Hutt (Ngauranga to Wellington CBD)
‐ improvements along the 5km of priority cycleway from Ngauranga to Wellington CBD (Bunny St)
‐ Xkm of high priority strategic cycle route
‐ Xkm of medium priority strategic cycle route
‐ Xkm of secondary (access) routes
City Centre
‐ Xkm of high priority strategic cycle route
‐ Xkm of medium priority strategic cycle route
‐ Xkm of secondary (access) routes
Eastern
‐ Xkm of high priority strategic cycle route
‐ Xkm of medium priority strategic cycle route
‐ Xkm of secondary (access) routes
Western
‐ Xkm of high priority strategic cycle route
‐ Xkm of medium priority strategic cycle route
‐ Xkm of secondary (access) routes
Southern 
‐ Island Bay cycleway, Xkm of priority lanes and Xkm of shared space
‐ Xkm of high priority strategic cycle route
‐ Xkm of medium priority strategic cycle route
‐ Xkm of secondary (access) routes
Northern
‐ Xkm of high priority strategic cycle route
‐ Xkm of medium priority strategic cycle route
‐ Xkm of secondary (access) routes
Minor Safety
‐ Improvements to high risk, high crash sites across the city at current funding levels
Wrap Around
‐ End of trip facilities
‐ Cycle parking infrastructure
Promotion and Education
‐ aimed at increasing level of cycling and safety (i.e. reduced crashes with vehicles)
School Connections
‐ cycleways delivered to connect schools with the cycleway network to support increased cycle 
usage by children
Quick Wins
‐ undertake early works and cycleway packages that are consistent with a range of route options 
to improve delivery (capex ‐ spread)

Investments to be determined by evaluation of strategic routes, level of 
service gaps and deficiencies, and equity.

Example 
Yr 4‐6: eastern
Yr 7‐9: western

Yr 10‐12: southern
Yr 13‐15: northern

Yr 16 onwards: CBD and remaining
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3. The number of cyclists and cycle trips is increased over the next 10 years
o KPI 1: Increased cycling as a transport mode (Mode Share from 4.3% in 2014 to X% in 2024) 
o KPI ?: Localised trip movements 
o KPI ?: School trips (school travel survey) 

4. The crash rate, number and severity of crashes crashes involving cyclists is reduced 
o KPI 1: Reduced actual deaths, serious injury and crashes 
o KPI 2: Crash rate per km reduced from X to Y (regional statistic)
o KPI 3: Improved perception of cycling safety (level of service perception survey)

Investment Objectives
KPIs are indicative and will be confirmed throughout the development of Indicative Business Cases

Comments                                                   X ‐    Does not meet criteria
√ ‐    Par ally meets criteria

√√ ‐  Meets criteria
√√√ ‐ Exceeds criteria

1. Achieve a high level of service for cyclists within the transport network  
o KPI 1: Increased customer satisfaction with Level of Service
o KPI 2: % of the network (catchment areas) that is completed

2. Greater transport network efficiency, effectiveness and resilience as a result of implementing 
cycling infrastructure
o KPI 1: Increased contribution to network (journey time) reliability
o KPI 2: Reduced Vehicle Operating Costs
o KPI 3: Overall economic benefit

5. Wellington is a more sustainable, liveable and attractive city
o KPI 1: Greater health (Health benefits)
o KPI 2: Improved wellbeing (Quality of life)
o KPI 3: Increased visitor satisfaction – can we really attribute cycling?
o KPI 4: Reduced CO2 emissions
o GPI index? – measures eco, enviro, general well being – Previous work by GWRC?
o Measuring the success of E‐bikes, could this be bike sales and rentals in Wellington City

NZTA Assessment Criteria Comments                                                     High / Medium / Low

Strategic Fit Strategic Priority routes addressed H 

Medium political risk, medium time risk, medium implementation risk, funding risk for NLTP.

Yes

Meets Investment Objectives and NZTA Assessment Criteria requirements.

Effectiveness

Benefit and Cost Apprailsal 

Outcome focused H 

BCR (1‐3), is higher than 3A and may be at the higher level depending on specifics of the programme.
Early realisation of benefits.

L

Workshop Comments

Safer and higher Level of Service than current √ √ 

Coverage  and efficiency and effectiveness focused √ √ 

Level of Service (Gap analysis) and evidence based approach √ √

Higher Level of Service encouraging new cyclists √ √ 

Achieves the whole network within 21 years √ √ 

Possibility that this will be virtually the same as 3A, but gives less upfront certainty.
Q1 ‐ would addressing LoS still provide for connected journeys as per strategic fit criteria or would it be more sporadic?
Q2 ‐ LoS ‐ is this safety or efficiency?
Liked how after the first three years we can focus on some routes with good gains in getting people on bikes, or fixing safety issues, e.g. Karori 
hill, Brooklyn, Berhampore.
UCP funding is critical and should take advantage of funding stream.
Could combine with option 7, create a hybrid option with education and awareness.

Significant Risks
How will the risk result in the project not proceeding or having a major political, environmental, 

timeframe or cost impact?

Consider Further ‐ Short List (Yes / No)

Rationale & Assessment Overview
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Year 1 2 3 4 5 6 7 8 9 10 11 12 13 14 15 16 17 18 19 20 21
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C C C C C C C C C C C C C C C C C C

0.2 0.2 0.2 0.2 0.2 0.2 0.2 0.2 0.2 0.2 0.2 0.2 0.2 0.2 0.2 0.2 0.2 0.2
E&P E&P E&P E&P E&P E&P E&P E&P E&P E&P E&P E&P E&P E&P E&P E&P E&P E&P E&P E&P E&P
0.2 0.2 0.2 0.2 0.2 0.2 0.2 0.2 0.2 0.2 0.2 0.2 0.2 0.2 0.2 0.2 0.2 0.2 0.2 0.2 0.2

Cost Profile ($ = ,000,000) 101.3 3.2 8.2 25.2 2.9 7.4 15.4 7.4 7.4 7.4 1.4 1.4 1.4 1.4 1.4 1.4 1.4 1.4 1.4 1.4 1.4 1.4

Strategic Interventions

Option 4: Accelerated Programme ‐ Complete within 9 years  (WCC, UCP and NLTP funding for Yrs 1‐3, Yr 4‐9)
‐ Programme is accelerated and prioritised by ability to construct the whole network in 9 years
‐ Yrs 1‐3: Hutt, CBD and Eastern – primary and some secondary routes
‐ Yrs 4‐6: Western, Southern and Northern – primary and secondary routes
‐ Yrs 7‐9: Remaining routes
* Programme to be reviewed based on available funding.
I = Indicative Business Case
D = Detailed Business Case
C = Construction
M = Monitoring
E&P = Education and Promotion
$ = ,000,000

Short Medium Long

Other

Hutt (Ngauranga to Wellington CBD)
‐ improvements along the 5km of priority cycleway from Ngauranga to Wellington CBD (Bunny St)
‐ Xkm of high priority strategic cycle route
‐ Xkm of medium priority strategic cycle route
‐ Xkm of secondary (access) routes
City Centre
‐ Xkm of high priority strategic cycle route
‐ Xkm of medium priority strategic cycle route
‐ Xkm of secondary (access) routes
Eastern
‐ Xkm of high priority strategic cycle route
‐ Xkm of medium priority strategic cycle route
‐ Xkm of secondary (access) routes
Western
‐ Xkm of high priority strategic cycle route
‐ Xkm of medium priority strategic cycle route
‐ Xkm of secondary (access) routes
Southern 
‐ Island Bay cycleway, Xkm of priority lanes and Xkm of shared space
‐ Xkm of high priority strategic cycle route
‐ Xkm of medium priority strategic cycle route
‐ Xkm of secondary (access) routes
Northern
‐ Xkm of high priority strategic cycle route
‐ Xkm of medium priority strategic cycle route
‐ Xkm of secondary (access) routes
Minor Safety
‐ Improvements to high risk, high crash sites across the city at current funding levels
Wrap Around
‐ End of trip facilities
‐ Cycle parking infrastructure
Promotion and Education
‐ aimed at increasing level of cycling and safety (i.e. reduced crashes with vehicles)
School Connections
‐ cycleways delivered to connect schools with the cycleway network to support increased cycle 
usage by children
Quick Wins
‐ undertake early works and cycleway packages that are consistent with a range of route options 
to improve delivery (capex ‐ spread)
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Investment Objectives
KPIs are indicative and will be confirmed throughout the development of Indicative Business Cases

Comments                                                   X ‐    Does not meet criteria
√ ‐    Par ally meets criteria

√√ ‐  Meets criteria
√√√ ‐ Exceeds criteria

1. Achieve a high level of service for cyclists within the transport network  
o KPI 1: Increased customer satisfaction with Level of Service
o KPI 2: % of the network (catchment areas) that is completed

2. Greater transport network efficiency, effectiveness and resilience as a result of implementing 
cycling infrastructure
o KPI 1: Increased contribution to network (journey time) reliability
o KPI 2: Reduced Vehicle Operating Costs
o KPI 3: Overall economic benefit

√ √ 

√ √ 

Meets objective, however investment may exceed demand or need for infrastructure

Meets objective, however investment may exceed demand or need for infrastructure

Comments                                                     High / Medium / Low

Strategic Fit

3. The number of cyclists and cycle trips is increased over the next 10 years
o KPI 1: Increased cycling as a transport mode (Mode Share from 4.3% in 2014 to X% in 2024) 
o KPI ?: Localised trip movements 
o KPI ?: School trips (school travel survey) 

4. The crash rate, number and severity of crashes crashes involving cyclists is reduced 
o KPI 1: Reduced actual deaths, serious injury and crashes 
o KPI 2: Crash rate per km reduced from X to Y (regional statistic)
o KPI 3: Improved perception of cycling safety (level of service perception survey)

√ √ Meets objective, however investment may exceed demand or need for infrastructure

Consider Further ‐ Short List (Yes / No)

Rationale & 
Assessment Overview

Effectiveness

Benefit and Cost Apprailsal 

5. Wellington is a more sustainable, liveable and attractive city
o KPI 1: Greater health (Health benefits)
o KPI 2: Improved wellbeing (Quality of life)
o KPI 3: Increased visitor satisfaction – can we really attribute cycling?
o KPI 4: Reduced CO2 emissions
o GPI index? – measures eco, enviro, general well being – Previous work by GWRC?
o Measuring the success of E‐bikes, could this be bike sales and rentals in Wellington City

NZTA Assessment Criteria

Workshop Comments

Meets objective, however investment may exceed demand or need for infrastructure

√ √ 

√ √ 

Meets objective, however investment may exceed demand or need for infrastructure

Option 4A favourable if NLTP and UCP funding carries on beyond year three.
Prioritisation exercise should focus on understanding and identifying which programme option best delivers benefits and investment 
objectives, then adjust LTP if required and rate affordability.

Yes *

Major constraint due to ability to access additional funding sources.

BCR (1‐3)
Early realisation of benefits and costs.

L

High political risk, time risk, implementation risk, funding risk for NLTP.

Resolves identified problems and achieves benefits within a short time period. H 

Ulikely to attract all funds required from NLTP or reallocation of funds from other WCC investments within required 
timeframe

H 

Significant Risks
How will the risk result in the project not proceeding or having a major political, environmental, 

timeframe or cost impact?
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Year 1 2 3 4 5 6 7 8 9 10 11 12 13 14 15 16 17 18 19 20 21
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0.2 0.2 0.2 0.2 0.2 0.2 0.2 0.2 0.2 0.2 0.2 0.2 0.2 0.2 0.2 0.2 0.2 0.2
E&P E&P E&P E&P E&P E&P E&P E&P E&P E&P E&P E&P E&P E&P E&P E&P E&P E&P E&P E&P E&P
0.2 0.2 0.2 0.2 0.2 0.2 0.2 0.2 0.2 0.2 0.2 0.2 0.2 0.2 0.2 0.2 0.2 0.2 0.2 0.2 0.2

Cost Profile ($ = ,000,000) 101.25 4.65 4.65 4.65 4.85 4.85 4.85 4.85 4.85 4.85 4.85 4.85 4.85 4.85 4.85 4.85 4.85 4.85 4.85 4.85 4.85 4.85

Strategic Interventions

Option 5: Highest priority based on Level of Service Gap  (No UCP funding)
‐ Based on WCC prioritisation of Level of Service deficiencies and project prioritisation 
‐ Increased level of Wellington City Council funding from Yr 1
‐ No Limited UCP funding
‐ Negotiate potential for NLTP funding

I = Indicative Business Case
D = Detailed Business Case
C = Construction
M = Monitoring
E&P = Education and Promotion
$ = ,000,000

Short Medium Long

Other

Hutt (Ngauranga to Wellington CBD)
‐ improvements along the 5km of priority cycleway from Ngauranga to Wellington CBD (Bunny St)
‐ Xkm of high priority strategic cycle route
‐ Xkm of medium priority strategic cycle route
‐ Xkm of secondary (access) routes
City Centre
‐ Xkm of high priority strategic cycle route
‐ Xkm of medium priority strategic cycle route
‐ Xkm of secondary (access) routes
Eastern
‐ Xkm of high priority strategic cycle route
‐ Xkm of medium priority strategic cycle route
‐ Xkm of secondary (access) routes
Western
‐ Xkm of high priority strategic cycle route
‐ Xkm of medium priority strategic cycle route
‐ Xkm of secondary (access) routes
Southern 
‐ Island Bay cycleway, Xkm of priority lanes and Xkm of shared space
‐ Xkm of high priority strategic cycle route
‐ Xkm of medium priority strategic cycle route
‐ Xkm of secondary (access) routes
Northern
‐ Xkm of high priority strategic cycle route
‐ Xkm of medium priority strategic cycle route
‐ Xkm of secondary (access) routes
Minor Safety
‐ Improvements to high risk, high crash sites across the city at current funding levels
Wrap Around
‐ End of trip facilities
‐ Cycle parking infrastructure
Promotion and Education
‐ aimed at increasing level of cycling and safety (i.e. reduced crashes with vehicles)
School Connections
‐ cycleways delivered to connect schools with the cycleway network to support increased cycle 
usage by children
Quick Wins
‐ undertake early works and cycleway packages that are consistent with a range of route options 
to improve delivery (capex ‐ spread)

Priority Routes across the Network, not based on areas, prioritised by:

1. Level of Service deficiency 
2. Safety

3. Efficiency and effectiveness 
4. Usage

5. Potential uptake
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3. The number of cyclists and cycle trips is increased over the next 10 years
o KPI 1: Increased cycling as a transport mode (Mode Share from 4.3% in 2014 to X% in 2024) 
o KPI ?: Localised trip movements 
o KPI ?: School trips (school travel survey) 

4. The crash rate, number and severity of crashes crashes involving cyclists is reduced 
o KPI 1: Reduced actual deaths, serious injury and crashes 
o KPI 2: Crash rate per km reduced from X to Y (regional statistic)
o KPI 3: Improved perception of cycling safety (level of service perception survey)

Investment Objectives
KPIs are indicative and will be confirmed throughout the development of Indicative Business Cases

Comments                                                   X ‐    Does not meet criteria
√ ‐    Par ally meets criteria

√√ ‐  Meets criteria
√√√ ‐ Exceeds criteria

1. Achieve a high level of service for cyclists within the transport network  
o KPI 1: Increased customer satisfaction with Level of Service
o KPI 2: % of the network (catchment areas) that is completed

2. Greater transport network efficiency, effectiveness and resilience as a result of implementing 
cycling infrastructure
o KPI 1: Increased contribution to network (journey time) reliability
o KPI 2: Reduced Vehicle Operating Costs
o KPI 3: Overall economic benefit

Effectiveness

Benefit and Cost Apprailsal  L

Not affordable due to inability to access UCP and NLTP funding in the first 3 years.

5. Wellington is a more sustainable, liveable and attractive city
o KPI 1: Greater health (Health benefits)
o KPI 2: Improved wellbeing (Quality of life)
o KPI 3: Increased visitor satisfaction – can we really attribute cycling?
o KPI 4: Reduced CO2 emissions
o GPI index? – measures eco, enviro, general well being – Previous work by GWRC?
o Measuring the success of E‐bikes, could this be bike sales and rentals in Wellington City

NZTA Assessment Criteria Comments                                                     High / Medium / Low

Strategic Fit Meets the Strategic fit, targeted investment based on need. H 

Consider Further ‐ Short List (Yes / No)

Rationale & 
Assessment Overview

High Political risk ‐ not using available funding sources from NLTP and UCP
Low delivery risk, time, and cost impacts.

No

Major constraint due to ability to access additional funding sources.

Workshop Comments

Improves the rate, number and severity of crashes across the cycling network through a Level of Service (safety, 
amenity, functionality) prioritised approach across  Wellington City.

Improves sustainability, liveability and attractiveness of the city by improving the cycling network through a Level of 
Service (safety, amenity, functionality) prioritised approach across  Wellington City.

√ √ 

√ √ 

√ √ 

√ √ 
Achieves the cycling network through a Level of Service (safety, amenity, functionality) prioritised approach across  

Wellington City.

√ √ 

Improves efficiency and effectiveness across the cycling network through a Level of Service (safety, amenity, 
functionality) prioritised approach across  Wellington City.

Increases the level of cycling across the cycling network through a Level of Service (safety, amenity, functionality) 
prioritised approach across  Wellington City.

Good ‐ But going alone without UCP funding is not smart.
Not a favoured option

L

BCR (1‐3), is higher than 3A and may be at the higher level depending on specifics of the programme.
Early realisation of benefits.

Significant Risks
How will the risk result in the project not proceeding or having a major political, environmental, 

timeframe or cost impact?
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Year 1 2 3 4 5 6 7 8 9 10 11 12 13 14 15 16 17 18 19 20 21
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I D C C C C

0.5 1 2 1.4 1.4 1.4

I D C C C C C C C

0.5 1 2 1.4 1.4 1.4 2 2 2

I D C C C C C C C

0.5 1 2 1.4 1.4 1.4 2 2 2

I D C C C C C C C

0.5 1 2 1.4 1.4 1.4 2 2 2

I D C C C C C C C

0.5 1 2 1.4 1.4 1.4 2 2 2

I D C C C C C C C

0.5 1 2 1.4 1.4 1.4 2 2 2
C C C C C C C C C C C C C C C C C C C C C
1 1 1 1 1 1 1 1 1 1 1 1 1 1 1 1 1 1 1 1 1

C C C C C C C C C C C C C C C C C C

0.2 0.2 0.2 0.2 0.2 0.2 0.2 0.2 0.2 0.2 0.2 0.2 0.2 0.2 0.2 0.2 0.2 0.2
E&P E&P E&P E&P E&P E&P E&P E&P E&P E&P E&P E&P E&P E&P E&P E&P E&P E&P E&P E&P E&P
0.2 0.2 0.2 0.2 0.2 0.2 0.2 0.2 0.2 0.2 0.2 0.2 0.2 0.2 0.2 0.2 0.2 0.2 0.2 0.2 0.2

Cost Profile ($ = ,000,000) 100.8 4 7 13 9.6 9.6 9.6 3.2 3.2 3.2 3.2 3.2 3.2 3.2 3.2 3.2 3.2 3.2 3.2 3.2 3.2 3.2

Strategic Interventions

Scenario 6: Network wide  minimum standard then upgrade over time  (Limited UCP funding)
‐ High coverage and low Level of Service infrastructure
‐ Provide routes for all catchment areas as early as practicably possible  
‐ Yrs 1‐3: Hutt, CBD and Eastern – all routes
‐ Yrs 4‐6: Western, Southern and Northern
‐ Yr 7 onwards: gradual improvement in the quality of infrastructure
I = Indicative Business Case
D = Detailed Business Case
C = Construction
M = Monitoring
E&P = Education and Promotion
$ = ,000,000

Short Medium Long

Other

Hutt (Ngauranga to Wellington CBD)
‐ improvements along the 5km of priority cycleway from Ngauranga to Wellington CBD (Bunny St)
‐ Xkm of high priority strategic cycle route
‐ Xkm of medium priority strategic cycle route
‐ Xkm of secondary (access) routes
City Centre
‐ Xkm of high priority strategic cycle route
‐ Xkm of medium priority strategic cycle route
‐ Xkm of secondary (access) routes
Eastern
‐ Xkm of high priority strategic cycle route
‐ Xkm of medium priority strategic cycle route
‐ Xkm of secondary (access) routes
Western
‐ Xkm of high priority strategic cycle route
‐ Xkm of medium priority strategic cycle route
‐ Xkm of secondary (access) routes
Southern 
‐ Island Bay cycleway, Xkm of priority lanes and Xkm of shared space
‐ Xkm of high priority strategic cycle route
‐ Xkm of medium priority strategic cycle route
‐ Xkm of secondary (access) routes
Northern
‐ Xkm of high priority strategic cycle route
‐ Xkm of medium priority strategic cycle route
‐ Xkm of secondary (access) routes
Minor Safety
‐ Improvements to high risk, high crash sites across the city at current funding levels
Wrap Around
‐ End of trip facilities
‐ Cycle parking infrastructure
Promotion and Education
‐ aimed at increasing level of cycling and safety (i.e. reduced crashes with vehicles)
School Connections
‐ cycleways delivered to connect schools with the cycleway network to support increased cycle 
usage by children
Quick Wins
‐ undertake early works and cycleway packages that are consistent with a range of route options 
to improve delivery (capex ‐ spread)
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Investment Objectives
KPIs are indicative and will be confirmed throughout the development of Indicative Business Cases

Comments                                                   X ‐    Does not meet criteria
√ ‐    Par ally meets criteria

√√ ‐  Meets criteria
√√√ ‐ Exceeds criteria

1. Achieve a high level of service for cyclists within the transport network  
o KPI 1: Increased customer satisfaction with Level of Service
o KPI 2: % of the network (catchment areas) that is completed

2. Greater transport network efficiency, effectiveness and resilience as a result of implementing 
cycling infrastructure
o KPI 1: Increased contribution to network (journey time) reliability
o KPI 2: Reduced Vehicle Operating Costs
o KPI 3: Overall economic benefit

Not comprehensive √

Not comprehensive √

Comments                                                     High / Medium / Low

Strategic Fit

3. The number of cyclists and cycle trips is increased over the next 10 years
o KPI 1: Increased cycling as a transport mode (Mode Share from 4.3% in 2014 to X% in 2024) 
o KPI ?: Localised trip movements 
o KPI ?: School trips (school travel survey) 

4. The crash rate, number and severity of crashes crashes involving cyclists is reduced 
o KPI 1: Reduced actual deaths, serious injury and crashes 
o KPI 2: Crash rate per km reduced from X to Y (regional statistic)
o KPI 3: Improved perception of cycling safety (level of service perception survey)

√Not comprehensive

Consider Further ‐ Short List (Yes / No)

Rationale & 
Assessment Overview

Effectiveness

Benefit and Cost Apprailsal 

5. Wellington is a more sustainable, liveable and attractive city
o KPI 1: Greater health (Health benefits)
o KPI 2: Improved wellbeing (Quality of life)
o KPI 3: Increased visitor satisfaction – can we really attribute cycling?
o KPI 4: Reduced CO2 emissions
o GPI index? – measures eco, enviro, general well being – Previous work by GWRC?
o Measuring the success of E‐bikes, could this be bike sales and rentals in Wellington City

NZTA Assessment Criteria

Workshop Comments

√Not comprehensive

√Not comprehensive

Ambitious but risky.
Not very strategic.
You would be doing it twice and probably miss target market too
Blanket coverage is not smart.

No

Does not meets Investment Objectives well and has a low strategic fit.

Likely to be less than 1. L

High political risk, low time risk, low implementation risk, funding risk for NLTP.

Low quality infrastructure along primary routes M

Not affordable as it is not compliant with NZTA funding. L

Significant Risks
How will the risk result in the project not proceeding or having a major political, environmental, 

timeframe or cost impact?
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Year 1 2 3 4 5 6 7 8 9 10 11 12 13 14 15 16 17 18 19 20 21
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0.2 0.2 0.2 0.2 0.2 0.2 0.2 0.2 0.2 0.2 0.2 0.2 0.2 0.2 0.2 0.2 0.2 0.2
E&P E&P E&P E&P E&P E&P E&P E&P E&P E&P E&P E&P E&P E&P E&P E&P E&P E&P E&P E&P E&P
5 5 5 2 2 2 2 2 2 2 2 2 2 2 2 2 2 2 2 2 2

Cost Profile ($ = ,000,000) 75.6 6 6 6 3.2 3.2 3.2 3.2 3.2 3.2 3.2 3.2 3.2 3.2 3.2 3.2 3.2 3.2 3.2 3.2 3.2 3.2

Strategic Interventions

Option 7: Non infrastructure, education and promotion  only
‐ No Urban Cycleway Programme funding over the first three years of the programme. 
‐ Minor cycleway infrastructure delivered by WCC only ‐ Island Bay cycleways.
‐ Does not access any  National Land Transport  funding for the rest of the network.

I = Indicative Business Case
D = Detailed Business Case
C = Construction
M = Monitoring
E&P = Education and Promotion
$ = ,000,000

Short Medium Long

Other

Hutt (Ngauranga to Wellington CBD)
‐ improvements along the 5km of priority cycleway from Ngauranga to Wellington CBD (Bunny St)
‐ Xkm of high priority strategic cycle route
‐ Xkm of medium priority strategic cycle route
‐ Xkm of secondary (access) routes
City Centre
‐ Xkm of high priority strategic cycle route
‐ Xkm of medium priority strategic cycle route
‐ Xkm of secondary (access) routes
Eastern
‐ Xkm of high priority strategic cycle route
‐ Xkm of medium priority strategic cycle route
‐ Xkm of secondary (access) routes
Western
‐ Xkm of high priority strategic cycle route
‐ Xkm of medium priority strategic cycle route
‐ Xkm of secondary (access) routes
Southern 
‐ Island Bay cycleway, Xkm of priority lanes and Xkm of shared space
‐ Xkm of high priority strategic cycle route
‐ Xkm of medium priority strategic cycle route
‐ Xkm of secondary (access) routes
Northern
‐ Xkm of high priority strategic cycle route
‐ Xkm of medium priority strategic cycle route
‐ Xkm of secondary (access) routes
Minor Safety
‐ Improvements to high risk, high crash sites across the city at current funding levels
Wrap Around
‐ End of trip facilities
‐ Cycle parking infrastructure
Promotion and Education
‐ aimed at increasing level of cycling and safety (i.e. reduced crashes with vehicles)
School Connections
‐ cycleways delivered to connect schools with the cycleway network to support increased cycle 
usage by children
Quick Wins
‐ undertake early works and cycleway packages that are consistent with a range of route options 
to improve delivery (capex ‐ spread)
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Investment Objectives
KPIs are indicative and will be confirmed throughout the development of Indicative Business Cases

Comments                                                   X ‐    Does not meet criteria
√ ‐    Par ally meets criteria

√√ ‐  Meets criteria
√√√ ‐ Exceeds criteria

1. Achieve a high level of service for cyclists within the transport network  
o KPI 1: Increased customer satisfaction with Level of Service
o KPI 2: % of the network (catchment areas) that is completed

2. Greater transport network efficiency, effectiveness and resilience as a result of implementing 
cycling infrastructure
o KPI 1: Increased contribution to network (journey time) reliability
o KPI 2: Reduced Vehicle Operating Costs
o KPI 3: Overall economic benefit

x

√

No network completed

Limited uptake and mode shift

Comments                                                     High / Medium / Low

Strategic Fit

3. The number of cyclists and cycle trips is increased over the next 10 years
o KPI 1: Increased cycling as a transport mode (Mode Share from 4.3% in 2014 to X% in 2024) 
o KPI ?: Localised trip movements 
o KPI ?: School trips (school travel survey) 

4. The crash rate, number and severity of crashes crashes involving cyclists is reduced 
o KPI 1: Reduced actual deaths, serious injury and crashes 
o KPI 2: Crash rate per km reduced from X to Y (regional statistic)
o KPI 3: Improved perception of cycling safety (level of service perception survey)

City growth rate continues. Limited uptake and mode shift √

Consider Further ‐ Short List (Yes / No)

Rationale & 
Assessment Overview

Effectiveness

Benefit and Cost Apprailsal 

5. Wellington is a more sustainable, liveable and attractive city
o KPI 1: Greater health (Health benefits)
o KPI 2: Improved wellbeing (Quality of life)
o KPI 3: Increased visitor satisfaction – can we really attribute cycling?
o KPI 4: Reduced CO2 emissions
o GPI index? – measures eco, enviro, general well being – Previous work by GWRC?
o Measuring the success of E‐bikes, could this be bike sales and rentals in Wellington City

NZTA Assessment Criteria

Workshop Comments

√

Education increases safety

Some improvements from mode shift

√

This should be implicit in options 2 to 8. ‐ Becomes a Master Plan Principle.

low efficiency and effectiveness, does not meet investment objectives well.

Incomplete network, is affordable L

BCR (~1‐3) L

High political risk due to lack of infrastructure improvements, low time risk, medium implementation risk

No

Begins to address problems and opportunities M 

Significant Risks
How will the risk result in the project not proceeding or having a major political, environmental, 

timeframe or cost impact?
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Year 1 2 3 4 5 6 7 8 9 10 11 12 13 14 15 16 17 18 19 20 21
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1 1 1 1 1 1 1 1 1 1 1 1 1 1 1 1 1 1 1 1 1
E&P E&P E&P E&P E&P E&P E&P E&P E&P E&P E&P E&P E&P E&P E&P E&P E&P E&P E&P E&P E&P
1 1 1 1 1 1 1 1 1 1 1 1 1 1 1 1 1 1 1 1 1

C C C C C C C C C C C C C C C C C C C C C

1 1 1 1 1 1 1 1 1 1 1 1 1 1 1 1 1 1 1 1 1

Cost Profile ($ = ,000,000) 156 5.5 6 10.5 5.7 7.8 23.5 5.2 5.8 17 4.4 4.6 9 4.4 4.6 9 4.4 4.6 9 4.2 4.3 6.5

Strategic Interventions

Option 8: Very high quality LoS cycling infrastructure (prioritised within the network)  (WCC, UCP then NLTP funding)
This option includes the following activities and outcomes:
‐ Urban Cycleway Programme funding over the first three years of the programme. 
‐ Very high standard cycleway infrastructure on all routes.
‐ Delivers minor safety improvements across the existing cycle way network.
‐ Limited National Land Transport  funding for the rest of the network.
‐ Includes wrap around, education and schools programmes.
I = Indicative Business Case
D = Detailed Business Case
C = Construction
M = Monitoring
E&P = Education and Promotion
$ = ,000,000

Short Medium Long

Other

Hutt (Ngauranga to Wellington CBD)
‐ improvements along the 5km of priority cycleway from Ngauranga to Wellington CBD (Bunny St)
‐ Xkm of high priority strategic cycle route
‐ Xkm of medium priority strategic cycle route
‐ Xkm of secondary (access) routes
City Centre
‐ Xkm of high priority strategic cycle route
‐ Xkm of medium priority strategic cycle route
‐ Xkm of secondary (access) routes
Eastern
‐ Xkm of high priority strategic cycle route
‐ Xkm of medium priority strategic cycle route
‐ Xkm of secondary (access) routes
Western
‐ Xkm of high priority strategic cycle route
‐ Xkm of medium priority strategic cycle route
‐ Xkm of secondary (access) routes
Southern 
‐ Island Bay cycleway, Xkm of priority lanes and Xkm of shared space
‐ Xkm of high priority strategic cycle route
‐ Xkm of medium priority strategic cycle route
‐ Xkm of secondary (access) routes
Northern
‐ Xkm of high priority strategic cycle route
‐ Xkm of medium priority strategic cycle route
‐ Xkm of secondary (access) routes
Minor Safety
‐ Improvements to high risk, high crash sites across the city at current funding levels
Wrap Around
‐ End of trip facilities
‐ Cycle parking infrastructure
Promotion and Education
‐ aimed at increasing level of cycling and safety (i.e. reduced crashes with vehicles)
School Connections
‐ cycleways delivered to connect schools with the cycleway network to support increased cycle 
usage by children
Quick Wins
‐ undertake early works and cycleway packages that are consistent with a range of route options 
to improve delivery (capex ‐ spread)
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Investment Objectives
KPIs are indicative and will be confirmed throughout the development of Indicative Business Cases

Comments                                                   X ‐    Does not meet criteria
√ ‐    Par ally meets criteria

√√ ‐  Meets criteria
√√√ ‐ Exceeds criteria

1. Achieve a high level of service for cyclists within the transport network  
o KPI 1: Increased customer satisfaction with Level of Service
o KPI 2: % of the network (catchment areas) that is completed

2. Greater transport network efficiency, effectiveness and resilience as a result of implementing 
cycling infrastructure
o KPI 1: Increased contribution to network (journey time) reliability
o KPI 2: Reduced Vehicle Operating Costs
o KPI 3: Overall economic benefit

√ √ 
Provides a high level of transport efficiency.

May have negative impact on other transport modes.

√ √ √ Network completed to very high standard

Comments                                                     High / Medium / Low

Strategic Fit

3. The number of cyclists and cycle trips is increased over the next 10 years
o KPI 1: Increased cycling as a transport mode (Mode Share from 4.3% in 2014 to X% in 2024) 
o KPI ?: Localised trip movements 
o KPI ?: School trips (school travel survey) 

4. The crash rate, number and severity of crashes crashes involving cyclists is reduced 
o KPI 1: Reduced actual deaths, serious injury and crashes 
o KPI 2: Crash rate per km reduced from X to Y (regional statistic)
o KPI 3: Improved perception of cycling safety (level of service perception survey)

√ √ Will increase the level of cyclists

Consider Further ‐ Short List (Yes / No)

Rationale & 
Assessment Overview

Effectiveness

Benefit and Cost Apprailsal 

5. Wellington is a more sustainable, liveable and attractive city
o KPI 1: Greater health (Health benefits)
o KPI 2: Improved wellbeing (Quality of life)
o KPI 3: Increased visitor satisfaction – can we really attribute cycling?
o KPI 4: Reduced CO2 emissions
o GPI index? – measures eco, enviro, general well being – Previous work by GWRC?
o Measuring the success of E‐bikes, could this be bike sales and rentals in Wellington City

NZTA Assessment Criteria

Workshop Comments

√ √ 

√ √ 

Will decrease the number and severity of crashes and crash rate

Will make Wellington a more attractive and livable city

Public and political backlash.
Fantasy land. $$$
Good to be aspirational but we need to actually deliver in the real political and budget realities.
Not clear what else we would get / some grade separations e.g. over the port would be good as part of other projects.

High political risk, high time risk, high implementation risk

No

low efficiency and effectiveness, does not meet investment objectives well.

Completed network, is not affordable L

BCR (~1‐3) L

Delivery exceeds needs L

Significant Risks
How will the risk result in the project not proceeding or having a major political, environmental, 

timeframe or cost impact?
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