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3. General Business 
 

 

PETONE TO GRENADA (P2G) 
 
 

Purpose 
1. This report outlines the issues to be considered by councillors in determining a 

Wellington City Council position on the proposed Petone to Grenada (P2G) link road 

and associated works. It is important that the Council makes these decisions to provide 

clear direction to the Regional Transport Committee who will make a decision on the 

scope of the options for “north of Tawa”’ for the P2G project for inclusion in the 

Regional Land Transport Plan on 28 April 2015. 

Summary 
2. The need for and benefits of the P2G link road have been well established and are 

supported by the project having one of the best benefit/cost ratios of any road related 

transport project within the country. 

3. The P2G project is the catalyst for a range of associated regionally significant transport 

related projects. The aggregated benefit of these projects leads to the conclusion that 

best outcomes are achieved if they are delivered as part of a “package”. 

4. The elements of the “package” are interdependent and any one is unlikely to proceed 

in isolation from the others. The projects dependent upon P2G are: 

a. Petone to Ngauranga reclamation; 

b. Great Harbour Way  

c. Melling to Wellington CBD cycle way; 

d. Improvements to rail based public transport; 

e. Petone to Ngauranga corridor and a significant improvement in overall network 

resiliency 

f. Cross Valley link (Petone to Seaview) 

g. Benefit maximization from the State Highway 2 interchange improvements. 

 

5. It will open up a range of opportunities for regional economic development and 

enhanced land use. 

6. The P2G project and associated works add considerably to the resilience of the 

region’s transport network for both natural events and other incidents degrading 

network reliability.  

7. Modelling suggests that additional capacity to the north of Tawa is needed to minimise 

congestion. In order to address this and maximise resiliency benefits, a route via the 

Takapu Valley is preferred rather than widening SH1 or adopting a “wait and see” 

approach. 

8. It must be noted that the modelled forecasts don’t include any allowance for increased 

traffic volumes resulting from the Wellington City Council investment in the growing the 

local economy. This is expected to shift the mid-level growth projections used in the 

current modelling towards the higher growth scenarios. 
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Recommendations 

That the Council: 
1. Receives the report. 

2. Notes the content of the report and the conclusions of the Chief Executives’ Forum set 
out in Appendix One. 

3. Notes that the P2G link road is an important project for the future of the region 
acknowledging that it improves east-west connectivity, resilience, land use integration, 
freight efficiency, relieves severe congestion, and delivers substantial economic 
benefits. 

4. Notes the opportunity to use surplus fill from the P2G Link Road to support a seaward 
side reclamation option for the Wellington to Hutt Valley walking and cycling link (the 
Great Harbour Way) that is future-proofed for potential additional transport 
improvements (including public transport rail services) along this corridor. 

5. Supports an integrated package of transport improvements, including a new Wellington 
to Hutt Valley walking and cycling link (the Great Harbour Way), a significant safety 
upgrade of SH58, SH2 corridor improvements and a new Cross Valley Link between 
SH2 and Seaview. 

6. Encourages the NZ Transport Agency to bring forward sections of the project to 
provide early benefits to the wider strategic road network, including a new grade 
separated intersection at Petone. This will facilitate an early start on the package of 
improvements. 

7. Supports the addition of the Takapu Link Road to the P2G Link Road project. 
 

 

Background 
9. The P2G route was first identified in the early 1970’s as an important transport 

connection. This was then developed further in the Ngauranga Triangle Strategic Study 

published in January 2010. Further reinforcement comes from the Western Corridor 

Plan (latest iteration adopted in August 2012).  

10. In early 2014, the New Zealand Transport Agency (NZTA) undertook consultation on a 

number of options for P2G. A copy of the engagement report released in August 2014 

can be found at http://www.nzta.govt.nz/projects/petone-grenada-link-road/docs/p2g-

engagement-report-201408.pdf 

11. The consultation report revealed widespread acceptance of the preferred route on the 

Hutt Valley side, and that the economic benefits were well recognised. However, the 

community also raised a number of issues it wanted to see addressed as the P2G link 

road proposal was developed further. 

12. In May 2014 the Regional Transport Committee requested the regional chief 

executives’ forum investigate and report back on alternative options (i.e. public 

transport and travel demand upgrades) to the widening SH1 and Takapu Link options 

before either option was included in the Regional Land Transport Plan. Between May 

and December 2014, the chief executives evaluated transport modelling and other 

technical information provided by the NZTA and other sources, including council 

officers.  Additional modelling was undertaken by Greater Wellington Regional Council 

http://www.nzta.govt.nz/projects/petone-grenada-link-road/docs/p2g-engagement-report-201408.pdf
http://www.nzta.govt.nz/projects/petone-grenada-link-road/docs/p2g-engagement-report-201408.pdf
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and whilst the report is still only draft, (with a number of matters remaining in 

contention) it was also made available to the chief executives. Three options were 

confirmed through this process – a widened SH1, the Takapu Link Road or adopt a 

“wait and see” approach.  Timing options included, “build now”, “build later” (but 

designate and monitor) or do-nothing (but monitor). 

13. In accordance with the Regional Transport Committee’s request to socialise the results 

of its work, the NZTA briefed the councils during February.  The chief executives then 

reported back to the Regional Transport Committee on 9 March 2015. Their 

recommendations were not adopted in their entirety and the Regional Transport 

Committee requested further additional information. It is somewhat unusual to have not 

accepted the collective advice of the chief executives. The exact wording of the 

amended resolutions from the Committee is not yet available. 

14. The conclusions reached by the chief executives are shown in Appendix One of this 

report. 

Discussion 
15. On the presumption that there is general support for P2G the questions to be 

addressed are: 

 Whether or not to provide for an improved connection on or for SH1 between 

Tawa (where the P2G Link exits onto SH1) and the future Transmission Gully 

interchange at Linden?  

 If an improved connection is to be provided, which alignment should it take and 

when should it be built? 

Additional capacity 

16. Once both P2G and Transmission Gully are operational, traffic volumes on the section 

of SH1 between Tawa and the Transmission Gully Motorway intersection is predicted 

to grow by at least 19% by 2031.  This section of SH1 only has 4 lanes, compared with 

8 lanes to the north and south (when adding TG and P2G to the existing SH1).  

17. The detailed analysis examined the forecast level of service (LoS) and travel times and 

found that without any north-south capacity improvements, the level of service would 

reduce from C to D (moderate to significant delays) during the AM peak period 

(southbound) and from LoS D (moderate to significant delays) to LoS E (significant 

delays) during the PM peak (northbound) over the period to 2031. 

18. Looking specifically at the options for north of Tawa, it is forecast that the difference in 

travel time between no capacity improvements north of Tawa is an additional 10-30 

seconds in the AM peak period (southbound) and an additional 90-170 seconds in the 

PM peak period (northbound). There would also be reduced travel time reliability. 

19. Overall it is clear that that once P2G and Transmission Gully are operational there will 

be congestion north of Tawa, shown through the LoS and travel times.  

20. The Government Policy Statement (GPS) objective to address “current and future” 

demand suggests that this forecast increase in demand north of Tawa can legitimately 

be considered as an integral part of the P2G project.  

21. It must be noted that these modelled forecasts don’t include any allowance for 

increased growth resulting from the Wellington City Council investment in the growing 
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the local economy. This is expected to shift the mid-level growth projections used in the 

current modelling towards the higher growth scenario. 

Route Selection 

22. With 5 major network outages in the past few weeks the fragility of the Wellington 

transport network has been exposed. None of these outages were the result of natural 

events. The disruption to the local economy is yet to be quantified but is expected to be 

high. If the option of widening SH1 is chosen, there would remain a ‘single point of 

failure’ between SH1 and P2G to the south and SH1 and TG to the north, (any 

diversion through Tawa being unsuitable for the type and volume of traffic). 

23. The option of widening (or designating to increase) State Highway 1 to six lanes affects 

6 houses and 30 land parcels including a school. The Takapu Valley route affects 1 

house and 21 land parcels. 

24. The disruption during widening State Highway 1 north of Tawa will compromise the 

highway existing capacity for an estimated two years and will have widespread adverse 

effects. 

25. The incremental benefit cost impact of the motorway expansion is 1.0 and for the 

Takapu Valley route is assessed as 1.4. 

26. The need to provide certainty for the community combined with the points above 

suggests that a decision to proceed with a solution to address congestion north of 

Tawa be made now. 

Modelling 

27. The outputs from transport modelling are dependent on the inputs and require 

specialist interpretation. Transport modelling doesn’t deliver absolute outcomes but is a 

useful measure for assessing relativities between options. 

28. There has been (and will be more) debate about the interpretation of the outcomes 

from the transport modelling for P2G and in particular the issues north of Tawa. 

29. The model predicts that there will be congestion but there remains debate about how 

severe this will be and when it will occur. In reality there will always be a lag between 

when future congestion occurs and when decisions upon its resolution and funding can 

be made available. While it is a valid option to “wait and see” in reality making a 

decision to address this issue now provides both future proofing and certainty for the 

community. 

30. As noted above the modelling inputs are based on a medium growth scenario whereas 

the Wellington City Council investment in economic initiatives is expected to push 

growth to the higher end of the spectrum. 

31. It is becoming clear that for transport projects a centralised “single point of truth” 

modelling entity is required, which is independent of NZTA and Councils. 

Project Interdependencies 

32. There are a number of project interdependencies. It remains uncertain if P2G can be 

consented without indicating how the modelled increased in traffic congestion between 

Tawa and Linden can be managed. 

33. The consenting of P2G in turn is required to provide fill for the widening of the Petone 

to Ngauranga reclamation.  
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34. The Petone to Ngauranga reclamation is in turn essential if the improvements to 

commuter cycling, the Great Harbour Way, rail services, network reliability and 

resiliency benefits are to be delivered. 

35. In turn the benefits of planned improvements to State Highway 2 north of Petone will be 

more difficult to realize. 

36. Equally P2G is the catalyst for the Cross Valley link providing a more direct connection 

between the industrial area of Seaview and the highway network. 

Public Transport Impacts 

37. One to the concerns is that rail patronage is forecast to decline. The predicted decline 

for passengers from the northwest is mostly due to the impact of Transmission Gully. 

The number of commuters using train as the primary transport mode between the 

northwest and the Hutt Valley is not high due to the transfer penalty (cost, travel time, 

lack of directness, the only option being to travel to Wellington Station, then take 

another train to the Hutt Valley). 

38. Hence the impact of P2G on train commuter patronage from the northwest is predicted 

to be Wellington minimal. 

39. Hence the impact of P2G on train commuter patronage from the northwest is predicted 

to be Wellington minimal. 

40. On the other hand relieving congestion through the motorway north of Tawa removes 

the last bottle neck in the road journey from the northwest and this then provides 

transport choice between road and rail for those whose final destination is Wellington. 

41. One school of thought is to retain the bottle neck (do nothing or wait and see) to 

minimise the impact on commuter rail patronage. (Restrictive.) 

42. The other option is to improve the service offering for rail commuters and grow 

patronage on that basis. (Customer led choice.) 

43. Public transport on buses is likely to be a big winner. P2G provides the ability to offer 

direct bus services from the northern Wellington suburbs and Porirua to the Hutt Valley. 

Journey times will be significantly reduced and travel time reliability will be high. The 

route will also offer a direct cycling option. 

44. Overall the forecasts suggest that more people will use public transport with big gains 

for buses and rail needing to work to maintain market share. 

Wait and See Option 

45. The “wait and see” and/or “designation” options have been touted as viable. However 

there is anecdotal evidence to suggest that the current uncertainty has already has a 

detrimental impact on property sales. Prolonging this uncertainty will be detrimental to 

community well-being. 

46. Modelled forecasts advise that congestion will occur. Just as passengers move away 

from unreliable public transport services the consequences of an unreliable road 

network is that investment (in property, business and the economy) doesn’t happen. 

That investment goes elsewhere. 

Options 

47. The Council has been asked for its preference for the scope of the P2G project, 

partcularly the network connections between Tawa and Linden. 
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48. The Council can either provide this preference, or decline to do so. Given tahtteh works 

are within Wellington City’s boundaries, not providing a prefercen would be unusual. 

 

Next Actions 
49. The Council’s decision will be conveyed to the Regional Transport Committee to inform 

them on 28 April. At that meeting the scope of P2G will be determined for inclusion in 

the Regional Land Transport Plan. 
 
 

Attachments 
Attachment 1. Chief Executive Forum Conclusions   Page 10 
Attachment 2. Options North of Tawa   Page 11 
  
 

Author Geoff Swainson, Manager Transport and Waste Operations  
Authoriser Anthony Wilson, Chief Asset Officer  
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SUPPORTING INFORMATION 
Consultation and Engagement 

Extensive consultation on the project and options has been undertaken by NZTA. A link to 

their engagement report is noted 
 

Treaty of Waitangi considerations 

Any Treaty of Waitangi issues will need to be determined as part fo the detailed design once 

the scope fo the project has been confirmed. 

 

Financial implications 

There are no direct financial implications for the Council as the project will be funded 100% 

by NZTA, however if the project does not proceed this will have implications for the Council’s 

investment in improved cycling infrastructure. 

 

Policy and legislative implications 

At this stage the Council is only being asked to express a preference. No policy decicon is 

being sought. 

 

There are no legislative implications 

 

Risks / legal  

No legal risks ahev been identified 

 

Climate Change impact and considerations 

By significantly reducing travel times between Porirua and Petone emmisison will be 

reduced. If as predicted Pt untakeis increased this will further reduce emissions. NZTA has 

commissioned additional emmisisons modelling to confirm their preliminary view that the 

Takapu Valley link has reduced emissions when compared to widening SH1. 

 

Communications Plan 

All communications will be managed by NZTA and the Regional Transport Committee. 
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Appendix One – Chief Executive Forum Conclusions 
 

Petone to Grenada 

 That the P2G link road is a vitally important project for the future of the region 

acknowledging that it improves east-west connectivity, resilience, land use integration, 

freight efficiency, relieves severe congestion and delivers substantial economic benefits. 

 The wider economic development and urban development benefits of the P2G link road 

are substantial and have the potential to strengthen the regional economy. 

 There are opportunities for the surplus fill from the P2G Link Road to be used to support 

the proposed Wellington to Hutt Valley walking and cycling link. This would enable a 

wider (20m) reclamation to be pursued which would have additional benefits to 

resilience, walking and cycling, and future-proof for any later improvements to SH2 or 

the Hutt rail line. 

 It is essential that the P2G Link Road be delivered as part of an integrated package of 

transport improvements, including a new Wellington to Hutt Valley walking and cycling 

link, a significant safety upgrade of SH58, SH2 corridor improvements and a new Cross 

Valley Link between SH2 and Seaview. 

 There are opportunities to bring forward sections of the project to provide benefits to 

the wider strategic road network. The early construction of the grade separated Petone 

intersection is recommended as this would provide travel time benefits to existing SH2 

users and the Petone Esplanade as well as enable an early start on the widening of the 

Petone to Ngauranga corridor. 

 The impacts of the P2G Link Road on public transport patronage are considered minor. 

Improvements for public transport to mitigate these are possible.  

 The P2G Link Road has the best benefit cost assessment of all New Zealand major 

roading projects. 

North of Tawa 

 The assessment of the options north of Tawa shows that there will be negative impacts 

on levels of service and travel times by 2031. All five territorial authorities have a 

preference for the Takapu Valley connection to Transmission Gully for the following 

reasons: 

o It provides congestion relief and maintains an acceptable level of service; 

o It is less disruptive to the community than the alternative motorway widening; 

o It opens up additional land for development opportunities; 

o It is a logical extension to the Transmission Gully route; 

o It provides resiliency benefits in the event of network disruption on the 

motorway; 

o It provides environmental benefits through lower fuel usage for freight 

movement as it maintains elevation; 

o Funding is available now and may not be in the future. 

o Of the options considered it has the largest contribution to overall project 

benefit cost. 
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Appendix Two – Options North of Tawa 
 

There are four key options north of Tawa for consideration: 
Option 1: “Do nothing”. No increase in north-south capacity. 
Option 2: Widen SH1 between Tawa and Transmission Gully to six lanes. 
Option 3: Construct a new Takapu Link through Takapu Valley joining to Transmission Gully 

Motorway. 
Option 4: Wait and see. 

 

The pros and cons of each of the options north of Tawa are:  

 Pros Cons 

Option 1  

“Do 
Nothing” 

Option 4 

“Wait and 
see” 

 Cost savings of $25-$60M 

 No additional ecological, property and 
social impacts  

 

 Forecast impacts on congestion and travel 
times at peak times 

 Uncertainty for property owners (unless a 
future designation is pursued) 

 Loss of available NLTF funding 

Option 2 

Widen SH1 

 Alleviates forecast congestion on SH1 
between Tawa and Transmission Gully 
at peak times 

 Some resilience benefits for minor 
events (ie road accidents) from a 
wider carriageway 

 Regional benefit from available NLTF 
funding 

 

 Additional cost of $25-50M 

 Property impacts - 6 houses and 30 land 
parcels 

 Social impacts - construction and noise 
impacts on properties alongside SH1 

 Limited ecological impacts (to be addressed 
as part of consenting) 

 Construction impacts/delays on SH1 traffic 

Option 3 

Takapu Link 

 Alleviates forecast congestion on SH1 
between Tawa and Transmission Gully 
at peak times 

 Resilience benefits from an alternative 
route in an emergency event 

 Regional benefit from available NLTF 
funding 

 Freight efficiency benefits  

 

 Additional cost of $30-60M 

 Property impacts - 1 house and 21 land 
parcels 

 Social impacts - construction impacts on 
Takapu Valley residents and significant 
change in the landscape and character of an 
existing rural environment  

 Significant ecological impacts (to be 
addressed as part of consenting) 

 

A preliminary economic assessment was undertaken on the three options north of Tawa to produce 

the following Benefit Cost Ratios (BCRs):   

 Overall BCR (including P2G) Incremental BCR 

Option 1 & Option 4 2.2 ---- 

Option 2 2.0 1.0 

Option 3 2.1 1.4 
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When the wider economic benefits of the project are factored in the BCR is over 4.0 for the P2G 

project as a whole with Option 3 clearly the best option. 
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4. Committee Reports 
 

 

REPORT OF THE GOVERNANCE, FINANCE AND PLANNING 

COMMITTEE MEETING OF 26 MARCH 2015 
 
 

 

Members: Mayor Wade-Brown, Councillor Ahipene-Mercer, Councillor Coughlan, 

Councillor Eagle, Councillor Foster, Councillor Free, Councillor Lee, 

Councillor Lester (Chair), Councillor Marsh, Councillor Pannett, Councillor 

Peck, Councillor Ritchie, Councillor Sparrow, Councillor Woolf, Councillor 

Young.  

The Committee recommends: 
 
WELLINGTON CITY COUNCIL STANDING ORDER AMENDMENTS 

Recommendations 

That the Council: 

1. Agree to provide audio and audiovisual links to Council and its Committee meetings in 
accordance with the new provisions in Standing Orders 2.21 and 2.22. 

2. Amend Standing Orders in accordance with the Local Government Act 2002, Schedule 
7, clause 27(3) to: 

I. Include new clauses in attachment 1.  

II. 3.21.2 Keeping of Minutes:  

Amend to read -  

 “The Chief Executive or his/her designated representative must keep the minutes 
of meetings. The minutes must record … 

 The names of those members present in person or by means of audio link 
or audiovisual link.” 

III. 3.23.2 Agenda to provide for public participation 

Amend to include the words – 

“The public participation procedure does not apply in respect of any hearing, 
including the hearing of submissions where the local authority, committee or 
subcommittee sits in a quasi-judicial capacity.” 

IV. 3.23.3 Public participation where heard 

Amend to read -  
Public participation may be received by the local authority or any of its 
committees provided a written, oral or electronic application to address the 
meeting setting forth the subject, has been lodged with the Chief Executive by 
12:00 noon of the working day prior to the meeting concerned, and has been 
subsequently approved by the chairperson.  
 
The chairperson may refuse requests for public participation: 
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(a) that are repetitious or offensive; 
 
(b) where the person or group of people with a specific purpose or common 

view an interest group or organisation has been heard on the same item at 
committee prior to it being referred to Council for decision;  

 
(c) where the person or group of people with a specific purpose or common 

view an interest group or organisation has been heard on the same item at 
a subcommittee prior to it being referred to a committee for consideration or 
decision; 

 
(d) where the public participation relates to a matter that is subject to a 

statutory hearing process currently before the Council; 
 
(e) where the item does not fall within the scope of the agenda for a Council 

meeting; 
 

(f) where meetings are scheduled for the purpose of oral hearings only. 
 
Provided that if public participation is declined under (e) that the Chairperson 
refers the public participant to the relevant Committee 

 

V. 3.12.1 Any member present may move a motion or amendment 

Amend to read - 

“If the mover of an agenda item wishes to move an amendment to the motion, 
they must state at the time of moving the motion that it is being moved ‘pro-
forma’, and following the seconding of the motion, immediately propose an 
amendment to the motion. 

VI. 3.12.8 – Amendment once moved 

Amend to read -  

“Except for reports from statutory hearing committees, when a motion has been 
moved and seconded, then proposed by the chairperson for discussion, an 
amendment may be moved or seconded by any member who has not spoken to 
the motion, whether an original motion or a substituted motion. 

At a meeting of the Council, the mover or seconder of a motion for the adoption 
of the report of a committee may with the leave of the meeting only propose a 
minor amendment for the purpose of clarifying the intent of the report to ensure 
appropriate process is followed. 

Notwithstanding the above, at a meeting of a committee, if the mover of an 
agenda item states the item is being moved ‘pro-forma’, the mover may also 
subsequently propose an amendment to the motion.” 

VII. 3.15.2 Second repeat where notice of motion rejected 

Delete – 

“If such a repeat notice of motion as provided for in Standing Order 3.15.1 is also 
rejected by the local authority, any further notice prior to the expiration of the 
original period of six months must be signed by a majority of all members, 
including vacancies.” 
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VIII. Appendix E – Motions and Amendments: Amendment withdrawn by a majority 
decision 

 Replace “SO 3.10.3” with “SO 3.12.4”. 
 
 
 

Attachments 
Attachment 1. Standing Orders Audio and Audiovisual Links   Page 16 
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