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Introduction 

[1] On 23 May 2017 Auckland Transport (now succeeded by CRLL) and Kiwirail 

Holdings Limited applied to the Court under s 198E RMA for alterations to the City Rail 

Link designation 1714 (in particular Designations parts 3 and 6) and Kiwirail 

City Rail Link Limited & KiwiRail Holdings Limited 
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Designation North Auckland Line 6300, seeking to have it confirm those requirements 

at first instance in the place of Auckland Council. 

[2] The requisite procedural steps under ss 1988, 198C, and 1980 RMA had been 

taken on various dates in March and May in 2017. 

[3] Under s198E the Applicants expressed their desire that the proceedings 

continue before the Environment Court instead of the Council. 

[4] The Application was supported by an affidavit of GE Edmonds and 

accompanied by a list of names and addresses of persons to be served with the notice. 

[5] While the application was on the books of the Auckland Council, 79 submissions 

were lodged either in favour of or in opposition. 

[6] Process was forthwith commenced by the Court under s 27 4 RMA gaining 

notices from parties expressing interest in the proceedings. Notices were received from 

the following persons and entities: 

• CB Trustees 2012 Limited 

• Qambi Properties Limited 

• Mr Brian MacCormack 

• Mr Martin van Zonneveld 

Nature of the relief sought by the requiring authorities 

[7] The City Rail Link ('CRL') is a significant 3.4 kilometre-long passenger railway 

line being constructed largely underground from Britomart Station in Central Auckland 

to the North Auckland Line ('NAL') where it cuts through Mount Eden. It was the subject 

of confirmed designations (1-6), construction having now commenced at the northern 

end of the line. 1 

[8] It was the largely unchallenged claim of CRLL (and previously AT) that the CRL 

will almost double the capacity of the existing rail networks servicing Auckland's CBD, 

and provide significant connectivity and improvements in the public transport 
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infrastructure system in Auckland. 

[9] Subsequent to the confirmation of the designations, considerable further design 

work has been done resulting in changes said by the requiring authorities to be 

desirable, indeed necessary, to both the CRL and the NAL in the general vicinity of 

where they intersect in the suburb of Mount Eden. 

[1 0] The prime focus of the parties in the case before us was an element of the 

proposed changes that includes the removal of the vehicular component of the over­

bridge that had been required above the railway tracks on the alignment of Porters 

Avenue and Wynyard Road in part of CRL existing Designation 6. 

[11] The issues in dispute in the case narrowed considerably during the course of 

the conferencing of groups of expert witnesses, and subsequently in response to 

procedural direction by the Court. The narrowed issues are described below. 

Issues in dispute 

[12] In the week preceding the hearing members of the Court read the enormous 

collection of statements of evidence lodged by the parties in preparation for the hearing, 

together with the joint witness statements from the conferencing of several groups of 

experts. The Court perceived that the issues should have narrowed considerably from 

those at large prior to evidence exchange. The parties were directed to confer and to 

produce by the end of Friday 3 November a succinct statement of the issues remaining 

to be resolved in the case, focussing on the "true theory of the case". Reference was 

made to an earlier minute from the Court about the requirements of the Evidence Act 

2006 as to relevance and evidence being likely to provide substantial help to the Court. 

Counsel were also required to provide to the Court a list of witnesses they agreed 

would not be needed for cross-examination. 

[13] A further direction was made that after the opening submissions by the requiring 

authorities at the commencement of the hearing, counsel for the other parties were 

required to address certain matters of law, in particular as to whether the Court could 

lawfully direct acquisition of land not included in the NoRs as notified, and as to whether 

it could direct demolition of certain buildings described in evidence. 

[14] A memorandum was filed in answer to those directions, by counsel for CRLL, 

Kiwirail, Auckland Council and CB Trustees 2012 Limited advising that the issues to be 
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(a) What is the extent, and significance, of connectivity effects arising 

from the proposed alterations? 

(b) Should the proposal to remove the vehicular component of the 

overbridge at Porters Avenue be confirmed, refused, or should it be 

confirmed subject to modification to include appropriate mitigation? 

(c) Of the potential mitigation options that have been identified, what are 

the benefits and costs of these and are they able to be implemented? 

(d) What potential mitigation options exist?2 

[15] Counsel indicated that there were two residual issues relating to the adequacy 

of the alternatives assessment undertaken by AT/CRLL, and the necessity for a 

condition about vibration raised by the acoustic expert for Auckland Council. 

[16] After consulting Mr van Zonneveld, counsel advised that he identified two further 

issues as follows: 

(a) A third and most easily achievable mitigation measure, utilising 

certain streets in Edenvale, which had been rejected by the traffic 

experts. 

(b) The Porters Avenue overbridge should be removed entirely despite 

the agreement by the traffic experts that there would be pedestrian 

and cycling benefits from the retention of two bridges servicing those 

requirements, across the railway line in the vicinity. 

[17] The parties confirmed that only three of the witnesses in the extensive list would 

not be needed for cross-examination. 

[18] They confirmed that the lack of a need for cross-examination of those 3 

witnesses had arisen from a notice suddenly issued by Mr Bartlett on behalf of Qambi 

Properties the same. day (the last working day before the hearing) that, having taken 

part in mediation, having provided expert evidence, and having participated in expert 

conferencing, it did not propose to take any further part in the proceedings. (It 

nevertheless maintained its status as a submitter). 

place consideration of them in an appropriate order. 
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[19] Qambi submitted that its primary issue of concern remained the lack of 

mitigation proposals by CRLL concerning removal of the Porters Avenue vehicular 

connection. It expressed some amazement at the fact that a full vehicular overbridge 

had been a feature of the earlier designation, but that the requiring authority had not 

only resiled from that position, but was now asserting that no mitigation was required. 

[20] A few weeks before the hearing, Qambi had sought from the Court and obtained 

a subpoena for an urban design expert Mr lan Munro, on what it asserted was the 

"critical urban design/connectivity issue". Qambi now passed that witness over to CB 

Trustees 2012 Limited. Qambi joined with CRLL in its memorandum filed immediately 

prior to the hearing, that if the Court was persuaded by the evidence of Mr Munro 

and/or others that CRLL was not offering adequate mitigation, the Court might direct the 

requiring authority to further consider matters and initiate any processes that might flow 

from it. Mr Bartlett agreed that it could not be contended that the Court has powers to 

direct, in the present proceedings, actions that could interfere with the rights of third 

parties who would have entitlements of notification and hearing. 

[21] Of some importance, Qambi accepted that it was bound by agreements its 

advisors made during expert conferencing. 

[22] An consequence of Mr Bartlett's announcements was that Qambi's expert 

witnesses would not be available for questioning by other parties, or by the Court. The 

Court needed to consider whether it should take any account of the pre-circulated 

statements by Qambi's witnesses. After short deliberation, we held that because the 

direct referral procedure requires us to have regard to all submissions3
, whether or not 

the makers of those submissions proceeded to obtain party status under s 274 RMA, let 

alone participated in the hearing; and because the Qambi expert witnesses had 

participated in expert conferencing and reached numerous agreements with experts 

called by other parties, that we would take their evidence into account. We nevertheless 

held, and confirm, that the weight that can be attached to their pre-circulated evidence 

must be low, except in relation to the agreements just mentioned. 

Matters of jurisdiction 

[23] In its minute issued on 2 November, the Court asked the parties to comment 

(having regard to pre-circulated evidence which we had read) whether it would be 
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existing apartments at these locations to enable construction of an alternative Porters 

Avenue vehicle overbridge suggested by traffic engineer Mr D McKenzie called by CB 

Trustees 2012 Limited, and enable reinstatement of access to 1A Porters Avenue. 

[24] We also recorded that we wished to be addressed as to whether the existing 

designation condition that requires the designation of 6 Porters Avenue and 3 Ngahura 

Street is to be uplifted on completion of the CRL construction,,including any proposed 

reinstatement work on the apartments. 

[25] We also recorded that if the requiring authorities were not intending to use the 

designation in that way, we required to be advised what relief the parties were seeking 

in respect of that part of the NoR proposing deletion of the requirement for a Porters 

Avenue vehicle· overbridge. 

[26] We identified subsidiary questions as to what parties saw as the legal and 

practical consequences of the answers to those questions, and what their clients were 

actually seeking in the proceedings at this juncture, whether refusal of the NoR, 

modification of it within jurisdiction, conditions to be imposed, and consequences of any 

alleged inadequacy of consideration of alternatives, or whatever course. 

[27] CRLL, Kiwirail and Auckland Council responded that the effects of removal of 

the vehicular component of the Porters Avenue overbridge were not such as to require 

further mitigation. They recorded that if the Court disagreed with that assessment and 

was to find that the requirements should be cancelled in the absence of further 

mitigation, then there would be 3 theoretically available options: 

(a) Modify the requirements to include the overbridge as per the existing 

designation but with the benefits of the alterations which required a 

lowered rail alignment, as assessed in the evidence in chief of 

Stephen Knight, 4 at a cost of approximately $168m; an option that 

had been discounted in conferencing by all engineering experts.5 

(b) Indicate the overbridge referred to as "Alternative 2" in the evidence 

in chief of Mr McKenzie (or some variant thereof) might be 

necessary, which would require the following additional processes: 

i. Further notices of requirement to alter the existing 
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designation; 

ii. Private property acquisition processes under the 

Public Works Act 1981. 

(c) Indicate that the Fenton/Akiraho link road proposed by Qambi might 

be necessary at a cost of approximately $7.2m to $8.5m, requiring 

additional processes to be undertaken being application for restricted 

discretionary resource consent to construct the road, and private 

property acquisition processes under the Public Works Act 1981. 

[28] These parties submitted that the Court did not presently have jurisdiction to 

modify the requirement to include "Alternative 2" or the link road as part of the present 

processes. They considered that the Court could contemplate obtaining a "best 

endeavours" undertaking from the requiring authorities if it held that these options 

should be pursued. 

[29] By memorandum counsel for CB Trustees 2012 Limited accepted that the Court 

could not lawfully direct acquisition of land not included in the NoR as notified; and 

neither could it direct the demolition of buildings within or outside the designation 

footprint. It sought direction by the Court of consideration by the requiring authorities of 

further processes. 

[30] CB Trustees 2012 Limited in its memorandum accepted that the Court could not 

direct requiring authorities to use a PWA process to acquire and demolish such. 

[31] As to the Court's question about whether there was a designation condition 

requiring uplifting of the designation of 6 Porters Avenue and 3 Ngahura Street on 

completion of construction works, CB Trustees 2012 Limited advised that it could not 

identify any such condition. It accepted that it seemed likely that the intentions of the 

requiring authorities in this regard had been confirmed in the second engineering joint 

witness statement. 

[32] As a consequence, CB Trustees 2012 Limited indicated that if the Court found 

that appropriate mitigation of the loss of the vehicular function of the overbridge would 

not to be achieved, it should decline the NoR It acknowledged that if this was not the 

Court's finding, the Court might be in the position of confirming the NoR as sought by 

the requiring authorities in the context of the wider first instance enquiry to be 

. undertaken by the Court in the present proceedings. 
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[33] The requiring authorities and the Council in answer, maintained that no further 

mitigation was required. They requested the Court to press CB Trustees 2012 Limited 

to either confirm that it was seeking relief along the lines of Mr McKenzie's suggested 

"Alternative 2" bridge, or was taking that option out of the mix in the proceedings. After 

quite considerable discussion of the issue between counsel and members of the Court, 

Mr Allan confirmed on behalf of CB Trustees 2012 Limited that the McKenzie proposal 

was now "off the table". 

[34] The consequence of that confirmation was that the issues in the case finally 

narrowed further, such that if we were to find that mitigation would be required, CB 

Trustees 2012 Limited would adopt and pursue the Qambi link-road suggestion to the 

extent that the Court might consider it as coming within jurisdiction, or if not, by way of 

directing further processes as an alternative to refusing the requirements for 

designation. 

Statutory framework 

[35] Section 181 RMA enables requiring authorities to give notice of requirements to 

alter existing designations. Sections 168 - 179 apply as though for a new requirement. 

[36] Section 198E RMA provides for direct referral to the Environment Court, as has 

happened here, and that in making its decision the Court must have regard to the 

matters set out in s 171 and may either cancel, confirm or modify or impose conditions 

as the Court thinks fit. 

[37] Section 171(1) provides as follows: 

Recommendation by territorial authority 

(1) When considering a requirement and any submissions received, a territorial authority must, 
subject to Part 2, consider the effects on the environment of allowing the requirement, having 
particular regard to-

(a) any relevant provisions of-

(i) a national policy statement: 
(ii) a New Zealand coastal policy statement: 
(iii) a regional policy statement or proposed regional policy statement: 
(iv) a plan or proposed plan; and 

(b) whether adequate consideration has been given to alternative sites, routes, or 
methods of undertaking the work if-

(i) the requiring authority does not have an interest in the land sufficient for 
undertaking the work; or 

(ii) it is likely that the work will have a significant adverse effect on the environment; 
and 
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(c) whether the work and designation are reasonably necessary for achieving the 
objectives of the requiring authority for which the designation is sought; and 

(d) any other matter the territorial authority considers reasonably necessary in order to 
make a recommendation on the requirement. 

Relevant statutory instrument provisions 

[38] We are satisfied that S 7 and Appendix J of the Assessment of Effects on the 

Environment ("AEE") offer a detailed analysis of the relevant statutory provisions. The 

CRL is expressly referenced in a number of them including the partly operative Unitary 

Plan, the Auckland Long Term Plan, the Auckland Regional Land Transport Strategy 

and the Auckland Regional Land Transport Programme.6 Of some note, the Unitary 

Plan expressly identifies the CRL as "the foremost transport . . . project in the next 

decade", and as "providing the most significant place-shaping opportunity"_? The 

present proceedings did not of course entail a fundamental attack on the CRL, being 

limited to a preference for some parties to retain originally designated features, or in the 

alternative that there be some other mitigation for the loss of vehicular connectivity at 

Porters Avenue. Nevertheless we note fundamental support for the CRL in relevant 

statutory instruments on the following bases: 

• An efficient transport system that will enable economic growth. 

• Ongoing consultation with mana whenua to ensure that potential adverse effects 

on cultural values are addressed. 

• Some benefits for other infrastructure in the vicinity such as the Mount Eden 

corrections facility. 

• Improvements in safety and operation of the CRL and integration into the 

existing upgraded section of the NAL. 

• Appropriate management of noise and vibration effects to acceptable levels. 8 

• Would enable the frequent safe and efficient movement of people and support 

the type of built development enabled in the surrounding mixed land use and 

light industry zones. 

[39] Having regard to the evidence of the planners, and in particular the agreements 
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reached by them in expert conferencing, we are satisfied that when regard is had to the 

applicable provisions of the relevant policy instruments, the Requirements align 

satisfactorily. We have also had regard to the provisions of the Unitary Plan in relation 

to the mixed-use zone and other relevant provisions. The planning experts in 

conference appeared to take a stance somewhere between positive and neutral 

concerning alignment of the notices of requirement with Unitary Plan objectives and 

policies. They focussed on those that had been referred to in the s 1980 report, and 

also considered a number of other objectives and policies as set out by the s 27 4 

parties' evidence. 9 Any areas of disagreement amongst the experts on this score were 

largely referable to differences concerning effects on the environment, so these matters 

will be considered in that section of this decision, which follows next. 

Effects on the environment 

[40] Effects on the environment arise in two ways under s 171(1); first in the 

introductory words to that sub-section where we are, amongst other things, to consider 

the effects on the environment of allowing the requirement; having particular regard to -

sub-subsection (b) as to whether adequate consideration has been given to alternative 

sites, routes or method of undertaking the work if either the requiring authority does not 

have an interest in the land sufficient for undertaking the work or is it likely the work will 

have significant adverse effects on the environment. 

[41] This case was significantly about effects on the environment, which we shall 

discuss shortly. We start by noting however that the requiring authorities own all the 

land needed for undertaking the work (construction and operation), so it is potentially 

only the second part of subsection (b) that would trigger an enquiry as to whether 

adequate consideration has been given to alternative sites, routes or methods of 

undertaking the work. That is, as to whether there would be significant adverse effects 

on the environment. 

[42] To assist a reading of what follows, we record that after consideration of all 

evidence we have reached the conclusion that not only are there no significant adverse 

effects on the environment, but that adverse effects on the environment overall are no 

more than minor. We can also find that in any event there was more than adequate 

consideration given to alternatives by the requiring authorities, the detail of which we 

record later in the decision. 

9 Paragraph [35] of the planners' joint witness statement. 
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Existing environment 

[43] Assessment of effects on the environment from the proposed alterations must 

take into account the existing environment. We agree with submissions on behalf of the 

requiring authorities that the existing environment in this case is the physical 

environment inclusive of the current designation, and that the appropriate comparison is 

between the existing designation and the new Designations. That is an important 

starting point. 

[44] Absent the proposed alterati_ons to the designations, closure of the Porters 

Avenue overbridge would occur during construction of the works authorised in the 

existing designation for a period of between 2-3 years. For the purposes of assessing 

effects on the environment, the existing environment therefore includes a 2-3-year 

closure of the access, and effects of permanent closure need to be considered in this 

context. 

Effects of Alteration 

[45] Remembering that s 171 (1) requires consideration of effects on the environment 

of allowing a requirement, it is relevant to consider positive effects. Probably of greatest 

importance would be that the alteration would facilitate grade separation of the CRL 

from the NAL, with many operational and safety benefits arising. We will summarise10 

these, they not being greatly contested by the parties. Grade separations remove 

problems commonly found with flat junctions, shortening journey times, preventing 

reduction in numbers of carriages and frequencies of trains available in peak times, and 

limit the potential for disruption to the network because less maintenance is required. 

The grade separated junction would also remove the risk of collision and risk to 

maintenance staff. We were told as well that grade separation would eliminate the need 

for freight trains to be stopped on an uphill grade which in turn would reduce the noise 

emitted from braking and acceleration of large diesel engines. 

[46] CRLL's Operations Planning Manager Mr M R Jones also advised that 

alterations to the platform and station building of Mount Eden would result in 

operational benefits, particularly the addition of a four-platform station assisting to 

decongest the network and enabling CRL trains to pass through the station. There 

would be an improvement in journey times of those travelling in and out of the CBD, 

with improvements in service and safety for over 30,000 people per hour at peak times. 

10 Taken largely from the evidence in chief of Mr M R Jones. 
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[47] The alterations would also result in substantial construction cost savings 

compared to the currently designated design, including potential savings to the 

construction programme due to the lower alignment and a significant reduction in the 

scale of construction works to be undertaken on private properties on Normanby 

Road. 11 

[48] Much evidence focussed on potential adverse traffic effects (together with 

disruption of connectivity and consequent business impacts; noise and vibration; and 

visual amenity and urban design effects). 

Traffic and connectivity effects; also, effects on property values and economic effects 

[49] The conference of traffic experts achieved a considerable narrowing of the 

disputes in this area. The experts agreed in their joint witness statement that the 

combined flow to and from Fenton Street and Haultain Street would be approximately 

1,000 vehicles per day, with approximately two thirds of those vehicles (660) projected 

to use the Porters Avenue overbridge planned for in the existing designation. They 

agreed that the impacts of closure would largely be limited to local traffic as there are a 

range of alternative travel routes within the wider road network for other traffic. 

Importantly, they agreed that the increase in travel times for these 660 vehicles per day 

would be between 1 and 4 minutes, and typically 2 minutes. 12 

[50] They further agreed that the increases in travel times are modest, by which they 

meant the increases are noticeable but in the context of the general and local traffic 

environment, are not unreasonable. 13 

[51] There were claims by the s 27 4 parties and their experts that the loss of 

vehicular connectivity would have a significant impact which would justify mitigation. 

[52] The requiring authorities not only pointed to the modest increases in traffic 

times, but through evidence which we accept, primarily from Mr E L Jolly consultant 

urban designer called by CRLL, pointed to connectivity improvements offered by the 

NAL and CRL alterations. The existing Mount Eden station is located approximately 

150m from the primary street network, with the closest street connections being from 

dead-end streets with no vehicular through movement, as a result of which passenger 

connectivity and access to the station is presently poor. The proposed redeveloped 

11 Evidence of Damian McGahan. 
12 Joint witness statement: traffic at [16]. 
13 Joint witness statement: traffic at [17]. 
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station would be accessed via an extension to Ruru Street which would allow the 

station to have an entry on a key road to provide increased pedestrian, cycle and 

vehicular movement thereby improving connectivity to the station.14 In answering 

questions by the Court, Mr Jolly confirmed the following: 15 

QUESTIONS FROM COMMISSIONER DUNLOP 
Q. Mr Jolly, evidence-in-chief, figure 5, page 9. 
A Yes. 
Q. There's an illuminated triangle there. 
A Yes. 
Q. Does that depict the proposed extension of Nikau Street on its 

existing alignment, through to Ngahura? Is that what we're looking 
at by the Fenton Street overbridge? 

A I'm just taking a look. I believe so, as much as I know. I wasn't 
involved specifically with the development of this image. 

Q. Okay, well I'll put it a different way, is it your understanding that 
Nikau Street is proposed to be extended on its existing alignment, 
across Ruru, to Ngahura? 

A Yes I do. 

[53] The improved station would encourage public transport use, on account of its 

improved amenity, legibility,safety and efficiencies. It was the evidence of Mr C A Jack 

a consultant architect called by CRLL 16 that the station would become a significant 

nodal point for the local community. It was the evidence in rebuttal of Mr I D Clark17, a 

transportation planner called by CRLL that there would be improved frequency of 

services which would improve travel choices for the local community and businesses. 

[54] While CB Trustees 2012 Limited had focussed in preparation for the hearing on 

retention of the full Porters Avenue overbridge or Mr McKenzie's suggested "Alternative 

2", Qambi Properties exchanged evidence suggesting another mitigation option of 

creating a vehicular link between Fenton and Akiraho Streets which would require 

formation works and land purchases and possible separate statutory processes outside 

the scope of the present NoR at a significantly lower order of cost (than Alternative 2) of 

about $7.5m - 8.5m. There appeared to be a relatively high order of agreement 

amongst the relevant expert witnesses that the option was technically feasible, noted 

particularly from the evidence of Mr Clark and Mr Nixon18, and the Traffic Joint Witness 

Statement. 19 In addition, CRL Project Director Mr Meale confirmed in cross-examination 

by Mr Allan that there would be no funding constraint on the work if the Court concluded 

Principles Condition 
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that adverse effects would justify such mitigation.20 

[55] CB Trustees 2012 Limited having adopted the Qambi option in presenting its 

case at the hearing, put forward argument through counsel that while the 

Fenton/Akiraho link option would not retain all of the connectivity inherent in the Porters 

Avenue crossing, it would provide significant and very desirable mitigation, particularly 

for vehicles travelling to and from the east and north, and represent "appropriate and 

acceptable" mitigation for the loss of the Porters Avenue vehicular crossing. 21 

[56] Counsel elaborated on this theme in discussing the first and second engineering 

joint witness statements.22 Close examination of their statements reveals emphasis on 

feasibility of the Fenton/Akiraho option, benefits that would flow from it, and absence of 

"fatal flaws from a social, urban design or other relevant perspective". 

[57] We return later in this decision to the issue about whether mitigation is 

necessary. That is where the focus must be under s 171 RMA. The case law is clear 

that requiring authorities do not need to choose a particular, let alone "the best", or a 

desirable alternative.23 

[58] We accept the submission on behalf of CRL that given the evidence about the 

shift within the Central Auckland environment towards public transport use, the 

upgraded station would be of significant benefit for the Mount Eden area in the future. 

We also agree that this needs to be assessed alongside the significance of travel time 

increase as being modest and not unreasonable for vehicular traffic servicing local 

commercial businesses. 

[59] In the context of the existing environment as we have found it to be, and 

whether viewing the traffic connectivity issue in isolation, or in the overall context of 

accessibility and connectivity in the Edenvale locality and beyond at least as far as the 

CBD, we hold that the adverse traffic and connectivity effects from the deletion of the 

Porter's Avenue vehicular overbridge will be no greater than minor. We noted from the 

cross-examination of Mr Clark that in assessing the adverse effects of the closure of 

Porters Avenue and determining whether mitigation was needed, he had offset those 
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effects against positive effects arising from the NoR as a whole. Similar answers were 

given by Mr McGahan under cross-examination; we also note that all planning 

witnesses relied on the assessment of Mr Clark. We note the criticism by Mr Allan and 

Mr Sadlier that this did not amount to a focussed assessment, and could result in a very 

large project being found when examined in a holistic fashion, not to warrant mitigation 

of localised adverse effects because they would be dwarfed in the bigger picture.24 As 

already noted, we will deal with the issue of need for mitigation in a later section of this 

decision. 

[60] Section 274 parties (except for Mr van Zonneveld) offered evidence that there 

would be a loss in value to properties and that tenants would demand reduced rent or 

even end their tenancies to move to other premises. We found their evidence rather 

speculative and unpersuasive25
. In some contrast the requiring authorities called the 

evidence of Peter Churchill, experienced in commercial real estate matters in the area, 

to the effect that there is currently a shortage of commercial land close to the CBD, and 

that vacancies are at historically low levels. 26 We were satisfied by his evidence that 

there is indeed high demand for commercial premises of the type described by the s 

274 parties.27 It was his advice to the Court, and that of Mr Galli, that the loss of tenants 

and reduced rentals would be unlikely; and that if tenants did leave, replacements 

would readily be found. 

[61] We also heard rebuttal evidence from Mr PM Osborne, Economic Consultant 

called by CRLL that given the likelihood of significant redevelopment in this city fringe 

area and its proximity to the redeveloped station, the area will be subject to dynamic 

positive change. In this context the removal of the vehicular component of the Porters 

Avenue overbridge would be minor. The witness considered that from an economic 

viewpoint the area would improve in economic efficiency terms, resulting in increased 

land values, productivity and rental returns. 28 

[62] The legal context for these considerations is as follows. Adverse effects on land 

and property values are not in themselves a relevant consideration, but if they occur, 
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they are simply a measure of adverse effects on amenity values. 29 

[63] If property values are reduced as a result of activities on adjoining land, the 

devaluation would reflect the effects of that activity on the environment. The correct 

approach is to consider those effects directly rather than market responses because the 

latter can be an imperfect measure of environmental effects. 30 We were not persuaded 

that the s274 parties' witnesses paid sufficient regard to the likely positive economic 

effects that would result from CRLL's proposed investment in the Mt Eden Station and 

its environs, or the redevelopment and economic activity likely to be stimulated by such 

in adjoining areas. 

[64] It is also relevant to re-state that decisions in cases like this should not be made 

based on people's fears that might never be realised. In Shirley Primary School v 

Christchurch City Council the Court held that "whether it is expert evidence or direct 

evidence of such fears, we have found that such fears can only be given weight if they 

are reasonably based on real risk. "31 

Visual amenity and urban design effects 

[65] The case for the s 27 4 parties was that there would be significant adverse visual 

amenity and urban design effects, necessitating mitigation involving acquisition of a 

property not presently designated, and the creation of a new vehicular access link. 

[66] In addition to denying there would be adverse visual amenity and urban design 

effects, the requiring authorities pointed to significant improvements in the locality from 

the redevelopment of the Mount Eden station as proposed by the alterations, 

particularly in comparison to the present visual amenity and general quality of the urban 

realm in the vicinity of the station. 32 The placement of the Mount Eden station on a 

street frontage would provide improved access and visibility, a substantial forecourt with 

opportunities for retail, landscaping, and artworks. 33 Also improvements in surrounding 

streets including footpath widths, tree plantings, new open spaces and shared areas for 

vehicles, pedestrians and cyclists. 34 There would also be redevelopment of the 

construction yard after completion of the CRL, providing opportunities for urban renewal 

29 Foot v Wellington City Council Environment Court decision number W73/98 at [256]. 
30 Bunnik v Waikato District Council Environment Court decision A42/96 at page 6. 
31 Shirley Primary School v Christchurch City Council [1999] NZRMA 66 at [193]. 
32 Evidence of Mr Jolly at [16] and [17]. 
33 Evidence of Mr Jack at [29]. 
34 Evidence of Mr Jolly at [25]-[26]. 
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and a more vibrant and visually attractive neighbourhood.35 

[67] While obviously detailed design of these features has not been carried out, 

conceptual graphic illustration was provided by Mr Jolly who offered his opinion, not 

seriously challenged by others, that there would be a significant uplift in the desirability, 

safety and quality of the urban environment in the general location. 

[68] Several weeks before the hearing, the s 274 party Qambi Properties Limited 

arranged for the Court to issue a subpoena to Mr I C Munro, an urban planner and 

designer. 

[69] Given Qambi's last minute decision not to participate in the hearing, the 

opportunity to call the pre-circulated evidence of Mr Munro was handed to C B Trustees 

2012 Limited, and he was in fact called to give evidence by Mr Allan. 

[70] Mr Munro holds qualifications in planning, architecture and engineering and 

environmental legal studies. Of relevance to the present case, he is familiar with the 

CRL project because in 2009/10 he led a small project for Auckland City Council 

seeking to inform the Council's preferred number and location of stations, including in 

the vicinity of what is now proposed. Since 2014 he has chaired an ongoing special 

urban design panel for Auckland Council dedicated to the CRL project. The reason for 

his needing to be subpoenaed can be seen from these appointments. 

[71] In preparing his evidence Mr Munro received a briefing from Mr Bartlett QC on 

behalf of Qambi, which he acknowledged was limited in scope, and attended meetings 

with Mr Jolly and Mr Jack. 

[72] Of some importance, Mr Munro commenced evidence by acknowledging the 

prospect for substantial positive urban design outcomes for Auckland from the overall 

CRL project, and in particular that the Mt Eden station and various improvements 

proposed would also on balance result in numerous positive urban design effects. 

[73] Mr Munro was however strongly opposed to the removal of the vehicular link at 

Porters Avenue, which he considered would result in inappropriate adverse urban 

design effects. A problem for his rather belated involvement with the case however was 

that by the time of the hearing, at least one iteration of same was "off the table", being 

Mr McKenzie's "Alternative 2" version. 
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[74] Mr Munro was critical of lack of calculation of additional vehicle kilometres to be 

travelled and vehicle emissions resulting, in the approach by the requiring authorities to 

the alterations. He offered the interesting opinion that if we were not dealing with the 

CRL, but instead a proposal by a developer wishing to cut off the Porters Avenue link to 

place a building over it, he would perceive a serious defect with what he considered to 

be a resultant very inefficient urban structure within the affected area. This was on the 

basis of the quality compact urban form sought by the Auckland Unitary Plan and its 

expectations for efficient and convenient blocks and road networks. He was worried 

about the existing poorly integrated and mostly disconnected road structure of the 

affected area, which with or without a closing of the vehicular link would not in his view 

be deemed acceptable in a new subdivision based on the provisions of Chapter E38 of 

the Unitary Plan. 

[75] Mr Munro proceeded to consider and rank four options from the urban design 

point of view. Option (a) was the existing approved designation; his second most 

optimum outcome would be a new road connection between Fenton and Akiraho 

Streets; the third most optimum outcome would be to establish a new overbridge in a 

very similar alignment as Porters Avenue as proposed by somes 274 parties; with the 

least preferable solution, distantly trailing, being that favoured by the requiring 

authorities. 

[76] Mr Munro took into consideration the objectives of the CRL as follows (he called 

them "options"):36 

a. The existing approved designation providing for a lowered railway line and grade-separated 
Porters Avenue road over-bridge. 

b. The current Requiring Authority proposal, being to remove the road link, replace it with a 
pedestrian over-bridge, and route vehicles through the local road network via Wynyard 
and View Roads. This is best described in the evidence of the Requiring Authority's 
witnesses. 

c. A replacement road over-bridge in an alignment similar to Porters Avenue and associated 
access roads (to transition between the relative road levels) proposed by a group of 
s.274 parties. 

d. An alternative at-grade road connection linking Fenton Street and Akiraho Street to allow 
vehicle access north via Mount Eden Road, proposed by Qambi Ltd. 

[77] He also considered the Urban Design Principles for CRL which he 

acknowledged did not have the same statutory significance as the CRL objectives, and 
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proceeded to analyse his four identified options against each of these. 

[78] Mr Munro's overall analysis of these matters was quite detailed and precise, but 

undertaken in something of a vacuum. As noted already there is clear authoritative law 

that requiring authorities do not need to choose a particular, let alone "the best" 

alternative, but rather the Court should be satisfied that the requiring authorities have 

adequately considered alternative options to the extent needed under the legislation. 37 

[79] The legal position is that the meaning of "adequate" is not "meticulous" or 

"exhaustive" but "sufficient", or "satisfactory". 38 We note from the same High Court 

decision, that a more careful consideration of alternatives might be required where 

there are more significant effects of allowing the requirement. 39 It will be seen from our 

decision overall that the present case is not one of those situations. Nevertheless our 

reading of the AEE at [4.2], and consideration of much of the expert evidence called by 

the requiring authorities, demonstrates to us that considerable attention was paid to a at 

least 7 alternatives, three of which involved road bridges in the vicinity, and four of 

which involved various permutations of a link near Porters Avenue. We find that the 

consideration of alternatives by the requiring authorities on this occasion has been little 

short of exhaustive. Importantly, it has been multi-disciplined, unlike Mr Munro's 

approach from which he seems to have had an expectation that we will place a major 

emphasis on urban design matters and identify a "best" alternative. 

[80] We comment further on Mr Munro's approach to the objectives for the CRL in 

the separate part of this decision addressing that topic to which we are to have 

particular regard under s 171 (1 ). 

[81] We are critical of an apparent major plank in Mr Munro's evidence, a 

comparison of the current proposal with a hypothetical "greenfields" subdivision 

proposal. Without being too unkind to it, the commercial and mixed-use part of the 

locality around Mt Eden Station is very "brownfields". The reading pattern and current 

run down appearance of much of it are the result of many unrelated infrastructural and 

development decisions made by many people over a considerable period of the history 

of this area of Auckland. 

37 Refer to the decision of the High Court in Meridian Energy Limited v Central Otago District Council [201 0] 
NZRMA 477 at (81], cited with approval of the Board of Inquiry in its Draft Report and Decision into the 
NZTA Waterview Connection proposal, published by the EPA in May 2011, at [996]; and the Board of 
Inquiry into the Basin Bridge Proposal, Final Report and Decision, August 2014 at [1090]; and affirmed by 
the High Court once again in NZTA v Architectural Centre Inc and others [2015] NZHC 1191 at [154]. 
38 High Court decision in NZTA v Architectural Centre Inc and others [2015] NZHC 1191 at [137]. 
39 Architectural decision at [142]. 
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[82] A significant limitation occasioned by Mr Munro's very narrow focus, was that he 

preferred options that no party was now seeking, and which the engineering experts 

had not supported in their joint witness conferencing. 

[83] Mr van Zonneveld raised matters which went significantly beyond the authority 

that we have on the present proceedings, particularly some highly detailed suggestions 

about the potential benefits of reconfiguring a significant part of the local reading 

network. Those matters are beyond our purview. However, Mr van Zonneveld raised 

concerns about the juxtaposition of the now proposed pedestrian and cycling bridge on 

the Porters Avenue alignment in relation to his commercial building at 5 Porters 

Avenue. These concerns could in part be characterised as urban design concerns. 

Question marks arose as to just how far from the face of the building it is proposed to 

place the new bridge, and we agree that care is necessary in that regard. We shall 

return to that topic later in this decision. 

Adequacy of consideration of alternatives 

[84] We have already set out the relevant part of s 171(1) RMA, and indicated 

findings based on the evidence before us, that the requiring authorities can pass 

through the two alternative gateways in s 171 (1 )(b). First, we have found that they own 

all the land needed for undertaking the work, including properties that will be needed 

only during the construction phase, the designation on which should cease at the 

conclusion of construction works. Also that it is not possible to find that the proposed 

works will have significant adverse effects on the environment. 

[85] Nevertheless, out of care, and reiterating our findings of law earlier in this 

decision about what it is meant about adequacy of consideration of alternatives, we 

reiterate that such consideration in the present case has not been far short of 

exhaustive, a test higher than must be met. Such consideration has even extended to 

the benefits and cost of both principal options ultimately put forward as possible 

mitigation, the construction of a road bridge at Porters Avenue after the construction 

works are completed, being cost at approximately $180m but not being supported by 

the engineers and traffic experts; and the cheaper option of providing a road connection 

through a yet to be acquired property between the eastern end of Fenton Street through 

to Akiraho Street, at a lesser cost of approximately $7.5m- $8.5m. 

[86] On the evidence before us, and even before the urgings of the various s 274 

parties and other submitters, we hold that consideration of alternatives by the requiring 
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authorities has been more than adequate. 

Reasonably necessary for achieving the project objectives? 

[87] Subsection (c) of s 171(1) requires us to have particular regard to whether the 

work and Designations are reasonably necessary for achieving the objectives of the 

requiring authorities for which the designations are sought. 

[88] We remind ourselves that the present proceedings are not an enquiry into the 

overall designation for the CRL. That has been the subject of an approved designation 

for some time. It is an enquiry concerning proposed alterations to both the CRL and 

NAL designations, a much more confined enquiry. 

[89] We have already mentioned projected objectives for the CRL when discussing 

the urban design evidence of Mr Munro. It is interesting to note that under cross 

examination by Mr Beatson, Mr Munro acknowledged that the project objectives are not 

bottom lines, although he advised that he nevertheless considered them to be a 

significant part of the assessment. 

[90] Objectives not met in Mr Munro's view include objectives 2(a) ("improved 

journey time, frequency and reliability of all transport modes"); 3(a) ("support economic 

development opportunities"); 4(a) ("limit visual, air quality and noise effects"); 4(b) 

("contribute to the country's carbon emission targets"); and 5(a) ("enhance the 

attractiveness of the city as a place to live, work and visit"). 

[91] We do not favour a piecemeal approach to the assessment of the proposal 

against project objectives. Some objectives will be relevant for present purposes, others 

not; those that are relevant may be of greater or lesser importance in the overall 

assessment. An holistic approach to whether the work and designation are reasonably 

necessary for achieving the objectives, is what is required. Referring primarily to the 

largely unchallenged evidence in chief and supplementary rebuttal evidence of MrJolly 

called by CRLL, we consider that the objectives identified by Mr Munro are in fact met 

to a sufficient extent. 

[92] Concerning objective 2(a) we agree with Mr Jolly and his supplementary rebuttal 

evidence that Mr Munro does not identify or balance the loss of vehicle connectivity 

against improvements to the operation and safety of the CRL and NAL, including 

through grade separation near Mount Eden junction. Further, we note with approval the 

evidence that journey times from Mount Eden to the city would be improved for 
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pedestrians, cyclists and rail users. We have already made our findings about minor 

adverse effects for vehicle movements, and positive effects for pedestrians and rail 

users. We agree with the statement of supplementary rebuttal evidence by Mr Clark on 

behalf of CRLL that improvements in public transport in the area will be beneficial as 

the numbers of people living and working in the area increase, the converse of that 

being that the road network might otherwise become more congested in the absence of 

reliable alternative public transport. 

[93] Regarding objective 3(a}, the alterations would, we accept, be likely to assist in 

encouraging urban renewal in Mount Eden, which would support opportunity for 

economic growth in the area. 

[94] As to objective 4(a), while the alterations might to a degree limit visual air quality 

and noise effects from vehicles, they have the potential to assist with enhancement of 

the amenity of the area by reducing the bulk of the bridge structure on the Porters 

Avenue alignment. 

[95] As to objective 4(b), while those travelling to and from Haultain Street and 

Fenton Street will have slightly longer journey times, and therefore slightly increased 

carbon emissions, the alterations will have beneficial effects on these aspects as well. 

We heard no compelling evidence about net emissions but expect the longer vehicle 

journeys necessitated for some would be more than offset by the significantly increased 

number of journeys shifted to public transport means. In any event the objective is not 

about seizing upon individual impacts, whether positive or negative, and basing a 

decision around individual findings. 

[96] Objective 5(a) will potentially be strongly supported by the alterations for 

reasons already discussed. 

[97] We find that in the overall sense, the proposed alterations are reasonably 

necessary to achieve the objectives in the round, because: 

(a) They will improve the transport mode choice in Mount Eden by 

providing a safer, more resilient and efficient service to the CBD and 

other benefits for the Auckland train network including the CRL and 

NAL; 

(b) Result in significant operational benefits with consequent minimising 

of negative environmental impacts; 
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(c) Result in significant capital and operational cost savings for the 

public purse; 

(d) Improve the amenity of Mount Eden Station and potentially improve 

that of surrounding streets by way of urban renewal thus 

encouraged; 

(e) Encourage opportunities for business and economic growth in the 

area. 

Application of Part 2 RMA 

[98] All consideration under s 171 (1) is, as noted, subject to Part 2. 

[99] The long-standing judicial approach to an "overall broad judgment" approach to 

assessing applications for resource consent against Part 2, was, as it is well known, 

rejected for at least some purposes by the decision of the Supreme Court in 

Environmental Defence Society Inc v New Zealand King Salmon Company Limitecf0
. 

[1 00] There have been subsequent decisions exhibiting some uncertainty about the 

application of that finding, particularly in relation in notices of requirement. (Also in 

relation to resource consenting). 

[1 01] The Board of Inquiry concerning the Puhoi to Warkworth road of national 

significance held that there remains a need to carry out an overall balancing test and 

questioned wide spread applicability of the "environmental bottom lines" approach to 

the New Zealand Coastal Policy Statement.41 

[1 02] The High Court in what is colloquially known as the Basin Bridge decision42 also 

distinguished King Salmon on the basis that s 171(1) RMA provides for specific 

statutory authority to consider Part 2, which is different from the statutory wording in the 

Plan Change context.43 The High Court held:44 

King Salmon did not change the import of Part 2 for the consideration under s 171 (1) of 
the effects on the environment of a requirement. 

[1 03] The Environment Court took the same approach in KPF Investments v 

40 [2014] NZSC 38. 
41 Final Report and Decision of the Board of Inquiry into Ara Tuhono-Puhoi to Wellsford road of national 
significance: Puhoi to Warkwath section, 2 September 2014 at [133]-[134]. 
42 New Zealand Transport Agency v Architectural Centre Inc [2015] NZHC 1991. 
43 New Zealand Transport Agency at [118]. 
44 At [399]. 
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Marlborough District Council. 45 

[1 04] Question marks remain however because of the decision of the Environment 
I 

Court, upheld in the High Court in R J Davidson Family Trust v Marlborough District 

Council. 46 {The latter decision concerned a resource consent application measured 

against s 104 RMA). 

[1 05] We are aware that the Davidson decision has recently been the subject of a 

hearing in the Court of Appeal, and a reserved decision is awaited. 

[1 06] For completeness in this rather uncertain area, we mention Envirofume v Bay of 

Plenty Regional Council. 47 

[1 07] We hold that the debate is (perhaps fortunately) academic in the present case. 

We consider that a Part 2 analysis would be satisfied in this case on the evidence 

before us. Noting that the essence of the present case is about effects on the 

environment, we hold that it passes muster in relation to s 5 RMA; further that the 

proposed alterations do not run counter to any of the Section 6 matters, provide for 

appropriate and efficient use of resources subject to appropriate conditions, enhance 

amenity values and the quality of the environment, and support sustainable 

management. We can find little fault with the detailed analysis of the alterations against 

Part 2 set out in Section 7 and Appendix J of the AEE. 

Is mitigation needed? 

[1 08] We were offered considerable amounts of evidence about possible mitigation of 

loss of connectivity in the street system, with the focus ultimately being on a proposed 

joining of the dead end of Fenton Street with nearby Akiraho Street, through a property 

at 13 Akiraho Street. That property was not included in the original designation, is not 

included within the proposed alterations to the designation, and has not been acquired. 

[1 09] If we were to have found that mitigation was necessary, separate processes 

outside of those presently before us, might have been necessitated. The parties 

debated how such might be undertaken. 

[11 0] In the event the effects on the environment are so minor as not to warrant 

imposition of any further mitigation. Not only is there no significant adverse effect 

45 [2014] NZEnvC 152 at [202]. 
46 [2016] NZEnvC 81. High Court decision at [2017] NZHC 52, particularly at [76]. 
47 [2017] NZEnvC 12, which appears to take a broad approach to assessments under Part 2. 
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sufficient to trigger the gateway ins 171(1)(b)(ii), but our overall findings about effects 

on the environment for the purposes of s 171 (1 ), are such that the suggested mitigation 

is not required. 

Consideration of the cases of the parties 

[111] Pursuant to 198E RMA we believe we are required to consider the content of 

the submissions lodged with the Council, inclusive of those that did not become subject 

of notices under s 274. We have done so, assisted in part by the council's s198D 

report48
• Nothing in those materials causes us to change our views about any of the 

matters on which we heard evidence and have made decisions. 

[112] As indicated early in the hearing, we have not disregarded the case brought by 

Qambi Properties Limited or the issues on which its witnesses prepared evidence. We 

have taken those matters into account, albeit that we can apply somewhat less weight 

to them than to matters that were the subject of evidence tested in the hearing. We also 

note that Qambi's experts participated in the conferences of groups of experts that 

reached significant levels of agreement with experts called by other parties. We also 

note that ultimately Qambi's proposal for mitigation was adopted by CB Trustees 2012 

Limited in preference to its own, after the Court required precise advice from parties as 

to relief being sought and issues in contention in the case. 

[113] Mr van Zonneveld's situation was different from the others 274 parties. He did 

not want there to be a bridge of any sort crossing the railway tracks on the Porters 

Avenue alignment. 

[114] As earlier recorded, we cannot assist Mr van Zonneveld with his extremely 

detailed request for intervention in traffic patterns on Mount Eden streets. As to a bridge 

on the Porters Avenue alignment, we hold that a pedestrian and cycle bridge as more 

or less proposed by the requiring authorities, is appropriate, and that the existing 

designation can be altered to delete the vehicular component. 

[115] One matter raised by Mr van Zonneveld however requires to be handled with 

care in the conditions of approval. We felt that Mr van Zonneveld was justified in 

expressing concern about how close the pedestrian and cycling bridge might come to 

the Porters Avenue fac;ade of his property on the corner of Porter's Avenue and 

Haultain Street, where current plans and graphic exhibits show a lift tower associated 

48 Section 1980 report by Auckland Council, 10 May 2017, Section 3: Submissions. 
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with the bridge being very close. 

[116] Mr van Zonneveld said that the fagade of his building was set back 2 metres 

from its boundary. He asked Mr Ryder questions about the separation distance and 

· was told that it would be of the order of 3 metres from the boundary of the property. Mr 

Ryder also said that the bridge might have to be moved in the order of half to one metre 

to accommodate turning movements underneath the bridge.49 Mr van Zonneveld asked 

Mr Jack the same question and was told that the separation distance was 3 - 3.5 

metres.50 

[117] With the fagade of the building being set back 2 metres from the boundary, the 

separation distance from the lift would be of the order of 5- 5.5 metres. 

[118] The finally condition 47.2(b)(xi) records that the pedestrian/cycle bridge is to be 

located no closer than 3.5 metres from the property boundary of 5 Porters Avenue 

excluding any below-ground foundation support. That would mean a separation 

distance of 2 metres from the existing building fag a de plus 3. 5m in the road reserve for 

a total separation distance of 5.5m. The dimension of 3.5m from the property boundary 

proffered by CRLL and agreed by the council is unqualified except as to foundations. 

We expect that it allows for any widening for turning movements underneath the bridge 

of the type mentioned by Mr Ryder as possibly being required51 . We understand Mr 

Nixon's rebuttal drawing 1046 rev 2.0 3/10/17 "road layout Fenton Street extension to 

Akiraho Street" to allow for "intersection widening for rigid 8m truck" making the 

Wynyard - Fenton turn. 

[119] We confirm that Condition 47(b)(xi) is to provide that no part of the 

pedestrian/cycle bridge including the lift tower element, but excluding below-ground 

foundations, is to be located any closer than 3.5m from the boundary of 5 Porters 

·Avenue. 

[120] Condition 47.2(b)(xii)(a) provides that the design of the bridge shall minimise 

loss of privacy on adjacent residential sites. The most potentially affected existing 

residential development is at 6 Porters Avenue. A large utilitarian business premise is 

opposite on the western side of Porters Avenue. We have found nothing in the 

materials that fixes the location of the proposed pedestrian/cycle bridge in the road 
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reserve with certainty (other than its proximity to 5 Porters Avenue). Minimising loss of 

privacy is an imprecise term and we find the intended outcome would be secured with 

greater certainty if Condition 47.2(b)(xii)(a) were amended to read "Minimise loss of 

privacy on adjacent Porters Avenue residential sites, including by locating the 

pedestrian/cycle bridge in the western half of the Avenue". This would align with and 

secure the outcome given in evidence. We direct accordingly. 

Other conditions 

[121] Counsel for the council advised in a memorandum dated 14 November 2017 

that it supported amended conditions circulate by CRLL on 13 November subject to a 

handful of minor editorial changes highlighted in that version. We comment on the latter 

and make the following directions in respect of them: 

Conclusion 

(a) The highlighted minor changes sought by the council are confirmed; 

(b) The proposed Explanatory Note applicable to the operative CRL 

designation and NoR is confirmed subject to references in the figures 

being to Designations not NoRs and the figures being reproduced in 

more legible form; 

(c) The proposed change to Condition 1.2(b) is not confirmed. The 

condition wording will revert to that supported by MediaWorks in the 

operative Designation conditions; 

(d) The change to Condition 47.2(b)(xiii) for Ruru Street and Nikau 

Street extensions is confirmed. 

[122] We confirm the alterations to the designations in terms of s 198E(6) in the place 

of the territorial authority, subject to the changes outlined above. 

[123] The conditions of the approval are attached to this decision, modified in the 

manner set out above. 

[124] Costs are reserved. Any application is to be made within 15 working days of the 
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For the Court: 

LJ Newhook 

Principal Environment Judge 
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Explanatory Note: 

The following explanatory note does not form part of the conditions. 

It is a non-statutory way finding explanation of how the conditions are structured, 
what they cover in broad terms and where referenced documents can be found. 

This note does not alter legal obligations and rights created by the conditions. 

The conditions attach to six different designations. The designations are: 

1714·1 A aurfiJce designation extendlr.g from Brito mart Transport Cenb'e to Alber! 
Street/Mayoral Drive (in the vlcinltv or the Aotaa ear park entrance on Mayoral 
Drive) for U'le conetructlon, operation and maintenance or the CRL- including 
two rail tunnel& and Aotaa Station. 

171.4·2 A sub-strate designation of land below the ground surfa<:a (Wilhln road reserve 
and private property} for the construction, operatiOn and maintenance of the CRL 
- ineiYdlng two rail tunnels and ancillary a<:tivltles. This designation ails 
undernuth the strata (protactlon) designation 1714·3 and eKiends fr()m Mayor.al 
Drive to New North Road. 

1714-3 A strata (pror.r:tton) deBignalion that acts a& a buffer between activities on the 
ground 9Urfaoe and the sub-strata dealgnetlon (1714-2) that provides for the two 
ran tunnels. This designation alta at:tove desfQnation 171 4·2, starting from 5 
metre& bGiow the ground surface, and ellltM8 from Mayoral Drive to New North 
Road. 

1714·4 A aurfliltJt tmd IUbosttata dealgnaUon for the construction, operation and 
maintenance of Karangahape Station, and encompassing land wtthln road 
raaervt and prlvalo l)roper'y In the vicinity of J)ltt Street, Beresford Square, 
·Karangahepe ~old, and Mercury Lane. 

1714-1 A surface and sub·ttratt dealgnallon for the canatructlcn, operation and 
maintenanee or Newton Statton, end encompaaalng land within roa<t reserve and 
private property In the vicinity of Symonds Str~t~t, Oundoneld Street, and New 
I'IUIUI "Uilltl. 

171~ A turf,tce designation for the construction, operation and maintenanc. of the 
CRL- including the rail tunnela and oonneottone required to }oln the CRI. to the 
North Auckland Railway l.lne (NAL}. This designation Is located generally 
between New North Road, Mt Eden Road and Boston Road In the north and t11e 
NAI. In the s~uth. II alaomcludes .tandJocated on tha southern side and 

[ adjacent to the NAI. between Normanby Road and Mt Eden Road, end lo the l lmmedlate east and wast of Porters Avenue. 

Hereafter for the purpose of this condition set the designations are referred to as 1, 2, 
3, 4, 5 and 6. 

The table of contents for the conditions provides a broad overview of the subject 
matter. It commences with definitions and abbreviations and progresses to general 
conditions applicable to all designations followed by the conditions for pre­
construction, construction, and operation. Under each of these headings may be 
found sub-headings dealing with specific aspects of the work. There follow advice 
notes and appendices for: 
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The conditions for designation 3 conclude the suite of conditions. 

Set out below are a series of figures illustrating and explaining the location, extent 
and nature of designations 1 - 6. For precise details, please refer to the relevant 
designation overlays within the planning maps. 

Figure 1: Designations Overview Map 

The map below is not to scale and is intended as a visual tool only to show the location of each 
NoR. The l.<md Requirement Plans and the associated Schedule of Directly Affected Parties 
(attached to each NoR) should be referred to for the actual area of la nd required . 

.. 
'A 

N~R 1 

NoR2& 3 

\ 

' NoR6 
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Figure 2: Visual explanation of the designation types 
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Figure 3: Indicative long-section of the designations across the length of the CRL 

l'h lf.,HH' I 

The relationship between the various plans required by designation conditions is 
illustrated in the diagram below: · 

City Rail Link (CRL) Designation Conditions- Plan Framework 

' ~ ....... 

The documents referred to in the designation conditions can be found at [insert] 
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Condition 16 - Communications - Notable Noise and Vibration Receivers 

Condition 17- Concerns and Complaints Management 

Condition 18- "One Network" Consultation 

Construction Environmental Management Plan (CEMP) and Delivery Work Plans (DWPs) 

Condition 19- Preparation, Compliance and Monitoring 

Condition 20- CEMP Requirements 

Condition 21 - CEMP Construction Works Requirements 
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Condition 23- Update of CEMP and DWPs following review 

Condition 24 - Network Utilities 

Transport, Access and Parking 

Condition 25 - General Transport, Access and Parking 

Condition 26 - Monitoring of Transport Network Congestion 

Condition 27 - Transport, Access and Parking: Specific Requirements (Britomart to Mayoral 
Drive) 

Condition 28- Transport, Access and Parking: Specific Requirements (Karangahape Station 
Area) 

Condition 29- Transport, Access and Parking: Specific Requirements (Newton Station Area) 

Condition 30- Transport, Access and Parking: Specific Requirements (NAL Area) 

Noise and Vibration 

Condition 31 -Project Standards- Construction Noise 

Condition 32- Project Standards- Blasting Noise 

Condition 33- Project Standards- Construction Vibration 

Condition 34- Project Standards- Construction Vibration (Amenity) 

Condition 35 - Project Standards- MediaWorks 

Condition 36- Construction Noise and Vibration DWP 

Condition 37- Site Specific Construction Noise Management Plan (SSCNMP) 

Condition 38- Site Specific Construction Vibration Management Plan (SSCVMP) 

Condition 39- Notable Noise and Vibration Receivers 

Condition 40- Construct ion Noise and Vibration Management Plan - MediaWorks 

Built Heritage/Archaeology 

Condition 41 - Historic Character- Built Heritage 

Condition 42- Historic Character- Archaeology 

Condition 43 - Heritage Advisory Group and Composition 

Condition 44 - Heritage Advisory Group Function 

Condition 45 - Bluestone Wall Management Plan 

Building Condition Surveys 

Condition 46- Process for Building Condition Surveys 

City Rail Link Designation 
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Condition 48- Mitigation Planting Requirements 

Condition 49- Engagement with Mana Whenua and the Mana Whenua Principles 

Condition 50- Specific Area Requirements: Britomart to Aotea Station 

Condition 51 -Specific Area Requirements: Karangahape Station area 

Condition 52- Specific Area Requirements: Newton Station area 

Condition 53 - Specific Area Requirements: North Auckland Line area 

Condition 54- Station Plan Requirements 

Trees and Vegetation 

Condition 55 - Trees and Vegetation DWP 

Public Art 

Condition 56- Public Art DWP 

Contamination 

Condition 57- Contamination DWP 

Condition 58 - Contamination Validation Report at Completion of Construction 

Air Quality 

Condition 59 -Air Quality DWP 

Social Impact and Business Disruption 

Condition 60 - Property Management Strategy 

Condition 61- Social Impact and Business Disruption DWP 

Specific Design Requirements 

Condition 62 - Specific Design Requirements relating to 152 Vincent Street 

OPERATIONAL CONDITIONS 

Condition 63- Operational Rail Vibration 

Condition 64- Operational Noise- Mechanical Ventilation Plant 

Condition 65- Operational Noise and Vibration Management Plan (ONVMP) 

Condition 66- Operational Noise and Vibration Management- Mediaworks 

ADVICE NOTES 

APPENDIX ONE- Buildings for Consideration as to Building Condition Surveys 

APPENDIX TWO- Heritage Buildings for Consideration as to Building Condition Surveys 
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Requiring Authority Designation Conditions- Designation 3 

Condition 1 

Condition 2 

Condition 3 

Condition 4 

Condition 5 

ADVICE NOTES 
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Requiring Authority Designation Conditions- for Designations 1, 2, 4, 5 and 6 

ConditiOn Desit;n<~tton Condttion 

Numbet Applies to 

DEFINITIONS 

1 

2 Consult The process of providing information about the construction works, and 

4 Consulting 
receiving for consideration, information from stakeholders, directly 
affected and affected in proximity parties, regarding those effects and 

5 Consultation proposals for the management and mitigation of them. 
6 

1 

4 Fully May include a traffic lane that is subject to a reduced speed limit, or one 

5 
operational which may have a temporary reduction in the lane width, due to 
traffic lane construction activity. 

6 

1 

4 Two way 
Access into and out from a site or a road. This access may include 
restrictions (eg. left in, left out) where these are specified within the 

5 access 
relevant conditions. 

6 

Receivers that undertake activities within spaces_that rely on a 
particularly low noise and vibration environment. For these designations 

1 
these spaces are defined as: 

• Public Performance Theatres; 
2 Notable Noise 

• Recording Studios, both sound and television (including MediaworksL 
4 and Vibration 

except the specific spaces addressed by Condition 35); 
5 Receivers 

• In relation to sensitive equipment- Medical Facilities and Scientific 
6 Laboratories; 

• In relation to the requirement to record witness statements- The 
Auckland District Court in Albert Street 

Receivers that may be disturbed during rest, concentration, 
communication or prayer. For these designations these include (but are 
not limited to): 

• Dwellings 
1 • Offices 
2 Sensitive Noise • Schools, including Child Care Centres and tertiary facilities 
4 and Vibration • Libraries 
5 Receivers 

• Hospitals 
6 

Rest Homes • 
• Marae and other Cultural Centres 

• Churches 

• Hotels or other accommodation facilities 

~\---~~ 

a ~~- !t-..~ Di7/ ~~e Specific These include site specific construction noise management plans 

~ .. :'.~~;~-~~~:~·::~:~/ )~ nstruction (SSCNMP), site specific construction vibration plans (SSCVMP), or a 
\' ,.! 'l. 

\N'oi§.e and combination of both noise and vibration in one plan (SSCNVMP) to C:f \ · ....... ~-

i ':i' ''·: .··' 
{; ,:,\> /.<' 

i ,( 1: 

I <.:: J 
~\. '·'-"';(/!/ 
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5 Vibration 

6 Management 
Plans 

1 

2 Best 
4 practicable 

5 option 

6 

1 

2 

4 
Historic 
Character 

5 

6 

1 

2 

4 Mana Whenua 

5 

6 

1 

2 

4 
Material 
change 

5 

6 

1 

2 
Delivery Work 

4 
Plans 

5 

6 

£1~ IO~ 
";,~;~\· 

~ l- / 

, .. :'.:>~:~&~ ---l \_:;J ( ;:::>. r~ (cS ~ 
n::· 

( Olldlllt>ll 

address the effects from the construction activity on notable or sensitive 
receivers. 

Has the meaning under the Resource Management Act 1991 and, for the 
purpose of these conditions, comprises the best practicable option for 
minimising the effects of any construction activity (including effects on 
the transport network or heritage values) on the receiver. 

This includes heritage buildings, sites and places identified in the New 
Zealand Historic Places Trust register or in the Auckland Council District 
Plan (Isthmus or Central Area Sections) or as specifically identified in 
conditions. 

Mana whenua for the purpose of this designation are considered to be 
the following (in no particular order), who at the time of Notice of 
Requirement expressed a desire to be involved in the City Rail Link 
Project: 

• Ngati Maru 

• Ngati Paoa 

• Ngai Tai ki Tamaki 

• Ngati TeAta 

• Ngati Whatua o Orakei 

• Te Akitai 

• Te Kawerau o maki 

• Ngati Tamaoho 

Material change will include amendment to any base information 
informing the CEMP or other Plan or any process, procedure or method 
of the CEMP or other Plan which has the potential to materially increase 
adverse effects on a particular receiver. For clarity, changes to personnel 
and contact schedules do not constitute a material change. 

Delivery Work Plans will contain specific objectives and methods for 
avoiding, remedying or mitigating effects and address the following 
topics: 

(a) 

(b) 

(c) 

(d) 

(e) 

(f) 

(g) 

(h) 

(i) 

Transport, Access and Parking; 

Construction noise and vibration; 

Historic Character (including Archaeology); 

Urban Design (including landscape and station plans); 

Trees and vegetation; 

Social Impact and Business Disruption; 

Air quality; 

Public Art; and 

Contamination. 

City Rail Link Designation 
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NwnbPr 1\ppliPS tO 

1 

2 

4 

5 

6 

6 

6 

6 

6 

ABBREVIATIONS 

CEMP 

DWP 

NoR 

ONVMP 

PPV 

SSCNVMP 

GENERAL CONDITIONS 

1 

1 

2 

4 

Cond1t1on 

Peak Particle The maximum component peak vibration level (in mm/s) measured in 
Velocity any of three orthogonal axes (vertical, transverse, longitudinal). 

MediaWorks means any television, radio and/or interactive media 
Media Works facilities which broadcast from the MediaWorks site (including any 

successor which conducts the same activities). 

MediaWorks site means the properties at 2-3 Flower Street and 44-52 

New North Road included within the following: 

Lot 1 DP 84213 NA40B/1323 

Lot 2 DP 49561 NA2063/54 

Media Works 
Lot 4 Section 3 Deeds Plan NA557/190 

site 
45(blue) 

Part Lot 5 Section 3 Deeds Plan NA557/144 

45 Blue 

Lot 1 DP 60771 NA15C/727 

MediaWorks 
MediaWorks building means the building located at 3 Flower Street, 

building 
directly adjacent to Nikau Street. 

Studio 1 means the main broadcasting studio at the MediaWorks building 

Studio 1 as shown on Diagram 1. 

Construction Environmental Management Plan 

Delivery Work Plan 

Notice of Requirement 

Operational Noise and Vibration Management Plan 

Peak Particle Velocity 

Site Specific Noise and Vibration Management Plan 

1.1 The City Rail Link Project (Designations 1, 2, 4, 5 and 6) shall be undertaken in general 
accordance with the following, subject to final detailed design; 

(a) the information provided by the Requiring Authority in the Notice of Requirement 
dated 23 August 2012 and supporting documents (as updated by information 
provided by the Requiring Authority up until the close of the Hearing and during 
the course of Environment Court proceedings) being: 

(i) ..... 1\ss~ssment.ofEnvironmental Effects.r~ .. ort.( contain~d in \foi1Jme 2.oft11~. 
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Notice of Requirement suite of documents, dated 15 August 2012 Rev B); 

(ii) Supporting environmental assessment reports (contained in Volume 3 of the 
Notice of Requirement suite of documents, dated August 2012); 

(iii) The Concept Design Report (contained in Volume 2 of the Notice of 
Requirement suite of documents, dated 13 August 2012 Rev 3); 

(iv) Plan sets: 

• Land requirement plans (contained in Volume 1 of the Notice of 
Requirement suite of documents, dated 15 August 2012 and GIS-
4214293-100-10 Rev 5 as amended for 32 Norman by Road, dated 14 
September 2015); 

• Plans contained in the Concept Design Report Appendices (contained 
in Volume 3 of the Notice of Requirement suite of documents, dated 
13 August 2012 Rev 3); 

• Plan CIV-000-DRG-0001 attached at Appendix 1 to these Conditions. 

(v) Information provided in response to the Section 92 requests and/or in 
advance of the Council's section 42A report, including the following: 

• "City Rail Link Notice of Requirement: Social Impact Assessment" 
prepared by Beca Carter Hollings & Ferner Ltd (Beca), dated 19 April 
2011 (approved for release 19 April 2013); 

• "City Rail Link- Supplementary Report: Traffic Modelling of 
Alternative Construction Scenarios" prepared by Flow Transportation 
Specialists Ltd, dated 22 May 2013. 

(vi) Evidence (including supplementary evidence) provided prior to and at the 
Council hearing, including but not limited to: 

• Statement of Evidence by lan Clark (Transport) dated 2 July 2013; 

• "Drawing 0220, Revision B" dated 20 August 2013, being part of the 
City Rail Link Project: Mt Eden Worksite set by Aurecon, submitted as 
part of the Second Supplementary Statement of Evidence of William 
(Bill) Russell Newns for Auckland Transport; 

• "City Rail Link Notice of Requirement: Outline Plan Process and 
Environmental Management Plan System (Indicative)" prepared by 
Beca Carter Hollings & Ferner Ltd, dated 27 September 2013; 

• "City Rail Link: Indicative Communication and Consultation Plan" 
prepared by Auckland Transport, dated September 2013; 

• "Outline Social Impact and Business Disruption Delivery Work Plan" 
submitted as Attachment A to the Statement of Evidence of Amelia 
Joan Linzey (Beca Carter Hollings & Ferner Ltd), dated 26 September 
2013. 

(vii) All material and evidence (including rebuttal evidence) provided by the 
Requiring Authority in the Environment Court proceedings (ENV-2014-AKL-
000057). 

(b) Except as modified by the following alterations: 

: ;; 

(i) Assessment of Environmental Effects (Reference CRL-AOT-RME-000-0057), 
Design and Construction Report (Reference CRL-AOT-RME-000-0059 and 
Drawings CRL~ SYW-RME-000- DWG-0025-0030 ('Aotea Alteration'- CRL 
Designation 1); and 

. (ii) Assessmentof Environmental Effects (Reference CRL-SYV\lRME-OOQ-RPT~0065, . 

City Rail Link Designation 
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2 

3 

1 

2 

4 

5 

6 

1 

2 

4 

5 

6 

Design and Construction Memorandum (Reference CRL-SYW- RME-000-MEM-
0002) and Drawings CRL-SYW- RME-000-DRG-0120 to 0124 and 0128 to 0132 
'Strata I Sub-Strata Alteration (CRL Designation 2); and 

(iii) Assessment of Environmental Effects (Reference CRL-MTE-RME- 000-RPT-
0060, Revision 7 dated 9/11/16), Design and Construction Memorandum 
(Reference CRL-MTE-RME-000-MEM-0001, dated 9/11/16) and Drawings CRL­
SVW-RME-000-DRG-0101 Revision 1 dated 26/7/16,0102 Revision 1 dated 
26/7/16, 0110 Revision 1 dated 26/7/16 and 0133 Revision 1 dated 26/7/16 
and CRL-EFC-ROA-000-DRG-1027 Revision 4 dated 30/6/16, 1028 Revision 4 
dated 30/6/16 and 1127 Revision 2 dated 30/6/16 and CRL-EFC-CON-000-
DRG- 0060 Revision 1 dated 20/6/16, 0061 Revision 1 dated 20/6/16, 0062 
Revision 1 dated 20/6/16, 0063 Revision 1 dated 20/6/16 and 0064 Revision 1 
dated 8/7 /16)('Mt Eden Station Alteration' - CRL Designation 6), Section 92 
responses dated 20/12/16, 17/2/17 and 27/4/17. 

1.2 Where there is inconsistency between: 

(a) The documents listed above and these conditions, these conditions shall prevail; 

(b) The information and plans set out in conditions 1.1(a) and 1.1(b) lodged with the 
requirements and presented at the Council Hearing and during the course of 
Environment Court proceedings, the most recent information and plans shall 
prevail; 

(c) The indicative management plans and evidence presented at the Council Hearing 
and the management plans (DWPs, CEMP, etc) required by the conditions of these 
designations and submitted through an Outline Plan, the requirements of the 
management plans shall prevail. 

2.1 In accordance with section 184{1) of the Resource Management Act 1991 (the RMA), 
these designations shall lapse if not given effect to within 10 years from the date on 
which they are confirmed. 

3.1 As soon as reasonably practicable, and no later than the point at which any part or 
parts of the City Rail Link become operational, the Requiring Authority shall: 

(a) Review the area and volume of land designated for the City Rail Link; 

(b) Identify any areas of designated land that are either no longer necessary for 
construction of the City Rail Link (if the City Rail Link has been constructed in part), 
or no longer necessary for the on-going operation and/or maintenance of the City 
Rail Link or for on-going mitigation measures; and 

(c) Give notice in accordance with Section 182 of the RMA for the removal of those 
parts ofthe designation identified in (b) above. 

(d) Give notice in accordance with s182 of the RMA for the drawback of the CRL 
designation post construction where the CRL overlaps the North Auckland Line 
designation (Auckland Unitary Plan reference 6300) as follows: 

(i) Between 4 Haultain Street and 5 Fenton Street north and south {Identification 
reference 7 on drawing CRL-SYW-RME-000-DRG-0104 Revision 1 dated 

26/7/16); 

-~ 0 'J .LN) ;,,;. 
- - -·- -- '<';'-' (ii) Between 49-51 Boston Road and Severn Street (Identification references 1, 2 

J ~·i r: , \ff~ and 3 on drawing CRL-SYW-RME-000-DRG-0101 Revision 1 dated 26/7/16; 

~~ ! / · \ \ \ .. J . (iii) At 14-22 Boston Road(ldentification references 5 on drawing CRL-SYW-RME-
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000-DRG-0101 Revision 1 dated 26/7 /16); 

(iv) At 11 Water Street (Identification reference 6 on drawing CRL-SYW-RME-000-
DRG-0101 Revision 1 dated 26/7/16); 

(v) At 26 and 28 Mt Eden Road (Identification references 5 and 6 on drawing CRL­
SYW-RME-000-DRG-0103 Revision 1 dated 26/7/16); 

(vi) Over road reserve at Normanby Road between Lauder Road and Boston Road 
to reflect the Norman by Road overbridge (Identification reference 2 on 
drawing CRL-SYW-RME-000-DRG-0103 Revision 1 dated 26/7/16); and 

(vii) At Porters Ave to reflect the location of signalling infrastructure 
(Identification reference 8 on drawing CRL-SYW-RME-000-DRG-0104 Revision 

1 dated 26/7/16). 

PRE-CONSTRUCTION CONDITIONS 

4 

5 

1 
2 
4 
5 
6 

Appointment of Communication and Consultation Manager 

4.1 Within three months of the confirmation of the designation the Requiring Authority 
shall appoint a Communication and Consultation Manager to implement the Pre­
construction Communication and Consultation Plan (Condition 5). The 
Communication and Consultation Manager shall be the main and readily accessible 
point of contact for persons affected by or interested in the City Rail Link Project until 
the commencement of the construction phase of the Project, or the contact person 
under Condition 14 is appointed. 

4.2 The Communication and Consultation Manager's contact details (or, if appointed 
under Condition 14, that contact persons details) shall be listed in the Pre-construction 
Communication and Consultation Plan and listed on the Requiring Authority website, 
the City Rail Link Website, and the Auckland Council website. 

Pre-Construction Communication and Consultation Plan 

5.1 The objective of the Pre-construction Communication and Consultation Plan is to set 
out a framework to ensure appropriate communication and consultation is 
undertaken with the community, stakeholders, affected parties and affected in 
proximity parties prior to the commencement of construction of the City Rail Link. 

5.2 The Requiring Authority shall prepare a Pre-Construction Communication and 
Consultation Plan. This Plan shall be submitted to Auckland Councils Major 
Infrastructure Projects Team Manager, within 2 months of the Designation being 
confirmed, for confirmation that the Plan has been prepared in accordance with this 

1 condition. 
2 
4 
5 
6 

5.3 The Plan shall be implemented and complied with within 3 months from the 
confirmation of the designations until the commencement of the construction of the 
City Rail Link. 

5.4 This Plan shall set out recommendations and requirements (as applicable) that should 
be adopted by and/or inform the development of the CEMP and DWPs. 

5.5 The Pre-construction Communication and Consultation Plan shall set out how the 
Requiring Authority will: 

(a) Inform the community of Project progress and likely commencement of 
construction works and programme; 

,.,..,.., ~~""""•.tbl Engage with the community in order to foster good relationships and to provide 
~ \~~~Q . .l .Uv,;~,;:.: ·.\opportunities for learning about the Project; 

,.,.~~ ,.../ J/1 . *' / (c), tain(and specify reasonable timeframes for) feedbackand input from 
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Stakeholders, directly affected and affected in proximity parties regarding the 
development of the CEMP and DWPs; 

(d) Respond to queries and complaints. Information shall include but not be limited 
to: 

(i) Who is responsible for responding; 

(ii) How responses will be provided; 

(iii) The timeframes that the responses will be provided within. 

(e) Where feedback (in accordance with this condition) is provided, the Pre­
construction Communication and Consultation Plan shall articulate how that 
feedback has informed the development of the CEMP and DWPs and where it has 
not, reasons why it hasn't; 

(f) Provide updates on the property acquisition process as well as the management 
strategy for properties acquired by the Requiring Authority for the construction of 
the City Rail Link. 

5.6 The Pre-Construction Communication and Consultation Plan shall be prepared in 
consultation with Stakeholders, directly affected parties and affected in proximity 
parties including, but not limited to: 

(a) All property owners and occupiers (including, subject to Condition 61.5, sub 
lessees) identified within the designation footprint; 

(b) All property owners and occupiers adjacent to construction sites (Britomart and 
Albert Street (Designation 1), Karangahape Road (Designation 4), Newton Station 
(Designation 5), and the main construction site including grade separation works 
at Norman by Road and Porters Ave (Designation 6)); 

(c) New Zealand Historic Places Trust (NZHPT); 

(d) Department of Corrections; 

(e) Ministry of Justice; 

(f) MediaWorks; 

(g) Network Utility Operators; 

(h) Bear Park Early Childhood Centre; 

(i) Body Corporate 164980 & Tenham Investments Limited 

(j) Community Liaison Group(s) (refer Condition 7); 

5.7 The Pre-construction Communication and Consultation Plan shall, as a minimum, 
include: 

(a) A communications framework that details the Requiring Authority's 
communication strategies, the accountabilities, frequency of communications and 
consultation, the range of communication and consultation tools to be used 
(including any modern and relevant communication methods, newsletters or 
similar, advertising etc.), and any other relevant communication matters; 

(b) Details of the Communication and Consultation Manager for the pre-construction 
period (Condition 4 of this designation) including their contact details (phone, 
email and postal address); 

(c) The methods for identifying, communicating and consulting with stakeholders, 
directly affected parties and affected in proximity parties and other interested 
parties. Such methods shall include but not be limited to: 

(i) Newsletters; 

(ii) Newspaper advertising; 

.... (iii) . NC>@cation ancl te~rgeted C()J1Sulte~ti()J1\Nitb ~tCikE:!bolder~, affected artiE!S ancL 
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6 

7 

1 

2 

4 

5 

6 

1 
2 
4 
5 

affected in proximity parties; and 

(iv) The use ofthe project website for public information. 

(d) The methods for identifying, communicating and consulting with the owners of 1 
Queen Street {HSBC House) and 21 Queen Street (Zurich House) regarding the 
development of the City Rail Link design and construction methodology between 
Britomart Transport Centre and Customs Street (through the Downtown Shopping 
Centre site). 

(e) The methods for communicating and consulting with mana whenua for the 
implementation of mana whenua principles for the project (refer to condition 8 
and 48); 

(f) The methods for communicating and consulting with the Community Liaison 
Group(s); 

(g) How communication and consultation activity will be recorded; and 

(h) Methods for recording reasonably foreseeable future planned network utility 
works so that these can be considered and incorporated, where appropriate, into 
the City Rail Link design. 

5.8 The Pre-construction Communication and Consultation Plan will be publicly available 
once finalised and for the duration of construction. 

Network Utility Operators 

6.1 Under s 176{1)(b) of the Resource Management Act 1991 (RMA) no person may do 
anything in relation to the designated land that would prevent or hinder the City Rail 
Link, without the prior written consent of the Requiring Authority. 

6.2 In the period before construction begins on the City Rail Link (or a section thereof), the 
following activities undertaken by Network Utility Operators will not prevent or hinder 
the City Rail Link, and can be undertaken without seeking the Requiring Authority's 
written approval under section 176{1)(b) of the RMA: 

(a) Maintenance and urgent repair works of existing Network Utilities; 

(b) Minor renewal works to existing Network Utilities necessary for the on-going 
provision or security of supply of Network Utility Operations; 

(c) Minor works such as new property service connections; 

(d) Upgrades to existing Network Utilities within the same or similar location with the 
same or similar effects on the City Rail Link designation. 

6.3 For the avoidance of doubt, in this condition an "existing Network Utility" includes 
infrastructure operated by a Network Utility Operator which was: 

(a) In place at the time the notice of requirement for the City Rail Link was served on 
Auckland Council (23 August 2012); or 

(b) Undertaken in accordance with this condition or the section 176{1)(b) RMA 
process. 

Community Liaison Groups 

7.1 Within three months of the confirmation of the designations the Requiring Authority 
shall, in consultation with the Auckland Council, establish at least one Community 
Liaison Group in each of the following key construction areas: 

(a) Britomart and Albert Street (Designation 1) 

{b) Karangahape Road (Designation 4) 

/..:::p~~ l ·--~~~ Newton Station (Designation 5) 

~~ ' . ..-)'1!} ··ta;~ ain Construction site (Designation 6) 
--- ., .. " ~~-. ~ 
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7.2 The number of Groups shall be confirmed with the Auckland Council. 

7.3 The membership ofthe Community Liaison Group(s) shall include representative(s) of 
the Requiring Authority and be open to all directly affected and affected in proximity 
parties to the Project including, but not limited to the following: 

(a) Representative(s) for and/or directly affected and affected in proximity property 
owners and occupiers; 

(b) CBD Residents Advisory Group; 

(c) The Karangahape Road Business Association; 

(d) Eden Terrace Business Association; 

(e) Heart of the City; 

(f) Roman Catholic Diocese of Auckland; 

(g) St Patrick's Cathedral; and 

(h) St Benedict's Parish. 

7.4 In addition to the requirements in Condition 5, the purpose of the Groups shall be to: 

(a) Provide a means for receiving regular updates on Project progress; 

(b) Monitor the effects of constructing the Project on the community by providing a 
regular forum through which information about the Project can be provided to 
the community. 

(c) Enable opportunities for concerns and issues to be reported to and responded by 
the Requiring Authority. 

(d) Provide feedback on the development of the CEMP and DWPS. 

(e) Proposed potential joint initiatives to the Requiring Authority for the Property 
Management Strategy regarding the interim use of properties including vacant 
land acquired for the construction of the City Rail Link. 

7.5 The Requiring Authority will consult with the Groups in respect of the development of 
the CEMP and DWPs. 

7.6 The Requiring Authority will appoint one or more persons appropriately qualified in 
community consultation as the Community Consultation Advisor(s) to: 

(a) Provide administrative assistance to the Groups; 

(b) Ensure the Groups are working effectively (including the development of a Code 
of Conduct) and appropriate procedures for each Group; and 

(c) Act as a community consultation advisor to the Group. 

7.7 The Requiring Authority will use its best endeavours to ensure that the Groups meet at 
least annually until the commencement of construction and then at least once every 
three months or as otherwise required once construction commences. 

7.8 Once construction has commenced the Requiring Authority will provide an update at 
least every three months (or as otherwise agreed) to the Groups on compliance with 
the designation conditions and the CEMP and DWP and any material changes to these 
plans. 

7.9 The Requiring Authority shall provide reasonable administrative support for the 
Groups including organising meetings at a local venue, inviting all members of the 
Groups, as well as the taking and dissemination of meeting minutes. 

7.10The Groups shall continue for the duration of the construction phase of the Project 
., .,..,,.,.........._ and for six months following completion of the Project. 

""'~ ""' \N-1/ll)i\h,:'-
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9 

4 shall establish a kaitiaki or mana whenua forum to provide for an on-going role in the 

5 design and construction of the CRL Project. 

6 8.2 The frequency at which the forum meets shall be agreed between the Requiring 

1 

2 

4 

5 

6 

Authority and mana whenua. 

8.3 The role of the mana whenua forum may include the following: 

(a) Developing practical measures to give effect to the principles in the Urban Design 
DWP (refer to Condition 49); 

(b) Input into, where practicable, the design of the stations (refer to Condition 54); 

(c) Input into the preparation of the CEMP and DWPs; 

(d) Working collaboratively with the Requiring Authority around built heritage and 
archaeological matters; 

(e) Undertaking kaitiakitanga responsibilities associated with the City Rail Link 
Project, including monitoring, assisting with discovery procedures, and providing 
matauranga Maori input in the relevant stages of the Project; and 

(f) Providing a forum for consultation with mana whenua regarding the names for 
the City Rail Link stations, noting that there may be formal statutory processes 
outside the project (such as the New Zealand Geographic Board) which may be 
involved in any decision making on station names. 

8.4 The mana whenua forum may provide written advice to the Requiring Authority in 
relation to any of the above matters. The Requiring Authority must consider this 
advice and the means by which any suggestions may be incorporated in the City Rail 
Link project. 

Network Utility Operator Liaison 

9.1 The Requiring Authority and its contractor shall: 

(a) Work collaboratively with Network Utility Operators during the development of 
the further design for the City Rail Link to provide for the ongoing operation and 
access to network Utility operations; 

(b) Undertake communication and consultation with Network Utility Operators as 
soon as reasonably practicable, and at least once prior to construction timing 
being confirmed and construction methodology, and duration being known; and 

(c) Work collaboratively with Network Utility Operators during the preparation and 
implementation of the CEMP (Condition 24) and DWPs in relation to management 
of adverse effects on Network Utility Operations. 

9.2 A summary of the communication and consultation undertaken between the Requiring 
Authority and Network Utility Operators prior to construction commencing shall be 
provided as part of the Outline Plan. 

9.3 The Requiring Authority shall undertake on-going communication and consultation 
with Network Utility operators throughout the duration of construction, including in 
relation to changes envisaged by Conditions 22 and 23 affecting Network Utility 
Operations to ascertain whether or not any changes or updates to the CEMP Network 
Utilities section are required to address unforeseen effects. 

CONSTRUCTION CONDITIONS 

Outline Plan Requirements 

10.1The Requiring Authority shall submit an Outline Plan to the Auckland Council for the 
construction of the City Rail Link in accordance with section 176A of the RMA. The 
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Outline Plan shall include: 

(a) The Communication and Consultation Plan (Condition 15); 

(b) The Construction Environmental Management Plan (CEMP); 

(c) Delivery Work Plans (DWPs); 

(d) Site Specific Construction Noise/Vibration Management Plans (SSCNVMPs) and 
Notable Receiver Management Plans; and 

(e) Any other information required by the conditions of this designation associated 
with the construction of the City Rail Link. 

10.2The plans listed in Condition 10.1 above must clearly document the comments and 
inputs received by the Requiring Authority during its consultation with stakeholders, 
affected parties and affected in proximity parties, and any recommendations received 
as part of the Independent Peer Review Panel process (where applicable), along with a 
clear explanation of where any affected party comments or peer review 
recommendations have not been incorporated, and the reasons why not. 

10.3The Requiring Authority may choose to give effect to the designation conditions 
associated with the construction of the City Rail Link: 

(a) Either at the same time or in parts; 

(b) By submitting one or more: 

(i) Communication and Consultation Plans; 

(ii) CEMP; 

(iii) DWPs; and 

(iv) SSCNVMPs, SSCNMPs and SSCVMPs 

10.4These plans should clearly show how the part integrates with adjacent City Rail Link 
construction works and interrelated activities. This particularly applies where the 
Urban Design DWP is submitted as a number of plans. 

10.5Early engagement will be undertaken with Auckland Council in relation to preparation 
and submission of the Outline Plan to establish a programme for the Outline Plan 
process to ensure achievable timeframes for both parties. 

10.6AII works shall be carried out in accordance with the Outline Plan(s) required by this 
condition. 

Independent Peer Review of CEMP and DWPs 

11.1Prior to submitting the CEMP, DWPs, SSCNMPs and SSCVMPs (other than those 
prepared in accordance with Condition 39) to Auckland Council for the construction of 
the City Rail Link, the Requiring Authority shall engage suitably qualified independent 
specialists agreed to by Auckland Council to form an Independent Peer Review Panel. 
The purpose of the Independent Peer Review Panel is to undertake a peer review of 
the CEMP, DWPs, SSCNMPs and SSCVMPs (other than those prepared in accordance 
with Condition 39), and provide recommendations on whether changes are required 
to those plans in order to meet the objective and other requirements of these 
conditions. 

6 11.2The CEMP, DWPs, SSCNMPs and SSCVMPs (other than those prepared in accordance 
with Condition 39) must clearly document the comments and inputs received by the 
Requiring Authority during its consultation with stakeholders, affected parties and 
affected in proximity parties, along with a clear explanation of where any comments 
have not been incorporated, and the reasons why not. This information must be 
included in the CEMP, DWPs, SSCNMPs and SSCVMPs (other than those prepared in 

... acc()rclancevvith C:C>nditiC>n.3~) provided t() both.the.independentp~errevi~wer.and. 
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Auckland Council as part of this condition. 

11.3The CEMP, DWPs, SSCNMPs and SSCVMPs {other than those prepared in accordance 
with Condition 39} submitted to Auckland Council shall demonstrate how the 
recommendations from the independent peer reviewers have been incorporated, and, 
where they have not, the reasons why not. 

11.41n reviewing an Outline Plan submitted in accordance with these designation 
conditions, Auckland Council shall take into consideration the independent specialist 
peer review undertaken in accordance with this condition and any additional 
information provided to Auckland Council by affected parties. 

Availability of Outline Plan(s) 

12.1For the duration of construction the following plans and any material changes to these 
plans shall be made available for public viewing on the Project web site: 

{a) CEMP; 

{b) DWPs {including SSCNVMPs, SSCNMPs and SSCVMPs); and 

{c) Communication and Consultation Plan. 

12.2A copy of these Plans will also be held and made available for viewing at each 
construction site. 

Monitoring of Construction Conditions 

13.1 The Requiring Authority, its contractor team, and the Auckland Council Consent 
Monitoring officer{s) shall establish and implement a collaborative working process for 
dealing with day to day construction processes, including monitoring compliance with 
the designation conditions and with the CEMP and DWPs {including SSCNVMPs, 
SSCNMPs and SSCVMPs) and any material changes to these plans associated with 
construction of the City Rail Link. 

13.2This collaborative working process shall: 

{a) Operate for the duration ofthe construction works and for 6 months following 
completion of construction works where monitoring of designation conditions is 
still required, unless a different timeframe is mutually agreed between the 
Requiring Authority and the Auckland Council; 

{b) Have a "key contact" person representing the Requiring Authority and a "key 
contact" person representing the contractor team to work with the Auckland 
Council Consent Monitoring officer{s); 

{c) The "key contacts" shall be identified in the CEMP and shall meet at least monthly 
unless a different timeframe is agreed with the Auckland Council Consent 
Monitoring officer{s). The purpose of the meeting is to report on compliance with 
the designation conditions and with the CEMP, DWPs and material changes to 
these plans and on any matters of non-compliance and how they have been 
addressed; 

{d) Once construction has commenced, the Requiring Authority and I or the 
contractor shall provide an update to the Community Liaison Groups {Condition 7 
of this designation) at least once every 3 months, or if in accordance with 
Condition 7 these groups meet more regularly, at least once every two months. 

13.3The purpose and function of the collaborative working process is to: 

{a) Assist as necessary the Auckland Council Consent Monitoring officer{s) to confirm 
that: 
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SSCNVMPs, SSCNMPs and SSCVMPs) and any material changes to these plans; 

{ii) The Requiring Authority and its contractor are undertaking all monitoring and 
the recording of monitoring results in compliance with the requirements of 
the CEMP and DWPs {including SSCNVMPs, SSCNMPs and SSCVMPs) and any 
material changes to these plans; 

{b) Subsequent to a confirmed Outline Plan, provide a mechanism through which any 
changes to the design, CEMP or DWPs, which are not material changes requiring 
approval under Condition 10 triggering the requirement for a new Outline Plan, 
can be required, reviewed and confirmed; 

{c) Advise where changes to construction works following a confirmed Outline Plan 
require a new CEMP or DWP {including SSCNVMPs, SSCNMPs and SSCVMPs); 

{d) Review and identify any concerns or complaints received from, or related to, the 
construction works monthly {unless a different timeframe is mutually agreed with 
the Auckland Council Consent Monitoring officer) and adequacy ofthe measures 
adopted to respond to these. 

Communication and Consultation 

14 

15 

1 
2 
4 
5 
6 

1 
2 
4 
5 
6 

Contact Person 

14.1The Requiring Authority shall make a contact person available 24 hours seven days a 
week for the duration of construction for public enquiries on the construction works. 

Communication and Consultation Plan 

15.1 The objective of the Communication and Consultation Plan is to set out a framework 
to ensure appropriate communication and consultation is undertaken with the 
community, stakeholders, affected parties and affected in proximity parties during the 
construction of the City Rail Link. 

15.2The Requiring Authority shall prepare a Communication and Consultation Plan which 
shall be implemented and complied with for the duration of the construction of the 
City Rail Link. 

15.3The Communication and Consultation Plan shall set out how the Requiring Authority 
will: 

{a) Inform the community of construction progress and future construction activities 
and constraints that could affect them; 

{b) Provide early information on key Project milestones; 

(c) Obtain and specify a reasonable timeframe {being not less than 10 working days), 
for feedback and inputs from directly affected and affected in proximity parties 
regarding the development {as part of the review process provided by Condition 
22) and implementation of the CEMP or DWPs {including SSCNVMPs, SSNMPs and 
SSCVMPs); and 

{d) Respond to queries and complaints including but not limited to: 

(i) Who is responsible for responding; 

{ii) How responses will be provided; 

{iii) The timeframes that responses will be provided within. 

15.4The Communication and Consultation Plan shall as a minimum include: 

(a) A communications framework that details the Requiring Authority's 
communication strategies, the accountabilities, frequency of communications and 

.. consultation, the range of communication and consultationtools to be used 
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(including any modern and relevant communication methods, newsletters or 
similar, advertising etc), and any other relevant communication matters; 

(b) The Communication and Consultation Manager for the Project including their 
contact details (phone, email and postal address); 

(c) The methods for identifying, communicating and consulting with persons affected 
by the project including but not limited to: 

(i) All property owners and occupiers within the designation footprint 

(ii) All property owners and occupiers adjacent to construction sites (Britomart 
and Albert Street (Designation 1), Karangahape Road (Designation 4), Newton 
Station (Designation 5), Main Construction site and the works at Normanby 
Road and Porters Ave (Designation 6)) 

(iii) New Zealand Historic Places Trust (NZHPT) 

(iv) Department of Corrections (including the entity contracted by Department of 
Corrections to administer and run the Mt Eden Corrections facility at 1 Lauder 
Road) 

(v) Ministry of Justice (including but not limited to) confirming the details of the 
contact person required under Condition 14 of this designation, and to 
provide appropriate details (including but not restricted to timing, duration, 
scale, noise effects, vibration effects, access restrictions, and disruption to 
utilities) in respect to any works impacting the operation of the Auckland 
District Court at 65-71 Albert Street, Auckland. Communication and 
consultation of such details should be provided to the Ministry of Justice 
Auckland Property Programme Manager at least 9 months prior to the 
commencement of such works. 

(vi) Media Works 

(vii) Community Liaison Group(s) (refer Condition 7); 

(viii) Bear Park Early Childhood Centre; 

(ix) Body Corporate 164980 and Ten ham Investments Ltd; 

(x) Network Utility Operators, including the process: 

• To be implemented to capture and trigger where communication and 
consultation is required in relation to any material changes affecting the 
Network Utilities; 

• For the Requiring Authority to give approval (where appropriate) to 
Network Utility Operators as required by section 176(1)(b) of the RMA 
during the construction period; 

• For obtaining any supplementary authorisations (including but not 
limited to resource consents (including those required under a National 
Environmental Standard) and easements); 

• For inspection and final approval of works by Network Utility Operators; 
and 

• For implementing conditions 9, 22, 23, and 24 of this designation in so far 
as they affect Network Utility Operations. 

(xi) The owner of 4 Kingston Street 

(xii) The owner of 6-12 Kingston Street 

(xiii)The owner of 83 Albert Street 

(xiv) The owner(s) of 5 Porters Avenue (ALLOT 236 SEC 10 Suburbs AUCKLAND) 

How.~ta kE!hgldgrs.aod .. c E!r~qos.aff(:!cted .. b 
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commencement of construction activities and works, the expected duration of the 
activities and works, and who to contact for any queries, concerns and 
complaints; 

(e) How stakeholders and persons affected by the project will be consulted in the 
development and review of the CEMP and DWPs (including SSCNVMPs, SSCNMPs 
and SSCVMPs), including specifying reasonable timeframes for feedback; 

(f) Methods for communicating in advance temporary traffic management measures 
and permanent changes to road networks and layouts to directly affected and in 
proximity parties, bus (public and private) operators, taxi operators, bus users, 
and the general public; 

(g) Methods for communicating in advance to surrounding communities (including 
sensitive noise and vibration receivers) which must be notified at least 24 hours in 
advance where construction activities are predicted to: 

(i) Exceed the noise limits (refer Condition 31); or 

(ii) Exceed a vibration limit (refer Conditions 33 and 34); or 

(iii) Be within 200m of a blast site (refer Condition 32). 

Further provisions for Notable Noise and Vibration Receivers are contained in 
Condition 16. 

(h) Methods for communicating in advance proposed hours of construction activities 
outside of normal working hours and on weekends and public holidays, to 
surrounding communities, and methods to record and deal with concerns raised 
about such hours; 

(i) Methods for communicating and consulting with mana whenua for the duration 
of construction and implementation of mana whenua principles for the project 
(refer to Conditions 8 and 49); 

(j) Methods for communicating and consulting with the Auckland Council Parks 
Department regarding works to be undertaken to any trees on public land 
(streets, squares, etc.) located within the City Rail Link surface designation 
footprint, including how trees not being removed, or in close proximity to the 
surface designation footprint where works are occurring, will be protected; 

(k) Methods for communicating and consulting in advance of construction works with 
emergency services (Police, Fire, Ambulance) on the location, timing and duration 
of construction works, and particularly in relation to temporary road lane 
reductions and/or closures and the alternative routes or detours to be used, with 
specific detail around the management of the Fire and Ambulance from their 
central stations on Pitt Street; 

(I) A list of Stakeholders, directly affected and affected in proximity parties to the 
construction works who will be communicated with; 

(m) How communication and consultation activity relating to construction activities 
and monitoring requirements will be recorded; and 

(n) Methods for communicating and consulting with the Department of Corrections 
(including the entity contracted by Department of Corrections to administer and 
run the Mt Eden Corrections facility at 1lauder Road), to confirm the details of 
the contact person required under Condition 14 of this designation, and in respect 
of any works impacting on access or works in proximity to the Mt Eden 
Corrections Facility and the Boston Road Community Corrections site; including 
temporary traffic management measures and permanent changes to road 
networks and layouts which may impact on access to and from the Facility and the 
motorway network. 
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15.5The Communication and Consultation Plan shall also include (as relevant) linkages and 
cross-references to the CEMP and DWPs (including SSCNVMPs, SSCNMPs and 
SSCVMPs). 

15.6The Communication and Consultation Plan shall include a summary of the 
communication and consultation undertaken between the Requiring Authority and 
parties as required by the Pre-construction Communication and Consultation Plan. 
The summary shall include any outstanding issues or disputes raised by parties. The 
Communication and Consultation Plan shall be reviewed six monthly for the duration 
of construction and updated if required. Any updated Communication and 
Consultation Plan shall be provided to the "key contacts" (see Condition 13) and the 
Auckland Council Consent Monitoring officer for review and agreement on any further 
action to be undertaken. Any further action recommended as a result of this review 
shall be undertaken by the Communication and Consultation Manager for the City Rail 
Link and confirmation of completion provided back to the Auckland Council Consent 
Monitoring officer. 

15.71f, in the course of amendments undertaken as part of the review process, a material 
change to the Communication and Consultation Plan is made, those parties affected 
by the change shall be notified within 1 month of the material change occurring. 

Communications- Notable Noise and Vibration Receivers 

16.1A SSCNVMP shall be prepared for all Notable Noise and Vibration Receivers (refer 
Condition 39). As part of the SSCNVMP (and further to Condition 15 of this 
designation), the Requiring Authority shall undertake communication and 
consultation, as soon as reasonably practicable (and at least once following 
confirmation of construction timing and methodology), with any Notable Noise and 
Vibration Receivers located within 200 metres of blasting, or within 100 metres (either 
horizontally or vertically) of the designation footprint for other construction activities. 
Communication and consultation with these parties should focus on a collaborative 
approach to manage the adverse effects from construction noise and vibration while 
works are undertaken in the vicinity. 

16.2The Requiring Authority shall undertake on-going communication and consultation 
with notable noise and vibration receivers throughout the duration of construction 
occurring in the vicinity. This communication shall be reported back to the "key 
contacts" (see Condition 13) and the Auckland Council Consent Monitoring officer for 
their review and confirmation of any further action to be undertaken. The Auckland 
Council Consent Monitoring Officer shall advise the Requiring Authority of its 
recommendation within 10 working days of receiving this information from the 
Requiring Authority. 

Concerns and Complaints Management 

17.1Upon receiving a concern or complaint during construction, the Requiring Authority 
shall instigate a process to address concerns or complaints received about adverse 
effects. This shall: 

(a) Identify of the nature ofthe concern or complaint, and the location, date and time 
of the alleged event(s); 

(b) Acknowledge receipt of the concern or complaint within 24 hours of receipt; 

(c) Respond to the concern or complaint in accordance with the relevant 
management plan , which may include monitoring of the activity by a suitably 
qualified expert, implementation of mitigation measures, and, in the case of noise 
and I or vibration, preparation of a site specific noise and I or vibration 
management plan (in accordance with Conditions 37 and 38); 
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17.2A record of all concerns and I or complaints received shall be kept by the Requiring 
Authority. This record shall include: 

(a) The name and address of the person(s) who raised the concern or complaint 
(unless they elect not to provide this) and details of the concern or complaint; 

(b) Where practicable, weather conditions at the time of the concern or complaint, 
including wind direction and cloud cover if the complaint relates to noise or air 
quality; 

(c) Known City Rail link construction activities at the time and in the vicinity of the 
concern or complaint; 

(d) Any other activities in the area unrelated to the City Rail link construction that 
may have contributed to the concern or complaint such as non-City Rail link 
construction, fires, traffic accidents or unusually dusty conditions generally; 

(e) Remedial actions undertaken (if any) and the outcome of these, including 
monitoring of the activity. 

17.3This record shall be maintained on site, be available for inspection upon request, and 
shall be provided every two months (or as otherwise agreed) to the Auckland Council 
Consent Monitoring officer, and to the "key contacts" (see Condition 13). 

17.4Where a complaint remains unresolved or a dispute arises, the Auckland Council 
Compliance Monitoring Officer will be provided with all records of the complaint and 
how it has been dealt with and addressed and whether the Requiring Authority 
considers that any other steps to resolve the complaint are required. Upon receiving 
records of the complaint the Auckland Council Compliance Monitoring Officer must 
determine whether a review of the CEMP and/or DWPs is required under Condition 22 
to address this complaint. The Auckland Council Compliance Monitoring Officer shall 
advise the Requiring Authority of its recommendation within 10 working days of 
receiving the records of complaint. 

"One Network" Consultation 

18.1 The Requiring Authority and its contractor shall work collaboratively with the New 
Zealand Transport Agency (NZTA) during the preparation of the Traffic, Access and 

·Parking DWP (Conditions 25, 27, 28, 29, and 30) in relation to confirming the 
management of adverse transport effects on the road network. A record of this 
consultation and outcomes shall be included in the Traffic, Access and Parking DWP. 
The Requiring Authority shall consult with the NZTA throughout the duration of 
construction on any changes or updates to the Traffic, Access and Parking DWP which 
relate to the management of the road network. 

Construction Environmental Management Plan (CEMP) and Delivery Work Plans (DWPs) 

19 
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Preparation, Compliance and Monitoring 

19.1The objective of the CEMP and DWPs is to so far as is reasonably practicable, avoid, 
remedy or mitigate any adverse effects (including cumulative effects) associated with 
the City Rail link construction. 

19.2AII works must be carried out in accordance with the CEMP, the DWPs required by 
these conditions and in accordance with any changes to plans made under Condition 
23. 

6 19.3The CEMP and DWPs shall be prepared, complied with and monitored by the Requiring 
-·~ ..... "·•... Authority throughout the duration of construction of the City Rail link. 

·~lt\1()"'1 ""~ 
'"~~~~~.··~-· ' 1

' 1:) "'{9.4The DWPs shall give effect to the specific requirements and objectives set out in these 
(Z- .>/ '\ designation conditions. 
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objectives set out in these designation conditions that are not addressed by the DWPs. 

19.6Where mitigation measures are required to be implemented by the Requiring 
Authority in relation to the construction of City Rail Link, it shall meet reasonable and 
direct costs of implementing such mitigation measures. 

CEMP Requirements 

20.11n order to give effect to the objective in Condition 19.1, the CEMP must provide for 
the following: 

(a) In relation to Designation 2, the use of one Tunnel Boring Machine (unless the 
effects of using more than one Tunnel Boring Machine are not materially different 
from those associated with the use of one Tunnel Boring Machine); 

(b) Notice boards that clearly identify the Requiring Authority and the Project name, 
together with the name, telephone number and email address of the Site or 
Project Manager and the Communication and Consultation Manager; 

(c) Training requirements for employees, sub-contractors and visitors on construction 
procedures, environment management and monitoring; 

(d) A Travel Management Plan for each construction site outlining onsite car parking 
management and methods for encouraging travel to the site using forms of 
transport other than private vehicle to assist in mitigating localised traffLc effects; 
and 

(e) Where a complaint is received, the complaint must be recorded and responded to 
as provided for in Conditions 13, 15 and 17. 

20.2The CEMP shall include details of: 

(a) The site or Project Manager and the Communication and Consultation Manager 
(who will implement and monitor the Communication and Consultation Plan), 
including their contact details (phone, email and physical address); 

(b) The Document management system for administering the CEMP, including review 
and Requiring Authority I Constructor I Auckland Council requirements; 

(c) Environmental incident and emergency management procedures; 

(d) Environmental complaint's management procedures (see also Condition 17); 

(e) An outline of the construction programme of the work, including construction 
hours of operation, indicating linkages to the DWPs which address the 
management of adverse effects during construction; 

(f) Specific details on demolition to be undertaken during the construction period; 

(g) Means of ensuring the safety of the general public; and 

(h) Methods to assess and monitor potential cumulative adverse effects. 

20.3Subject to any alternative agreement with the landowner(s) of HSBC House and Zurich 
House, the Requiring Authority shall prepare specific construction methodologies for 
the works adjacent to 1 Queen Street and 21 Queen Street detailing how they will be 
undertaken to avoid compromising the structural integrity of the existing structures on 
the site including their foundation systems. The specific construction methodologies 
shall be prepared in consultation with the owner(s) of these properties. A record of 
this liaison and outcomes shall be included in the CEMP as part of the Outline Plan. 
This summary must provide a clear explanation of where any comments have not been 
incorporated into the CEMP, and the reasons why not. This summary must be 
provided to both the Independent Peer Review Panel and Auckland Council as part of 
the Outline Plan process. 
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4 21.11n order to give effect to the objective in Condition 19.1, the CEMP shall include the 
5 following details and requirements in relation to all areas within the surface 
6 designation footprint where construction works are to occur, and I or where materials 

and construction machinery are to be used or stored: 

(a) Where access points are to be located and procedures for managing construction 
vehicle ingress and egress to construction support and storage areas; 

(b) Methods for managing the control of silt and sediment within the construction 
area; 

(c) Methods for earthworks management (including depth and extent of earthworks 
and temporary, permanent stabilisation measures and monitoring of ground 
movement) for earthworks adjacent to buildings and structures; 

(d) Measures to adopt to keep the construction area in a tidy condition in terms of 
disposal I storage of rubbish and storage unloading of construction materials 
(including equipment). All storage of materials and equipment associated with the 
construction works shall take place within the boundaries ofthe designation; 

(e) Measures to ensure all temporary boundary I security fences associated with the 
construction ofthe City Rail Link are maintained in good order with any graffiti 
removed as soon as possible; 

(f) For the duration of construction affecting Lower Queen Street or Queen Elizabeth 
II Square, construction fences and I or hoardings shall be placed no closer than 3 
metres from the north frontage (building frontage onto Queen Elizabeth II Square) 
of 21 Queen Street in the vicinity of the entrance to the ground level retail space 
and the main pedestrian entrance to the building. 

(g) The location and specification of any temporary acoustic fences and visual 
barriers, and where practicable, opportunities for mana whenua (see Condition 8) 
and community art or other decorative measures along with viewing screens to be 
incorporated into these without compromising the purpose for which these are 
erected; 

(h) How the construction areas are to be fenced and kept secure from the public and, 
where practicable and without compromising their purpose how opportunities 
for public viewing, including provision of viewing screens and display of 
information about the project and opportunities for mana whenua and 
community art or other decorative measures can be incorporated to enhance 
public amenity and connection to the project; 

(i) The location of any temporary buildings (including workers offices and portaloos) 
and vehicle parking (which should be located within the construction area and 
not on adjacent streets); 

(j) Methods to control the intensity, location and direction of artificial construction 
lighting to avoid light spill and glare onto sites adjacent construction areas; 

(k) Methods to ensure the prevention and mitigation of adverse effects associated 
with the storage, use, disposal, or transportation of hazardous substances; 

(I) That onsite stockpiling of spoil or fill at Downtown and Lower Albert Street 
construction yards be minimised where practicable; 

(m) That site offices and less noisy construction activities be located at the edge of the 
construction yards where practicable; and 

(n) Methods for management of vacant areas once construction is completed in 
accordance with the Urban Design DWP. 

1.2Unless expressly agreed in writing with the landowner of the Downtown Shopping 
Centre (at 7 Queen Street): 
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(a} the Downtown construction yard (including QEH Square, Downtown Shopping 
Centre and Lower Albert Street}, shall be progressively released from occupation 
for construction purposes where the area or any part of the area is no longer 
required for construction of the section of CRL between Britomart and Wyndham 
Street; and 

(b) following completion of the section of the CRL between the Downtown Shopping 
Centre and Wyndham Street and reinstatement of Albert Street, Lower Albert 
Street shall not be occupied for construction purposes for any section of CRL 
south of Wyndham Street. 

Review Process for CEMP and DWPs 

22.1 The CEMP and DWPs shall be reviewed at least annually or as a result of a material 
change to the City Rail Link project or to address unforeseen adverse effects arising 
from construction or unresolved complaints. Such a review may be initiated by either 
Auckland Council or the Requiring Authority. The review shall take into consideration: 

(a} Compliance with designation conditions, the CEMP, DWPs (including SSCNVMPs, 
SSCNMPs and SSCVMPs} and material changes to these plans; 

{b) Any changes to construction methods; 

(c) Key changes to roles and responsibilities within the City Rail Link project; 

{d) Changes in industry best practice standards; 

(e) Changes in legal or other requirements; 

(f) Results of monitoring and reporting procedures associated with the management 
of adverse effects during construction; 

(g) Any comments or recommendations received from Auckland Council regarding 
the CEMP and DWPs (including SSCNVMPs, SSCNMPs and SSCVMPs}; and 

(h) Any unresolved complaints and any response to the complaints and remedial 
action taken to address the complaint as required under Condition 17. 

22.2A summary of the review process shall be kept by the Requiring Authority, provided 
annually to the Auckland Council, and made available to the Auckland Council upon 
request. 

Update of CEMP and DWPs following Review 

23.1Following the CEMP and DWPs review process described in Condition 22, the CEMP 
may require updating. 

23.2Any material change to the CEMP and DWP must be consistent with the purpose and 
objective of the relevant condition. 

23.3 Affected parties will be notified of the review and any material change proposed to 
the CEMP and DWPs {including SSCNVMPs, SSCNMPs and SSCVMPs}. 

2 23.4The CEMP and DWPs must clearly document the comments and inputs received by the 

23 4 Requiring Authority from affected parties about the material change, along with a 

5 clear explanation of where any comments have not been incorporated, and the 
6 reasons why not. 

23.5Any material change proposed to the CEMP and DWPs shall be subject to an 
independent peer review as required by Condition 11. 

23.6Following that review any material change proposed to the CEMP and DWPs relating 
to an adverse effect shall be submitted for approval to Auckland Council Compliance 

,. and Monitoring Officer, at least 10 working days prior to the proposed changes taking 

'.\\l'\NOtli!) "'~.~'"'·~,effect. If any ch~nges are not agreed, the relevant provisions of the RMA relating to 
~\.;:>-·-· · .. l(. proval of outlme plans shall apply. 

, ... ··' 
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Network Utilities 

24.1To manage the adverse effects on Network Utilities Operations during the 
construction of the City Rail Link, the following shall be included in the CEMP. 

24.2The purpose of this section of the CEMP shall be to ensure that the enabling works and 
construction of the City Rail Link adequately take account of, and include measures to 
address the safety, integrity, protection or, where necessary, relocation of existing 
network utilities that traverse, or are in close proximity to, the designation during the 
construction of the City Rail Link. 

24.3For the avoidance of doubt and for the purposes of this condition an "existing Network 
Utility" includes infrastructure operated by a Network Utility Operator which was: 

(a) In place at the time the notice of requirement for the City Rail Link was served on 
Auckland Council (23 August 2012); or 

(b) Undertaken in accordance with condition 6 of this designation or the section 
176(1)(b) RMA process. 

24.4The CEMP shall be prepared in consultation with Network Utility Operators who have 
existing Network Utilities that traverse, or are in close proximity to, the designation 
and shall be adhered to and implemented during the construction of the City Rail Link. 
The CEMP shall include as a minimum: 

(a) Cross references to the Communication and Consultation Plan for the methods 
that will be used to liaise with all Network Utility Operators who have existing 
network utilities that traverse, or are in close proximity to, the designation; 

(b) Measures to be used to accurately identify the location of existing Network 
Utilities, and the measures for the protection, support, relocation and/or 
reinstatement of existing Network Utilities; 

(c) Methods to be used to ensure that all construction personnel, including 
contractors, are aware of the presence and location of the various existing 
Network Utilities (and their priority designations) which traverse, or are in close 
proximity to, the designation, and the restrictions in place in relation to those 
existing Network Utilities. This shall include: 

(i) Measures to provide for the safe operation of plant and equipment, and the 
safety of workers, in proximity to existing Network Utilities; 

(ii) Plans identifying the locations of the existing Network Utilities (and their 
designations) and appropriate physical indicators on the ground showing 
specific surveyed locations; 

(d) Measures to be used to ensure the continued operation of Network Utility 
Operations and the security of supply of the services by Network Utility Operators 
at all times; 

(e) Measures to be used to enable Network Utility Operators to access existing 
Network Utilities for maintenance at all reasonable times on an ongoing basis 
during construction, and to access existing Network Utilities for emergency and 
urgent repair works at all times during the construction of the City Rail Link; 

(f) Contingency management plans for reasonably foreseeable circumstances in 
respect of the relocation and rebuild of existing Network Utilities during the 
construction of the City Rail Link; 

(g) A risk analysis for the relocation and rebuild of existing Network Utilities during 
the construction of the City Rail Link; 

Earthworks management (including depth and extent of earthworks and 

orar ancl .. ermanent.ste~bili!;atie>n.mea!)UrE!!> •. fe>rE!artbwe>rl<sJnc:le>~E! ... 
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proximity to existing Network Utilities; 

(i) Vibration management and monitoring for works in close proximity to existing 
Network Utilities; 

(j) Emergency management procedures in the event of any emergency involving 
existing Network Utilities; 

(k) The process for providing as-built drawings showing the relationship of the 
relocated Network Utilities to the City Rail Link to Network Utility Operators and 
the timing for providing these drawings; 

(I) Measures to ensure that network utility services are not interrupted to the Mt 
Eden Corrections Facility as a result of City Rail Link works. The requiring authority 
shall advise the Department of Corrections and the entity contracted by 
Department of Corrections to administer and run the Mt Eden Corrections facility 
at 1 Lauder Road, of any works on network utilities in the vicinity of the Mt Eden 
Corrections Facility which may impact on utility service provision to the Mt Eden 
Corrections Facility at least 14 days prior to those works occurring to allow the 
Department of Corrections (and the entity contracted to administer and run the 
facility at 1 Lauder Road) to arrange suitable contingencies. Communication and 
consultation with the Department of Corrections, and the entity contracted to 
administer and run the facility at 1 Lauder Road, shall be recorded in accordance 
with condition 15) of this designation. The Requiring Authority shall be 
responsible for ensuring that construction works do not interrupt network utility 
services to the Mt Eden Corrections Facility, unless by prior arrangement with 
Department of Corrections and the entity contracted by Department of 
Corrections to administer and run the Mt Eden Corrections facility at 1 Lauder 
Road. 

(m) A summary of the consultation (including any methods or measures in dispute and 
the Requiring Authorities response to them) undertaken between the Requiring 
Authority and any Network Utility Operators during the preparation of the CEMP. 

24.51f the Requiring Authority and a Network Utility Operator cannot agree on the 
methods proposed under the CEMP to manage the construction effects on the 
Operator's network utility operation, unless otherwise agreed, each party will appoint 
a suitably qualified and independent expert, who shall jointly appoint a third such 
expert to advise the parties and make a recommendation. That recommendation will 
be provided by the Requiring Authority as part of the CEMP along with reasons if the 
recommendation is not accepted. 

Transport, Access and Parking 

25 

1 
4 
5 
6 

General Transport, Access and Parking 

25.1A Transport, Access and Parking DWP shall be prepared to manage the adverse effects 
of construction of the City Rail Link, or any part of it, on the transport network. 

25.2The objective of the Transport, Access and Parking DWP is to so far as is reasonably 
practicable, avoid, remedy or mitigate the adverse effects of construction on 
transport, parking and property access. This is to be achieved by: 

(a) Managing the road transport network for the duration of construction by 
adopting the best practicable option to manage congestion; 

(b) Maintaining pedestrian access to private property at all times; and 

(c) Providing on-going vehicle access to private property to the greatest extent 

...... -r-.. .., possible. 
4P -~~~~ 

_,..·-;~ .. ~·~\~Ql. !/2~:f3'i"G~chievethe above objective, thefollowingshaUbe includedintheJransport, 
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Access and Parking DWP: 

(a) The road routes which are to be used by construction related vehicles, particularly 
trucks to transport construction related materials, equipment, spoil, including 
how the use of these routes by these vehicles will be managed to mitigate 
congestion, and to the greatest extent possible, avoid adverse effects on 
residential zoned land and education facilities; 

(b) Transport route options for the movement of construction vehicles carrying spoil, 
bulk construction materials or machinery shall be identified and details provided 
as to why these routes are considered appropriate routes. In determining 
appropriate routes, construction vehicles carrying spoil, bulk construction 
materials or machinery shall as far as practicably possible only use roads that: 

(i) Form part of the regional arterial network; 

(ii) Are overweight I over dimensioned routes; 

(iii) Or other routes (specified below) where no other practical option is available. 

(c) For the purposes of this condition the following routes (that at the time this 
designation was confirmed were not part of the regional arterial network and I or 
overweight I over dimensioned) shall be used where practicable for the 
movement of construction vehicles carrying spoil, bulk construction materials or 
machinery: 

(i) Ngahura Road, for trucks heading to/from Eden Terrace construction site; 

(ii) Dundonald Street and Basque Road, for trucks heading to/from the Newton 
Station construction sites; 

(iii) Pitt Street (between Hobson Street and Hopetoun Street), Beresford Square, 
Mercury Lane, Canada Street and Upper Queen Street (between Canada 
Street and Karangahape Road), for trucks heading to/from Karangahape 
Station construction sites; 

(iv) Wellesley Street (between Nelson Street and east of Albert Street), Cook 
Street (between Mayoral Drive and Hobson Street) and Mayoral Drive 
(between Wellesley Street and Cook Street) for trucks heading to/from Aotea 
Station construction sites; 

(v) Nelson Street (north of Wellesley Street), Hobson Street (north of Cook 
Street) and Lower Albert Street, for trucks heading to/from the Albert Street 
and Downtown construction sites. 

(d) Where other routes are necessary (other than those routes identified above), the 
Transport, Access and Parking DWP shall identify any residential zoned land and 
education facilities and shall provide details on how adverse effects from these 
vehicle movements are to be mitigated through such measures as: 

(i) Communication and consultation (in accordance with Condition 15 ofthis 
designation) with these properties in advance of the vehicle movements 
occurring; 

(ii) Restricting vehicle movements on Monday to Friday to between 9.30am and 
4pm, and on Saturday to between 9am and 2pm. 

(e) Proposed temporary road lane reductions and I or closures, alternative routes 
and temporary detours, including how these have been selected and will be 
managed to mitigate congestion as far as practicably possible and how advance 
notice will be provided; 

How disruption to the use of private property will be mitigated through: 

... ') .... E11S.llring.p~destrian.ancl.cyc1E!.ac:c~~~JC>. priv(lte propertyisr~t<liOE!cl (lt all ... 
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times; 

(ii) Providing vehicle access to private property as far as practicably possible at all 
times, except for temporary closures where landowners and occupiers have 
been communicated and consulted with in reasonable advance ofthe 
closure; and 

(iii) How the loss of any private car parking will be mitigated through alternative 
car parking arrangements. 

(g) Where an affected party unexpectedly finds their vehicle blocked in as a result of 
a temporary closure, the Requiring Authority shall (within reasonable limits) offer 
alternative transport such as a taxi, rental car, or other alternative. 

Note: For the purposes of designation Conditions 25, 27, 28, 29 and 30 "temporary 
closure" is defined as the following: 

{i) In place for less than six hours, the Requiring Authority shall communicate and 
consult on the closure at least 24 hours in advance, but is not required to offer 
or provide alternative parking arrangements, though it may choose to offer 
this on a case by case basis in consultation with the affected party; and 

{ii) In place for between six and 72 hours, the Requiring Authority shall 
communicate and consult on the closure at least 72 hours in advance, and will 
offer and provide where agreed with the affected party alternative parking 
arrangements. The alternative parking arrangement should be as close to the 
site affected as is reasonably practicable. 

(h) How disruption to use of the road network will be mitigated for emergency 
services, public transport, bus users, taxi operators, freight and other related 
vehicles, pedestrians and cyclists through: 

(i) Prioritising, as far as practicably possible, pedestrian and public transport at 
intersections where construction works are occurring; 

(ii) Relocating bus stops and taxi stands to locations which, as far as practicably 
possible, minimise disruption; and 

(iii) Identifying alternate heavy haul routes where these are affected by 
construction works. 

(i) Cross references to the specific sections in the Communication and Consultation 
Plan that detail how emergency services, landowners, occupiers, public transport 
users, bus and taxi operators, and the general public are to be consulted with in 
relation to the management of the adverse effects on the transport network. 

(j) The alternative (to road) transport options that are available (including the option 
of rail use at the main construction site adjacent the North Auckland Rail line) and 
that have been considered and assessed for the transportation of spoil. This will 
include as applicable: 

(i) Benefits that could be provided by alternative options; 

(ii) Potential adverse effects associated with alternative options; 

(iii) Where an alternative option is proposed, methods for managing potential 
adverse effects; and 

(iv) Reasons for either adopting or not adopting alternative transport options. 

Monitoring of Transport Network Congestion 

26.1 To achieve the objective of Condition 25.2(a), the Requiring Authority will undertake 
26 1 monitoring of the transport network and implement additional mitigation measures as 

~ required to manage congestion to achieve the best practicable option. 

~)\\'\GUll\; ~ Thf!purpose of the monitoring is to monitorcongestion on thetransp()rtnetworkby 
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measuring average delays for traffic travelling along specified routes. The evaluation 
times will be: 

(a) The average travel times over the weekday two hour morning peak period; and 

(b) The average travel times over the weekday two hour evening peak period; and 

(c) The average weekday inter-peak travel times between 9am to noon, noon to 2pm 
and 2 to 4pm. 

26.3The Requiring Authority shall carry out continuous monitoring for the duration that 
construction of the City Rail Link is occurring. The intention is that this monitoring is to 
be continuous, although it is acknowledged that there may be occasional 
malfunctions. 

26.41f a congestion incident occurs (such as an accident), the monitoring during the 
affected period will be considered unrepresentative. 

26.5Monitoring shall commence six months prior to construction ofthe City Rail Link to 
establish a baseline of existing transport congestion. 

26.6The monitoring will establish whether the City Rail Link construction works have 
increased traffic delays as follows: 

(a) Either by more than 10 minutes (from the monitoring previously undertaken in 
accordance with this condition) 

(b) Or if the travel times are more than three minutes or 30% greater than the 
forecast modelled increases along that route (according to the most recent traffic 
model test of that scenario, undertaken prior to the start of construction. The 
modelled time is to be based on the Auckland City Centre SATURN traffic model or 
a different traffic model approved by the Requiring Authority). 

(c) The 30% above shall only apply for an increase predicted to be over four minutes. 

26. 71f the travel times exceed the above criteria on any one of the specified routes, then 
additional mitigation shall be implemented by the Requiring Authority in its role as the 
Road Controlling Authority (under its statutory obligation). The additional mitigation 
could include but is not limited to advertising alternative routes, removing on street 
car parking or implementing operational measures, such as lane reconfigurations or 
signal phasing, to increase capacity on the surrounding network where reasonably 
possible at that time. 

26.8The purpose of additional mitigation measures is to mitigate the increases in traffic 
delays, reducing these to below the levels identified in Condition 26.6 as far as is 
reasonably achievable. 

26.9For the purposes of this condition, the following are the specified routes: 

(a) Wellesley Street (between Victoria Street and Princes Street) 

(b) Victoria Street (between Wellesley Street and Princes Street) 

(c) Customs Street/Fanshawe Street (between Nelson Street and Tangihua Street) 

(d) Quay Street/Lower Hobson Street (between Fanshawe Street/Hobson Street and 
Tangihua Street) 

(e) Nelson Street/Hobson Street (between Pitt Street and Fanshawe Street) 

(f) Queen Street (between Mayoral Drive and Customs Street) 

(g) New North Road/Symonds Street (between Dominion Road and Newton Road) 

(h) Mount Eden Road (between Normanby Road and Symonds Street) 

,~ (i) Khyber Pass Road between the southern motorway ramps and Symonds Street if 
•. ,, this route is to be used by construction related trucks 

'\:~~;~)\ Ne\Nton Road between the northwestern motorway ramps and Sy~onds Street 
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26.10 The specified routes shall exclude whichever east-west route has its intersection 
with Albert Street closed at the time of the surveys. 

Transport, Access and Parking: Specific Requirements (Britomart to Mayoral Drive) 

27.1To achieve the objective in Condition 25, the following measures shall be 
implemented: 

(a) A vehicle access lane at least 3m wide shall be provided along the eastern side of 
Albert Street between Customs Street and Victoria Street to provide access to 
properties (except that while the Albert Street/Victoria Street intersection is 
closed, this access lane is only to be provided between Customs Street and 
Durham Street); 

(b) A vehicle access lane at least 3m wide shall be provided along the western side of 
Albert Street between Customs Street and Victoria Street to provide access to 
properties, except that: 

(i) While the Albert Street/Customs Street intersection is closed, this access lane 
is only to be provided between Victoria Street and Wolfe Street; 

(ii) While the Albert Street/Victoria Street intersection is closed, this access lane 
is only to be provided between Kingston Street and Customs Street. If 
Kingston Street is also to be closed to Albert Street during this construction 
stage, this access lane shall be provided between Wyndham Street and 
Customs Street; and 

(iii) For a single period of up to 3 months while the cut and cover trench structure 
establishment works are carried out along Albert Street between Swanson 
Street and Customs Street, this access land is only required to be provided 
between Victoria Street and Swanson Street if northbound traffic is otherwise 
diverted via Swanson Street West and Federal Street. 

(c) The east-west I west-east connection (two fully operational traffic lanes in each 
direction) is to be maintained in each direction at two of the Customs Street, 
Victoria Street and Wellesley Street intersections with Albert Street during the 
period when the third of those intersections is otherwise fully closed; 

(d) The left turn movement from Customs Street (from the east) into Albert Street, 
and the left turn from Customs Street (from the west) into Albert Street, shall be 
retained while the Albert Street I Customs Street intersection is fully closed; 

(e) The left turn from Durham Street into Queen Street shall be reopened while the 
Albert Street/Victoria Street intersection is fully closed; 

(f) Two way access shall be provided on the single service lane along the western side 
of Albert Street between 87 Albert Street and Kingston Street while the Albert 
Street/Victoria Street intersection is fully closed. If Kingston Street is also to be 
closed to Albert Street during this construction stage, this access shall be provided 
to Wyndham Street; 

(g) Vehicular access into and egress from: 

(i) Mills Lane to and frpm either Albert Street or Swanson Street; and 

(ii) The Stamford Plaza Auckland main entrance and forecourt area is to be 
provided at all times and for the avoidance of doubt cannot be temporarily 
closed during construction. 

(h) Providing pedestrian and cycle access to private property at all times; 

Providing footpaths of at least 1.5m in width along either side of Albert Street; 

At a minimum two safe crossing passageways (which are "fully accessible" with a 

... minimllmwidJh9f.:L.!?m vvi<:le.an<:l. vvell.lit),need to.be provicl~<:l.in.th~.vicinit Qf .. 
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Swanson Street and Wyndham Street, in addition to pedestrian crossings at the 
intersections of Victoria Street and Customs Street; 

(k) Ensuring that construction traffic does not use Swanson Street, Wolf Street or 
Federal Street north of Swanson Street; 

(I) During the Kingston Street closure, pedestrian access to and from the Auckland 
District Court's fire escape on the north side of Kingston Street shall be 
maintained at all times; and 

(m) 18 metres of on street parking within Kingston Street shall be reversed for police 
at the nearest practicable location. 

27.2The Traffic, Access and Parking DWP shall demonstrate how these measures will be 
implemented and shall also include the following: 

(a) How construction works will be undertaken to mitigate congestion on Albert . 
Street, Wellesley Street, Victoria Street, Customs Street, and Quay Street including 
retaining east-west traffic movements across Albert Street on Customs Street, 
Victoria Street and Wellesley Street; 

(b) The timing and sequencing of temporary road lane reductions and I or closures, 
and the alternative routes and temporary detours to be used, including: 

(i) How these have been selected and will be managed to, where practicable, 
mitigate congestion on the surrounding road network; 

(ii) How the Albert StreetiWyndham Street intersection will be reopened as soon 
as practically possible; 

(c) How disruption to the use of private property located immediately adjacent the 
designation with access onto Galway Street, Tyler Street, Queen Elizabeth Square, 
Customs Street, Albert Street, Kingston Street, will be mitigated through: 

(i) Providing vehicle access to private property as practicably possible at all 
times; 

(ii) Retaining local vehicle access to properties located along Albert Street (which 
may include only left in, left out access); 

(iii) Retaining access for loading and unloading of goods located along the service 
lane on the eastern side of Albert Street, between Victoria Street and 
Wellesley Street; and; 

(iv) Providing an on street loading bay on Customs Street, Lower Albert Street or 
Lower Queen Street to provide servicing to 21 Queen Street if access during 
construction cannot be provided to the existing loading bay area for 21 Queen 
Street, accessed from Lower Albert Street; and; 

(v) Providing access for loading and unloading of goods between Wyndham Street 
and Victoria Street West. 

(d) How disruption to the use of the local road network will be mitigated for private 
bus users, pedestrians and cyclists through: 

(i) Providing, where practicable, for the continued operation of private bus 
operators from hotels and other pick up I drop off locations in the city centre 
area (cross references to the Communication and Consultation Plan for 
consulting with private bus operators shall be included in the CEMP and 
Traffic, Access and Parking DWP); and 

(ii) Retaining pedestrian and cycle access through Lower Queen Street and I or 
Queen Elizabeth Square to provide access to and from the Ferry terminal and 
Customs Street; and 

Howdisrupti()Qto.pedestrians.and.cyclists.requiringthee~bility.tC>.crossfrom east .. 
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29 
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to west (and vice versa) across Albert Street between Victoria Street and Customs 
Street can be mitigated through providing, where practicable, safe pedestrian and 
cyclist passageways across the construction works on Albert Street. 

Transport Access and Parking: Specific Requirements (Karangahape Station Area) 

28.1To achieve the objective in Condition 25, the following measure shall be implemented: 

(a) Retaining one lane of traffic in each direction on Pitt Street (unless otherwise 
agreed with the Auckland Council Consent Monitoring officer); and 

(b) Spoil trucks shall not use East Street where practicable and on-street parking at 
the Southern end of East Street will be retained. 

28.2 The Traffic, Access and Parking DWP shall demonstrate how these measures will be 
implemented and shall also include the following: 

(a) How construction of the shafts providing access to the Station can be undertaken 
to mitigate congestion on Pitt Street, Karangahape Road, and Mercury Lane; 

(b) The timing and sequencing of temporary road lane reductions and I or closures on 
Pitt Street, Mercury Lane, and the western end of Beresford Street, and the 
alternative routes and temporary detours to be used, including how these have 
been selected and will be managed to, where practicable, mitigate congestion on 
the surrounding road network; . 

(c) How disruption to the use of private property located immediately adjacent the 
surface designation with access onto Beresford Street, Pitt Street, Mercury Lane, 
and East Street will be mitigated through: 

(i) Providing pedestrian and cycle access to private property at all times, 
particularly those businesses located at the eastern end of Beresford Street 
and the northern end of Mercury Lane; 

(ii) Providing vehicle access to private property, which may include only a turn in 
and a turn out in the same direction), as practicably possible at all times, 
except for temporary closures where landowners and occupiers have been 
communicated and consulted with in reasonable advance of the closure; 

(iii) Providing local vehicle access to properties located along Beresford Street 
and Samoa House Lane (which may include only a turn in and a turn out in 
the same direction); 

(iv) Alternative parking arrangements or other offers for resolving the temporary 
loss of car parking during construction for the Hopetoun Alpha Building. 

Transport, Access and Parking: Specific Requirements (Newton Station Area) 

29.1 To achieve the objective in Condition 25, the Traffic, Access and Parking DWP shall 
include the following: 

(a) How construction of the shafts providing access to the Newton Station, although 
constructed wholly on private land, can be undertaken to mitigate construction 
related congestion on Symonds St, the Symonds Street I Mt Eden Road I New 
North Road intersection, Dundonald Street, and the western end of Basque Road; 

(b) The timing and sequencing of temporary road lane reductions and I or closures on 
Symonds St in the vicinity of the intersection of Symonds Street I Mt Eden Road 
and New North Road, Dundonald Street, and the western end of Basque Road, 
and the alternative routes and temporary detours to be used, including how 
these have been selected and will be managed to, where practicable, mitigate 
congestion on the surrounding road network; 

.... ~-~1~ ... ~_!-.i, --: ...,,,~ 
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western end of Basque Road will be mitigated through: 

(i) Providing pedestrian and cycle access to private property at all times, 
particularly for those businesses and residences located along Symonds Street 
and Dundonald Street; 

(ii) Providing vehicle access to private property, which may include only a turn in 
and a turn out in the same direction), as practicably possible at all times, 
except for temporary closures where landowners and occupiers have been 
communicated and consulted with in reasonable advance of the closure. How 
the loss of public pay and display parking located at the Auckland Transport 
Symonds Street Public Car Park will be mitigated through alternative parking 
arrangements. The Requiring Authority may be able to arrange such 
alternative car parking at the Burleigh Street car park. 

(d) The effects of the temporary use of the Symonds Street car park as a construction 
site are to be mitigated by the Requiring Authority by active parking management 
and enforcement, within 400m of the car park, to maximise shortterm parking 
within this area 

Transport and Property Access: Additional Requirements {NAL Area) 

30.1To achieve the objective in Condition 25, the following measures shall be 
implemented: 

(a) The retention of at least two traffic lanes (one in either direction) on Mt Eden 
Road during the construction of the replacement Mt Eden Road Bridge; 

(b) During the closure of the Normanby Road level crossing to construct the grade 
separated crossing, the Mt Eden Road and Normanby Road intersection shall be 
signalised and a second traffic lane shall be provided on the Boston Road 
approach to its intersection with Mt Eden Road intersection. Additionally, the no 
parking restrictions on Boston Road shall be extended along the length of Boston 
Road and considered for any adjacent local roads to facilitate through traffic; 

(c) A temporary pedestrian crossing (over the rail line) at Norman by Road is to be 
provided for the period of the temporary closure of the Norman by Road 
connection; 

(d) Access will be maintained to Nikau Street at all times by at least one lane 
(minimum 3m), and two lanes on Nikau St between Flower and Korari Streets. 
Access to sites within Flower Street and Korari Street is to be retained, from Nikau 
Street or New North Road, at all times; 

(e) Construction works will be undertaken to ensure two-way access is maintained at 
all times for vehicles to all accessways to the MediaWorks site including staff and 
visitors cars, trucks and service vehicles; 

(f) Providing for traffic to turn right out of Ruru Street to reduce any congestion 
(particularly at peak times) resulting from not being able to travel via Nikau Street 
to the traffic lights at Flower Street and New North Road; 

(g) Providing accessibility along Mt Eden and Norman by Roads as a priority for, where 
practicable: public transport (buses), emergency services, access to properties for 
pedestrians, and cyclists; 

(h) Construction works will be undertaken to ensure two-way access is maintained at 
all times for all vehicles accessing the Mt Eden Corrections Facility at Lauder Road 
(including staff and visitors' cars, service vehicles, pr.ison vans, emergency vehicles 
and buses), communication and consultation with the Department of Corrections, 

..-·::::tv: Jj..........._ and the entity c~otracte?. by Department of Correct~ons to administer and run ~he 
L~'4<':.-':>· '"··., ~MtEden Corrections fac1hty at 1 Lauder Road, on th1s mattershallberecordedm 
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accordance with Condition 15) of this designation. The Requiring Authority shall 
be responsible for ensuring that the construction works do not restrict 24-hour 
two-way access for all vehicles accessing the Mt Eden Corrections Facility at 
Lauder Road; 

(i) Construction works will be undertaken to ensure two-way access is maintained at 
all times for vehicles accessing the premises at 51-63 Normanby Road, including 
staff and visitors cars, trucks and service vehicles. The measures shall: 

(i) Ensure safe and reasonable access to and from the site, to Austroads 
standards; 

(ii) Not result in the loss of any on site parking; 

(iii) Incorporate a crossing width sufficient not to reduce the range of vehicles 
required to access the site, relative to the existing situation; 

(iv) It is noted that the site is used occasionally by large trucks of up to 18m. 
These vehicles are to be provided for in the design of the access (i.e. the 
vehicle crossing and the access onto the site); 

(v) Following completion of the grade separation of Norman by Road safe and 
reasonable access will be provided to and from the property at 51-63 
Normanby Road to meet the relevant Austroads and NZS2890.1 standards or 
the applicable standard required by the road controlling authority. 

(j) Construction works will be undertaken to ensure pedestrian and two-way vehicle 
access is maintained at all times to access the premises at 32 Norman by Road, 
including staff and visitors cars, trucks and service vehicles. The measures shall: 

(i) Ensure safe and reasonable access to and from the site, to Austroads 
standards; 

(ii) Incorporate a crossing width sufficient not to reduce the range of vehicles 
required to access the site, relative to the existing situation; 

(iii) Should the Requiring Authority require part of the site at 32 Normanby Road 
that is currently used for 40 car parking spaces for the construction of the City 
Rail Link 34 alternative car parking spaces will be provided at 14-22 Boston 
Road (in accordance with Plans CRL-EFC-CON-000-DRG-0064 Revision 1 dated 
8/7/16 and CRL-EFC-ROA-000-DRG-1027 Revision 4 dated 30/6/16, 1028 
Revision 4 dated 30/6/16 and 1127 Revision 2 dated 30/6/16). The Requiring 
Authority shall provide safe pedestrian access across the North Auckland Line 
and into the site for customers and staff, visiting or employed at the site in 
accordance with Condition 30.1(c) until the grade separation works are 
completed and permanent access is reinstated to the site. 

(k) At completion of the grade separation of Norman by Road safe and reasonable 
pedestrian and vehicle access to and from the site and 34 on site car parking 
spaces will be provided for the property at 32 Norman by Road. In the case of 
pedestrian and vehicle access and parking arrangements, this will be in 
accordance with Plans CRL-EFC-ROA-000-DRG-1027 Revision 4 dated 30/6/16, 
1028 Revision 4 dated 30/6/16 and 1127 Revision 2 dated 30/6/16, and the 
following requirements: 

(i) The access will meet relevant Austroads, NZS2890.2 and the Auckland Council 
District Plan: Isthmus Section design standards; 

'""""''"'"' . (ii) The design, structures and barriers associated with the pedestrian access to 
/~~\~ ,(-JG -~ .... ,,, the site will be subject to the urban design process of Condition 47; and 

;!{:';:\-- --~-~~~><{t~~rovision for landscape planting shown on CRL-EFC-ROA-000-DRG-1127 

__ ~:>/ / · · · · · · _•-~ _ \':D ~~,evision 2 dat~d 30/6/16 _ 
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(m) Construction of the grade separation works at Normanby Road on the parcels of 
land identified on the CRL NOR6 Sheet 2 as parcels 242, 243, 244, 245, 246, 393, 
394, shall not commence until the KiwiRailland is available and written 
confirmation of this has been provided by the Requiring Authority to Auckland 
Council. 

(n) Access to Water Street to and from Mt Eden Road for CRL construction related 
heavy commercial vehicles shall be limited to left-in and left-out movements only. 

(o) Access to 14-22 Boston Road from Normanby Road shall be restricted to left-in 
and left-out movements only; the exception to this will be when Normanby Road 
is closed; and 

(p) During the temporary works along Boston Road, a 1.8m wide footpath on the 
north side of the street, in addition to two 3.0m wide traffic lances shall be 
provided on Boston Road between Norman by Road and Khyber Pass. A safe 
temporary pedestrian crossing facility shall be provided at the western extent of 
Active Construction Zone Ml. 

30.2The Traffic, Access and Parking DWP shall demonstrate how these measures will be 
implemented and shall also include the following: 

(a) How construction works can be undertaken to mitigate congestion on New North 
Road, Ruru Street, Korari Street, Flower Street, Nikau Street, Ngahura Street, 
Porters Avenue, Mt Eden Road, Normanby Road, Boston Road, Nugent Street, and 
the road network in general in this area including: 

(b) Which routes are to be used by construction trucks to remove spoil from the 
construction yard including how the use of these routes by these vehicles will be 
managed to mitigate congestion; 

(c) Which routes are to be used by construction related traffic (especially trucks) to 
deliver construction materials and other related goods and services to the 
construction yard including how the use of these routes by these vehicles will be 
managed to mitigate congestion; 

(d) The grade separation of Normanby Road so that it is undertaken at a time when 
vehicles, pedestrians, and cyclists can be managed and accommodated on 
Dominion Road, Mt Eden Road and Porters Avenue, to an extent which mitigates 
where practicable, delays to travel journeys from congestion on these roads 
resulting from City Rail Link construction works; 

(e) Any reduction in the number of fully operational traffic lanes associated with the 
closure of Norman by Road, and the reduction in the number of vehicle lanes on 
the Mount Eden Road bridge, is to be undertaken on only one of these two routes 
at a time; 

(f) The timing and sequencing of temporary road lane reductions and I or closures at 
the Symonds Street I New North Road I Mt Eden Road intersection , Ruru Street, 
Korari Street, Flower Street, Nikau Street, Ngahura Street, Porters Avenue, Mt 
Eden Road in the vicinity of the bridge over the rail line, Normanby Road, Boston 
Road, Nugent Street in the vicinity of the rail crossing, and the alternative routes 
and temporary detours to be used, including how these have been selected and 
will be managed to, where practicable, mitigate congestion on the surrounding 
road network; 

(g) How disruption to the use of property located immediately adjacent to the 
..... ·-~"-'' .. surface designation with access onto New North Road, Ruru Street, Korari Street, 

4--,. I' ~ .. ' •\ , ~ •. 

/~--~·{'~ ~\~': .'_:--_·_ . _ .. -J!~~_w_,.er. Stre·e-·t,···N· i. kau Street, Ngahura Street, Po~ters Av~~ue, Mt Eden Road, 
f .. jD< .. ____ . _ ~?rr:'_'l~nby Road, Boston Road, Nugent Street w1ll be m1t1gated through: 
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(i) Providing pedestrian and cycle access to private property at all times; 

(ii) Providing local vehicle access and pedestrian access at all times to properties 
located along Flower Street (between Nikau Street and Shaddock Street) and 
Shaddock Street (between Flower Street and its dead end to the east), which 
are not located within the designation footprint, except for temporary 
closures where landowners and occupiers have been communicated and 
consulted with in reasonable advance of the closure; 

(iii) Retaining local vehicle and pedestrian access to properties located outside 
the designation footprint along Haultain Street, Fenton Street, Porters 
Avenue, Ngahura Street, Ruru Street, Korari Street, Flower Street, Nikau 
Street, Mt Eden Road, Boston Road, Nugent Street, and Normanby Road at 
all times except for temporary closures where landowners and occupiers 
have been communicated and consulted with in reasonable advance of the 
closure; and 

(iv) Full accessibility to those parts of Porters Avenue not affected by, but in the 
vicinity of, the construction works; and 

(h) How disruption to the use of Mt Eden Rail Station will be mitigated through 
providing, where practicable, access during construction works associated with 
the replacement of Mt Eden Road Bridge. 

Project Standards - Construction Noise 

31.1Construction noise shall comply with the following Project Standards (unless otherwise 
provided for in a SSCNMP which is approved under Condition 37, 39 or 40): 

Receiver Type 

Occupied commercial and 
industrial buildings 
(including offices) 

Sensitive Noise and 

Vibration Receivers 

(excluding offices) 

Early Childhood Education 

Centres (whilst occupied 

i during normal opening 

hours) 

Bear Park Early Childhood 

1 
Education Centre at 32 

Akiraho Street (whilst 

occupied during normal 

opening hours) 

\ 
' 
~· 

Monday to 
Saturday 

0700-2200 

75 dB LAeq 

75 dB lAeq 

90 dB lAFmax 

Sundays and 

Public Holidays 

0700-2200 

75 dB LAeq 

65 dB LAeq 1 

80 dB LAFmal 

At all other times 

2200-0700 

75 dB lAeq 

60 dB l.Aeq 

75 dB LAFmax 

35 dB lAeq in sleeping areas 

35 dB LAeq in sleeping areas 

65 dB LAeq in outdoor playing areas 
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Notes: 

1. 60dB LAeq for Designation 5 and Designation 6; and 

2. 75dB lAFmax for Designation-S and Designation 6. 

31.2Construction noise shall be measured and assessed in accordance with the provisions 
of NZS 6803:1999 

Project Standards- Blasting Overpressure and Vibration 

For the avoidance of doubt this condition only applies to NoR 6 where blasting is required. 

32.1Prior to commencement of production blasts (ie. blasting that is undertaken as part of 
the construction process), trial blasts (ie. preliminary blasts that occur prior to 
production blasts for the purpose of data acquisition), shall be undertaken to 
demonstrate how adverse effects will be managed and how compliance with 
Conditions 32.2, 32.3 and 32.4 will be achieved in production blasting. Trial blasts will 
determine site-specific attenuation characteristics, air overpressure levels and 
maximum instantaneous charge weight (MIC) thresholds. Outcomes shall be 
documented in a Trial Blasting Report. This Trial Blasting Report shall be used for 
subsequent design of production blasting. 

32.2Air overpressure from the blast events shall not exceed 120 dB Lzpeak at the facade of 
any occupied building measures and assessed in accordance with the provisions of the 
Australian Standard AS 2187.2-2006 Explosives- Storage and use- Use of explosives. 

32.3Air overpressure from blast events shall not exceed 133dB Lzpeak at the facade of any 
unoccupied building measured and assessed in accordance with the provisions of 
Australian Standard AS 2187.2-2006 Explosives- Storage and use- Use of explosives. 

32.4Unless a SSCNVMP is approved under Conditions 38, 39 or 40 which includes an 
alternative blasting vibration standard: 

(a) Vibration from blast events shall not exceed 10mm/s PPV for 95% of blast events 
and 15mm/s for 100% blast events when measured at the foundation of any 
building that will be occupied during the blast event when measured and assessed 
in accordance with the provisions of DIN 4150-3:1999. 

(b) Vibration from blast events shall not in any case exceed the limits specified in 
Condition 33 when measured at the foundation of any building when measured 
and assessed in accordance with the provisions of Condition 33. 

32.5 For the purposes of 32.2 and 32.3, a building is deemed to be occupied if there are 
persons inside only during the blast event (ie. if the occupants of a dwelling are out 
(eg. at work) during the blast event then the dwelling is deemed to be unoccupied). 

32.6 Blasts must be performed at set times during the daytime only, between 9am and 
Spm, Monday to Saturday only. 

32.7 Comprehensive vibration and air overpressure level predictions must be performed 
prior to every blast event. 

32.8 Blasting shall not be carried out where overpressure levels are predicted to be above 
the Project Standards in 32.1 and 32.2 at any building. Blasting shall not be carried out 
where vibration levels are predicted to be above the project standards in Condition 
32.4 at any building. 

32.9 These criteria may be varied only by a Site Specific Construction Noise Management 

......... f'lan (SSC:f\JMI'lthathas IJE!~I1 a rov~d underC:onditia.n 3]. .. 

Project Standards- Construction Vibration 

33.1Construction vibration (including blasting) shall comply with the following Project 
Standards for building damage (unless otherwise provided for in a SSCVMP which is 
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1 
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approved under Condition 38, 39 or 40) 

Type of 
Structure 

Short-term (transient) vibration1 

PPV at the foundation at a PPV at 
frequency of horizontal 

1-10Hz 10-50Hz 50-100Hz plane of 

(mm/s) (mm/s) (mm/s) highest floor 
(mm/s) 

Commercial/ 20 20-40 40-50 40 
Industrial 

Residential/ 5 5-15 15-20 15 
School 

Historic or 3 3-8 8-10 8 
sensitive 
structures 

Project Standards- Construction Vibration (Amenity) 

Long-term 
(continuous) 

vibration 

PPV at 
horizontal 
plane of 

highest floor 
(mm/s) 

10 

5 

2.5 

34.1Between the hours of 10pm and 7am vibration generated by construction activities 
(excluding blasting) shall not exceed: 

(a) a Peak Particle Velocity (PPV) of 0.3mm/s when measured at any part of the floor 
of any bedroom; 

(b) a noise level of 35 dB LAeq(lSmin) when measured in any bedroom. 

34.2 Between the hours of 7am and 10pm vibration generated by construction activities 
(excluding blasting) shall not exceed: 

(a) A Peak Particle Velocity (PPV) of 1mm/s as measured on the floor of the receiving 
room for residentially occupied habitable rooms, bedrooms in temporary 
accommodation and medical facilities; and 

(b) A Peak Particle Velocity (PPV) of 2mm/s as measured on the floor of the receiving 
room for retail and office spaces (including work areas and meeting rooms); 

34.3 The limits in 34.1 and 34.2 shall only be investigated and applied upon the receipt of a 
complaint from any building occupant. They shall not be applied where there is no 
concern from the occupant ofthe building. 

34.4 Where the limits in 34.1 and 34.2 are found (through measurement) to be exceeded 
then a SSCVMP shall be prepared for that receiver (Condition 38). 

Project Standards- MediaWorks 

35.1 The noise and vibration limits set out in Conditions 35.2 and 35.3 shall apply only 
during Sensitive Times. For the purposes of MediaWorks, Sensitive Times are defined 
as follows: 

(a) During scheduled live broadcasting 

(b) During emergency/breaking news live broadcasting 

(c) During scheduled recording sessions 

If the limits are complied with in Studio 1, the noise and vibration levels in all other 
Studios will be acceptable. 

<~~M;:;-'·"'-. For the avoidance of doubt, (a)-( c) above include sound checks as well as actual 
/.... ·~:~_: ----.,----.... ~ broadcast/recording time. 

.... /::-8 ~--~;'' -<' -~, >,r~~ NoisE! Umits-~tudi()s ........................................................................................ . 
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35 

36 
1 

2 

The noise level (whether air borne or reradiated from ground vibration) from all 
construction sources as received inside Studio 1 shall not exceed 30dB LAeq (s min) and 
33 dB LAeq(lsec). These limits apply to the construction component of the total noise. 
However for up to two periods of tunnelling, each no more than 15 consecutive days, 
the noise limits may be up to 5 decibels higher (ie. 35dB lAeq(Smin) and 38 dB LAeq(lsec)) 
during Sensitive Times, other than during the Live Broadcasting Periods as follows: 

(a) Weekdays: 

0600-0900 hours 

1200-1230 hours 

1730-1930 hours 

2230-2330 hours 

(b) Christmas holiday season (Saturday prior to Christmas Day to Sunday following 
New Years Day inclusive) and weekends: 

1730-1900 hours 

The Requiring Authority must give MediaWorks at least 12 days notice of the 
commencement of each such period. 

35.2A Rockbreaking shall not be used for tunnel excavation within lOOm of the 
MediaWorks site during Sensitive Times unless compliance with the noise limits in 
Condition 35.2 can be demonstrated in accordance with the methodology set out in 
the SSCNVMP. 

35.3 Vibration Limits- Studios 
For the protection of studio camera image quality, the construction vibration level 
(including blasting) as received inside Studio 1 shall not exceed 0.1mm/s PPV. This 
limit may be elevated by agreement of both the Requiring Authority and MediaWorks 
where image quality is found to be unaffected. 

35.4 Noise level measurements inside Studio 1 shall be undertaken at a position that is 
representative to the level received within 2m from, and at a similar height to, the 

. microphone of the main presenter(s). 

35.5 Noise level measurements inside Studio 1 shall be undertaken with all doors to the 
studio closed. 

35.6 For the protection of amenity, the construction vibration level as received in inside 
office areas, meeting rooms and technical suits shall not exceed 1mm/s PPV (as 
received on the floor of the receiving room) when those spaces are in use. 

35.7 For the prevention of building damage, the construction vibration level shall not 
exceed the limits in Condition 33 at all times~ 

35.8 For the protection of sensitive equipment, the construction vibration (including 
blasting) level shall not exceed 200mg (2m/s2) between 5-500Hz. Levels are to be 
measured on the floor supporting the Sensitive Equipment. 

35.9 All attended noise and vibration measurements shall be undertaken by a suitably 
qualified and experienced expert. 

35.10 For the avoidance of doubt, the MediaWorks conditions (Conditions 35, 40 and 
66) only apply for so long as television, radio and/or interactive media facilities 
broadcast from the MediaWorks site. 

35.11 Blasting shall not occur during MediaWorks Sensitive Times (as defined in 
Condition 35.1). Blasting shall occur at times to be agreed with MediaWorks and as 
documented in the SSCNVMP. 

Construction Noise and Vibration DWP 

For the avoidance of doubt, this condition is applicable to the management of construction 
noise and vibration on all receivers, including sensitive and notable receivers. 
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36.1A Construction Noise and Vibration DWP shall be prepared and implemented. The 
objective of the Construction Noise and Vibration DWP is to provide for the 
development and implementation of identified best practicable option to avoid, 
remedy or mitigate the adverse effects on receivers_of noise and vibration resulting 
from construction. 

36.2The Construction Noise and Vibration DWP shall: 

(a) Adopt the noise and vibration standards for construction set out in Conditions 31, 
32, 33 and 34 of these designations; 

(b) Be generally consistent with the draft Construction Noise and Vibration 
management plan submitted as part of the Notice of Requirement documentation 
{dated 23 August 2013); and 

(c) Identify methods to achieve best practicable option for mitigating adverse effects. 

36.3To achieve this objective, the Construction Noise and Vibration DWP shall include: 

(a) The roles and responsibilities of the noise and vibration personnel in the 
contractor team with regard to managing and monitoring adverse noise and 
vibration effects; 

(b) That piling and road cutting will be restricted to between the hours of 7am to 
7pm, Monday to Saturday; 

(c) Construction machinery and equipment to be used and their operating noise and 
vibration levels; 

(d) Identification of construction activities that are likely to create adverse noise and 
vibration effects, the location of these in the construction site areas, and the 
distance to comply with the Project Criteria in Conditions 31, 32, 33 and 34; 

(e) The timing of construction activities that are likely to create an adverse noise and 
vibration effect; 

(f) The location of sensitive noise and vibration receivers; 

(g) A record of communication and consultation with sensitive noise and vibration 
receivers. The record must include a clear explanation of where any comments 
from sensitive receivers have not been incorporated in the Construction Noise 
and Vibration DWP, and the reasons why not. This information must be included 
in the Construction Noise and Vibration DWP provided to both the Independent 
Peer Review Panel and Auckland Council as part ofthe Outline Plan process 
specified in Condition 11; 

(h) Specific measures to address the concerns raised by those sensitive receivers; 

(i) Specific training procedures for construction personnel including: 

(i) The project noise and vibration performance standards for construction 
(conditions 31, 32, 33 and 34); 

(ii) Information about noise and vibration sources within the construction area 
and the locations of sensitive noise and vibration receivers; and 

(iii) Construction machinery operation instructions relating to mitigating noise 
and vibration; 

(j) Methods and measures to mitigate adverse noise and vibration effects including, 
but not limited to, structural mitigation such as barriers and enclosures, the 
scheduling of high noise and vibration construction, use of low noise and vibration 
machinery, temporary relocation of affected receivers or any other measures or 
offer agreed to by the Requiring Authority and the affected receiver; 

The proposed methods for monitoring construction noise and vibration to be 
undertaken b a suitably qualified erson for the durationofconstruction works 
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including: 

(i) Updating the predicted noise and vibration contours based on the final design 
and construction activities; 

(ii) Confirm which buildings are to be subject to a pre and post building condition 
survey in accordance with Condition 46. This includes consideration of those 
buildings in Appendix One and Two to these conditions; 

(iii) The timing and location for monitoring of buildings during construction is 
required (Note that the flow charts contained in Appendices Band C of 
Appendix J of the technical noise and vibration report provided as part of the 
Notice of Requirement should be used as a guide); 

(iv) Identifying appropriate monitoring locations for receivers of construction 
noise and vibration; 

(v) Procedures for working with the Communication and Consultation Manager 
to respond to complaints received on construction noise and vibration, 
including methods to monitor and identify noise and vibration sources; 

(vi) Procedures for monitoring construction noise and vibration and reporting to 
the Auckland Council Consent Monitoring officer; and 

(vii) Procedures for how works will be undertaken should they be required as a 
result of the building condition surveys; 

(I) Cross references to the specific sections in the Communication and Consultation 
Plan which detail how landowners and occupiers are to be communicated with 
around noise and vibration effects. 

Site Specific Construction Noise Management Plan (SSCNMP) 

For the avoidance of doubt, this condition does not apply to Media Works. 

37.1The objective of a SSCNMP is to detail the best practicable option to avoid, remedy or 
mitigate adverse effects on a receiver resulting from construction noise that does not 
comply with the Project Noise Standards. 

37.2Further to the Construction Noise and Vibration DWP in Condition 36, a SSCNMP shall 
be prepared for any receiver or activity for which air overpressure is either predicted 
or measured to exceed the limits in Condition 32, or where construction noise is either 
predicted or measured to exceed the Project Noise Standards in Condition 31, except 
where the exceedance of the standards in Condition 31 is less than 5 decibels and 
does not exceed : 

(a) 0700-2200: 1 period of up to 2 consecutive weeks in any 2 months 

(b) 2200-0700: 1 period of up to 2 consecutive nights in any 10 days 

37.3For predicted exceedances of less than 5 decibels (refer 37.2) monitoring shall be 
undertaken to confirm the actual noise levels. If exceedance is shown to be more than 
5 decibels, or the period exceeds those detailed, then a SSCNMP will be prepared. 

37.4 In addition to the SSCNMPs prepared in accordance with Condition 37.2, and 
notwithstanding Condition 37.1, the Requiring Authority shall prepare SSCNMPs 
specifying the best practicable option for management, methods and measures to 
mitigate all noise effects for the properties located at: 

(a) 1 Queen Street (Lot 1 DP 165403); 

(b) 21 Queen Street (Lot 1 DP 67723); 

....-- ... (c) 29 Customs Street West (Lot 7 DP 77037) 
11 AN" .• , 

~\'*!)..\~,~-~_:21 --... ,:'~) 188 Quay Street (Lot 5 DP 63972 and Lot 1 DP 78340); and 

_ .. ' >J~)·-~ 23-29 Albert Street (Lot 1 DP 116724). 
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37.4 SSCNMPs will identify: 

{a) The extent to which noise may exceed the Project Noise Standards in Condition 31 
or the overpressure limits in Condition 32; 

{b) The timing and duration of any exceedance; 

{c) Details of the type of activity causing any exceedance; 

{d) The summary of the communication and consultation undertaken with the 
receiver. The summary must include a clear explanation of where any comments 
have not been incorporated, and the reasons why not. This information must be 
included in the SSCNMP provided to both the Independent Peer Review Panel and 
Auckland Council as part of the Outline Plan process specified in Condition 11; 

{e) The methods and measures to mitigate noise effects, including but not limited to, 
potential to offer temporary relocation of affected receivers, alternative 
ventilation, fa~ade sound insulation improvements, building condition surveys in 
the case of overpressure generated by blast events, or other offers made by the 
Requiring Authority and whether these have been agreed to by the affected 
receiver; 

{f) The reasons why the management and mitigation measures and methods reflect 
best practicable option. 

37.6 The SSCNMP shall be submitted for the review of Auckland Council as part of the 
Outline Plan. The works shall then be undertaken in accordance with the SSCNMP 
confirmed by the Requiring Authority as part ofthe Outline Plan. 

Site Specific Construction Vibration Management Plan {SSCVMP) 

For the avoidance of doubt, this condition does not apply to Media Works. 

38.1 The objective of a SSCVMP is to detail the best practicable option to avoid, remedy or 
mitigate adverse effects on a receiver resulting from vibration that does not comply 
with the Project Vibration Standards. 

38.2Further to the Construction Noise and Vibration DWP in Condition 36, a SSCVMP shall 
be prepared: 

{a) For any unoccupied building, structure or infrastructure for which construction 
vibration is either predicted or measured to exceed the Project Vibration 
Standards in Condition 33; 

{b) Where a complaint or concern is raised and the vibration level exceeds the 
amenity levels of Condition 34.2{a) and 34.2{b); 

{c) In response to other concerns or complaints where required {refer Condition 17),l 

{d) For the properties listed in Condition 37.4. 

38.3Where the amenity limits in Conditions 34.2{a) and 34.2{b) are exceeded: 

{a) Best practicable management of vibration must be applied; and 

{b) The vibration activity shall be scheduled to avoid disturbance. If this is not 
practicable then reasonable respite periods shall be provided to reduce vibration 
exposure. 

38.4The limits in condition 33 may be relaxed by a SSCVMP but only for a building, 
structure or infrastructure that has been assessed by a suitably qualified and 
experienced structural engineer and where it has been deemed to be capable of 
withstanding higher vibration levels without sustaining building or structural damage, 

... --- and where appropriate vibration and building condition monitoring regimes are in 

.,(';;.C)\)0!~~L ~~ place. 
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(a) The timing and duration of any exceedance; 

(b) Details of the type of activity giving rise to any exceedance; 

(c) Site Specific vibration criteria that addresses the issue(s) of concern (i.e. building 
damage, amenity and sensitive equipment). Site Specific criteria shall be 
determined by a suitably qualified independent vibration expert; 

(d) The summary of the communication and consultation undertaken with the 
receiver. The summary must include a clear explanation of where any comments 
have not been incorporated, and the reasons why not. This information must be 
included in the SSCVMP provided to both the Independent Peer Review Panel and 
Auckland Council as part of the Outline Plan process specified in Condition 11; 

(e) The methods and measures to mitigate vibration effects, including but not limited 
to, investigating alternative low-vibration construction methods, undertaking 
high-vibration works outside sensitive times, vibration barriers, building condition 
surveys, potential to offer temporary relocation of affected receivers, or other 
offers made by the Requiring Authority and agreed to by the affected receiver; 

(f) The reasons why the management and mitigation measures and methods reflect 
best practicable option. 

38.6The SSCVMP shall be submitted for the review of Auckland Council. The works shall 
then be undertaken in accordance with the SSCVMP confirmed by the Requiring 
Authority as part of the Outline Plan. 

Notable Noise and Vibration Receivers 

For the avoidance of doubt, Conditions 39.5 and 39.6 do not apply to Media Works. 

39.1Further to Condition 36, the Requiring Authority and its contractor, in conjunction with 
a suitably qualified expert, shall work collaboratively with each notable receiver during 
the preparation of a SSCNVMP to confirm the extent and management of adverse 
effects on each Notable Receiver. 

39.21n addition to the Construction Noise and Vibration DWP, a SSCNVMP shall be 
prepared for each identified Notable Receiver. The objective of the SSCNVMP is to 
detail the best practicable option to avoid, remedy or mitigate adverse noise and 
vibration effects on each Notable Receiver. 

39.3The Requiring Authority shall consult with the notable receiver throughout the 
duration of construction and update the SSCNVMP as required to achieve the 
objective in 39.2. 

39.4The SSCNVMP shall include: 

(a) The level at which noise and vibration effects on the notable receiver will 
unreasonably interfere with its operation. This will enable development of the 
site specific criteria. In the case of MediaWorks this is set out in Condition 40; 

(b) Construction activities and equipment which are likely to create adverse noise and 
vibration effects and the location and timing of these in relation to the notable 
receiver; 

(c) The methods and measures associated with the worksite including, but not 
limited to, structural mitigation such as barriers and enclosures, use of low noise 
and vibration machinery and the scheduling of high noise and vibration 
construction; 

K~§\~~f.!y}", ·~"(d) The methods and measures associated with the notable receiver building or 

.... / ~/~JL_·· .. ,}~: ~:{{\ .. ~~~r:~~~~;~~~~n~g~~~~~no;~~~~~dq~~~i~;::~~:~:~~~~~:~~o~::~~:il~~:t~~~a~f .. 
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affected receivers that are proposed to minimise adverse noise and vibration 
effects on the notable receiver; 

(e) Details about the methods to be adopted by the Requiring Authority to minimise 
construction noise and vibration effects on the notable receiver and the 
anticipated effectiveness of those methods; 

(f) A summary of the communication and consultation undertaken with the notable 
receiver. The summary must include a clear explanation of where any comments 
have not been incorporated, and the reasons why not; 

(g) Offers made by the Requiring Authority to the notable receiver to mitigate effects 
and the response by the operators, such as relocation, and whether those offers 
were accepted or not by the notable receiver; 

39.Sif the parties cannot agree on any of the matters above they shall each appoint a 
suitably qualified and independent expert, who shall jointly appoint an independent 
and suitably qualified third expert who shall certify the following matters to be 
included in the SSCNVMP: 

(a) The level at which noise and vibration effects on the notable receiver 
unreasonably interfere with its operation {the certified noise and vibration limit); 

{b) The mitigation methods and measures within the worksite (at source) including, 
but not limited to, structural mitigation such as barriers and enclosures, use of 
low noise and vibration machinery and the scheduling of high noise and vibration 
construction; 

(c) The mitigation methods and measures at the notable receiver including but not 
limited to: isolation of sensitive areas and equipment; dampening of reradiating 
surfaces; any response to such offers; and temporary relocation of affected 
receivers; 

{d) Whether or not the mitigation methods and measures reflect best practicable 
management; and 

(e) Whether or not the residual effects are likely to cause significant disruption to the 
activities of the notable receiver. 

39.6Following the above process the SSCNVMP shall be submitted for the review of 
Auckland Council as part of the Outline Plan. For the avoidance of doubt, the 
Requiring Authority shall not be entitled to make any changes to the SSCNVMP 
through the Outline Plan process following any agreement reached with the notable 
receiver and/or through the above certification process without the consent of the 
notable receiver. The works shall then be undertaken in accordance with the 
SSCNVMP confirmed by the Requiring Authority as part of the Outline Plan process. 

Construction Noise and Vibration Management Plan- Mediaworks 

Further to Condition 36, a SSCNVMP shall be prepared for Media Works implementing the 
project standards in Condition 35. 

40.1 The MediaWorks SSCNVMP shall identify high noise or vibration plant and machinery, 
and list the relevant items that require testing in accordance with Condition 40.4 and 
40.8. 

40.2 Prior to any demolition or construction commencing, the Requiring Authority shall 
undertake a noise survey to determine the Transmission Loss (TL) performance of the 
Media Works building envelope. This testing shall only be undertaken outside of 
Sensitive Times. 

40.3 Prior to any demolition or construction commencing, the Requiring Authority shall 
undertake a vibration survey to determine the transfer function of the Media Works 

... b u ilcling .structl(refrorn ground. vi bration.outsidE!tllE!.I:Ju il ding. ~e>.rE!rad iatE!clnoise in ... 
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Studio 1. This testing shall only be undertaken outside of Sensitive Times. 

40.4 All high noise plant and machinery to be used at a location where it is predicted to 
generate noise levels in excess of 3 dB below the limits specified in Condition 35.2 
shall be tested prior to use, to determine its Sound Power Level (Lw) at a sufficient 
distance from the Media Works building to ensure compliance. These measured Lws 
shall be used to predict the noise level at the MediaWorks building fa!;ade(s) from 
proposed construction scenarios. The fa!;ade TL (refer Condition 40.2) shall then be 
applied to predict the noise levels in the relevant rooms. 

40.5 All high noise plant and machinery may not be used until Condition 40.4 is satisfied, 
taking into account the cumulative noise levels from active sources on the site. 

40.6 The Requiring Authority and its contractor, in conjunction with a suitably qualified 
expert, shall work collaboratively with Media Works during the preparation of a 
SSCNVMP to confirm the extent and management of adverse effects on MediaWo~ks. 

40.7 The SSCNVMP shall set out the requirements for monitoring, the number of monitors, 
the instrument location, any adjustments necessary if a proxy position is required and 
any other procedures or requirements that are necessary. The data shall be available 
in real time to the Requiring Authority, Auckland Council and MediaWorks. 

40.8 Prior to the use of any high vibration equipment to be used at a location where it is 
predicted to generate vibration levels greater than 75% of the PPV vibration limits in 
Condition 35.3, 35.6, 35.7 and 35.8, or reradiated noise within 3 decibels of the limits 
in Condition 35.2, the Requiring Authority shall undertake vibration measurements at 
a sufficient distance from the MediaWorks building to ensure compliance, applying 
the transfer function required by Condition 40.3 to assess reradiated noise. These 
measurements shall be used to determine minimum set-back distances from the 
building to avoid potential exceedances of the vibration limits in Conditions 35.2, 
35.3, 35.6, 35.7 and 35.8. The results of the testing and the outcomes affecting 
construction operations shall be set out in the SSCNVMP. 

40.9 The noise and vibration levels from construction shall be monitored to determine 
compliance with conditions 35.2, 35.3, 35.6, 35.7 and 35.8 continuously by automated 
noise and vibration monitors located at positions that will represent the noise and 
vibration level in the relevant spaces and for the relevant noise and vibration limits. 
The SSCNVMP shall set out the requirements for monitoring, the instrument location, 
any adjustments necessary if a proxy position is required and any other procedures or 
requirements that are necessary including methods to exclude extraneous sources. 
The data shall be available in real time to the Requiring Authority, Auckland Council 
and MediaWorks. 

40.10 Monitoring to determine compliance or otherwise with Condition 35.6+ relating 
to office amenity shall only be undertaken in response to complaints from 
MediaWorks. The measurements must be attended by a suitably qualified person. 

40.11 The SSCNVMP shall set out corrective action measures that must be adopted in 
situations where any of the noise and vibration limits in Conditions 35.2, 35.3, 35.6, 
35.71 and 35.8 are exceeded and where the noise and/or vibration levels are 
unacceptable to MediaWorks. The corrective action measures must include the 
following: 

(a) Immediate cessation of the work(s) that is giving rise to the exceedance; 

(b) A procedure to require the implementation of whatever measures are necessary 
to reduce the noise or vibration levels; 

(c) A monitoring procedure to determine compliance (once the remediation works 

·;:>," are complete); 
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recommenced during Sensitive Times; 

(e) A complaints procedure that is capable of effecting the immediate cessation of 
works_including making a point of contact directly available 24 hours, seven days 
a week. 

40.12 If there is a disagreement between the Requiring Authority and MediaWorks as to 
the content of the SSCNVMP, they shall each appoint a suitably qualified and 
independent expert, who shall jointly appoint an independent and suitably 
qualified third expert who shall certify the matters set out in Condition 40.11 and 
any other matters in dispute in the SSCNVMP. 

40.13 Following the above process the SSCNVMP shall be submitted for the review of 
Auckland Council as part of the Outline Plan. For the avoidance of doubt, the 
Requiring Authority shall not be entitled to make any changes to the SSCNVMP 
through the Outline Plan process following any agreement reached with 
MediaWorks and/or through the above certification process without the consent 
of MediaWorks. The works shall then be undertaken in accordance with the 
SSCNVMP confirmed by the Requiring Authority as part of the Outline Plan 
process. 

Historic Character- Built Heritage 

41.1 The Historic Character DWP shall be prepared to manage the adverse effects on built 
heritage and archaeology that may result from associated works prior to, during, and 
after the construction of the City Rail Link or any part of it. 

41.2The objective of the Built Heritage section is to avoid, remedy or mitigate adverse 
effects on built heritage as far as reasonably practicable. To achieve the above 
objective, the following shall, as a minimum, be included in the built heritage section 
of the Historic Character DWP: 

(a) Preparation of a Building Record and Salvage Strategy that outlines a suitable set 
of procedures for the removal, storage and for later refitting and reuse of 
elements of heritage buildings and/or structures identified for demolition 
including the Griffiths Building, Beresford Toilets, Bluestone Toilets, and the rear 
annex to the building at 223-227 Symonds Street. 

(b) The proposed methods for monitoring building damage that is to be undertaken 
by a suitably qualified person for the duration of construction works. This 
includes confirming which Built Heritage buildings and structures are to be subject 
to a pre and post building condition survey through: 

(i) Using the updated predicted vibration contours undertaken in Condition 36; 

(ii) Reviewing those buildings in Appendix 2 to these conditions in accordance 
with Condition 46.1; 

(iii) Reviewing buildings within the designation footprint (including above sub­
strata designation) or located in close proximity to identify buildings which 
have been recognised as having heritage value as a result of scheduling under 
the Historic Places Act 1993 or in the Auckland Unitary Plan. 

(c) Identification and methodology for recording of Built Heritage directly affected by 
the construction, or associated pre- and post-construction works (i.e. within the 
surface designation footprint), which cannot be retained and I or adaptively re­
used I partially retained. For the avoidance of doubt, the following buildings and 
structures may be demolished: 

(i) Bluestone Toilets (SCDP Category B); 
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(ii) Beresford Toilets; 

(iii) Rear annex to building at 229-231 Symonds Street; and 

(iv) Griffiths Building. 

(d) Identification and methodology for recording Built Heritage directly affected by 
the construction, or associated pre- and post-construction, which are to be: 

(i) Adaptively reused; 

(ii) Partially retained in design and construction; or 

(iii) Built heritage elements have been integrated into other elements of the City 
Rail. 

(iv) In particular, the Requiring Authority shall explore the adaptive re-use of the 
buildings at 51-53 Victoria Street West (known as Martha's Corner building) 
with complete demolition only considered as a last resort. As guidance, an 
appropriate level of adaptive re-use could include retention of the fa~ade on 
all street frontages or the utilisation and incorporation of elements ofthe 
building into the design: 

(e) How Built Heritage Buildings and Structures will be protected during construction 
through the use of screening or other protective measures to mitigate adverse 
construction effects; 

(f) How mitigation or rectification of damage to Built Heritage Buildings and 
Structures will be addressed; and 

(g) Cross references to the specific sections in the Communication and Consultation 
Plan which detail how the Auckland Council Heritage Department, the New 
Zealand Historic Places Trust, and mana whenua (see condition 15) are consulted, 
and the communication with the general public on the management of the 
adverse effects relating to Built Heritage. 

Historic Character - Archaeology 

42.1A Historic Character DWP shall be prepared to manage the adverse effects on built 
heritage and archaeology that may result during construction of the City Rail link or 
any part of it. 

42.2The objective of the Archaeology section of the Historic Character DWP is to avoid, 
remedy or mitigate adverse effects on archaeological remains during construction, as 
far as reasonably practicable. 

42.3To achieve the above objective the following matters shall be included in the 
Archaeology section of the Historic Character DWP: 

(a) Constructor roles and responsibilities, stand-down periods and reporting 
requirements are to be clearly identified; 

(b) How procedures for archaeological investigations and monitoring of preliminary 
earthworks are to be implemented in areas where there is potential for 
archaeological remains to be discovered; 

(c) Procedures for the discovery of, including accidental discovery of archaeological 
remains including: 

(i) The ceasing of all physical construction works in the immediate vicinity of the 
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skeletal remains) are discovered); 

(iii) Procedures to be undertaken before physical works in the area of discovery 
can start again, including any iwi protocols, recording of sites and material, 
recovery of any artefacts, and consultation to be undertaken with iwi, 
Auckland Council Consent Monitoring officer and Heritage Unit, and with the 
New Zealand Historic Places Trust; and 

(iv) Procedures for recording any archaeological remains or evidence before it is 
modified or destroyed, including opportunities for the conservation and 
preservation of artefacts and ecofacts (biological material) that are 
discovered. Consideration shall be given to the incorporation of in-situ 
material or artefacts into the design of stations and I or public places 
associated with the City Rail Link project. Consideration shall also be given to 
the provision for 'post-excavation' assessment analysis and publication of 
material within 24 months of completion of construction. 

(v) Provision for 'post-excavation' archiving, assessment and analysis of the 
archaeological records and materials; publication of results of that work 
within 24 months of completion of construction assessment analysis and 
publication of material within 24 months of completion of construction. 

(d) Training procedures for all contractors are to be undertaken in advance of 
construction, regarding the possible presence of cultural or archaeological sites or 
material, what these sites or material may look like, and the relevant provisions of 
the Historic Places Act 1993 if any sites or material are discovered; 

(e) Cross references to the specific sections in the Communication and Consultation 
Plan which details how the Auckland Council Heritage Department, the New 
Zealand Historic Places Trust, mana whenua (see condition 8} are consulted, and 
the communication with the general public on the management of the adverse 
effects relating to archaeology. 

Heritage Advisory Group and Composition 

43.1 The Requiring Authority must engage, at its expense, a panel of suitably qualified and 
experienced heritage experts to discharge the functions required by conditions 44 
and 45. The Heritage Advisory Group will consist of three independent experts, 
whose members will not be directors or employees of the Requiring Authority, the 
New Zealand Historic Places Trust or the consent authority. The Heritage Advisory 
Group will comprise one nominee from the Requiring Authority, one nominee from 
the consent authority, and a third nominee appointed jointly by the Requiring 
Authority's and consent authority's nominees. 

43.2Before establishing the Heritage Advisory Group the Requiring Authority shall seek 
the opinion of NZHPT on the appointment of the Heritage Advisory Group. 

43.3The Heritage Advisory Group may determine its own processes and procedures for 
conducting its meetings and performing its functions as it sees fit, including methods 
for ensuring any disagreements between panel members are resolved, and must 
meet as necessary to fulfil its functions. All costs associated with the role and 
function of the Heritage Advisory Group and appropriate administrative support must 
be paid by the Requiring Authority. If any member of the Heritage Advisory Group is 
unable to continue in the role for whatever reason, then a replacement member 
must be appointed using the process set out in this condition . 

. / > ' ,,•. •, 
· ··· •·.· 'j=t~ritii!ge Advisory Group Function 
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alternatives and option selected by the Requiring Authority to manage the adverse 
effects on the heritage values of the Bluestone wall and the Martha's Corner building. 

44.21n relation to Bluestone Wall, the Heritage Advisory Group will: 

(a) Certify that the method selected by the Requiring Authority under Condition 45 
will have the least impact on the heritage value of the Bluestone wall compared to 
other reasonably practicable methods; or 

(b) Prepare a report as to why the method selected by the Requiring Authority under 
Condition 45 will not have the least impact on the heritage value of the Bluestone 
wall and set out details as to an alternative recommended reasonably practicable 
method. 

44.31n relation to Martha's Corner, the Heritage Advisory Group will: 

(a) Certify that the heritage outcomes for Martha's Corner adhere to the intent of 
Condition 41; or 

(b) Prepare a report as to why the method selected by the Requiring Authority will 
not adhere to the intent of Condition 41 and set out details as to the 
recommended reasonably practicable method. 

44.4The Requiring Authority must provide Auckland Council with the Heritage Advisory 
Group's certification or report, and if applicable the reasons the Requiring Authority 
has not selected the method recommended by the Heritage Advisory Group. 

Bluestone Wall Management Plan 

45.1A Bluestone Wall Management Plan shall be prepared to manage the adverse effects 
on the heritage values of the Bluestone wall during the construction of the City Rail 
Link. 

45.2The objective of this Plan is to minimise adverse effects on the heritage values of the 
Bluestone wall during the construction of the City Rail Link by adopting the best 
practicable option. 

45.3To achieve the above objective, the following shall be included in the Bluestone Wall 
Management Plan: 

(a) Identification of the key heritage values of the wall; 

(b) Assessment of the alternative construction methods to ensure that construction 
of the City Rail Link has the least impact on the heritage value of the Bluestone 
wall, within the practical constraints of constructing the project; and 

(c) The option selected by the Requiring Authority. 

45.4The Bluestone Management Plan shall be prepared in consultation with the NZHPT 
and the Heritage Advisory Group (set out in Condition 43). 

Building Condition Surveys 
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Process for Building Condition Surveys 

46.1Prior to construction, as a minimum those buildings listed in Appendix One and 
Appendix Two or identified pursuant to Condition 41.2(b) will be considered for a 
building condition survey. A building condition survey will be undertaken where it is 
assessed that there is potential for damage to buildings or structures arising from 
construction as determined by an independent suitably qualified person appointed by 
the Requiring Authority_based on the criteria below unless the relevant industry 
criteria applied at the time or heightened building sensitivity or other inherent 

,. building vulnerability requires it. Building damage criteria will initially be assessed in 
-¥i·:;...-:a:.- .• ~,,, 
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to Tunnelling and Excavation". Additional factors which may be considered in 
determining whether a building condition survey will be undertaken include: 

(a) Age of the building; 

{b) Construc~ion types; 

(c) Foundation types; 

{d) General building condition; 

(e) Proximity to any excavation; 

(f) Whether the building is earthquake prone; and 

(g) Whether any basements are present in the building. 

46.2Where prior to construction it is determined that a Building Condition Survey is 
required in accordance with Condition 46.1, or if measurements exceed the criteria in 
Condition 33: 

(a) The Requiring Authority shall employ a suitably qualified person to undertake the 
building condition surveys and that person shall be identified in the CEMP; 

{b) The Requiring Authority shall provide the building condition survey report to the 
relevant property owner within 15 working days of the survey being undertaken, 
and additionally it shall notify and provide the Auckland Council Consent 
Monitoring officer a copy of the completed survey report; 

(c) The Requiring Authority shall contact owners of those buildings and structures 
where a Building Condition Survey is to be undertaken to confirm the timing and 
methodology for undertaking a pre-construction condition assessment; 

{d) The Requiring Authority shall record all contact, correspondence and 
communication with owners and this shall be available on request for the 
Auckland Council Consent Monitoring Officer; 

(e) Should agreement from owners to enter property and undertake a condition 
assessment not be obtained within 3 months from first contact, then the 
Requiring Authority shall not be required under these designation conditions to 
undertake these assessments; 

(f) The Requiring Authority shall undertake a visual inspection during "active 
construction" if requested by the building owner where a pre-construction 
condition assessment has been undertaken. 

(g) The Requiring Authority shall develop a system of monitoring the condition of 
existing buildings which is commensurate with the type of the existing building 
and the proximity of the CRL works. The purpose of monitoring is to assess 
whether or not active construction is compromising the structural integrity of the 
building. 

(h) The Requiring Authority shall, during the Building Condition Survey, determine 
whether the building is classified as Commercial I Industrial I School or a Historic 
or sensitive structure in terms of Condition 33. 

46.3 During construction: 

(a) The Requiring Authority shall implement procedures that will appropriately 
respond to the information received from the monitoring system. Where 
necessary this may include the temporary cessation of works in close proximity to 
the relevant building until such time as measures are implemented to avoid 

.. fyrther damage or compromise of the structural integrity of the building. 

·{b) :A~Y pam age to buildings or structures shall be recorded and repaired by the 
l~\ . 'R¢qut~ing Authority and costs associated with the repair will met by the Requiring 

j:: u ·.·· ... J\~t~g~ity. 
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46.4 Following construction: 

(a} The Requiring Authority shall, within 12 months of the commencement of 
operation of the City Rail Link, contact owners of those buildings and structures 
where a Building Condition Survey was undertaken to confirm the need for 
undertaking a post-construction condition assessment; 

(b) Where a post-construction building condition survey confirms that the building 
has deteriorated as the result of construction or operation works relating to the 
City Rail Link, the Requiring Authority shall, at its own cost, rectify the damage; 
and 

46.5 Where the Requiring Authority is required to undertake building repairs in accordance 
with Conditions 46.3(b) or 46.4(b), such repairs shall be undertaken as soon as 
reasonably practicable and in consultation with the owner ofthe building. 

Urban Design 
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Urban Design Principles 

47.1 The objective of the Urban Design DWP is to enable the integration of the CRL's 
permanent works into the surrounding landscape and urban design context. 

47.2An Urban Design DWP shall be developed to ensure that the areas within the 
designation footprint used during the construction of the City Rail Link are to be 
restored and the permanent works associated with the CRL are developed in 
accordance with urban design principles. The following Principles from the Urban 
Design Framework submitted as part of the Notice of Requirement documents will be 
used to inform the Urban Design and Landscape Plan: 

(a) Mana Whenua Principles- see Condition 49; 

(b) Movement and Connections-

(i) 

(ii) 

(iii) 

(iv) 

(v} 

Existing Networks- Structures of the CRL should not interrupt or adversely 
change the function of existing public open space, street networks and 
infrastructure. 

Entrance Location- Station entrances should be clearly identifiable and 
conveniently located in relation to existing and anticipated main pedestrian 
routes and destinations. 

Intuitive Orientation- The location and nature of structures resulting from 
the CRL (station entrances in particular} should facilitate intuitive orientation 
and support a legible street network. 

Way Finding- Coherent signage should be utilised to aid intuitive orientation 
and way finding. 

Mode Integration -Spatial integration with bus stops as well as kiss and ride 
should be facilitated where possible without imposing on the quality of public 
realm. 

(vi) Bicycle Parking- Appropriate numbers of safe bicycle storage or parking 
should be provided in each station environment. 

(vii) Street Crossings- Safe pedestrian street crossings shall be provided in the 
immediate vicinity of station entrances to the extent practicable. The 
provision of level street crossings is preferable over any grade separated 
solutions . ...,..v.l'."'!t'"-~ 

. ....-.:-, 7' ~'-
/ \~'J 'f 'f' """ ; ~-,~., '_ ... --------- ., J! ' -

(viii) Footpaths- Footpaths surrounding stations need to be adequate to provide 
for pedestrians entering and exiting the stations. / ~~:~,>/ './ ~~~r . 

, r '~:-; -· ___ ·· ·.··· \ , \a \. (ix) Gradeseparatedrail crossings -Structures associatedlfoJitb grade separatecl 

City Rail Link Designation 

. Page 56 



Condit1on 0PSif;n.Jtlon Conclitwn 

NumbPr Applit>s to 

rail crossings need to be carefully and sensitively designed and in accordance 
with crime prevention through environmental design principles to ensure 
appropriate amenity and safety are retained or achieved. Measures to 
achieve this may include: 

a. Utilising permeable balustrades on overbridges; 

b. Maximising the width of the footpath at grade in street 
reserves; 

c. Orientating any steps parallel to overbridges; 

d. Providing appropriate levels of lighting (in accordance with the 
Auckland Transport Street lighting Policy (Appendix 1) for 
"Pathways in high risk, high brightness areas"); and 

e. Treatment of the sides of ramps and footpaths to enhance visual 
amenity. 

(x) Grade separated rail crossings- Permeable balustrades on overbridges 
should be required not only for crime prevention purposes but to enable 
views into the neighbouring sites. For clarity all balustrades comprised within 
Normanby Road grade separation works (as defined in condition 30.1(1) shall 
be permeable. 

(xi) The Porters Avenue Bridge(lift and bridge structure above finished ground 
level) shall be located no closer than 3.5m from the property boundary of 5 
Porters Avenue (ALLOT 236 SEC 10 Suburbs AUCKLAND). Foundation support 
(i.e. below finished ground level) for the bridge may extend closer but shall 
not cross the property boundary. 

(xii) The design of the Porters Avenue and Fenton Street pedestrian/cycle bridges 
shall: 

a. Minimise loss of privacy on adjacent residential sites, including 
by locating the pedestrian/cycle bridge in the western half of the 
Avenue; 

b. Ensure the lifts are through lifts to carry bicycles; and 

c. Incorporate bicycle push ramps into the side of the pedestrian 
stairways. 

(xiii)The extensions to Ruru Street and Nikau Street shall generally be undertaken 
in accordance with the indicative road layout shown on drawing CRL-SYW­
RME-000-DRG-0110 Revision 1 dated 26/7/16. 

(c) Public Realm and Landscape-

(i) Existing Streetscape- Structures of the CRL should be designed to respect 
and contribute positively to the form and function of existing public open 
space. 

(i) Universal Access- Station environments should promote universal access 
(e.g. footpath ramps and smooth ground surfaces). 

(ii) Safe Environments- Structures resulting from the CRL should promote safe 
environments. The station entrances should release patrons into safe public 
spaces that are well lit at night, overlooked by other users (e.g. residents or 
workers) and have sufficiently wide and unobstructed footpaths. 

(iii) Reinstated Surfaces -The design and construction of reinstated streetscapes 
should be coherent with the wider area and/or recent public realm upgrades 
in the area . 

.. .. Jill) ?tation .. Piazas -ThE! cJE!Sign. and. constructionofstatio!l.Piazasshou lcj .be ... 
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coherent with the wider area and/or recent public realm upgrades in the 
area. 

{v) Public Art- Integration of art and design should foster local identity and 
character and reflect and/or interpret local characteristics including natural 
heritage and Mana Whenua cultural narratives, history, art and particular 
traits of the local community. 

{vi) Landscape Planting- Plant species used in station environments and/or as 
part of landscape plantings should consider the opportunity to acknowledge 
the area's pre-human ecology as and where appropriate. This may include 
species which connect strongly with Mana Whenua cultural narratives. 

{vii) Entrances within the Road Reserve - Designs for station entrances within the 
road reserve should be designed to consider the impacts upon other modes 
of traffic, including the expected pedestrian patronage. 

{viii)Utility Structures- Above ground utility structures {e.g. vents, access services) 
should be designed to minimise any negative effect on public realm. Where 
possible these structures should be integrated with other buildings. 

{ix) Where landscape planting is affected by construction works on private 
properties, replanting and/or mitigation of any such landscaping shall be 
undertaken in consultation with those landowners, and in recognition of 
wider mitigation works required for those properties {e.g. vehicle parking and 
access requirements). 

47.3The Urban Design DWP shall show how these principles have been used to guide and 
influence the design of permanent works associated with the CRL, and how the design 
has responded or otherwise to these principles and initiatives. 

47.4The work to restore those areas within the designation footprint used during 
construction of the City Rail Link will occur as part of construction or within six months 
of the City Rail Link being operational. 

Auckland Council Urban Design Panel 

47.5The Requiring Authority shall request the Auckland Council to refer the Urban Design 
DWP to the Auckland Urban Design Panel {or other equivalent entity {if any) at that 
time) and invite the Auckland Urban Design Panel to comment on: 

{a) The degree to which the Urban Design DWP has appropriately responded to the 
principles listed in 47.2 and 49.1; 

{b) The degree to which station plans have appropriately responded to the principles 
listed in Condition 54.1. 

47.6As part of the Urban Design DWP submitted, the Requiring Authority shall: 

{a) Provide a record of feedback received from the Auckland Urban Design Panel {or 
equivalent entity at that time); 

{b) Provide detail of how the Urban Design DWP has responded to any feedback 
received from the Auckland Urban Design Panel {or equivalent entity at that time) 
and, where they have not, the reasons why; 

{c) Provide detail regarding the degree to which the community stakeholder, affected 
party and affected in proximity party feedback has been considered and where 
applicable incorpora~ed into design. Where feedback has not been incorporated, 
the Requiring Authority shall provide comment as to reasons why the feedback 
has not been incorporated; 

Il1einformati()nsE!t()utin {a), .. l:>l and {c) abovemustbE!includedJnthe LJrban 
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Design DWP submitted to both the independent peer reviewer and Auckland 
Council as part ofthe Outline Plan. 

Mitigation Planting Requirements 

48.1 The Urban Design DWP shall include any replacement planting proposed to mitigate 
the adverse effects of tree and vegetation removal from within the designation 
footprint. It is acknowledged that the mitigation of effects of tree and vegetation 
removal will be considered in response to the urban design principles of Condition 47. 

48.2Any landscaping included under the Urban Design DWP shall be implemented in 
accordance with this plan within the first planting season following the City Rail Link 
being operational. If the weather in that planting season is unsuitable for planting, as 
determined by the Auckland Council Consent Monitoring officer {in consultation with 
the Auckland Council Parks Department), the landscaping shall instead be 
implemented at the first practicable opportunity thereafter. The next practicable 
opportunity shall be agreed by the Auckland Council Consent Monitoring officer. 

48.3The landscaping will be maintained by the Requiring Authority for a period of 5 years 
for specimen trees and 3 years for all other landscape planting. 

Engagement with Mana Whenua and the Mana Whenua Principles 

49.1 The Urban Design DWP shall include: 

{a) How mana whenua {see Condition 8} have been engaged with during its 
development in relation to the implementation and interpretation of the 
Principles set out under Condition 4~, and particularly in relation to the mana 
whenua principles set out below: 

{i) Mana I Rangatiratanga- As the original local authorities of Tamaki Makaurau, 
lwi require high level Treaty based relationships with all key stakeholders 
including the Requiring Authority and Auckland Council which recognise their 
Tangata Whenua status in order to fulfil their roles as kaitiaki. Such 
partnership relationships can then inform engagement with AT I Council at all 
levels including direct involvement with design consortia. Relationships are 
required at governance and senior management levels. Such relationships are 
a precursor to actual ising the other 6 principles. 

{ii) Whakapapa- Names and genealogical connections- reviving names revives 
mana through lwi connections to specific ancestors and events I narratives 
associated with them. An lwi inventory of names associated with a given site 
can be developed so that the most appropriate names are identified to 
develop design, interpretation and artistic responses. 

{iii) Tohu -Acknowledging the wider significant lwi cultural land marks associated 
with the CRL route and their ability to inform the design of the station 
precincts, entrances and exits. In particular exploring opportunities to 
maximise view shafts to such tohu I landmarks as a way of both enhancing 
cultural landscape connections and as way finding I location devices. 

{iv) Taiao- Exploring opportunities to bring natural landscape elements back into 
urban /modified areas e.g. specific native trees, water I puna wai {springs)­
promoting bird, insect and aquatic life to create meaningful urban eco 
systems which connect with former habitats, mahinga kai {food gathering 
areas) and living sites. 

{v) Mauri tu- Ensuring emphasis on maintaining or enhancing environmental 
health I life essence of the wider site- in particular focusing on the quality of 
wai I water {puna I springs), whenua I soil and air. In particular any puna or 
ur~derground '/1/at~r'/IJays encountered should.becaref(JIIy treatecJ.'With.Malla 
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Whenua assistance to ensure their mauri is respected and enhanced where 
possible. It is also important to minimise the disturbance to Papatuanuku 
through carefully planned ground works. 

(vi) Mahi toi- Harnessing the Creative dimension through drawing on names and 
local tohu to develop strategies to creatively re-inscribe iwi narratives into 
architecture, interior design, landscape, urban design and public art. 

(vii) Ahi kaa- need to explore opportunities to facilitate living presences for iwi I 
hapu to resume ahi-kaa and kaitiaki roles in and around the CRL route and 
new station precincts; and 

(b) A summary of the engagement with mana whenua (see Condition 15) and 
identification of where design has incorporated the mana whenua principles and 
other mana whenua aspirations. The summary must include a clear explanation 
of where any comments have not been incorporated and the reasons why not. 
The summary must be included in the Urban Design DWP submitted to both the 
Independent Peer Review Panel and Auckland Council as part ofthe Outline Plan. 

Specific Area Requirements: Britomart to Aotea Station 

50.1For this designation the Urban Design DWP shall include how the following are to be 
restored following completion of the City Rail Link construction works: 

(a) Queen Elizabeth Square and lower Queen Street between Quay Street and 
Customs Street; 

(b) Albert Street between Quay Street and Victoria Street; and 

(c) Albert Street between Victoria Street and Mayoral Drive including those part of 
Victoria and Wellesley Streets, the Council owned land on the southeast corner of 
Albert and Wellesley Streets which is to be used as a construction area, affected 
by surface construction works; and 

(d) Kingston Street. 

50.2The restoration plan for this designation shall demonstrate how street upgrades and 
public realm improvements have been considered when Albert Street and Mayoral 
Drive are reinstated. This should include as a minimum how the design and 
construction utilises material palettes, planting schedules and street furniture that are 
coherent with the surrounding streetscape character. 

Specific Area Requirements: Karangahape Station area 

51.1For this designation the Urban Design DWP shall include restoration plans (showing 
how the following are to be restored following completion of the City Rail Link 
construction works): 

(a) Beresford Square and Street including where surface works have occurred within 
Pitt Street; and 

(b) Mercury Lane. 

51.2The restoration plan for this designation shall demonstrate how street upgrades and 
public realm improvements have been considered when Beresford Street, Pitt Street 
and Mercury Lane are reinstated. This should include as a minimum: 

(a) How the design and construction utilises material palettes, planting schedules and 
street furniture that are coherent with the surrounding streetscape character. 

(b) Methods for street upgrades and public realm improvements. 

Specific Area Requirements: Newton Station area 

52.1For this designation the Urban Design DWP shall include restoration plans (showing 
.. ... how thef()llowingare.t() be restorecl.following completion of the City Rail Link 
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construction works) for those areas used for surface construction works within the 
designation footprint, including the construction yard located on the northeast corner 
of Mt Eden Road and Symonds Street. 

Specific Area Requirements: North Auckland Line area 

53.1For this designation the Urban Design DWP shall include the following: 

(a) Restoration Plans showing how the worksite area will be maintained during the 
construction period. 

(b) Restoration Plans showing how the following are to be restored after 
construction completion: 

(i) The replacement of Mt Eden Road Bridge; 

(ii) The area used for the grade separation of Porters Avenue; 

(iii) The area used for the grade separation of Norman by Road; and 

(iv) The replacement of the pedestrian connection, to be provided over the 
railway, between Ngahura Street and Fenton Street, including a connection to 
the Mount Eden Station. 

(c) How the bulk, scale and massing of structures resulting from the City Rail Link at 
Mt Eden Station are integrated with the components of the Mt Eden Station 
located in the adjacent North Auckland Line designation. 

Station Plan Requirements 

54.1The Urban Design DWP shall include a Station Plan/s (report and design plan/s as 
required) and include the following: 

(a) The design details showing both the above ground and below ground elements of 
the station/s; 

(b) How the above ground and below ground design ofthe stations has taken into 
account the following principles: 

(i) 

(ii) 

(iii) 

(iv) 

Overarching- stations should achieve a successful and memorable transport 
experience. 

Function- stations will provide safe, functional and clear transport solutions. 

Performance- stations will provide a credible, sustainable design outcome 
that responds to climate, site and social economics. 

Personality- stations will provide an expression that contributes to their 
context and local identity and will respond to an appropriate network wide 
identity. 

(v) Existing and New Building Structures. 

(vi) Built Heritage: 

• Where built heritage is required for City Rail Link station requirements, 
adaptive reuse strategies should be considered to preserve the building's 
role in establishing the streetscape and urban character. 

• The development of new buildings and structures should minimise 
impact on, and disturbance of, Built heritage listed by the New Zealand 
Historic Places Trust or the Auckland Council District Plan that play a 
significant role in establishing the streetscape and urban character of the 
local area. 

(vii) Bulk, Scale and Massing: 

• Bulk, scale and massing of structures resulting from the City Rail Link 
(station buildings in particular) should be sympathetic INith the 
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surrounding built urban form. 

• Aotea Station building frontages should correspond with the road reserve 
boundary unless a specific station plaza area is intended. 

• Karangahape Road station building(s) should be sensitively designed so 
as to contribute positively and to complement the good public realm and 
urban form qualities that currently exist in this area of Karangahape 
Road, Pitt Street and the upper end of Beresford Street. 

• The redevelopment of land acquired for the Mt Eden Station provides the 
opportunity for a continuous active building frontage to correspond with 
the road reserve boundary, providing: 

• This does not conflict with the operation requirements of the 
station; or 

• Unless a specific station plaza area is intended. 

(viii)Active Frontage- Structures resulting from the City Rail Link should present 
an active frontage towards public spaces like streets, squares, pedestrian 
walkways or station plaza areas provided that this doesn't conflict with the 
operation requirements of the station: 

Where no active frontage is proposed, an explanation of the reasons shall be 
outlined in the Urban Design DWP. 

(ix) Weather Protection- Where practicable, station entrances should provide 
some weather protection along their frontage (e.g. verandahs, awnings, 
canopies etc.) and these should be considered as part of the design. 

(x) Adaptability- The design of structures resulting from the City Rail Link should 
be.able to adapt to change over time (e.g. change of uses, innovations in 
technology etc.) where reasonably practicable and anticipate opportunities 
(e.g. additional entrances) that may become possible in the future. The 
station design should not inhibit wider development opportunities (e.g. above 
or around station entrances). 

(xi) Identity- The design of the station entrances should provide an expression 
that reflects their respective context and local cultural identity. They could 
reflect, respond and/or interpret local characteristics like natural or Mana 
Whenua heritage, history, art, particular traits of the local community and 
unique architectural and urban forms of the area. 

(xii) Construction Quality- The design and construction of structures resulting 
from the City Rail Link (station buildings in particular) should be of a quality 
that lasts over time. Materials should be selected that are highly durable, 
elegant and vandal resistant where they come into contact with patrons. 

(xiii) Mana Whenua Principles- see Condition 49. 

(c) How these principles have been used to guide and influence the design, and how 
the design has responded, or otherwise, to these principles and initiatives; and 

(d) A summary of the engagement with mana whenua (see Condition 15) and 
identification of where design has incorporated the mana whenua principles and 
other mana whenua aspirations into station design. The summary must include a 
clear explanation of where any comments have not been incorporated and the 
reasons why not. The summary must be included in the Urban Design DWP 
submitted to both the Independent Peer Review Panel and Auckland Council as 
part of the Outline Plan. 
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Trees and Vegetation DWP 

55.1A Trees and Vegetation DWP shall be prepared to manage the adverse effects from 
the removal of trees and vegetation during the construction of the City Rail Link or any 
part of it. 

55.2The objective of the Trees and Vegetation DWP is to avoid the removal of scheduled 
trees as far as practicable. Where trees are identified for removal in surface works the 
Requiring Authority will remedy or mitigate the adverse effects of construction on 
trees and vegetation. 

55.3To achieve the above objective the following shall be included in the Trees and 
Vegetation DWP and implemented as required: 

(a) Confirmation of the trees to be removed due to surface construction works and 
whether it is appropriate and feasible to relocate or store these trees for 
replanting. The removal of schedule trees which form a significant group should 
only be undertaken as a last resort; 

(b) A list of trees, which due to being located in proximity to construction works, have 
root systems and I or foliage within and I or overhanging the surface designation 
footprint, and the methods to be used, where practicable, to protect these trees 
from construction works; 

(c) Cross references to the Urban Design DWP and the proposed mitigation of any 
tree I vegetation removal through replanting trees at a 1:1 ratio, re-instatement 
of the area, and other methods. In preparing the Trees and Vegetation DWP, the 
Requiring Authority shall seek input from the Auckland Council Parks Department 
with regard to tree species I vegetation selection, tree pit construction where 
deemed necessary, and the positioning of replacement trees and from directly 
affected land owners with regards to preferences for any replacement planting for 
vegetation I trees removed from private property or for any replacement planting 
on private property; 

(d) Other methods to be used to monitor and report on the management ofthe 
adverse effects from tree I vegetation removal; and 

(e) Cross references to the specific sections in the Communication and Consultation 
Plan which detail how the Auckland Council Parks Department, mana whenua (see 
condition 8} are consulted, and communication with the general public on the 
management of the adverse effects relating to the removal of trees and 
vegetation. 

Public Art DWP 

56.1A Public Art DWP shall be prepared to manage the adverse effects on public art 
located within or in close proximity to the designation footprint. 

56.2The objective of the Public Art DWP is to enable: 

(a) The appropriate removal and I or relocation of one piece of public art directly 
affected by the construction of the City Rail Link; 

(b) The protection of two pieces of public art that are located on public land in close 
proximity to the City Rail Link construction works. 

56.3To achieve the above objective the following shall be included in the Public Art DWP 
and implemented as required: 

(a) The process that will be undertaken to remove the public art work known as 
"Enduring Fires" (at the time of the Notice of Requirement process located within 

.. Queen. Elizabeth. Square),. inclucjing.the.consultation. uncjertaken vviththe ... 
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Auckland Council and Ngati Whatua ki Tamaki or Ngati Whatua o Orakei as to its 
removal, storage, re-establishment or relocation and I or replacement (as part of 
the restoration works associated with the City Rail Link construction); 

(b) The process that will be undertaken to protect or remove the public art work 
known as "Maori Warrior" (at the time ofthe Notice of Requirement process 
located on the pavement of Quay Street adjacent to 1 Queen Street), including 
the consultation undertaken with the Auckland Council as to its protection during 
construction or whether it should be removed, stored, relocated and I or replaced 
(as part of the restoration works associated with the City Rail Link construction); 

(c) The process to protect the public art known as "Matahorua Anchor and Tainui 
Anchor" (at the time of the Notice of Requirement process located at the 
northern end of the Bledisloe Building on Wellesley Street) from construction 
works to the west, including the consultation undertaken with the Auckland 
Council as to its protection. 

56.41f one does not already exist, an asset management plan shall be prepared by the 
Requiring Authority in collaboration with Auckland Council for any of the above listed 
public art works as part of any protection or removal process. 

56.5Should the above public art works be removed from these sites prior and separate to 
the City Rail Link project, this condition will not need to be complied with. 

Contamination DWP 

57.1A Contamination DWP shall be prepared to manage the adverse effects relating to 
contaminated land during the construction of the City Rail Link or any part of it. 

57 .2The objective of the Contamination DWP is to avoid, remedy or mitigate the adverse 
effects of construction on human health which may result from the disturbance of 
contaminated materials during construction. 

57.3To achieve the above objective the following shall be included in the Contamination 
DWP and implemented as required: 

(a) A health and safety plan that addresses: 

(i) Worker safety in relation to hazardous substances; and 

(ii) Worker training with regard to handling hazardous substances, identifying 
potentially contaminated soil I material, and notification procedures for 
discovery of contamination; 

(b) Procedures for how erosion and sediment control, storm water, dust, and odour 
control measures will manage the removal of contaminated soil I material; 

(c) Procedures for contaminated soil classification, management and disposal of 
contaminated soil I material; 

(d) Where any trenches/excavations during civil works are to be sealed as a result of 
contamination and how this is to be recorded; 

(e) How and which work areas are to be restricted to authorised personnel only and 
procedures to limit the presence of ignition sources in these areas (e.g. no 
smoking within or adjacent to construction area, no welding or open flames near 
areas with high concentrations of hydrocarbon contamination); 

(f) Procedures for the monitoring and management of the removal of contaminated 
soil I material by a suitably qualified environmental specialist; 

(g) How the placement of re-used contaminated soil I material will be recorded and 
tracked; 
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(h) Where areas for stockpiling and storing contaminated soil I material will be 
established on the construction site and the procedures for managing the 
containment of the contaminated soil I material in these areas; 

(i) Cross references to the specific sections in the Communication and Consultation 
Plan which detail how the general public are to be communicated with on the 
management of the adverse effects relating to the removal of contaminated soil I 
material. 

Contamination Validation Report at Completion of Construction 

58.1At the completion of construction works a validation report will be prepared in 
accordance with any Ministry for the Environment guidelines and submitted to the 
Auckland Council Consent Monitoring officer documenting the management of soil 
and evidence of appropriate disposal. The validation report shall include a record of all 
analytical results, volumes, tip dockets, and any incidents or complaints and how these 
were addressed. The validation report shall also identify any areas which need on­
going monitoring and management by the Requiring Authority. 

Air Quality DWP 

59.1An Air Quality DWP shall be prepared to avoid, remedy or mitigate the adverse effects 
on air quality during the construction of the City Rail Link or any part of it. 

59.2The objective of the Air Quality DWP is to detail the best practicable option to avoid 
dust and odour nuisance being caused by construction works and to remedy any such 
effects should they occur. 

59.3To achieve the above objective the following shall be included in the Air Quality DWP 
and implemented as required: 

(a) The procedures to be implemented for the continuous monitoring of Total 
Suspended Particulate (TSP) concentrations and meteorology including, but not 
limited to, the establishment of two monitoring sites (to the north and south of 
the site); 

(b) Identification of the sensitive locations, and the specific methods for monitoring, 
including trigger limits to determine whether further action (such as 
implementation of the mitigation measures discussed below or other mitigation 
measures) is required; 

(c) Procedures for responding to malfunctions with construction machinery or works 
causing accidental dust discharges including, but not limited to, the requirement 
to remedy any malfunction within 24 hours; 

(d) Procedures for monitoring weather conditions and the requirement that water 
spray is used on soil stockpiles, any non-paved construction areas, and the wheels 
of trucks where dust may disperse beyond the site; 

(e) Procedures for establishing when the covering of trucks will be required; 

(f) Procedures for determining when hard surfaced areas in construction yards and 
active construction areas should be cleaned including, but not limited to, the 
requirement that such areas be cleaned whenever dust generation occurs due to 
traffic on these surfaces; 

(g) Procedures for responding to discharges of odour (including in the event of 
excavation of contaminated sites) including, but not limited to, the requirement 
to address discharge of objectionable odour by immediately ceasing the activity 
causing the discharge; 

.(h) .. Proceduresf()r.equipment.inspection.(includingtimeframes.f()rrE!gular ... 
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inspections), maintenance, monitoring and recording, including baghouses, 
pressure relief valves and high level alarms to mitigate dust emissions; 

(i) Procedures for, where practicable, limiting dust and odour nuisance and the 
methods for monitoring these procedures including Identification of contingency 
measures to address identified and verified adverse effects on sensitive receptors. 
Contingency measures may include options such as: 

(i) Cleaning of air filtration intakes; or 

(ii) Cleaning of other buildings and infrastructure; and 

(j) Procedures for responding to any complaints received and the timeframes for 
response to complaints and reporting; 

(k) Cross references to the specific sections in the Communication and Consultation 
Plan which detail how the communities in the vicinity of construction works are to 
be communicated with on the management of the adverse effects relating to air 
quality. 

Social Impact and Business Disruptions 
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Property Management Strategy 

60.1 The Requiring Authority will prepare a Property Management Strategy and shall 
submit the Strategy to Auckland Council within 3 months of the Designation being 
confirmed for confirmation that the Strategy has been prepared in accordance with 
this condition. 

60.2The purpose of the Strategy is to set out how the Requiring Authority will ensure the 
properties acquired for the City Rail Link are appropriately managed so they do not 
deteriorate and adversely affect adjoining properties and the surrounding area. The 
Strategy shall identify measures and methods to ensure the properties are managed in 
a manner that: 

(a) Does not significantly change the character, intensity and scale of the effects of 
the existing use of the land; 

(b) Maintains the condition of the property at that which existed at the time of 
purchase by the Requiring Authority; 

(c) Contributes to the functioning of the area within which the property is located; 

(d) Maintains occupancy as far as reasonably practicable; and 

(e) Provides confidence to occupants, adjoining property owners, and the community 
that the properties are managed responsibly pending construction. 

Social Impact and Business Disruption DWP 

61.1 The Requiring Authority shall prepare a Social Impact and Business Disruption DWP. 
The objective of the Social Impact and Business Disruption DWP is to avoid, remedy or 
mitigate the adverse effects arising from disruption to businesses, residents and 
community services/facilities so far as reasonably practicable. 

61.2To achieve this objective the Requiring Authority shall engage a suitably qualified 
specialist(s) to prepare a Social Impact and Business Disruption DWP to address the 
following specific issues: 

(a) How disruption to access (including pedestrian, cycle, passenger transport and 
service/private vehicles) for residents, community services and businesses as a 
result of construction activities will, so far as is reasonably practicable, be avoided, 
remedied or mitigated; 

..... (b) . f-lo\Nthe disruption effects that resultorare likelytorE!sultinthe loss e>L 
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customers to businesses as a result of construction activities will, so far as is 
reasonably practicable, be avoided, remedied or mitigated; 

(c) How the loss and/or relocation of community facilities and the loss or change to 
catchments associated with these facilities as a result ofthe property acquisition 
process particularly to the Chinese Community Centre and Life Centre Church and 
the temporary loss of car parking at Hopetoun Alpha will be mitigated; and 

(d) How loss of amenity for residents, community services and businesses as a result 
of construction activities will be or has been mitigated through the CEMP and 
other DWPs. 

61.3The Social Impact and Business Disruption DWP shall be prepared in consultation with 
the community, community facility operators, business owners, affected parties and 
affected in proximity parties to: 

(a) Understand client and visitor behaviour and requirements and operational 
requirements of community facilities and businesses; 

(b) Identify the scale of disruption and adverse effects likely to result to businesses, 
residents and community services/facilities as a result of construction of the City 
Rail Link; 

(c) Assess access and servicing requirements and in particular any special needs of 
residents, community facilities and businesses; and 

(d) To develop methods to address matters outlined in (b) and (c) above, including: 

(i) The measures to maximise opportunities for pedestrian and service access to 
businesses, residents and social services/facilities that will be maintained 
during construction, within the practical requirements of the Transport, 
Access and Parking conditions (Conditions 25 to 30) and the Transport, Access 
and Parking DWP; 

(ii) The measures to mitigate potential severance and loss of business visibility 
issues by way-finding and supporting signage for pedestrian detours required 
during construction; 

(iii) The measures to promote a safe environment, taking a crime prevention 
through environmental design approach; 

(iv) Other measures to assist businesses and social services/facilities to maintain 
client/customer accessibility, including but not limited to client/customer 
information on temporary parking or parking options for access; 

(v) Other measures to assist residents, businesses and social services/facilities to 
provide for service delivery requirements; 

(vi) The process (if any) for re-establishment and promotion of normal business 
operation following construction; 

(vii) If appropriate and reasonable, requirements for temporary relocation during 
construction and/or assistance for relocation (including information to 
communities using these services and facilities to advise of relocations); and 

(viii)The measures to remedy and mitigate the disruption impacts to the 
community as a result of any closure and/or relocation of community services 
and facilities required by the Project. 

61.4The Social Impact and Business Disruption DWP shall include: 

(a) A summary of the findings and recommendations of the Social Impact Assessment 
report (2013); 

(b) A record of the consultation undertaken with the community including specific 
access and operational requirements of individual businesses and residents 
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Number Applies to 

including, if relevant, consultation on the necessity for, and the feasibility of, 
options and requirements for temporary relocation during construction and/or 
assistance for relocation); 

(c) An implementation plan of the methods to mitigate the disruption effects (as 
developed in 61.3 above); 

(d) Reference to any site/business specific mitigation plans that exist (though these 
may not be included in the DWP); 

(e) Cross reference to detail on how the CEMP and DWPs have responded to the 
issues of resident, business and social service/facility accessibility and amenity; 

(f) Details of on-going consultation with the local community through the Community 
Liaison Groups to provide updates and information relating to the timing for 
project works and acquisition; 

(g) Details of best endeavours steps undertaken with regard to acquisition and/or 
relocation of the Chinese Community Centre and Life Centre Church under the 
Public Works Act 1981; and 

(h) The process for resolution of any disputes or complaints in relation to the 
management I mitigation of social impacts (including business disruption 
impacts). 

61.51n relation to the site at 32 Normanby Road, the Requiring Authority shall consult with 
sub-lessees in the presence of the landowner and head lessee when developing 
site/business specific mitigation plans, unless the sub-lessee(s) request otherwise. 

61.6 The Social Impact and Business Disruption DWP shall be implemented and complied 
with for the duration of the construction of the City Rail Link and for up to 12 months 
following the completion of the Project if required. 

61.7 Suitably qualified independent specialists for the social impact and business 
disruption mitigation (whose appointment shall be agreed by the Council) shall peer 
review the Social Impact and Business Disruption DWP pursuant to Condition 11. 

61.8 The Requiring Authority shall prepare an annual report on the identification, 
monitoring, evaluation and management of the effects outlined in the Social Impact 
and Business Disruption DWP together with a summary of matters raised by the 
community, and how these have been responded to. The report shall be presented to 
the Community Liaison Groups. 

Specific Design Requirements 

62 2 
62.1 The operational tunnel will avoid running under the building footprint of the property 

at 152 Vincent Street. 

OPERATIONAL CONDITIONS 

63 
1 

2 

4 

-, '"- - .. '~. 

Operational Rail Vibration 

63.1 The Requiring Authority shall confirm that operational rail vibration and reradiated 
noise levels comply with the following Project Criteria at any noise or vibration 
sensitive receiver existing at the time of lodgement of the CRL NoR: 

Building Type Vibration 
Criteria 

PPV(mm/s) 

Commercial uses with 0.2 
primarily daytime use1 

Reradiated Noise 
Criteria 

(dB LAsmaxre: 20 j..tPa) 

40 

City Rail Link Designation 

Page 68 



Condition nn1gn<Jtion Condition 
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64 

65 

1 

2 

4 

5 

6 

1 

2 

4 

5 

6 

Residences and buildings 
where people normally 
sleep 

Auditoria/Theatres1 

TV /Recording Studios 

Note: 

0.15 

0.1 

0.06 

35 

30 

25 

1. Such as offices, businesses, churches, schools, universities and libraries. 

2. This includes Albert Street District Court. 

63.2For any noise or vibration sensitive building types that are not provided for in the table 
above, the upper limit for vibration and reradiated noise shall not exceed 0.3 mm/s 
PPV and 50 dB LAsmax respectively. 

63.3For the avoidance of doubt this does not apply to the North Auckland Line and 
Britomart Designations. 

63.4When assessing operational rail vibration and reradiated noise, compliance with 
Conditions 63.1 and 63.2 shall be achieved for at least 95% of any 20 consecutive train 
pass-by 'events'. 

Operational Noise- Mechanical Ventilation Plant 

64.10perational noise from mechanical ventilation plant servicing the underground rail 
sections of the City Rail Link shall be measured and assessed in accordance with the 
following Project Criteria: 

Location 

Auckland Central Area 

Auckland Isthmus Area 

Period 

7.00am to ll:OOpm 

ll:OOpm to 7:00am 

7.00am to 10:00pm 

10:00pm to 7:00am 

dB LAeq 

65 

60 

60 

55 

dB LAFmax 

75 

75 

64.2Measurements shall be undertaken in accordance with New Zealand Standard NZS 
6801:2008 "Acoustics- Measurement of environmental sound" and assessed in 
accordance with New Zealand Standard NZS 6802:2008 "Acoustics- Environmental 
Noise". 

64.3For the avoidance of doubt this does not apply to the North Auckland Line and 
Britomart Designations. 

Operational Noise and Vibration Management Plan (ONVMP) 

65.1 To manage the adverse effects from the maintenance and operation of the City Rail 
Link, the Requiring Authority shall, prior to the operation of the CRL, prepare an 
Operational Noise and Vibration Management Plan, (ONVMP) to the satisfaction of 
Auckland Council's Compliance Monitoring Manager. The objective of the ONVMP 
shall be to ensure that the tracks, rolling stock and associated infrastructure (including 
ventilation and other mechanical plant) are maintained and operated in accordance 
with maintenance standards as outlined in the Requiring Authority's maintenance 
programme for the City Rail Link, so that operational noise and vibration levels 
received at noise sensitive receiver locations, and vibration levels comply with 
Conditions 63 and 64. 
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66 6 
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65.2The ONVMP shall set out procedures for: 

(a) The maintenance of rolling stock to minimise noise and vibration emissions 
including, but not limited to, the management of wheel roughness and flats, 
braking systems, cooling systems, suspension systems and any other significant 
source associated with the operation of locomotives; 

(b) The maintenance of tracks to minimise noise and vibration emissions, including, 
but not limited to, the management of curve squeal, rail roughness, joint 
constructions and any other significant source associated with the use of the 
tracks; 

(c) The implementation of mitigation measures associated with the operation and 
maintenance of the City Rail Link, for the operational life of the City Rail Link; 

(d) The management of noise from the operation ofthe line, including, but not 
limited to, the use of audible warning devices and acceleration I deceleration 
controls (where relevant); and 

(e) The management of noise and maintenance of noise-generating equipment from 
stations and associated ventilation and mechanical plant infrastructure including, 
but not limited to, PA systems, fans and ventilation noise and audible warning 
devices. 

65.3The ONVMP shall be adhered to at all times. It may be updated or amended at any 
time with the approval of Auckland Council's Compliance Monitoring Manager. 

65.4For the avoidance of doubt this does not apply to the North Auckland Line and 
Britomart Designations. 

Operational Noise and Vibration Management- MediaWorks 

66.1At least six months prior to the opening of the CRL, the Requiring Authority shall 
provide a report from a suitably qualified noise and vibration expert to Auckland 
Council's Compliance Monitoring Manager and to MediaWorks. The report shall 
confirm the trackform mitigation applied to the project has been designed to ensure 
that operational noise will not exceed the levels as set out in Condition 63. 

66.2The Requiring Authority shall implement continuous vibration monitoring on the 
tunnel structure on the East Link Down Main line within 20m of the closest point of 
the CRL tunnel to Studio 1 to determine compliance with Condition 63 during the 
operation of the CRL (but only for so long as MediaWorks remains located at the 
MediaWorks site). The monitoring regime shall: 

(a) Be based on PPV measurements; 

(b) Ensure that measurement equipment and signal chain complies with the 
manufacturers guidelines for accuracy and calibration; 

(c) Capture every train pass-by on the line which may be triggered by vibration level 
radio frequency tag, interrupted beam or any other practicable triggering method; 

(d) Ensure the retention of the PPV data for every train pass-by on the line; 

(e) Ensure the transmission of PPV data for every train pass-by to the Requiring 
Authority at an interval not exceeding 48 hours between data uploads to enable 
records to be viewed and interrogated as required without requiring access to the 
monitoring location; 

(f) Ensure that the Requiring Authority, Auckland Council's Compliance Monitoring 
Manager and MediaWorks are alerted to PPV values exceeding a value at the 
tunnel monitoring location that corresponds to 90% of the limits specified in 
Condition 63.1 for TV /Recording Studios to enable the Requiring Authority to 
instigate preventative maintenance of tracks and rolling stock with the aim of 
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building. 

The ONVMP required by Condition 65 shall set out the method for determining the 
transfer function between the tunnel monitoring location and the floor of Studio 1, 
and what the vibration trigger level is (based on measurements on the tunnel 
structure) for investigation and corrective action measures relative to Condition 
66.2{f) above. The transfer function shall be accurately determined prior to the 
railway becoming operational using the tunnel monitoring location and the floor of 
Studio 1. 

66.3Condition 63 shall be complied with at the MediaWorks building for the life of the 
CRL. 

66.4Noise shall be measured in accordance with the requirements of NZS6801:2008 
Acoustics- Measurement of Environmental Sound. Vibration shall be measured in 
accordance with the requirements of-German Standard DIN 4150-3:1999 Structural 
vibration- Effects of vibration on structures. 

66.Sin the event of any exceedance of any noise or vibration limit in Condition 63 during 
Sensitive Times (as defined in Condition 35.1) measures to reduce the noise or 
vibration below the relevant limit in Condition 63 shall be implemented as soon as 
reasonably practicable. 

The Requiring Authority will require an Authority under the Historic Places Act 1993 to 
destroy, damage or modify any archaeological site. This Authority is required in advance of 
earthworks commencing in the area where the archaeological site is located. It is expected 
that there will be staged Section 12 Authority applied for to cover the earthworks 
programme. 

In the event of unanticipated archaeological sites or koiwi being uncovered the Requiring 
Authority shall cease activity in the vicinity until it has the relevant approvals, and 
consulted with the Historic Places Trust and relevant iwi interests. 

The Requiring Authority will need to acquire the relevant property interests in land subject 
to the designation before it undertakes any works on that land pursuant to the 
designation. That may include a formal Public Works Act 19811and acquisition process. It is 
acknowledged that property rights issues are separate from resource management effects 
issues and that the resolution of property issues may be subject to confidentiality 
agreements between the Requiring Authority and the relevant landowners. 

Prior to construction if Network Utility Operators are carrying out works that do not 
require prior written consent of the Requiring Authority in accordance with condition 6 of 
this designation, they must carry out those works in accordance with the Corridor Access 
Request (CAR) Process (as set out in Part 4 of the National Code of Practice for Utility 
Operators' Access to Transport Corridors 2011) where that process applies to the works 
being carried out. 

Under section 176 of the RMA no person may do anything in relation to the land subject to 
the designation that would prevent or hinder the Rail Link without the written approval of 
the Requiring Authority. 

Some of the land is subject to existing designations. Nothing in these designation 
conditions negates the need for the Requiring Authority to adhere to the provisions of 
section 177 of the RMA. 
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5 

AN6 6 

AN7 1 

AN8 6 

Cond1t10n 

Some of the land is subject to existing designations. Nothing in these designation 
conditions negates the need for the Requiring Authority to adhere to the provisions of 
section 177 of the RMA. 

For the avoidance of doubt, the Requiring Authority shall obtain the written consent of the 
Minister of Corrections in accordance with section 177 of the RMA for any work authorised 
by the City Rail Link designation on the Mt Eden Corrections Facility site at 1 Lauder Road. 

Modifications to Britomart Transport Centre to connect the City Rail Link tracks into the rail 
network are separate to this designation and are covered under the Britomart Transport 
designation. 

Works required to connect the City Rail Link to the North Auckland Rail Line occurring 
within the North Auckland Rail Line designation are separate to this designation and are 
covered under the North Auckland Line Rail designation. 
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Appendix One to Designation Conditions for Designations 1, 2, 4, 5 and 6 

Condition 36 of this designation requires as part of the CEMP process the confirmation of where and when 

building condition surveys will be undertaken in relation to vibration and settlement. Note that those buildings 

classed in the "heritage" category are covered under the Appendix Two below. In accordance with condition 46, 

at a minimum building condition surveys shall be considered for the following buildings:. 

No Address Property l<nown As 

1 8-12 Albert Street 

2 17 Albert Street 

3 22-26 Albert Street 

4 74 Albert Street 

5 76-84 Albert Street 

6 103,105,107 Albert Street 

7 109-125 Albert Street 

8 106-108 Albert Street 

9 128 Albert Street 

10 103 Vincent Street 

11 109 Vincent Street 

12 113 Vincent Street 

13 135 Vincent Street 

14 150 Vincent Street 

15 156 Vincent Street 

16 71-87 Mayoral Drive 

17 29,39,41 Pitt Street 

18 22-28 Beresford Square 

19 259-281 Karangahape Road 

20 14 East Street 

21 9 A-C Mercury Lane 

22 18 East Street 

23 153 Newton Road 

24 10 Flower Street 

25 1 Akiraho Street 

26 21 Queen Street 

27 7 Albert Street 

28 9-11 Albert Street 

29 23-29 Albert Street 

30 ..,........... 12-26 Swanson Street 

Quay West Hotel 

Cohesive Technology House 

The Stamford 

Chifley Suites 

City Gardens Apartments 

Manhattan Apartments 

Sky City - Grand Hotel & Convention Centre 

Elliot Tower (Proposed) 

Crown Plaza 

YWCA Accommodation 

The Rodney Apartments 

Winsun Heights Apartments 

Dynasty Gardens Hotel 

The City Lodge 

Eclipse Apartments 

Rendezvous Grand Hotel 

Hopetoun Delta Apartments 

The Beresford 

Retail and Residential building 

Residential Building 

Residential Building 

Residential Building 

Beatnik 

Eden Terrace Apartments 

Eden Oaks 

Zurich House (Anzo Tower) 

Retail and Office building 

Food Alley 

ANZ Centre 

Affco House Carpark 

APN NZ Complex 
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No Address 

32 63 Albert Street 

33 65-69 Albert Street 

34 38 Wyndham Street 

35 92-96 Albert Street 

36 85 Albert Street 

37 87-89 Albert Street 

38 99 Albert Street 

39 135 Albert Street 

40 120 Albert Street 

41 44-52 Wellesley Street West 

42 67-101 Vincent Street 

43 22 Dundonald Street 

44 3 Flower Street 

45 32 Normanby Road 

46 3 Enfield Street 

47 101 Mount Eden Road 

48 1 Ngahura Street 

49 1 Queen Street 

so 125 Queen Street 

51 148 Quay Street 

52 29 Customs Street West 

53 15-19 East Street 

54 32 Akiraho Street 

55 83 Albert Street 

56 4 Kingston Street 

57 6-12 Kingston Street 

Property l(nown As 

AMI House 

Auckland District Court 

Wyndham Towers 

Former Telecom Tower 

Retail and Office building 

Albert Plaza 

AA Building 

ASB Building 

BOO Tower 

Wellesley Centre 

Auckland Police Station 

Soundcraft Ltd 

TV3 Building 

Commercial Building 

Horse and Trap 

Hometune 

Auckland Boxing Association 

HSBC House 

New World Supermarket tenancy 

Tenham Investments and Body Corporate 184960 

AMP Centre 

Bear Park Early Childhood Centre 
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Appendix Two to Designation Conditions for Designations 1, 2, 4, 5 and 6 

Condition 41 of this designation requires as part of the CEMP process the confirmation of where and when 

building condition surveys will be undertaken in relation to Built Heritage (including those affected as a result of 

excavation}. In accordance with condition 46, at a minimum building condition surveys shall be considered for 

the following buildings: 

No Address 

1 12- 32 Customs Street 

2 2 Queen Street 

3 12 Queen Street 

4 3 Albert Street 

5 13 Albert Street Auckland Central 

6 15 Albert Street 

7 35 Albert Street Auckland Central 

8 
37- 39 Albert Street Auckland 

Central 

9 41 Albert Street 

10 46 Albert Street 

11 49 Albert Street Auckland Central 

12 53 Albert Street Auckland Central 

13 55 Albert Street 

14 57 Albert Street 

15 61 Albert Street Auckland Central 

16 
76 to 78 Albert Street Auckland 

Central 

17 
83 to 85 Albert Street Auckland 

Central 

18 102 Albert Street 

19 26, 34-36 Wyndham Street 

20 9 -11 Durham Street 

21 37-43 Victoria Street West 

22 51-53 Victoria Street West 

23 61-65 Victoria Street West 

24 66 Victoria Street West 

25 68 Victoria Street West 

26 24 Wellesley Street West 

4F:~ 0z~~31 Wellesley Street West 
,.·Jh:'\. 
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Property t<nown As 

Customs House 

Endeans Building 

Former CPO - Britomart Transport 

Centre 

West Plaza 

Yates Building 

Link House 

Price Buchanan Building 

New Zealand Herald 

Shakespeare Hotel and Brewery 

Bluestone Wall +toilets under wall 

Former Gas Co Building 

Bluestone Store 

Martha's Corner 

London Dairy 

J H Hannan 

Bledisloe House 

Archibald and Sons Warehouse/ T & G 

Building 
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No Address Property Known A'> 

28 42 Wellesley Street 

29 33 Wyndham Street 

30 
Aotea Square Aotea Centre (rear 

section) 

31 11 Mayoral Drive 

32 105 Vincent Street 

33 133 Vincent Street 

34 53 Pitt Street 

35 59 Pitt 

36 65 Pitt Street 

37 70-74 Pitt Street 

38 78 Pitt Street Pitt Street 

39 78 Pitt Street 

40 
1 Beresford Square Auckland 

Central 

41 16- 18 Beresford Square 

42 211-235 Karangahape Road 

43 238 Karangahape Road 

44 1 Cross Street 

45 243 Karangahape Road 

46 246-254 Karangahape Road 

47 251- 253 Karangahape Road 

48 256 Karangahape Road 

49 257 Karangahape Road 

50 258-266 Karangahape Road 

51 268 Karangahape Road 

52 259-261 Karangahape Road 

53 270 Karangahape Road 

54 283 Karangahape Road 

55 9 Mercury Lane 

56 151 Newton Rd 

57 206-208 Symonds Street 

Griffiths Holdings Building 

Former Public Trust 

Auckland Chinese Presbyterian Church 

Juliette's 

Former Central Ambulance Station 

The Chatham 

Wesleyan Church 

Wesleyan Bicentennial Hall 

Former Pitt Street Fire Station 

Pitt Street Buildings (O'Malley's 

Corner) 

George Court Building 

George Court Factory Building 

Naval and Family Hotel 

Hallenstein Brothers Building 

Mercury Theatre entrance- Norman 

Ng Building 

Samoa House 

Mercury Theatre former Kings Theatre 

Retail/Recording Studio 

Cheapskates/Penny Farthing Bike 

Shop 

French Cafe 
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No Address 

59 215 Symonds Street 

60 221 Symonds Street 

61 224 Symonds Street 

62 227 Symonds Street 

63 231 Symonds Street Retail 

64 233 Symonds Street 

65 235 Symonds Street 

66 237 Symonds Street 

67 239-241 Symonds Street 

68 243 Symonds Street 

69 245 Symonds Street 

70 249 Symonds Street 

71 253 Symonds Street 

72 1-13 Mt Eden Road 

73 15-17 Mt Eden Road 

74 21 New North Road 

75 14 New North Road 

76 
St Patrick's Square 43 Wyndham 

Street 

77 59 Alex Evans Street 

78 1- 9 St Ben edicts Street 

79 6 St Benedicts Street 

80 
43 Wyndham Street & Hobson 

Street 

81 Beresford Square 

Property Known As 

Edinburgh Castle Building 

Former Post Office 

Villa Dalmacija 

St Patrick's Cathedral 

St Benedict's Church 

St Benedict's Presbytery 

Residential 

St Patrick's Presbytery 

Forrester's Hall 
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Requiring Authority Designation Conditions for Designation 3 
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1.1 The City Rail Link Project (Designation 3) shall be undertaken in general accordance 
with the following: 

1.1 

2.1 

3.1 

4.1 

(a) The information provided by the Requiring Authority in the Notice of Requirement 
dated 23 August 2012 and supporting documents being: 

(b) 

(i) Assessment of Environmental Effects report (contained in Volume 2 of the 
Notice of Requirement suite of documents, dated 15 August 2012 Rev B); 

(ii) Supporting environmental assessment reports (contained in Volume 3 of the 
Notice of Requirement suite of documents, dated August 2012); 

(iii) The Concept Design Report (contained in Volume 2 of the Notice of 
Requirement suite of documents dated 13 August 2012 Rev 3)· I I 

(iv) Plan sets: 

• Land requirement plans (contained in Volume 1 of the Notice of Requirement 
suite of documents, dated 15 August 2012); 

• Plans contained in the Concept Design Report Appendices (contained in 
Volume 3 of the Notice of Requirement suite of documents, dated 13 August 
2012 Rev 3). 

Except as modified by the following alterations: 

(i) Assessment of Environmental Effects (Reference CRL-SYW-RME-000-RPT-
0065, Design and Construction Memorandum (Reference CRL-SYW-RME-000-
MEM-0002) and Drawings CRL-SYW-RME-000-DRG-0120 to 0124 and 0128 to 
0132 'Strata I Sub-Strata Alteration {CRL Designation 2 and 3). 

(ii) Assessment of Environmental Effects (Reference CRL-MTE-RME- 000-RPT-
0060 Revision 7 dated 9/11/16), Design and Construction Memorandum 
(Reference CRL-MTE-RME-000-MEM-0001 dated 9/11/16) and Drawing CRL-
SYW-RM E-000-DRG-0133 Revision 1 dated 26/7 /17) ('Mt Eden Station 
Alteration'- CRL Designation 3 and 6). 

Where there is inconsistency between the documents listed above and these 
conditions, these conditions shall prevail. 

In accordance with section 184(1) of the Resource Management Act 1991 (the RMA), 
this designation shall lapse if not given effect to within 10 years from the date on which 
it is confirmed. 

The Requiring Authority shall, as soon as reasonably practicable, but no later than at 
completion of detailed design: 

(a) Review the area and volume of land of Designation 3 required to protect the 
structural integrity of the two tunnels (including the relevant considerations at 
Condition 5.5); 

(b) Identify any areas of designated land that are no longer necessary to protect the 
structural integrity, safety or operation ofthe two tunnels; and 

(c) Then give notice in accordance with Section 182 of the RMA for the removal of 
those parts of the designation identified in (b) above. 

Under s 176(1)(b) of the Resource Management Act 1991 (RMA) no person may do 
anything in relation to the designated land that would prevent or hinder the CityRail 
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5 3 

Link, without the prior written consent of the Requiring Authority. 

4.2 In the periods pre, during and post construction of the City Rail Link, the following 
activities undertaken by Network Utility Operators will not prevent or hinder the City 
Rail Link, and can be undertaken without seeking the Requiring Authority's written 
approval under section 176(1)(b) of the RMA: 

(a) Maintenance and urgent repair works of existing Network Utilities; 

(b) Minor renewal works to existing Network Utilities necessary for the on-going 
provision or security of supply of Network Utility Operations; 

(c) Minor works such as new property service connections; 

(d) Upgrades to existing Network Utilities within the same or similar location with the 
same or similar effects on the City Rail Link designation. 

4.3 For the avoidance of doubt, in this condition an "existing Network Utility" includes 
infrastructure operated by a Network Utility Operator which was: 

(a) In place at the time the notice of requirement for the City Rail Link was served on 
Auckland Council (23 August 2012); or 

(b) Undertaken in accordance with this condition or section 176(1)(b) RMA process. 

5.1 This designation does not authorise any CRL works but restricts development from 
proceeding without the approval of the Requiring Authority where that development 
would result in an adverse effect on the CRL in terms of safety, operation or 
construction. 

5.2 The Requiring Authority will work with developers in a collaborative manner and may 
require alterations or changes to development proposals for the purpose in 5.1. 

5.3 The Requiring Authority may require alterations or changes to any proposal for 
development including but not limited to construction of basements and foundations 
where such works disturb the ground in a way that is likely to result in loading changes 

and result in deformations or produce other risks to the integrity of the CRL structures. 

5.4 Reasons shall be given by the Requiring Authority for these changes to demonstrate 
they are reasonably necessary to provide for safety, construction or operation of the 
CRL, 

5.5 Any proposal for physical works or activities within the designation shall be provided to 
the Requiring Authority and will be assessed on the following: 

(a) Building height, size, mass and proximity to the CRL structures; 

(b) Foundation and basement designs; 

(c) Geotechnical conditions; 

(d) Separation between the CRL structures and the proposed development; 

(e) Nature of the activities including methods and staging of construction; 

(f) The predicted loading change on the CRL structures resulting from the 
development; and 

(g) Any other relevant information necessary to determine the likelihood and extent 
of any adverse effect that may occur as a result of the proposed development. 

These factors will also be relevant considerations in the drawback of the 
designation as provided for in Condition 3.1. 

_k,\.()f:]';,~ .... :;i.6 That assessment shall be peer reviewed by an independent certified engineer, paid for 



AN 1 

AN 2 

by the Requiring Authority, and the findings supplied to the landowner/ developer and 

the Auckland Council for information. 

Advice Notes relating to the Designation 

3 

3 

This is a designation for protection purposes only. It protects the City Rail Link 
infrastructure to be constructed, operated and maintained in a separate designation 
located beneath this designation. The use of the land within this designation is subject to 
the agreement of the Requiring Authority to protect the subterranean works below. Any 
person proposing to undertake physical works within this designation is required to contact 
the Requiring Authority and obtain its approval in accordance with provisions set out in 
section 176{1}(b) of the Resource Management Act 1991. 

If Network Utility Operators are carrying out works that do not require prior written 
consent of the Requiring Authority in accordance with condition 6 of this designation, they 
must carry out those works in accordance with the Corridor Access Request {CAR) Process 
(as set out in Part 4 of the National Code of Practice for Utility Operators' Access to 
Transport Corridors 2011) where that process applies to the works being carried out. 
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ANNEX 8: KiwiRail Designation 

PART 7- DESIGNATIONS- Schedules and Designations- New Zealand 
Railways Corporation 

6300 North Auckland Railway Line 

Designation Number 

Requiring Authority 

Location 

Rollover Designation 

Legacy Reference 

Lapse Date 

Purpose 

6300 

KiwiRail Holdings Ltd. 

North Auckland Railway Line from Bell Avenue, Otahuhu to Ross Road, Topuni 

Yes 

Designations H13-09 & B09-06, Auckland Council District Plan (Isthmus Section) 
1999; Designation NZR1, Auckland Council District Plan (Waitakere Section) 2003; 
and Designation 501, Auckland Council District Plan (Rodney Section) 2011 

Given effect to (i.e. no lapse date) 

The purpose of the designation is to develop, operate and maintain railways, railway lines, railway infrastructure, 

and railway premises as defined in the Railways Act 2005. 

Conditions 

1. See Diagram B09-06 for strata diagram for land adjacent to Broadway, Newmarket. 

2. No additions or alterations shall be made to the building scheduled in the District Plan (Map Reference E1 0-23 

Remuera Railway Station and Signal Box) other than in accordance with an outline plan submitted and 

processed in terms of Section 176A of the Resource Management Act 1991. This provision shall also apply to the 

interior of the building and the site surrounds as dimensioned in the Plan. 

The following conditions apply between points X: 1,750,777.116m Y: 5,914,020.693m and X: 

1,737,958.656m andY: 5,921,597.470m (NZTM2000): 

3. Where an outline plan of works is submitted in accordance with s176A of the Resource Management Act 1991, 

prior to commencing the project or work, that plan shall be accompanied by: 

a. A statement outlining the District Plan objectives and policies relevant to the works proposed; and 

b. An assessment of the effects the works described in the outline plan will have on the environment. 

Explanation: 

While it is accepted that the project works will be (or should be) in accordance with the designated purpose, the 

Council will wish to address the relevant objectives and policies of the Plan and be assured that the works will not 

adversely affect the environment. The Council's principal opportunity to influence the works to assist the requiring 

authority to meet its environmental responsibilities is through the outline plan, and the assessment of compliance 

and effects will assist in determining whether to request changes. 

4. Appropriate sedimentation and erosion control measures shall be employed for any new earthworks on the 

designated site. 
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The following condition applies between points X: 1.757.567.27m Y: 5.918.513.74m and X: 1.757.256.36m 
Y: 5.918.405.33m: and between X: 1.757.231.23m Y: 5.918.394.69m and X: 1.756.991.17m Y: 
5.918.288.67m; and between X: 1.756.611.6m Y: 5.918.312.33m and X: 1.756.430.01m Y: 5.918.230.89m 
(NZTM2000) (shown as "land to be designated" on plans CRL-SYW-RME-000-DRG-0103 and 0104 Rev 1): 

5. Where an outline plan of works is submitted in accordance with s 176A of the Resource Management Act 1991 

in relation to the installation of new track. that plan shall confirm: 

(a) that. except as provided for in (c). all track to be installed in these locations will be continuously 

welded rail: 

(b) that the track in these locations will be inspected by an EM80 inspection train (or similar) at least 

every six months. and. if results show track corrugation. that maintenance will be undertaken to 

remove the corrugations as soon as practicable: and 

(c) where a turnout or break in the rail is proposed in these locations. the measures that are to be 

undertaken (including the use of low vibration turnouts) to ensure that vibration will be no greater 

than the standard set out below. at the measurement point. 

(i) The standard is 0.14mm/s RMS between 8 and 80Hz. in accordance with 1802631-2:2003, 

for 95% of any 20 consecutive freight train pass-bys. 

(iil The measurement point is to be within 500mm above the ground at the foundation of any 

building containing residential unit(s) existing as at 1 December 2017, located within 25m of 

the turnout or break in the rail. 

Explanatory note: 

''As soon as practicable" in condition 5(b) means maintenance to remove the corrugations will occur at the 

earliest availability of resources (such as crews and specialised equipment) and access to the track to 

undertake maintenance works safely. Removal of corrugations is generally scheduled annually using 

specialised equipment. Localised repairs which are able to be completed using standard equipment will 

be undertaken at the earliest available opportunitv. 



Attachments 

Diagram 809-06 - Strata Diagram for Land Adjacent to Broadway, Newmarket 
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