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1. Introduction 
 

1.1 Arborlab have been instructed by Simon Warburton of The Building Intelligence Group to assess 

the proposed relocation of the Heritage listed Museum Street Oak Tree. The purpose of the 

assessment was to determine the health and condition of the tree and the effects of any 

proposed relocation on its health and condition.  

1.2 A methodology to successful relocate the tree is to be outlined along with future aftercare 

requirements. 

1.3 The assessment is based on the proposal to relocate the tree to a position, known as site 10, 

approximately 30m to the west. Other sites have been assessed for relocation, however 

discounted due to various factors. Arborlab and the project team reviewed all 10 proposed sites 

and determined site 10 was the most appropriate location. 

1.4 Arboriculturally the preferred option would have been to retain the tree in its current location 

(Site 8), however Site 8 is within the proposed building footprint, so has been discounted. 

1.5 Previous work has been undertaken to assess the health of the tree’s root system and measure 

its dimension to determine the feasibility of any transplant operation. The results of these 

investigations are contained within the Memorandum titled – Initial Notes Parliament Oak and 

are included as Appendix 3. 

1.6 This report is to accompany a planning application for the proposed Future Accommodation 

Strategy of the Parliamentary Precinct. 

2. The site 

 
2.1 The Heritage Oak is in the car park to the rear of Parliament House (The Beehive). There is a 

sloped access ramp to the east of the tree and car parking area to the north, south and west. 

The tree is growing within a garden area that was created during the refurbishment of the 

grounds in 1992. 

 

2.2 The tree can be seen in the following aerial photograph Figure 1. 
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Figure 1: The site with the tree circled. 
 

2.3 The tree’s existing location and proposed future location can been seen in Figures 2 and 3 

respectively, which are taken from the Future Accommodation Strategy (FAS) Master Plan. 
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Figure 2. Existing location of the Museum St Oak Tree. 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

Figure 3. Proposed new location of the Museum Street Oak tree. 

 

2.4 The site has been heavily modified over the lifespan of the tree. After being planted in a cottage 

garden, the tree is now essentially in a car park between large buildings. The following 

photographs 1 and 2 show the tree in its original environment and then more recently. 
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Photograph 1: Museum Street Oak Tree (centre left) c.1900 in the grounds of the Government 

Gardens cottage from Museum Street. 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

Photograph 2: Museum Street Oak Tree in June 2021. 

3. Tree Assessment Methodology 

 
3.1 A Visual Tree Assessment (VTA) consistent with modern arboricultural practices (Mattheck and 

Breloer, 1994) was conducted during April 2021.  The assessment was carried out at ground 

level which is classified as a ‘Level 2’ assessment (Dunster et al., 2013).  

3.2 Hand-held laser range finding devices have been used to record data onsite.  The tree girth has 

been measured conventionally with a tape measure and the height and canopy spread 

measured with the laser range finder.  Although considered to be acceptable for a general tree 

survey, all measurements should be considered an approximate with a degree of error. 

3.3 Several previous reports and studies have been reviewed and aided the overall assessment of 

the feasibility of relocating the tree. In addition, on site investigations to determine root growth 

and architecture were carried out. A climbing inspection was also undertaken to inspect the 

larger scaffold branches and any cavities or pruning wounds. 

3.4 Soil testing was carried out to determine soil health along with fungal and bacterial activity, 

3.5 The cavity at the base of the trunk was assessed using sonic tomography in September of 2019. 
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4. Limitations 

 

4.1 It should be noted that trees are dynamic organisms affected by environmental, biotic and 

mechanical stressors, which can impact health, vitality and structural integrity.  Response 

symptoms of stress can often not be apparent within trees for a number of years.  Given the 

changeable nature of trees, the nature of transplant operations, tree assessments are generally 

relevant for a 6–12-month period.  

 

4.2 A visual assessment of the soil profile was made in conjunction with a soil texture test.1 

5. Regulatory Considerations 
 

5.1 The tree is listed on the Heritage Trees list in Chapter 21 of Volume 1 of the Wellington City 

District Plan.  

Table 1: Wellington City District Plan Heritage Tree Reference 

Symbol 

Reference 

Number Street Map 

Reference: 

Species Common 

name 

187  Museum Street 18 Quercus robur English Oak 

 

5.2 The following section from the District Plan is the rules applicable to listed heritage trees.  

21C HERITAGE RULES: TREES  

21C.1 Permitted Activities  

 The following activities are Permitted Activities provided they comply with any specified conditions.  

21C.1.1 The minor trimming of any listed tree that will not adversely affect the health or appearance of the tree is a 

Permitted Activity.  

Minor trimming is:  

➢ The removal of broken branches, dead wood or diseased vegetation.  

➢ The removal of branches interfering with buildings, structures, overhead wires or utility networks,  

but only to the extent that they are touching those buildings, or structures, or interfering with those  

overhead wires or utility networks.  

➢ Other trimming necessary to maintain the health of a listed tree, certified by a person with an  

appropriate level of expertise.  

  

21C.1.2 Any activity within the dripline of a listed tree is a Permitted Activity except for:  

 
 
1 https://www.agric.wa.gov.au/soil-constraints/soil-texture-estimating-hand or for a video explanation 
https://www.youtube.com/watch?v=GWZwbVJCNec 
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➢ the destruction, removal or partial removal of the listed tree   

➢ the alteration of existing ground levels by excavations or deposition of soil including thrust boring  

and directional drilling  

➢ the covering of the ground by erection of any building or structure or the storage of goods, including  

the parking of vehicles  

➢ the laying of any impervious surface  

➢ the discharge of any toxic substance unless certified by a person with an appropriate level of  

expertise that the health of the tree will not be adversely affected.  

21C.2 Discretionary Activities (Unrestricted)   

21C.2 Describes which activities are Discretionary Activities (Unrestricted) in respect of any listed tree.    

➢ destruction, removal or partial removal of any listed tree that is not a Permitted Activity  

➢ the trimming of any listed tree that is not a Permitted Activity  

➢ any activity within the dripline of a listed tree that is not a Permitted Activity  

is a Discretionary Activity (Unrestricted).  

  

5.3.  Relocating the Museum Street Oak Tree should be considered a Discretionary Activity 

(Unrestricted). 

 

6. Considerations for transplant 
 

6.1 Successfully transplanting a mature tree is complex operation and the specifics of any 
transplant methodology would need to be tailored to the tree being moved, its original growing 
location and the transplant site. Any relocation operation carries a degree of risk to the viability 
of the tree to be transplanted. There are many factors that can adversely affect the viability of 
any transplant operation.  These factors need to be identified and remediated to ensure a high 
likelihood of success. 
 

6.2 The following factors should be considered prior to undertaking a mature tree transplant 

operation. 

 

• Can a root ball of sufficient size be retained and moved as part of the transplant?  

• Is the trees health sufficient, as a tree in good health is more likely to withstand the 

physiological stresses encountered?  

• The tree structural condition should be considered – can the tree cope with the mechanical 

loading of the operation.  

• The species tolerance to root disturbance.  

• The soil type and profile including quantity and type of rock in the soil. 

• The ground contours surrounding the tree (flat, slight elevation, steep angle).  

• The presence of services and freedom to excavate around the trees as required.  

• Access into the site and setup space for the safe operation of large crane and other 

machinery.  

• Transporting the trees around the site or off site will require, crawler crane, trailer or truck of 

sufficient size. 
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7. Dimensions for relocation 

 

7.1 In general, a root ball of up to 10 to 12 times the diameter of the main stem measured at 300mm 

from ground level needs to be achieved to ensure a successful transplant (Harris et al 2010). 

 

7.2 With a diameter of approximately 1 meter at 300mm from ground level, the root ball requirements 

above would be approximately 10 meters. However, the tree’s root system is mostly contained 

within the planted area and is dense and compact within that area. 

 

8. Findings of Tree assessments  
 
Table 2: Tree Details 

 

Botanical 
name 

Height 
(m) 

Trunk girth 
(m) 

Canopy radii (m) – N, S, E 
and W 

For
m 

Structu
re 

Healt
h 

Quercus 
robur 

14.1 2.74 7.6, 7.1, 6.5 and 7.6m 
Goo

d 
Good Good 

 
8.1 The Form, Structure and Health assessment are selected from the following ranges. 

Form Structure Health 

Poor Hazardous Poor 

Fair Poor Fair 

Good Fair Good 

Excellent Good Excellent 

 

8.2 The tree’s health and vitality are considered to be good. There is a dense canopy with good 

extension growth and numerous emergent buds ready for development in spring/summer. 

8.3 The excavations within the root zone found numerous roots and all appeared in good health. 

The roots were evenly dispersed around all sides of the tree and were found down to a depth of 

1.3m.  

8.4 In the southern corner there was a greater propensity of roots to a depth of 1.5m. The soil profile 

was slightly loamier in this location. The development of extra roots at a greater depth could be 

due to this corner being the lowest point and therefore increased soil moisture levels. 

8.5  The soil area within the proposed root ball size of 4.6m by 6.7m by 1.6m had a significant 

quantity of root mass within the planted area and was denser than expected. This indicated the 

tree has developed a more compact and contained root system. This is likely to have been 
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influenced by the previous root ball preparation, the soil preparation and irrigation within the 

current site. The amount of roots mass discovered in this area and the low number of roots, that 

have left the planting area mean the proposed root ball size will contain enough root mass to 

enable successful establishment of the tree in the new location. 

9. Root Architecture 
 

9.1 In1986-7 the tree was previously prepared for relocation. At this time significant pruning of both 

the canopy and root system were carried out. This can be seen in the following photograph 3. 

 

 

 

 

 

 

 

 

 

 

 

 

 

Photograph 3. Tree in preparation for relocation (1986-7) 

9.2 The root pruning and removal at this time will have affected root architecture of the tree. 

9.3 On site investigations have shown the tree’s root system is compact and dense and generally 

contained within the current planting area. In addition, the soil that was used to back fill the hole 

created in 1986-7 was of good quality and combined with the regular application of mulch and 

existing irrigation system has led to a healthy root mass within the planter area. 

9.4  The root system is deeper than expected and continues to be healthy and dense to 

approximately 1.6m in depth. 
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10. Soil Analysis 
 

10.1 Previously soil testing was carried out in November of 2017 and September 2019 and provided 

the following sets of results shown in tables 3 and 4 following. 

Table 3. Soil test results from November 2017. 
 

 

 

 

 

 

 

 

 

Table 4. Soil test results from September 2019 
 

 

10.2 Both sets of results are consistent with healthy tree growth, however improvements to the soil 

could be made to further enhance the growing environment. 
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11. Assessment of cavity, main stem, and scaffold branches 
 

Sonic Tomography 
 

11.1 Sonic tomography uses sound waves to map the internal structure of a trees stem. A series of 

measuring points are positioned around the trees stem in a horizontal plane where a greater 

understanding of the internal wood quality is required. The geometry of the tree is plotted 

accurately using a calliper and sensors are then affixed to each measuring point, with sensor 

number 1 positioned at north. 

11.2 The measuring points are then struck sending a sound wave through the tree. The time it takes 

for the sound wave to reach each of the sensors is recorded by the device and used to generate 

a map or tomograph of the internal structure of the tree. 

11.3 Sound waves pass through healthy wood at high velocities, whereas decayed or damaged 

regions can slow the path of the sound wave. The tomographic computer software interprets the 

data and presents a coloured cross section of the tree trunk in the location where the tomogram 

was made. High velocities are represented by black or brown, whereas low velocities are 

represented by a purple or blue. Green represents intermediate velocities. The colour scale is 

depicted at the top of each tomogram for interpretation purposes and the velocities are relative 

in each instance. 

11.4 In September 2019 the cavity at the base of the tree and its lower trunk were assessed using 

sonic tomography. The tomograms were taken at 300mm from ground level, just above the 

cavity and at 1800mm from ground level. They can be seen in Figures 4 and 5 respectively. 

 

 

 

 

 

 

 

 

 

 

Figure 4. Tomogram at 300mm. 
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Figure 5. Tomogram at 1800mm 

11.5 The tomographs undertaken indicate that while there is decay at the base of the trees main stem 

it should not be sufficient to affect the integrity of the stem during the transplant. There are no 

causes for concern with this amount of decay on a tree of this age. It is in fact, expected to find 

decay on trees of this age and size. 

Climbing inspection 
 

11.6 During the September 2019 inspection cavities were noted in the tree’s structural or scaffold 

limbs. As a result, a climbing inspection was carried out in June 2021 to assess these cavities 

and any affect they may have on the tree’s structure. 

11.7 All the cavities were found to be minor and unlikely to affect the tree’s structural strength or 

cause any issues during the transplant operation. 

11.8 The tree’s vitality and adaptive growth were again visually inspected in June 2021to determine 

whether any new growth was sufficient, or the tree’s structural strength has reduced or was 

compromised. No concerns were discovered. 

12. Existing sun light, shade, and artificial lighting 
 

12.1 In 2019 it was noted that there are clusters of mature foliage present throughout the trees crown. 

12.2 These clumps of mature foliage are probably due to the high levels of artificial light in the trees 

growing environment. High levels of artificial light have been shown to affect the tree day night 

cycle or photoperiod. This altered photoperiod impacts upon tree dormancy, shoot growth, and 

flowering. More specifically alterations in photoperiod can influence leaf shape, leaf pubescence, 

pigment formation, autumn drop time, root development and the onset of breaking of bud 

dormancy.  This can result is a detrimental impact upon tree health (Chaney, 2002). 
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12.3 The artificial light referred to here is most likely from the streetlight located to the west of the 

tree. 

12.4 The light and shade levels the tree will be exposed to in its new location will need to be 

considered both from a natural and artificial light perspective. 

13. Site Selection 
 

13.1 In July 2021 an investigation into possible new locations for the tree were carried out. The 

selection was based on the following criteria. 

• Soil volume requirements – inclusive of underground services. 

• Changes to sunlight hours and amounts. 

• Assessment of wind load changes 

• Distance to relocate tree 

• Future growth and root area requirements. 

13.2 To evaluate the possible relocation sites a gateway system was used. Any significant item that 

was identified as likely to mean the relocation will not be successful has been described and 

discounted the possible relocation site.  

13.3 More detail on these sites and the assessment made can be found in the Memorandum titled 

Initial Notes Parliament Oak, July 2021 and included in Appendix 3. 

13.4 As a result of these investigations Site 10 was determined to be the most appropriate relocation 

site. 

 

14. Relocation Method 
 

14.1 To relocate the tree, numerous factors need to be considered. The tree’s current dimension and 

its future dimensions will determine whether the tree can be transported to the new site and the 

new location is viable. 

14.2 To give the relocation operation the highest likelihood of success, the largest root ball possible 

needs to be created to ensure the greatest practical number of roots are moved with the tree. It 

is also extremely important to ensure that the soil area within the root ball does not twist or 

fracture during the relocation operation. Excessive movement of the soil within the root ball 

during the relocation operation can cause roots to be damaged or severed and adversely affect 

the tree’s ongoing health. It is also important that the tree does not ‘slump’ or slip down through 

the centre of the root ball. 

14.3 The previous investigations indicated the tree has developed a more compact contained root 

system. Therefore, it is likely a greater percentage of existing roots can be taken with the 

proposed sized root ball than if it was a tree in an open ground area. 
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14.4 Based on the discovered root architecture and characteristics the root ball size of 4.6m wide 

[east to west] and 6.7m long [north to south] and 1.5 to 1.6m deep, will be sufficient. This will 

allow the majority of the important root system to be retained and relocated with the tree. Thus, 

significantly reducing any potential relocation shock. 

14.5 To ensure the root ball is stable during the relocation operation a lifting strategy has been 

developed by Holmes Consulting and included as Appendix 1. It is proposed to thrust steel pipes 

under the tree root ball at a depth below 1.6m. This will form a continuous bed of steel pipes. 

These would extend out beyond the root ball. Under the steel pipes, iron girders are thrust and 

welded to the steel pipes to create a lifting frame. The deflection of this framing at the lifting 

points will be less than 25mm. 

14.6 This is likely to require a work area of 10m to the west side of the tree and 12m to the southern 

side of the tree. The work area will need to be excavated to a similar depth(2m) to install the 

steel frames under the tree root ball. 

14.7 To ensure a large enough root ball can be excavated and steel frames thrust underneath as 

described above, a large working area is required. This area should be sufficient to allow the 

pipes to be thrust under the root ball from the south and the girders from the west. The following 

aerial image Figure 6 indicates the required work area in red. 

 

 

 

 

 

 

 

 

 

 

 

 

 

Figure 6. Likely excavation requirements.  
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14.8 The approximate weight of the root ball, above ground parts of the tree and the relocating 

equipment (frames, boxing, and transporter) is approximately 130 to 150 tonnes. 

14.9 To further minimise any soil loss and drying of the root ball it will be wrapped in a protective cloth 

and bound to the lifting frame. The cloth will be wetted and kept wet throughout the transplant 

operation. The root ball will also be framed in wooden boxing to stop soil falling out.  

14.10  The canopy will be secured with soft strops and binders to hold tree secure during lifting and 

transport. 

14.11  When in transport, the canopy will need approximately 8m either side of the trunk and a 

clearance height of approximately 15m to safely pass between any structures. 

 

 

 

 

 

 

 

 

 

 

 

 

 

Photograph 4. Example of Large Tree Relocation Utilising Pipes and Air Bags2 

14.12  It is understood that underground services within the car park need to be relocated. This 

involves the installation of new services followed by the decommissioning of the existing 

services. 

14.13  This should be timed to ensure the tree can be relocated in winter and be carried out in such a 

way that the new services do not interfere with the excavation required for a successful 

transplant. 

 
 
2 Photo credit - Treemovers.com 
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14.14  The new services trench can be seen in the following figures 7 and 8.  

 

 

 

 

 

 

 

 

 

 

 

Figure 7. Services trench marked in orange 

 

 

Figure 8. Services trench cross section. 
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14.15  Once the tree is securely in its new location, the frames, load binders, wooden frame, protective 

cloth, and pipes will all be removed. The pipes will be removed in a careful sequence and gaps 

back filled with soil to prevent any large air pockets being left.  

14.16  The girders will be left in situ and the any gaps between these again packed with soil. 

15. Relocation sites 

 

15.1 Several options for the relocated site were evaluated. The possible relocation sites are shown 

in the following aerial image Figure 9. 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

Figure 9. Possible relocation sites.  

15.2 Each site was examined in some detail and the findings are described in Appendix 3 – Initial 
Notes Parliament Oak. 
 

15.3 After careful consideration site 10 was determined to be the most appropriate new location for 

the tree, when factoring in all the complexities of any transplant operation. Site 10 was slightly 

adjusted to move the tree to north and the final location is shown in Figure 10 following. 
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Figure 10. New Tree Location – Site 10. 

16. Requirements at the new location – Site 10 
 

16.1 To ensure the successful relocation of the tree, the new site must meet several criteria as 

outlined below. 

16.2 The centre of the tree is to be set back from the existing building and proposed building by 9m 

to allow for future canopy growth. 

16.3 An unpaved area over the existing root ball and at a minimum 0.5m outside the existing root ball 

dimensions will be provided to allow the addition of mulch and irrigation as required. The area 

outside the existing root ball is required to allow inspection of soil condition, root growth and 

access to existing root ball edges. 

16.4 The creation of a soil vault around the root ball has been designed to allow the tree roots to 

develop in the imported soil. A section of this area could be paved over.  

16.5 Any soil vault should be linked underground with other areas of newly planted trees. 

16.6 Irrigation should be provided in the new location, inclusive of soil moisture monitoring. The soil 

moisture levels should replicate the current growing environment. Drainage should be included 

to ensure the soil vault is not excessively saturated for a sustained period (72 hours or longer). 
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17. Sun effect study 
 

17.1 The sun study shows modelling for the tree in its existing location and site 10 (Proposed location 

2 in Appendix 2). The below table 2 compares the sunlight hours at each location. 

Table 5: Sun study comparison 
 

  Existing Site 10   

  First Full Last Full Shade Hours First Full Last Full Dark Hours Difference 

15-Sep 08:30 09:45 16:15 16:45 8.25 10:15 11:15 15:30 16:30 6.25 2.00 

15-Dec 07:00 08:30 16:30 17:30 10.5 09:30 11:45 13:30 16:00 6.50 4.00 

15-Mar 08:15 09:45 16:00 16:45 8.5 10:30 12:00 15:00 16:15 5.75 2.75 
 

17.2 The table shows the time at which light is first (First) cast onto the tree in the morning for each 

location and the time at which the canopy is in full shade (Shade). It also shows the times when 

the tree is in full sun (Full) and when it starts to become shaded again (Last Full).   

17.3 The average sun light hours lost between locations is approximately 2.9 hours per day. During 

the winter when the tree has lost its leaves this is less relevant, so the June measurement can 

effectively be discounted. 

17.4  The greatest loss of sunlight hours is during Summer (the December measurement) as would 

be expected. 

17.5  However, this is a measure of direct sunlight only and does not account for diffuse light or light 

from other sources and angles. 

17.6  It should also be noted that the tree will not be absorbing all the available light in its current 

location, only what is required for photosynthesis and the production of carbohydrates. 

17.7  Although the direct sunlight levels in the new location will be reduced throughout the day, the 

tree can absorb a higher amount of this reduced light level to meet its photosynthetic 

requirements. 

17.8  This will be done initially by the chloroplast (light absorbing cells) adjusting the amount of light 

they absorb. If this is insufficient the tree will then alter the size and shape of any new leaves, 

producing large, thinner leaves in areas with lower light levels. This will again allow the tree to 

absorb more light. This is the first observable sign of any response to light level changes. 

17.9  If these options do not allow those sections of the tree with lower light levels to effectively absorb 

more energy than the use, then the tree will close them down, and replace the growth elsewhere. 

17.10  Since the tree has an existing energy store, this process will occur over many years, thus 

allowing the tree to adequately compensate. However, to ensure no detrimental effects to the 

tree’s health occur in the new location an artificial light system should be developed to provide 
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light that replaces the lost direct sunlight hours. 

17.11  The artificial lighting system should replicate the existing light exposure, compensating for the 

loss of early morning and afternoon sun light. The artificial lights should be turned off when not 

needed during the day and at night. 

17.12  This light will need to be provided to the upper canopy and be of wavelengths at the red end of 

the visible light spectrum (680 to 700nm). This can be done with the use of sodium lamps. 

17.13  Any other lighting systems for security or general lighting at night should consider the tree and 

be of a wavelength that will not affect the tree’s photoperiod. 

18. Wind Effect Changes 
 

18.1 The following aerial image shows the locations of the various sites used from the wind tunnel 

study. 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

Figure 11. Wind tunnel study sites. 
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18.2 It is important to note this study was performed with the wind effects on pedestrians in mind, so 

the wind conditions are those at a height of 1.5m. In general, it is accepted that winds speeds 

increase with height, so at the top of the tree (14m) the wind speeds are likely to be greater, this 

is however true at all locations (existing and proposed). Of importance for this study is the 

change in wind speeds and frequency between the existing and the proposed site. 

18.3 The wind study compares the wind speed and maximum gusts at the existing and proposed new 

location. The existing location (Site 8) is closest to site K in the wind study and the proposed 

location (Site 10) is between sites S and T in the wind study. The following table 7 shows the 

results for the existing location and the proposed location. 

Table 7. Annual maximum wind gust speed comparison. 

Location Annual maximum Gust Speed Average  

Existing (K) 24 m/s 

23 m/s 

Existing (L) 22 m/s 

Proposed (T) 30 m/s 

26.5 m/s 

Proposed (S) 23m/s 

 

18.4 The existing location has a maximum gust speed of between 23 and 24 m/s. The new location 

has a maximum gust speed of between 23 and 30m/s. Taking an average of the two 

measurement sites nearest the proposed and existing locations, this is an increase of 

approximately 15%. 

18.5 The higher wind speeds in the proposed location are caused by the channelling effect of the 

new building (MUS), which redirects wind flowing off the existing Bowen State building. Once 

the MUS building is constructed the wind is channelled between the two buildings, instead of 

hitting Bowen State and then flowing across the existing car park area. 

18.6 The highest wind speed in the proposed location will occur at the northeast corner of the Bowen 

State building and then flow down onto the plaza area and tree, reducing in speed as the wind 

moves away from the Bowen State building, hence the lower wind gusts at wind measurement 

site S. 

18.7 As well as the change in wind gust speed the frequency of winds speeds exceeding the District 

Plan thresholds have been measured i.e., number of days per year with mean wind speeds of 

2.5 m/s and 3.5 m/s. The following table 8 compares the existing and proposed locations. 
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Table 8. Comparison of mean wind speed exceedance across a year. 

Location 
Days per year that a mean wind speed of 2.5m/s is equalled or 

exceeded. 

Existing (K) 99 

Average of 81.5 

Existing (L) 64 

Proposed (T) 138 

Average of 122.5 

Proposed (S) 107 

 

18.8 The existing location has between 64 and 99 days per year exceeding the threshold and the 

proposed location has between 107 and 138 days per year exceeding the threshold. Taking an 

average there is an approximate increase of 50%. 

18.9 Further to this the rates at which the wind speeds will change is an important consideration. The 

construction of the new MUS building will take time to complete, so the channelling effects will 

not occur immediately after any proposed relocation of the tree. The tree relocation is proposed 

to occur between June – August, ahead of any construction works commencing.  

18.10 The proposed construction is in anticipated to take up to 3 years, with the full effects of new 

wind conditions not being felt until the latter stages of this anticipated duration. 

18.11 This gives the tree some time to adapt to any new wind loads as they change. 

18.12 The tree’s current vitality is very good, and it will be able to adapt to new wind loads over time. 

The improved soil environment will aid the tree in producing any adaptive growth. 

18.13 To further mitigate the wind load changes it is proposed to carry out some selective reduction of 

branches on the western side and top of the tree. The following photograph 5 shows the 

proposed reduction work. 
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Photograph 5. Proposed canopy reduction on western side and top of the museum oak. 

18.14 The proposed reduction work will reduce the load on the branches and therefore lessen the 

likelihood of failure due to changes in wind loading. 

18.15 This requires removal of less than 10% of the trees overall canopy and will be limited to third 

and fourth order branches only. Therefore, it is within the tree’s tolerance to pruning. The pruning 

will also be carried out in a way that ensures the overall shape and form of the tree are not 

adversely affected. 

18.16 This pruning is proposed to be carried out in winter of 2022 to allow the tree time to adapt before 

transplanting. Carrying out the pruning at the time of transplant creates a need for the tree’s 

resources at the time of transplant. 

18.17 Additional tree planting is proposed in the plaza and adjacent to the ramp to the Ballantrae Place 

building (BAL). If these trees grow to a similar height to the Museum Oak, they will help to 

mitigate the wind effects.  

18.18 Any mitigation should not cause more shading on the tree in its new location, than is currently 

proposed. Careful consideration for species selection or ongoing maintenance is required to 

ensure shading of the tree in the future does not occur. 

18.19  The wind study compares the wind speed and maximum gusts at the existing and proposed 
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new location. The new location has a maximum gust speed of 23 m/s. The wind speed at the 

proposed tree location is greater than the existing location, however this can be reduced by 

mitigation, so it is acceptable. 

18.20  Any mitigation should not cause more shading on the tree in its new location, than is currently 

proposed. If landscaping is to be used, careful consideration for species selection or ongoing 

maintenance is required to ensure shading of the tree in the future does not occur. 

19. Soil Volume Requirements 
 

19.1  To ensure a successful transplant, any new location should be able to adequately 

accommodate the relocated tree, inclusive of its root ball, and allow for future growth of both the 

canopy and roots. Canopy growth requires 9m of space from the centre of the trunk radially in 

all directions. 

19.2  Root growth is more difficult to accommodate as it requires soil volume. The existing root ball 

that is proposed to be relocated is 6.7m long, by 4.6m wide and 1.6m deep. This gives a soil 

volume of 49.3 m3. 

19.3  The following graph figure 12 has been used to calculate the required soil volume. 

 

 

 

 

 

 

 

 

 

 

Figure 12. Tree size to soil volume relationship (Urban 1992). 

19.4 The current trunk diameter at breast height (DBH) is 873mm. To allow for future growth it is 

reasonable to assume the Oak tree will achieve a DBH in excess of 1m. In fact, the largest 
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measured English Oak in Wellington3 has a DBH of 1.2m. 

 

 

 

 

 

 

 

 

Figure 13. Extrapolated DBH vs Soil Volume with trend line. 

19.5 The graph in Figure 12 does not accommodate trees of these dimension, however the data has 

been used to calculate the soil volume required for larger trees which is shown in the graph in 

Figure 13. 

19.6 A tree with a DBH of 1m requires a soil volume of approximately 75m3. This gives an 

approximate difference of an additional 25m3 required for the tree in its new location. 

19.7 This should be provided with a minimum of 0.5m around the edge of the relocated root ball at a 

depth of 1.5m. The remaining soil volume can be provided in any direction and placed to avoid 

underground services, structures and any other requirements of the existing buildings or the 

proposed building. 

19.8 At 0.5m wide, the additional soil volume at the edge of the existing root ball will provide around 

9m3 of the additional requirement, at a depth of 1.5m. Any further soil volume can be added at 

a depth of 1m. 

19.9 When relocated the top of the tree’s root ball should be level with any provided soil volume and 

mulched only. This will encourage root growth into the new soil. The existing root ball level 

should not be above the level of the new soil to accommodate surfaces or structures. This may 

require the creation of an edge or fence, depending on design requirements. 

19.10 In addition, the existing root ball should be accessible, and no surfaces should be allowed to 

 
 
3 https://register.notabletrees.org.nz/tree/view/301 
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cover this area. This will allow for ongoing soil testing, the addition of mulch and irrigation as 

required. 

19.11 This finished surface above the existing root ball should be mulched with aged wood or bark 

mulch and not any other permeable surface. 

19.12 The design for the new site can be seen in Appendix 4 and will provide sufficient root space and 

room for the canopy to grow as required. In addition, the existing root ball will be left uncovered 

for access and level with the newly provided soil volume. 

19.13 During the root investigations excess was retained and should be used to create the basis of 

the new soil to be imported into the new location. This retained soil can be enhanced by the 

addition of leaf duff from the existing tree location and other healthy oaks within the Wellington 

region.  

20. Timing of the transplant 
 

20.1 The most appropriate time of year to transplant trees is during their dormant period, this is 

generally late autumn to late winter. This is signalled when leaf fall is complete but prior to bud 

burst. For oak trees in Wellington this is from June to August. 

20.2 As the tree is dormant during this period the requirement for water transport within the tree is 

greatly reduced. As the transplant operation will remove a portion of the tree’s root system, the 

timing of the transplant is a key factor. 

21. Conclusion 
 

21.1 The existing rooting environment, root density and condition, tree health and condition have all 

been investigated to determine the likely success of any relocation operation. The investigation 

provided favourable results. 

21.2 The soil environment, sun and wind exposure at the existing and proposed locations have been 

investigated. Although a relocation operation is proposed requiring the removal of a few roots 

that have escaped the existing planter. The alternative of leaving the tree in situ and building 

around it will likely have the same effects in terms of sun exposure. The gust wind speeds and 

frequencies are also likely to change in the existing location, with a modified building surrounding 

the tree on three sides. So, as the available soil volume at the new site will be improved, it is 

reasonable to assume that the overall risks to the tree by relocating it to the proposed new site 

are acceptable. 

21.3 During the investigations and assessment of this proposal a relocation plan has been developed 

that would significantly mitigate the risks that are generally encountered during tree relocation 

operations. 

21.4 It is possible to relocate the tree with a low risk to its health, providing a tree relocation plan is 

developed to mitigate all the concerns and requirements outlined in this report. 
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21.5 The proposed relocation position overall will enhance the setting of the tree and enable the 

Precinct to be developed in the most optimal way. 

21.6 From an arboricultural perspective transplanting a tree of this species, size, age and condition 

is acceptable provided the recommendations in this report are followed. 

22. Recommendations 
 

22.1 Develop a tree relocation methodology to ensure the recommendations in this report are 

adhered to. 

22.2 An aftercare strategy should be developed to include the following. 

• Monitoring of foliar colour and density 

• Monitoring of annual growth extension 

• Overall canopy health and tree condition. 

• Soil and mulch type, depth, volume, and structure, 

 

22.3 Soil moisture monitors should be installed along with an irrigation system to ensure the soil 

levels are maintained to provide optimum growing conditions. The irrigation system, the 

monitoring system and soil moisture levels should be inspected regularly when the trees canopy 

condition is monitored to ensure it is working correctly. 

22.4 The above monitoring should be carried out once a month first 6 months then quarterly for the 

second year and annually for the following 3 years. The monitoring regime should also be 

adjustable depending on the findings of each inspection. 

22.5 A budget should be developed to ensure any required remediation can be carried out. This 

should include an allowance for the following. 

• Regular monitoring and reporting 

• Soil testing 

• Mulch applications 

• Pruning 

• Sonic tomography 

• Foliar sample testing 

• Nutrient addition 

• Application of fungal inoculants 

 

23. Appendices 
 
Appendix 1 – 210903 - Oak Tree Relocation Lifting Strategy – Holmes Consulting 
Appendix 2 - Sun Study with Trees_V2 
Appendix 3 - Initial Notes Parliament Oak 



 
 
 

 
 
 

Figure 1: Plan of site showing existing and proposed tree location and working area to 
install the structural lifting frame. 



 
 
 
 

Figure 2: Initial geometry of the structural lifting frame. 

 
 
 
 
 
 
 



 

 

Table 1: Structural member sizes forming the lifting frame. 

  

Figure 3: Cross section of the structural frame below the tree and root ball. 
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This sun-shade study has been produced in order to confirm 
suitability for transplant of the Heritage Oak tree on the grounds 
of Parliament. It follows confirmation of a preferred location (refer 
separate study) and the identificatin of a new alternative location. 
It aims to provide a comparison of existing and proposed sun and 
shade conditions imposed on the tree by its locations. A separate 
wind assessment is being carried out.

Tree sizes and spreads have been derived from:

• Site survey information including point cloud survey information 
for the western precinct dated 2017

• Separate arboricultural assessments provided for the western 
precinct dated 2017

• The Museum St Oak tree and for specific trees in the eastern 
precinct dated 2017

The adjacent plan shows the existing and proposed locations of the 
Heritage Oak tree – currently located within the Western Precinct /
Museum Street carpark. 

Proposed location 1; ( within the Eastern Precinct) adjoins the 
frontage to Parliament and its forecourt. This is the preferred location 
of several locations suggested within the eastern precinct - situated 
on a grassed bank adjoining the forecourt and next to two existing 
mature trees. 

Proposed location 2; (within the Western Precinct) would sit between 
the existing Bowen State building and the proposed Museum Street  
building. The modelling shows the implications of existing and 
proposed buildings on the trees possible location.

Proposed Museum 
Street building
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1. Introduction  

1.1 Arborlab have been instructed to undertake investigations to evaluate the proposed relocation 

of the Heritage Oak based on the supplied Documents. This includes the Future Accommodation 

Strategy [FAS] dated July 2021. This outlines 10 possible locations including location 8 which is 

to retain in position. 

1.2 The investigation will be used to inform the project team and will also be used as the basis of 

any technical report that maybe required to support a resource Consent.   

1.3 The investigation project is twofold. The first part is to investigate the status of the heritage Oak, 

including the growing environment and root ball dimensions are sufficient to achieve a 

successful relocation. The second part is to investigate the proposed final locations and outline 

any risks and challenges to a successful relocation. 

1.4 Investigations into the root structure were carried out using air excavation. To gather data an 

airvac machine was used to excavate within the rootzone. The intention was to excavate within 

the planter area which appears to contain the roots of the oak. The extent of the root system 

and soil profile can then be determined. It was also important to determine whether the roots 

had been retained within the planter area or had moved underneath the car park and if so, to 

what extent the root system had left the planter.  

1.5 As part of the investigation a climbing arborist inspected the upper branches and crown. While 

the climbers were inspecting the crown, they also implemented a propagation process to enable 

cuttings to be taken from the tree next year. This involved scraping the bark on newly developed 

upright stems and wrapping them with sphagnum moss and black polyethene. This hopefully 

will stimulate root development and allow the cuttings to be taken and grown in bags. 

1.6 The purpose of this memorandum is to provide the following. 

• An assessment of the health of the tree,  

• Give tree dimensions inclusive of any root ball proposed to be relocated, 

• Provide comment on relocation options,  

• Give an overview of the relocation methodology, inclusive of required work area 

• Recommend any measures that would mitigate the proposed relocation, 

• Comment on the proposed relocation options, 

• Requirements for next steps. 
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2. The site 

 
2.1 The Heritage Oak is in the car park to the rear of Parliament House (The Beehive). There is a 

sloped access ramp to the east and car parking area to the North, South and West. The tree is 

planted within a garden area that was created during refurbishment of the grounds in 1992. 

 

2.2 The tree can be seen in the following aerial photograph Figure 1. 

 
 

 

 

 

 

 

 

 

 

 

 
 
 
 
 
 
 

Figure 1: The site with the tree circled in red. 
 

2.3 The site has been heavily modified over the lifespan of the tree. After being planted in a cottage 

garden, the tree is now essentially in a car park between large buildings. 

3. Tree Assessment Methodology 

 
3.1 A Visual Tree Assessment (VTA) consistent with modern arboricultural practices (Mattheck and 

Breloer, 1994) was conducted during April 2021.  The assessment was carried out at ground 

level which is classified as a ‘Level 2’ assessment (Dunster et al., 2013).  

3.2 Hand-held laser range finding devices have been used to record data onsite.  The tree girth has 

been measured conventionally with a tape measure and the height and canopy spread 

estimated based on experience.  Although considered to be acceptable for a general tree 

survey, all measurements should be considered an approximate with a degree of error. 

3.3 An air vacuum machine was used in combination with careful hand digging to excavate within 

the rootzone. The excavation was always monitored by an experience monitoring arborist. 
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4. Limitations 

4.1 It should be noted that trees are dynamic organisms affected by environmental, biotic and 

mechanical stressors, which can impact health, vitality and structural integrity.  Response 

symptoms of stress can often not be apparent within trees for a number of years.  Given the 

changeable nature of trees, tree assessments are generally relevant for a 6-12month period.   

4.2 No detailed soil analysis, tissue sampling and/or geological investigations were carried out. A 

visual assessment of the soil profile was made in conjunction with a soil texture test.1Soil Texture By 

Feel 

4.3 All data was collected without the use of any invasive and/or diagnostic tools.  This assessment 

of effects has not been commissioned to provide a risk assessment of the tree.   

5. Regulatory Considerations 

5.1 The tree is listed on the heritage trees list in Chapter 21 of Volume 1 of the Wellington City 

District Plan.  

 

21C HERITAGE RULES: TREES  

21C.1 Permitted Activities  

 The following activities are Permitted Activities provided they comply with any specified conditions.  

21C.1.1 The minor trimming of any listed tree that will not adversely affect the health or appearance of 

the tree is a Permitted Activity.  

Minor trimming is:  

➢ The removal of broken branches, dead wood or diseased vegetation.  

➢ The removal of branches interfering with buildings, structures, overhead wires or utility networks,  

but only to the extent that they are touching those buildings, or structures, or interfering with those  

overhead wires or utility networks.  

➢ Other trimming necessary to maintain the health of a listed tree, certified by a person with an  

appropriate level of expertise.  

  

 
 
1 https://www.youtube.com/watch?v=GWZwbVJCNec 
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21C.1.2 Any activity within the dripline of a listed tree is a Permitted Activity except for:  

➢ the destruction, removal or partial removal of the listed tree   

➢ the alteration of existing ground levels by excavations or deposition of soil including thrust boring  

and directional drilling  

➢ the covering of the ground by erection of any building or structure or the storage of goods, including  

the parking of vehicles  

➢ the laying of any impervious surface  

➢ the discharge of any toxic substance unless certified by a person with an appropriate level of  

expertise that the health of the tree will not be adversely affected.  

21C.2 Discretionary Activities (Unrestricted)   

21C.2 Describes which activities are Discretionary Activities (Unrestricted) in respect of any listed tree.    

➢ destruction, removal or partial removal of any listed tree that is not a Permitted Activity  

➢ the trimming of any listed tree that is not a Permitted Activity  

➢ any activity within the dripline of a listed tree that is not a Permitted Activity  

is a Discretionary Activity (Unrestricted).  

  

5.2.  Relocating the Museum Oak heritage tree is a Discretionary Activity (Unrestricted). 

6. Air Vacuum Findings 

 
6.1 The air excavations determined that there is extensive root development around the entire 

circumference of the tree. The soil was excavated to a depth of 1.5m on the southeast corner 

which showed considerable root development down to this depth. 2 Air Excavation Around Trees 

6.2 The excavation on the northern side of the planter bed was limited by a hard compacted soil 

layer, which could not be penetrated by air excavation. The final excavation depth was 

approximately 500mm. There was good root development to this depth. 

6.3 The eastern side was excavated to between 1.2m and 1.4m with considerable root development 

discovered. 

6.4 Appendix 1 shows the locations of any excavations, their depths and notes on what was 

discovered. The following photograph 1 shows the air excavation in progress. 

 

 

 

2 https://youtu.be/Ug1psaAmFpk 
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Photograph 1. Air excavation with an air vac. 

Visual Refence of Works 

 
6.5 The following photographs show the root development in the air excavated holes. 

 

 

 

 

 

 

 

 

 

 
Photograph 1. Southeast corner of root zone depth to 1.8m 
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Figure 1: Typical soil profile and root development 

 
6.6 Information has been supplied in the form of photos that clearly show the tree was previously 

excavated around when the tree was prepared for relocation in 1986-1987 and roots were 

severed around the circumference of the tree. This strongly indicated the majority of roots were 

pruned approximately 1.5m from the tree base. We have not been able to confirm if the roots 

were severed below the tree. Photograph 3 shows the tree when previously prepared for 

relocating. 

 

 

 

 

 

 

 

 

 

Photograph 3. Museum Oak, 1986 relocation preparations (severe crown reduction and root 

prune). 
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7. Findings 

 

Table 1 – Tree Details 
 

Botanical 
name 

Height 
(m) 

Trunk 
girth (m) 

Canopy radii (m) – 
N, S, E and W 

Form Structure Health 

Quercus 
robur 

14.1 2.74 
7.6, 7.1, 6.5 and 

7.6m 
Good Good Good 

 
7.1 The trees health and vitality can be considered good. There is a dense canopy with good 

extension growth and numerous buds ready for development in spring/summer. 

7.2 The excavations within the root zone found numerous roots and all appeared in good health. 

The roots were reasonably evenly dispersed around all sides of the tree and were found evenly 

dispersed to a depth of 1.3m. In the southern corner there was a greater propensity of roots to 

a depth of 1.5m. The soil profile was slightly loamier in this location. The development of extra 

roots at a greater depth could be due to this corner being the lowest point and therefore 

increasing soil moisture levels. The soil area within the proposed root ball size of 4.6m by 6.7m 

by 1.6m had a significant quantity of root mass. This indicated the tree has developed a more 

compact and contained root system. This is likely to have been influenced by the previous root 

ball preparation, the soil preparation and irrigation within the current site. 

8. Relocation Method 

 

8.1 To relocate the tree numerous factors, need to be considered. The tree’s current dimension and 

its future dimensions will determine whether the new location is viable, and the tree can be 

transported to the new site. 

8.2 To give the relocation operation the highest likelihood of success the largest root ball possible 

needs to be created and moved with the tree to ensure the greatest practical number of roots 

are taken with the tree. It is also extremely important to ensure that the soil area within the root 

ball does not twist or fracture during the relocation operation. Excessive movement of the soil 

within the root ball during the relocation operation can cause roots to be damaged or severed 

and adversely affect the ongoing tree health. 

8.3 The investigation indicates the tree has developed a more compact contained root system. 

Therefore, it is likely a greater percentage of existing roots can be taken with the proposed sized 

root ball than if it was a tree in an open ground area. 

8.4 The root ball needs to be 4.6m wide [east to west] and 6.7m long [north to south] and 1.5 to 

1.6m deep. This will allow the majority of the important root system to be retained and relocated 

with the tree. Thus, significantly reducing any potential relocation shock. 

8.5 To ensure the root ball is stable during the relocation operation it is proposed to thrust steel 
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pipes under the tree root ball at a depth below 1.6m. This will form a continuous bed of steel 

pipes. These would extend out beyond the root ball. Under the steel pipes iron girders are thrust 

and welded to the steel pipes to create a lifting frame. This is likely to require a work area of 

10m to the west side of the tree and 12m to the southern side of the tree. The work area will 

need to be excavated to a similar depth to install the steel frames under the tree root ball. 

8.6 The approximate weight of the root ball, above ground parts of the tree and relocating equipment 

(frames, boxing, and transporter) are likely to be in excess of 120 tonnes. 

8.7 When in transport the canopy will need approximately 8m either side of the trunk and a clearance 

height of approximately 15m to safely pass between structures, such as streetlights, building, 

traffic lights, flag poles, statues, and gates. 

 

Photograph 4. Example of Large Tree Relocation Utilising Pipes and Air Bags 

Photo - Treemovers.com  
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9. Relocation sites 1-10 

 

9.1 To evaluate the possible relocation sites a gateway system was used.  Any significant item that 

has been identified as likely to mean the relocation will not be successful has been described 

and will discount a possible relocation site. These sites have been listed and not actively 

investigated any further. 

9.2 The possible relocation sites are shown in the following aerial image Figure 2. 

 

 

 

 

 

 

 

 

 

 

Figure 2. Possible relocation sites. 

9.3 When considering options, the items in point 12 need to be considered. Each site has been 

evaluated and the outline comments are listed below. 

Option1 

 

9.4 Not viable. Likely site for future development. 

Option 2 

 
9.5 Not viable. The final location of the centre of the trunk would be close to or within the access 

road (Museum Street) to allow for the canopy spread and future growth next to the proposed 

new building. 
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Option 3 

 
9.6 Not viable. To successfully access this site the walls, Kowhai and Camelia trees, wooden gates 

and other structures would need to be removed. This site would require travelling up a steep 

road from the existing location or accessing through the upper car park and under a large 

Pohutukawa, requiring significant pruning of this tree and the construction of a temporary road 

within its root zone. 

Option 4 

 
9.7 Exceedingly difficult/not viable. Tree would be centred 1m from path to accommodate the 

approximate 9m crown radius required for future growth. This would block the view of library 

building. Would require removal of some roses and their garden area. The area would need to 

be levelled and to be terraced to accommodate the rootzone. The whole area would need to be 

excavated to undertake the relocation operation. 

Option 5,6,7 

 
9.8 Exceedingly difficult. Access to this side of Parliament grounds appears to be restrictive. The 

weight of the load is upwards of 120 tonnes. This weight may not be possible over the paved 

area over the underground carpark? Further investigation is required here to determine if the 

car park could carry that load or requires additional support. The lights and flag poles along the 

front of parliament would need to be removed to allow access for the tree. 

9.9 In addition, there is a tight turn near the southern end of this route opposite the cenotaph, which 

is likely to require the transporter to carry out a difficult if not impossible turning manoeuvre.  

9.10 If this route cannot be achieved, then a road would need to be constructed across the lawn at 

the front of Parliament. The gap between the Richard Sneddon statue and the large Pohutukawa 

does not allow access. The pruning required on the Pohutukawa would be detrimental to its 

health and be disfiguring. The alternative is to temporarily move the statue to allow the tree to 

pass. 

Option 7 

 
9.11 In addition to the access restriction above a 9m radius for the Oak trees canopy is required. This 

could be achieved by pruning the Norfolk Island Pines, however it would require significant 

excavations and earthworks within the root zone of the Norfolk Island Pines. To ensure the 

Norfolk Island Pines are not adversely affected the centre position of the Oak would need to be 

adjusted to the edge of the drive. This will require modifications to the current drive access and 

likely ongoing repairs to the driveway. 

9.12 In addition to these restrictions for sites 4, 5, 6, and 7 the route to the front of the site should be 

considered. The list of pinch points in section 10 require further investigation. 
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Option 8 

 
9.13 This option leaves the trees in its current location. It should be noted that this is the preferred 

location from an Arboricultural perspective. Leaving the tree in situ and redesigning the 

proposed building to accommodate the tree and its ultimate dimensions would be considerably 

less risky than any relocation operation. Provided of course the building design does not 

compromise the tree and it can be protected adequately during construction. 

Option 9 

 
9.14 To access this site the tree needs to pass a large glass building, which creates a pinch point 

between this building and a Pohutukawa on the corner of the access to the upper carpark. There 

is currently only 8m clearance. The tree needs 15m. Therefore, the Pohutukawa needs to be 

removed. This may happen due to other site activities during the construction. To travel up the 

slope to the upper car park requires an access road to be created that is a much lower gradient 

than the current road. 

Option 10 

 
9.15 Awaiting some feedback on this option. This appears to be the favoured position if the tree has 

to be relocated. 

Factors to be confirmed 

 
9.16 This location requires the centre of the tree to be set back from the existing building and 

proposed building by 9m to allow for future canopy growth. 

9.17 An unpaved area over the existing root ball should be provided. 

9.18 The creation of a soil vault around the root ball to allow the tree roots to develop into imported 

soil, this area could be paved over. Ideally 1m out beyond existing relocated root ball. 

9.19 Any soil vault should be linked underground with other areas with newly planted trees. 

9.20 Check the effect of any radiated heat from adjacent building and proposed building. 

9.21 Confirm shading model and extent of changes to sun exposure. 

10. Different route options 

10.1 To aid understanding of what is required for the tree to be relocated to each location the below 

aerial photograph has been marked showing each of the proposed routes for the tree. 
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Figure 3. Possible relocation routes. 

10.2 Each of the routes has been colour coded and the below list shows which route is associated 

with each new site. 

• Yellow route – 1, 2, 4, 5, 6 and 7. 

• Purple route – Alternate option for 5, 6 and 7 after entering front of site. 

• Pink route – 3 and 9 

• Green route – 10. 

 

10.3 Along the routes for sites 4, 5, 6 and 7 there are pinch points which are described in the following 

section. 

 

11. Other pinch points for road access from site 8 to sites 4, 5, 6 and 7. 

 
11.1 The main gate is 5.35m to block pillars. The iron gates would need to be removed temporarily. 

Minor pruning of adjacent Pohutukawa is required. In addition, the lights on top of the pillars 
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need to be temporarily removed to allow access for the tree. 

11.2 On Lambton Quay a concrete pole needs to be removed or moved out of the way temporarily. 

11.3 On the corner of Lambton Quay and Bowen Street a pole needs be removed. There are 

overhead cables in this location that also need to be dropped for the tree to pass. 

11.4 On Bowen Street the light needs turning to allow the turn out from the side access point on 

Museum Street. 

11.5 At the entrance to Museum Street the light on top of the gate pillars needs to be removed along 

with the iron gates themselves. The pillar and console with access keypad and intercom needs 

to be removed. 

12. Requirements at the new location - All sites 

 
12.1 To ensure a successful relocation any new location should be able to adequately accommodate 

the relocated tree, inclusive of its root ball and allow for future growth of both the canopy and 

roots.  

12.2 Canopy growth requires a separation of 9m from the centre of the trunk radially in all directions. 

12.3 Root growth is more difficult to accommodate as it requires soil volume. The existing root ball 

that is proposed to be relocated is 6.7m long, by 4.6m wide and 1.6m deep. This gives a soil 

volume of 49.3 m3. 

12.4 The following graph figure 4 has been used to calculate the required soil volume. 
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Figure 4. Tree size to soil volume relationship (Urban 1992). 

12.5 The current trunk diameter at breast height (DBH) is 873mm. To allow for future growth it is 

reasonable to assume the Oak tree will achieve a DBH in excess of 1m. In fact, the largest 

measured English Oak in Wellington has a DBH of 1.2m2.3 Largest Recorded DBH Oak Wellington 

 

 

 

 

 

 

 

 

 

 
 
3 https://register.notabletrees.org.nz/tree/view/301 
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Figure 5. Extrapolated DBH vs Soil Volume with trend line. 

12.6 The graph in Figure 4 does not accommodate trees of these dimension, however the data has 

been used to calculate the soil volume required for larger trees and the graph in Figure 5 

produced. 

12.7 A tree with a DBH of 1m, requires a soil volume of approximately 75m3. This gives a difference 

of an additional 25m3 required for the tree in its new location. 

12.8 This should be provided with a minimum of 0.5m around the edge of the relocated root ball at a 

depth of 1m, so 25m2. The remaining soil volume can be provided in any direction and placed 

to avoid underground services, structures and other requirements of any existing buildings or 

the proposed building. 

12.9 At 0.5m wide the additional 0.5m of soil volume at the edge of the existing root ball will provide 

around 12m3 of the additional requirement at a depth of 1m. 

12.10 When relocated the top of the tree’s root ball should be level with any provided soil volume. This 

will encourage root growth into the new soil. The existing root ball level should not be above the 

level of the new soil to accommodate surfaces or structures. This may require the creation of an 

edge or fence, depending on design requirements. 

12.11 In addition, the existing root ball should be accessible and mulched only. No surfaces should be 

allowed to cover this area. This will allow for ongoing soil testing, the addition of mulch and 

irrigation as required. 

13. Conclusion 

13.1 The existing rooting environment, root density and condition, tree health and condition have all 

been investigated to determine the likely success of any relocation operation. The investigation 

provided favourable results. 

13.2 Eleven individual attempts have been made to propagate new cuttings from the tree. The 

success of these cannot be determined until a 12-month period has elapsed. 

13.3 Various new locations for the tree have been investigated. Locations 1, 2, 3, 4 and 7 have been 

deemed not viable for various reasons. 

13.4 New locations 5, 6, 8, 9 and 10 are currently viable pending the results of further investigations 

and design inputs. 
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14. Appendices 

 

• Appendix 1 – Soil investigation locations and findings notes. 
 
 
Appendix 1 – Soil investigation locations and findings notes. 
 
 

 
 
 

Excavation 
Location 

Root 
Depth 

Notes 

A 500mm Hard compacted material 

B 1.4m Roots consistently found to 1.2m 

C 1.2m Roots consistently found. One root 50mm diameter growing under wall 

D 600mm Roots consistently found. Bricks and broken pottery found. Stopped 
excavation. 

E 1.4m 80 roots at 2-2.5mm in 1m section. Clay at 1.4 to 1.5m 

F 600mm Dense clusters of roots in top 500mm, Watermain and power at 1.6m 

G 1.6m Extensive roots. One 50mm root. Roots down to 1.5m from 1mm to 
30mm. Clay changed at 1.5m. 

H 600mm Mass of roots. 

 


