

---

**ROADING REPORT SEPTEMBER 2006**

---

**1. Purpose of Report**

To report to the Board matters raised by or of interest to the Community Board.

**2. Recommendations**

It is recommended that the Makara/Ohariu Community Board:

1. *Receive the information.*

**3. Information****3.1 Makara Road Improvement Project CX097 (\$56,100)****2005/2006 Projects****“Phillips Corner” Widening.**

The project is to improve the alignment of the corner at 60 Takarau Gorge Rd. The physical works for the project are now complete.

The survey work for the legalisation has been completed and we are awaiting lodgement of the plans with the Survey Office.

**2006/2007 Projects**

The Board has requested that no decisions be made on the allocation of the budget for the 2006/2007 financial year until the Meridian Energy Resource Consent for the Makara Wind Farm is finalised.

**3.2 Other Roading matters**

These items cover other roading works being carried out in the Makara – Ohariu area.

**a) Watertable Cleaning**

Our maintenance contractor has started the water table cleaning programme and expects to complete the works early next month.

Report prepared by: Steve Wright (Project Manager Resurfacing)